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Acronyms 

 
BDS Bid Data Sheet 
CIF Cost, Insurance and Freight 
C&F Cost & Freight 
CIP Carriage and Insurance Paid to Project Site 
CPM Critical Path Method 
EDI Electronic Data Interchange 
EXW Ex-factory, ex works or ex warehouse 
FCA Free Carrier 
FOB Free on Board 
GCC General Conditions of Contract 
IFB Invitation for Bids 
ITB Instructions to Bidders 
SBD Standard Bidding Document 
SCC Special Conditions of Contract 
AFC Approved for Construction 
IFC Issued for Construction 
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SECTION-IV: GENERAL CONDITION OF CONTRACT (GCC)        
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46. PERMANENT POWER AND UTILITIES CONNECTIONS 
47. ORDER OF WORKS 
48. ADHERENCE TO LABOUR LAWS 
49. LAND FOR CONTRACTOR’S FIELD OFFICE, GODOWN AND WORKSHOP 
50. SUPPLY OF MATERIALS 
51. DEMURRAGE AND WHARF AGE 
52. CONSTRUCTION EQUIPMENT, MATERIALS, SPECIAL AIDS, TOOLS AND TACKLES, INSTRUMENTS, ETC 
53. SURVEY AND LEVEL 
54. QUALITY ASSURANCE SYSTEM 
55. DEDUCTIONS FROM THE CONTRACTOR’S BILLS 
56. WITHHOLDING, ACCOUNTING OF EMPLOYEES OF THE CONTRACTOR 
57. ADHERENCE TO CONSTRUCTION CODES 
58. COMPENSATION FOR IDLE TIME 
59. OWNER SUPPLIED MATERIALS 
60. EXCESS MATERIAL AND SCRAP 
61. REGISTRATION OF THE CONTRACT WITH STATUTORY AUTHORITIES 
62. STATUTORY APPROVALS 
63. SITE CLEANING 
64. CONTRACT 
65. COMMUNITY WELFARE 
66. PRIOR INTIMATION 
67. DEMONSTRATION OF PLOUGH 
68. CALIBRATION 
69. PROCEDURE FOR MEASUREMENT 
70. PROGRESS PAYMENT TO BE REGARDED AS ADVANCE PAYMENT 
71. NOTICE OF CLAIMS FOR ADDITIONAL PAYMENTS 
72. HSE 
73. BAN ON PLASTIC 
74. MSDS 

 
SECTION-V: SPECIAL CONDITION OF CONTRACT (S.C.C)       
  

1.0 DEFINITIONS (GCC CLAUSE 1)          
2.0 NOTICES            
3.0 GOVERNING LAW (GCC CLAUSE 4)         
4.0 SETTLEMENT OF DESPUTES (GCC CLAUSE 5 &6)       
5.0 SCOPE OF FACILITIS (SPARE PARTS) (GCC CLAUSE 6)       
6.0 TIME FOR COMMENCEMENT AND COMPLETION (GCC CLAUSE 7)      
7.0 CONTRACT VALUE (GCC CLAUSE 10 & 39)       
8.0 SECURITIES (GCC CLAUSE 12)          
9.0 WORK PROGRAM AND PROGRESS REPORTING 
10.0 SUB CONTRACTING 
11.0 COMMISSIONING AND OPERATIONAL ACCEPTANCE 
12.0 COMPLETION TIME GUARANTEE (GCC CLAUSE 25) AND FUNCTIONAL GUARANTEE 
13.0 DEFECT LIABILITY 
14.0 SUPPLY OF WATER AND POWER AT SITE 
15.0 ORDER OF WORKS 
16.0 SUBSEQUENT LEGISLATION AND WAR RISK–CHANGE IN LAW AND REGULATION 
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17.0 INSURANCE  
18.0 DOCUMENTATION 
19.0 DOCUMENTS BY CONTRACTOR 
20.0 MOBILIZATION AND DEMOBILIZATION COSTS ARE INCLUDED IN THE CONTRACT VALUE 
21.0 HANDING OVER OF THE SITE AND ACQUISITION OF ROU /ROW  
22.0 PLANS, DESIGNS, DRAWINGS FOR VENDOR SUPPLIED ITEMS BY CONTRACTOR 
23.0 DRAWINGS TO BE SUPPLIED BY THE OWNER 
24.0 PRICE VARIATION OR ESCALATION 
25.0 TERMS OF PAYMENT 
26.0 CROSSINGS 
27.0 BRICK KILN AREA 
28.0 OWNER THIRD PARTY INSPECTION AGENCY 
29.0 HAZOP STUDIES 
30.0 DOCUMENTS TO BE SUBMITTED BY CONTRACTOR 
31.0 COMMUNITY WELFARE 
32.0 PRIOR INTIMATION 
33.0 DEMONSTRATION OF PLOUGH 
34.0 CALIBRATION 
35.0 MEASUREMENT OF WORK 

 
DATA SHEET TO SPECIAL CONDITIONS OF CONTRACT 

 
SECTION-VI: CHANGE ORDER PROCEDURE         
 
ANNEX-1: REQUEST FOR CHANGE PROPOSAL (OWNER’S LETTERHEAD)      
ANNEX-2: ESTIMATE FOR CHANGE PROPOSAL (CONTRACTOR’S LETTERHEAD)     
ANNEX-3: ACCEPTANCE OF ESTIMATE (OWNER’S LETTERHEAD)       
ANNEX-4: CHANGE PROPOSAL (CONTRACTOR’S LETTERHEAD)       
ANNEX-5: CHANGE ORDER (OWNER’S LETTERHEAD)        
ANNEX-6: PENDING AGREEMENT CHANGE ORDER (OWNER’S LETTERHEAD)     
ANNEX-7: APPLICATION FOR CHANGE PROPOSAL (CONTRACTOR’S LETTERHEAD)    
ANNEX-8: WAIVER/DEVIATION PERMIT          
 
SECTION-VII: FORMS AND PROCEDURE (FP)         
 
FORM-1 BID FORM AND APPENDIX TO BID FORM (FORM-1A) 
FORM-2 BIDDER’S GENERAL INFORMATION 
FORM-3 SPECIFIC EXPERIENCE 
FORM-4 ACCOUNTING CERTIFICATE 
FORM-5: PRESENT COMMITMENTS OF THE BIDDER 
FORM-6: SUB-CONTRACTORS PROPOSED FOR THE WORK 
FORM-7: NO DEVIATION CERTIFICATE 
FORM-8: PERFORMA FOR DECLARATION OF BLACKLISTING / HOLIDAY LISTING 
FORM-9: PROFORMA OF BANK GUARANTEE FOR BID SECURITY-EMD 
FORM-10: PROFORMA FOR PERFORMANCE GUARANTEE – UNCONDITIONAL 
FORM-11 SELF-DECLARATION FOR LEGAL PROCEEDING 
FORM-12 PERFORMA OF INDEMNITY BOND 
FORM-13 CERTIFICATE FOR SUCCESSFUL BIDDER 
FORM-14 PROFORMA FOR CONFIDENTIALITY AGREEMENT 
FORM-15 DECLARATION OF INTEREST WITH DIRECTORS/EMPLOYEES OF GTL 
FORM-16 CONTRACT AGREEMENT (DRAFT)  
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FORM-17 HSE CASE STATISTICS 
FORM-18 HSE Violation Recovery 
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INVITATION FOR BIDS 

 
GTL Transmission Ltd. (GTL) invites bid from eligible bidders for development of upcoming small connectivity projects 
across Gujarat vide Two Stage Bidding Process i.e. Pre-Qualification Bid stage and Enquiries during PQ period-
Financial Bid stage.  
 
Under this Pre-Qualification stage, Participating bidder qualifying the Bid Qualification Criteria shall be pre-qualified 
for future pipeline connectivity(s) projects across Gujarat. Based on this, financial bid shall be invited from pre-
qualified bidders in future upcoming small connectivity projects across Gujarat. This Pre –Qualification of Bidders will 
be valid till Two (2) years from the date of empanelment as pre- qualified contractor. Bidder shall note that GTL at 
its sole discretion, reserve the right to disqualify the non-responding Pre-Qualified Contractors during this period 
also.  
 
Subsequently in the Enquiries during PQ period for respective projects Price Bid along with EMD and project related 
technical documents shall be invited from pre-qualified bidders for respective small connectivity project scope and 
schedule of rate. As per evaluation methodology and award criteria defined in this tender successful bidder shall be 
awarded the respective projects. 
 
This tender document has been provided to the prospective bidders to comprehend them by relevant provisions 
applicable in Pre-Qualification Bid and Enquiries during PQ period for different projects respectively and for their 
needful acceptance. 
 
Laying and Installation of Pipeline (steel) and Associated Works across the Gujarat (Upto 25 Km, Size 
upto 12”NB) 

 

a) 
Tender Notice No. GTL/PROC/2026/08/O/502 

(n)Procure Tender ID: 340579 

b) Tender Documents Download From (n) procure website / Refer IFB. 

c) Cost of Bidding Document  Bid Fees is Not Applicable. 

d) 
Pre-bid Meeting (Online) 

11-09-2026, 15:30 HRS 
 
Web-ex link: 
https://gtl.webex.com/gtl/j.php?MTID=m4fb53b51af951d685048b9a8a5
d8838b 
 
Meeting number: 25180209844 
Password: amXNP2QMJ73 

e) 
Pre-bid query submission 12-09-2026; 18.00 HRS 

f) 
Due Date of Bid Submission 22-09-2026, 18:30 HRS 

g) Cost of Bidding Document   
(Bid Fees) – Non-refundable 

Not Applicable 

h) Bid Security – EMD 
Refundable 

Not Applicable 

i) 
Bid Validity 120 days from the last date of bid submission 
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j) Technical Bid Opening 23.09.2026, 10.30HRS 

Note: Any changes in above schedule/ all future correspondences/ updates regarding subject tender 
shall be updated through mode of enquiry as mentioned above. 
 
1.1 Earnest Money Deposit – For pre-qualification stage EMD is not applicable. EMD shall be asked in Enquiries 

during PQ period for different projects respectively from Pre-Qualified Bidders.  
 

1.2 Bidder shall download the Bidding Document in his own name and submit the bid directly. The Bidding 
Document is non-transferable. Bids submitted by Bidder who have not purchased/downloaded the bidding 
document either directly or through their authorised agent will be rejected. 
 

1.3 Bids are required to be submitted through GTL’s e-tendering web site/Portal www.nprocure.com only, on or 
before the Bid-Submission Date & Time. Bidders are required to register themselves at www.nprocure.com 
, No Registration fee would be charged from the bidders  
 

1.4 No Manual Bids/Offers shall be permitted. The offers submitted through the designated e-tendering system 
shall only be considered for evaluation & ordering. Bids submitted in physical form or sent in any other form 
such as through Telex/Telegraphic/ Fax/E-Mail /Computer floppy/ CD/DVD/Pen Drive etc. shall not be 
accepted. 

 
1.5 Enquiries during PQ period for respective projects must be accompanied with the scanned copy of Bid 

Security / Earnest Money Deposit (EMD) as mentioned above. EMD shall be submitted in the form of crossed 
Demand Draft/ Pay Order / Banker’s Cheque in favour of “GSPL Transmission Limited” payable at 
Gandhinagar or Bank Guarantee (BG).  
 

1.6 Bidders are required to submit the EMD in form of DD or Bank Guarantee physically in original also as per 
the manner prescribed in the Bidding Document by the due date and time of bid submission, in sealed 
envelope. However, bidders are required to upload the scanned copy of EMD on E- Tendering website along 
with the e-bid 
 

1.7 If the Bidder is unable to submit EMD physically in original within the due date & time for bid against Enquiries 
during PQ period for different projects respectively Submission, then the bid shall be considered unresponsive 
and rejected straight away and will not be evaluated further. 
 

1.8 Bidders to submit the Bank Guarantee only through any Bank (list attached in PBG format) as per the 
prescribed format of PBG given by GTL. 
 
 

2.0 BID QUALIFICATION CRITERIA (BQC) for Pre-Qualification of Contractors 
 

Criteria Bidder’s compliance documents 
Experience Criteria: 

2.1) The Bidder shall have successfully completed work 
involving Laying, Installation & Testing of buried 
hydrocarbon steel pipeline of minimum cumulative 
length of *5 KM of diameter 6” NB & above, in a Single 
Contract within last Ten (10) years from the date of Notice 
Inviting Tender (NIT). 
 

(a) Detailed work order along with brief scope 
of work. Completion certificate issued by end 
user / owner (or their consultant who has 
been duly authorized by owner to issue such 
certificate) only after completion of work in all 
aspect. The completion certificate shall have 
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*Out of Cumulative length of 5 KM, minimum one pipeline 
length must be 2 KM in a single stretch. 
 
The Bidder shall have executed at least one terminal 
works for hydrocarbon services involving station piping 
OR equipment erection like Metering Skid / Pressure 
Reduction Skid/ Launcher/ Receiver/ Filter etc. within last 
Ten (10) years from the date of Notice Inviting Tender 
(NIT). 
 

details like work order number / date, brief 
scope of work, completion date etc. 
(b) In Case bidder intends to get evaluated 
based on work done as Sub-Contractor 
experience basis, Bidder shall submit the 
following documents towards adherence to 
the criteria specified herein: 
Purchase Order/ Work Order / Contract issued 
by Main Contractor; And 
Sub-Contract Approval granted by End Client; 
And 
i. Satisfactory work completion certificate 
issued by End Client 
ii. Sub-Contract Approval granted by End 
Client; And 
iii. Satisfactory work completion certificate 
issued by End Client 

Financial Criteria: 
2.2) Bidder shall have Positive net worth as per audited 
accounts as on 31.03.2025. In case the Bidder is a 
company, Net Worth shall be Paid up share capital plus 
Free Reserves & Surplus less accumulated losses, 
deferred expenditure and miscellaneous expenditure not 
written off, if any. In case the Bidder is a sole 
proprietorship firm or a partnership firm, the net worth 
shall be considered as the sum of the proprietor’s capital 
or partners’ capital and reserve and surpluses. In case of 
sole proprietorship, the net worth shall be based on all of 
proprietor's business assets and liabilities. 

Certificate along with UDIN no. from a 
Chartered Accountant/ statutory auditor of 
the Company shall be submitted to this effect 
(refer Format provided under “Forms & 
Procedures”). 

2.3) Bidder shall have minimum annual turnover of INR 
2 Cr., in any of the last three (3) financial years i.e. FY 
2024-25, FY 2023-24, FY 2022-23, from the date of Notice 
Inviting Tender (NIT). 

Bidder has to submit Annual Reports [Balance 
Sheet and Profit & Loss Account Statement] in 
this regard. 

Registration Criteria 
2.4) Bidder shall have a valid PAN Card. A copy of PAN card. 
2.5) Bidder shall have a valid GST Registration 
Certificate. 

A copy of GST Registration Certificate. 

Other Criteria 
2.6) The Bidder is not put on “Holiday” by GTL or GTL 
Group Companies or Public Sector Project Management 
Consultant (like EIL, Mecon) or banned/blacklisted by 
Government department/ public Sector Undertaking on 
due date of submission of bid. Further, neither Bidder nor 
their allied agency/(ies) are on banning list of GTL or GTL 
Group or the Ministry of Petroleum and Natural Gas. 
In case there is any change in status of the declaration 
prior to award of contract, the same has to be promptly 
informed to the Owner by the Bidder. 
It shall be the sole responsibility of the Bidder to inform 
about their “Holiday” status (para 1 of this clause) herein 

The Bidder shall be required to furnish an 
undertaking in respect of the above, duly 
executed on a non-judicial stamp paper of 
Rs. 300, in a format prescribed (refer under 
Forms & Procedure), as part of its bid 
submission.  
If found, the bid shall be rejected and EMD 
shall be forfeited or Contract shall be 
terminated without any notice period and PBG 
& SD (as may be applicable) shall be forfeited. 
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above on due date of submission of bid and during the 
course of finalization of the tender. Concealment of the 
facts shall tantamount to misrepresentation of facts and 
shall lead to action against such Bidders as per provision 
of tender. 
2.7) The Bidder shall not be under insolvency, 
liquidation, court receivership or other similar legal 
proceedings.  

Bidder shall submit self-declaration 
certificate in this regard. 

2.8) Bidder, who has initiated legal action/litigation 
against GTL/GIGL/GITL, shall not be considered eligible 
for bidding. Further, Bidders against whom 
GTL/GIGL/GITL has initiated inquiry/ legal action/ 
litigation shall not be considered eligible for bidding.  

Bidder shall submit self-declaration 
certificate in this regard. 

 
The Pre-Qualified (Empanelled) agencies vide previous tender (GSPL/PROC/2023/08/O/356) shall have to 
submit following documents only for consideration on board against this PQ empanelment process. 
 
1) No Deviation Certificate (refer Section-VII/Form-7); 
2) Duly signed & stamped Unit Base Rates (Annexure-C); 
 
Notes: 
a) Bidder to submit all relevant documentary evidence establishing compliance towards aforementioned bid 

qualification criteria failing which it shall render the bid to be summarily rejected at sole discretion of 
Owner. 

b) Experience of only the bidding entity shall be considered. Bidder must satisfy the above criteria on their 
own. Credentials of Third Party/ Parent Company/ Subsidiary Company/ Partner firm etc. shall not be 
accepted. 

c) In-house work experience (where for the past experience referred for qualification, the contractor/ sub-
contractor and the owner belong to the same organization) shall not be considered as valid experience 
for the purpose of qualification. 

d) Consortium/ Joint venture bids are not acceptable. 
e) GTL group companies includes GSPL India Transco Limited and GSPL India Gasnet Limited. 
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Important Information to the Bidder: 
 

1. Throughout this Tender Documents for Prequalification, unless the context so requires otherwise, the terms 
bid, bidder, bidding etc. shall be with reference to pre-qualification process only. 

2. The obligation of providing all necessary Bidder/ experience related information, in appropriate manner and 
medium, so as to demonstrate the competency of the Bidder and to allow proper evaluation, will rest entirely 
on the Bidder. 

3. If the Pre-Qualification Document is taken in Bidder’s name, a “Power of Attorney”, in favour of the person 
who is authorised to sign the PQ document on behalf of the bidder, must accompany the PQ Document. 

4. Information furnished in the PQ Document will be kept confidential. 
5. All information has to be typed or hand written legibly. All pages of the PQ Document have to be initialled by 

the Bidder’s Authorised Personnel. All Corrections, erasures or overwriting, therein, have to be initialled by 
the Bidder’s Authorised personnel. 

6. All information has to be submitted in the prescribed format only. Projects/ supplies for which incomplete 
information has been provided will not be considered for evaluation. The Bidder may attach separate sheets 
if so required. 

7. The scope, project description mentioned in the Project brief are indicative and are likely to change during 
detail design, Project brief, is provided to assist the Bidder in understanding the fundamental/ specific 
requirements of the project. 

8. The decision of GTL, Gandhinagar, for selection or rejection of the bidders shall be final and binding to all 
without assigning any reason whatsoever. 

9. GTL, Gandhinagar reserves the right to disqualify/ reject any agency at any stage if a bidder is dissolved to 
have resorted to material misrepresentation or provided fraudulent information/ statement. 

10. Proof of documents for fulfilment of eligibility criteria mentioned in the Pre-Qualification Notice should be 
submitted along with Pre-qualification document. If the pre-qualification document is submitted without valid 
documents and without proof of eligibility criteria the same will be rejected.  

11. Even though the bidders meet the qualifying criteria, they are subject to be disqualified if they have: 
- Made misleading or false representations in the forms, statements and attachments submitted in proof 

of the qualification requirements; and/or 
- Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, or financial failures etc.; and/or 
- Indulged in inducement of any official of GTL and/or their consulting engineer and other advisors in any 

manner whatsoever. 
12. GTL reserves the right to assess bidder’s capability and capacity to execute the job by taking into account 

various aspects such as Financial capability, technical capability, past experience, & in-house referral for Pre-
qualification. 

13. The Bidder is expected to examine carefully all instructions, forms, format in the Document. Failure to comply 
with the requirements of Documents shall be at the Bidder’s own risk. 

14. The Bid and all correspondence, incidental to and concerning the Bid, shall be in English language. For 
supporting documents and printed literature submitted in any other language, an equivalent English 
Translation shall also be submitted. Responsibility for correctness in translation shall lie with the bidder. In 
case of any conflict, for the purpose of interpretation of the bid, the English Translation shall govern. 

15. PQ Credentials are required to be submitted only through e-Tendering Web site/Portal 
https://gtl.nprocure.com only, on or before the specified Due Date & Time. The procedure for submission of 
PQ Credentials is as per ITB-PQ (Instruction to Bidders for PQ). 
 

Owner reserves the right to cancel and/or alter bidding process at any stage without assigning any reason. Owner 
also reserves the right to reject any or all of the bids received at its discretion, without assigning any reasons 
whatsoever. 
 
Note: For all future correspondences or updates regarding subject tender kindly refer (n) Procure website only. 
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For any clarifications on Bid documents/procedures & pre-bid clarifications please contact following persons: 
 

Head (Procurement) 

GSPL Transmission Limited,  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA) 
Tel:  +91-79-23268500 
Email: saarthak@gspltrans.com | ripal.p@gspltrans.com  
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Section-II: 
 

Instructions to Bidders (ITB) 
 
 

Notes on the Instructions to Bidders 
This section of the bidding documents provides the information necessary for bidder to prepare responsive bids, in 
accordance with the requirements of the Owner. It also provides information on bid submission, opening and 
evaluation, and on contract award. 
 
Section III consists of provisions that supplement, amend, or specify in detail information or 
requirements included in Section II and is specific to this project. 
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DISCLAIMER 
 

1. All information contained in this Bid Document and all annexure, appendix, schedules, forms thereof (the 
“Bidding Document” or “Bid Document”), or which information is subsequently provided, by or on behalf of  
GSPL Transmission Limited (the “Owner”) is being provided to the Bidder(s) for the purpose of inviting Bids 
and does not constitute nor should be interpreted as an offer. 
 

2. This Bidding Document is meant to provide information only and is issued upon an express understanding and 
agreement that the Bidders will use it only for the purpose of preparing and submitting the Bid and for the 
purpose necessarily associated herewith and for no other purpose whatsoever. 

 
3. The purpose of this Bidding Document is to provide the Bidders with basic and preliminary information to assist 

them in the preparation of their Bids for undertaking the Project (defined hereinafter) but it is not intended to 
form the basis of any decision on part of the Bidder(s) to proceed with the Project. 

 
4. The Owner makes no representation or warranty, express or implied, as to the accuracy, correctness and 

completeness of the information contained in the Bidding Documents. Each Bidder must conduct his own 
investigation and analysis and should check the accuracy, reliability and completeness of the information and 
obtain independent advice in relation to the same from appropriate sources. 

 
5. While this Bidding Document has been prepared in good faith, neither the Owner nor its consultants, officers 

or employees make any representation or warranty or shall have any responsibility or liability whatsoever in 
respect of any statements or omissions here from. Any liability is accordingly expressly disclaimed by the Owner, 
its consultants, respective officers, agents and employees even if any loss or damage is caused by any act or 
omission on the part of the Owner, its consultants, officers, agents or employees, whether negligent or 
otherwise. 

 
6. By acceptance of this Bidding Document, the Bidders agree that information contained herein supersedes 

document(s) or earlier information, if any, in relation to the Project. This Bidding Document and any information 
herewith will be superseded by any later written information on the same subject made available to the recipient 
by or on behalf of the Owner. 

 
7. Each Bidder agrees, understands and accepts that the information contained in this Bidding Document is subject 

to change without notice. Further, in no event, may it be assumed that there shall be no deviation or change 
in any of the information mentioned herein.  The Owner, at its own discretion, without any obligation to do so, 
may, update, amend or supplement any information contained in this Bidding Document, including the 
evaluation methodology, at any time prior to the submission of the Bids. 

 
8. This Bidding Document has not been filed, registered or approved in any jurisdiction. Recipients of this Bidding 

Document resident in jurisdictions outside India should inform themselves of, and observe any applicable legal 
requirements. 

 
9. Owner reserves right at any time to alter, amend, modify, cancel and recall the Bidding Document or any part 

of it. The Bidders shall be required to submit the Bid in relation to this Bidding Document as so amended. 
 

10. The Owner is not bound to accept any or all the offers. The Owner reserves the right to reject any or all the 
offers without assigning any reason. The Owner further reserves the right to negotiate with any or all bidders 
in relation to their offers. No Bidder shall have any cause of action or claim against the Owner or its officers, 
employees, consultants, agents, successors or assignees for rejection of its offer. 
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11. All Bids, including any and all supporting documents submitted therewith, pursuant to this Bidding Document, 
once submitted, shall become the property of the Owner. Provided however, any intellectual property rights 
existing in the information contained in such Bid will remain the property of the Bidder (or other persons, as 
appropriate) submitting that Bid. Provided further that the Bidder shall have deemed to have licensed and 
authorised the Owner, its officers, employees, advisers, consultants and agents to copy, adapt, disclose or to 
use, as the Owner may deem fit, all information and material contained in the Bid for the purposes of the Bid 
Process including, without limitation, evaluation of the Bids. 

 
For abundant caution it is hereby expressly clarified that the Owner and/or its employees, officers, consultants, 
advisers or other representative may make such copies of the Bids as they, in their sole discretion, may require. 

 
12. Any extension of time to be granted to any Bidder for submission of its Bid shall be at the sole discretion of the 

Owner. Each Bidder should satisfy itself that the Bidding Documents are complete in all respects. In the event 
that the Bidding Document or any part thereof is mutilated or missing, the Bidder shall notify the Owner 
immediately at the following address: 
 
GSPL TRANSMISSION LIMITED 
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA) 
Kind Attn:  Head (Procurement) 
Phone:  (079) 23268500 
Web:  www.gspltrans.com 

 
In the event such written notice is not received at the aforementioned office within 15 days from the date of 
issue of the Bid Documents to the Bidder, the Bid Documents received by the Bidder shall be deemed to be 
complete in all respects. 
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GENERAL: 

 
1.0 Owner and Project 
 
The Owner, GSPL Transmission Limited (GTL), with its registered office in Gandhinagar, Gujarat, seeks to have 
upcoming Pipeline and Customer Connectivity Projects across Gujarat up to line size of 12” NB upto 25 KM of Length 
as per requirement as and when required. This Pre-Qualification tender has intended to enlist the participating 
bidders fulfilling the requirement of this tender. Respective project-wise details shall be provided long with Financial 
Bid- Enquiries during PQ period as and when the requirement comes. 

 
1.1 The Scope of Work of Bidder shall include:  

 Provision of all such services necessary for construction of the said gas transmission pipeline Facilities 
by inter alia using the Owner supplied materials including without limitation services of engineering, 
design, fabrication, construction, installation, civil, and other construction works, 
completion of the Facilities, testing, pre-commissioning and commissioning of the Facilities, 
etc. 

 
 Supply of all materials (except the Owner supplied materials as specified in this Bid Document) 

required for the construction of the Facilities. 
 
 Taking delivery of the Owner supplied materials from GTL store and transporting the same to the Site, 

as mentioned in the bid document. 
 

 Laying and Installation of Pipeline and Associated Works across the Gujarat (Upto 25 Km, Size upto 
12”NB) 

 
1.2 Throughout these Bidding Documents: 

 
 the term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, telex) with proof 

of receipt; 
 

 if the context so requires, “singular” means “plural” and vice versa;  
 

 “day” means calendar day; and  
 

 the terms “sub-suppliers”, “sub-contractors” and “vendors” have been used interchangeably; 
 

2.0 Eligible Bidders and conflict of interest 
 

2.1 This Invitation for Bids, issued by the Owner for pre-qualification, is open to all parties subject to their 
fulfilling the Bid Qualification Criteria (“BQC”) / Tender documents. 

 
2.2 Bidders shall not be associated in any capacity whatsoever, or have been associated in the past, directly or 

indirectly, with an entity (including its affiliates) which has been engaged by the Owner to provide consulting 
services for the preparation of the basic design, specifications, and other documents to be used for the 
construction or procurement of the facilities to be installed under this Invitation for Bids. 

 
2.3 Neither Bidder/Contractor nor its sub-contractor(s) shall not be the employee or related to any employee of 

the Owner, which is involved in the tendering process, or the execution of the scope of work as envisaged 
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under the tender. The Bidder shall submit the Declaration of Interest as per format Form-15 in this regard. 
In case at any stage of tendering process or Contract/PO execution etc., if it is established that the 
declaration of interest submitted by the Bidder is wrong/false/misleading, GTL shall have right to reject the 
bid of such bidder(s) or cancel/terminate the contract forthwith and the entire EMD/SD/PBG submitted by 
the bidder shall stand forfeited by the Owner. 

 
2.4 Consortium / Joint Venture Bids are not acceptable. 

3.0 Eligible Services 
 

3.1 For the purposes of these bidding documents, the words “Facilities,” shall be construed in accordance with 
the definition given in the General Conditions of Contract, Special Conditions of Contract and the Technical 
Specifications and shall mean the entire Pipeline and Customer Connectivity and all associated works and 
services constructed across the Gujarat so defined in this bid document.  

 
3.2 All the material supplied and services carried out by the Bidder under the contract shall conform to technical 

standards and specifications specified herein in the Bid Documents. 
 

4.0 Cost of Bidding 
 

4.1 The Bidder shall bear all costs associated with the preparation and submission of its bid, including costs & 
expenses related to site visit and the Owner will in no case be responsible or liable for these costs, regardless 
of the conduct or outcome of the bidding process. 
 

 
The Bidding Documents 

 
5.0 Content of Bidding Documents 
 

5.1 The facilities required, bidding procedures, contract terms and technical requirements are prescribed in the 
bidding documents. The bidding documents include the following sections:  

 
 Invitation for Bids (IFB) 
 Instructions to Bidders (ITB) 
 Bid Data Sheet (BDS) 
 General Conditions of Contract (GCC) 
 Special Conditions of Contract (SCC) together with the Annexure attached thereto 
 Technical Specifications and Drawings 
 Change Order Procedures 
 Forms and Procedures (FP) 

 
5.2 The Bidder is expected to examine all instructions, forms, terms, specifications and other information in the 

bidding documents. Failure to furnish all information required by the bidding documents or submission of a 
bid not substantially responsive to the bidding documents in every respect will be at the Bidder’s risk and 
may result in rejection of its bid. 
 

6.0 Clarification of Bidding Documents and Pre-Bid Meeting 
 

6.1 A prospective Bidder requiring any clarification of the Bidding Documents shall contact through e-mail to 
following Owner’s representatives. 
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GTL, 
Kind Attention: 

Mr. Ripal Patel, Manager (Procurement) 
      Telephone – (079) 23268 518 

E-mail: ripal.p@gtltrans.com 
 
Bidders to submit pre-bid queries/ clarifications in GTL’s format named “Pre-bid queries”. 
 
Similarly, if a Bidder feels that any important provision in the documents, such as those listed in ITB Sub-Clause 
21.5, will be unacceptable, such an issue should be raised at this stage. The Owner shall consider the issue and 
accept or reject it at its sole discretion. Pre-bid queries are to be submitted as per Owner’s guideline. The Owner 
will respond in writing to any request for clarification or modification of the bidding documents.  

6.2 Adequacies of the information provided in the bid are indicative and are for general guidance only. The 
Bidder is advised to visit and examine the site and routes where the facilities are to be installed and its 
surroundings and obtain for itself on its own responsibility all information that may be necessary for 
preparing the bid and entering into a contract for construction of the Facilities. The costs of visiting the Site 
shall be at the Bidder’s own expense. 

 
6.3 The Bidder and any of its personnel or agents will be granted permission by the Owner to enter upon its 

premises and lands for the purpose of such inspection [to the extent such rights are available to the Owner], 
but only upon the express condition that the Bidder, its personnel and agents shall release and indemnify 
the Owner and its personnel and agents from and against all liability in respect thereof and shall be 
responsible for death or personal injury, loss of or damage to property and any other loss, damage, costs 
and expenses incurred as a result of the inspection. 

 
6.4 The Bidder’s designated representative [duly authorized through a Power of Attorney in this regard] is 

invited to attend a pre-bid meeting, if convened. The purpose of the meeting will be to clarify issues and to 
answer questions on any matter that may be raised at that stage. Queries can be submitted as per Owner’s 
guideline. The Owner will respond in writing to any request for clarification or modification of the bidding 
documents. Text of the questions raised and the responses given, together with any responses prepared 
after the meeting will be transmitted without delay to all recipients of the bidding documents. Any 
modification of the bidding documents listed in ITB Sub-Clause 5.1 that may become necessary as a result 
of the pre-bid meeting shall be made by the Owner exclusively through the issue of an Addendum pursuant 
to ITB Clause 7. 

 
7.0 Amendment of Bidding Documents 
 

7.1 At any time prior to the deadline for submission of bids, Owner may amend the Bidding Documents by 
issuing addendum. 

7.2 Any such addendum/ amendment in form of “Corrigendum” shall be uploaded on the (n) procure website 
& it shall be bidder’s responsibility to stay updated with the information on the bidding portal 
www.nprocure.com  
 

7.3 In order to afford prospective Bidders reasonable time in which to take the amendment into account in 
preparing their bid, the Owner may, at its discretion, extend the deadline for the submission of bids, in 
which case, the Owner will notify all bidders in writing of the extended deadline. 

 

 
Preparation of Bids 
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8.0 Language of Bid 
 

8.1 The bid prepared by the Bidder and all correspondence and documents related to the bid exchanged by the 
Bidder and the Owner shall be written in the language specified in the Bid Data Sheet (English) only. 
 

9.0 Documents Comprising the Bid 
 

9.1 The Pre-Qualification bid submitted by the Bidder shall comprise the following documents: 

a) Bid Form duly completed and signed by the Bidder, together with all Attachments identified in ITB Sub- 
Clause 9.2 below and the Pre-Qualification Bid (Stage I) has to be uploaded on (n) procure portal as 
per “Index for documents submission” format. 

b) Indicative Unit Base Rate (Annexure-C) will be available in e-tender documents on (n) Procure portal. 
Based on that Financial Bid shall be invited separately from Pre-Qualified bidders, as and when the 
requirement arrived during PQ period. 

 
9.2 Each Bidder shall submit with its Pre-Qualification bid the documents as per Annexure-B. 

 
Details regarding sub-supplier/subcontracting: (refer FORM-6 of Section-VII) 

The Bidder shall include in its bid details of all major items of supply or services for Major and Minor 
Items (as defined in this Bid Document) in that it proposes to purchase or sublet, and shall give 
details of the name and nationality of the proposed Subcontractor, including vendors, for each of 
those items. Bidders are free to list more than one Subcontractor against each item of the Facilities. 
Quoted rates and prices shall be deemed to apply to whichever Subcontractor is appointed, and no 
adjustment of the rates and prices will be permitted. 
 
The Bidder shall be responsible for ensuring that any Subcontractor proposed complies with the 
requirements of ITB Clause 2.0, and that any supplies or services to be provided by the 
Subcontractor comply with the requirements of ITB Clause 3. 
 
The Owner shall specify an approved list of suppliers/ service providers for the “Major Items”, 
i.e. Vendor List as an Annexure to this Bid Document. Bidder shall be allowed to supply the bought 
out items only from the suppliers/ vendors listed in the Vendor List. For sub-contracting, Bidders 
are allowed to subcontract for items listed in vendor list and only from the vendors mentioned in 
the list. 
 
The Owner reserves the right to delete any proposed Subcontractor from the list prior to award of 
contract, and after discussion between the Owner and the Contractor, the corresponding Appendix 
to the form of Contract shall be completed, listing the approved Subcontractors for each item 
concerned. The bidder shall, if the Owner rejects a supplier / subcontractor for a major item during 
the Technical Bid evaluation stage for failing to meet the technical specifications and standards, 
replace such supplier / subcontractor without any right to revise the Price Bid and with no additional 
costs to Owner. 

Post award of Contract Owner may put any supplier/ contractor on holiday list. In such case, Bidder 
shall replace such supplier / contractor without any right to revise the quoted price/Contract Value 
and with no additional costs to Owner. 
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Contractor shall note that no back to back sub-letting or transfer any part of Contract is allowed. 
Contractor can engage labour services / hiring of specialized equipments; however, single point 
responsibility and all liabilities associated with performance of any work either directly or through 
hired labours / hiring of specialized equipments shall totally rest with the Contractor.  Owner shall 
be indemnified from any consequences arising due to performance of work by hired labours / hiring 
of specialized equipments. 

Contractor shall indemnify the Owner from any claim arising out of the engagement of sub-
supplier/sub-contractor.  

Unit Base Rate: (Refer attached Annexure-C) 

As a confirmation that Bidder has understood the sample SOR with base rates provided in tender 
shall be enclosed in Pre-Qualification Bid duly signed and stamped copy. 

9.3 The bid against Enquiries for respective project during PQ period (Financial Bid) submitted by the 
participating Pre-Qualified Bidder shall comprise the following documents: 

a. EMD 

b. Acceptance of Scope of Work and technical specification as per respective Projects 

c. Price Bid in prescribed format 

d. Any other Document asked along with Enquiries during PQ period for projects respectively. 

10.0 Bid Form and Price Schedules 
 

10.1 The Owner invites bid through (n) procure, as two stages bid system, for the entire Scope of Work covered 
under the bidding document. All Bids are to be completed and submitted to the Owner in accordance with 
the Bid submission procedure set forth in the bidding documents. 
 

11.0 Bid Prices (Applicable in Financial Bid stage- Enquiries during PQ period) 
 

11.1 Bidders are required to quote the price in financial bid for the contractual obligations outlined in the bidding 
documents.  

 
Bidders shall give a breakdown of the prices in the manner and detail called for in the Price Schedule, which 
seeks to provide the individual break up for the various components comprising the Scope of Work of the 
Contract, aggregate of which works out to be the Bid Price. (The same to be submitted in hardcopy as and 
when asked by owner after price bid opening)   

 
11.2 Bidders shall compute the lump sum prices as follows considering the following principles: 

 
a) The price shall be quoted in INR only. 

 
b) The price shall include rates or prices for all construction material, permanent or temporary labour, 

Contractor’s Equipment, temporary works, all materials and supplies (other than Owner supplied 
material), consumables and all matters and things of whatsoever nature, etc., where identified in the 
bidding documents, as necessary for the proper execution of the said services. 

 
c) While indicating the bid price, the following points must be factored: 
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 Bid price will be inclusive of all taxes, duties, levies and charges payable in India whether under 
Central, State or Local laws applicable in India as well as those leviable outside India. All insurance 
costs of the Bidder shall be included. 
 

 Bid price attributable towards supply of goods and provision of services shall be separately indicated 
in the format prescribed in price schedule. 

 
 All indirect taxes leviable on the transaction between the Bidder and GTL shall be separately indicated 

while arriving at the Bid price.  In addition, the rate of tax so applied in computing the 
aforementioned taxes must also be specifically indicated. 
 

 It must be clearly understood that the Bid Price comprises of the base value and the taxes thereon 
and such taxes must be clearly quantified as per format referred to above. 

 
 The bidder is required to submit the GST registration certificate wherever GST (CGST & SGST or 

UTGST or IGST) is applicable  
 

 Bid price attributable towards supply of goods and shall be separately indicated in the format 
prescribed in price schedule. 

 
 GST (CGST & SGST or UTGST or IGST) on the transaction between the Bidder and the Owner shall 

be separately indicated while arriving at the Bid price.  In addition the rate of GST (CGST & SGST or 
UTGST or IGST) so applied in computing the aforementioned GST (CGST & SGST or UTGST or IGST) 
must also be specifically indicated. 

 
 For payment of GST (CGST & SGST or UTGST or IGST), the Bidder shall be required to mention the 

required eight-digit HSN under which the Bidder would discharge its GST (CGST & SGST or UTGST 
or IGST) liability.  Further, the Bidder shall be required to charge GST (CGST & SGST or UTGST or 
IGST) at rate as applicable on the value of supply of goods/services, as identified in the price 
schedule. 

   
d) Notwithstanding anything contained hereinabove,   

 
i. GST (CGST & SGST or UTGST or IGST) forming part of the bid price (and specifically listed in the 

price schedule and applicable on the transaction directly between the Contractor and the Owner), 
would be paid by the Owner on submission of documentary proof of payment of such tax. Such 
payments towards GST (CGST & SGST or UTGST or IGST), would be made by the Owner on a gross 
basis i.e. full payment of the amount of GST (CGST & SGST or UTGST or IGST) indicated in the 
invoices raised by the Contractor and within the limits indicated in the price schedule, subject to the 
Contractor issuing a declaration at the time of submission of the bid stating that the available input 
credits have been duly factored by the bidder in quoting the bid price.  

 
ii. Each party, hereby agrees to indemnify and keep indemnified and saved harmless at all times the 

other party against any loss, cost, expenses or damage suffered or incurred by it, by reason of its 
failure to pay taxes, duties, levies, cesses, imposts, fees etc. which it is obliged to pay pursuant to 
the provisions of the above clauses and/ or arising out of its failure to comply with its obligations 
under such clause.  

 
11.3 The Bidder shall issue proper invoice as stipulated under the GST act to enable the Owner to avail the credit 

of such taxes, wherever applicable, paid by the Bidder. However, if Owner is not able to avail the credit due 
to issuance of defective invoice by Bidder, or issuance of invoice not capturing the requirement necessary 
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to enable Owner to claim tax credit then Bidder shall immediately indemnify Owner for such loss of tax 
credit, which would be otherwise available to Owner. Owner will in its sole discretion decide to recover such 
loss by way of deduction from payment due to the Supplier or invoking the Performance Bank Guarantee.   

 
11.4 The Owner would deduct taxes at source as per the laws applicable in India with the central level or the 

State level.  
 

11.5 In the event of any Change in Tax Law (as defined in Clause 1 of the GCC), which results in increase in 
contract value through increased liability of  GST (CGST & SGST or UTGST or IGST)  or introduction/ 
enactment of any new indirect tax, the Bidder shall be covered for any such increased cost by the Owner 
subject to the production of documentary proof to the satisfaction of the Owner to the extent which is 
attributable to such change or amendment as mentioned above. 
 

11.6 Such adjustment shall be limited to direct transactions between the Owner and the Bidder and no amounts 
shall be payable on procurement of raw materials, intermediary components etc. By the Bidder 

 
11.7 In the event of a Change in Tax Law (as defined in Clause 1 of the GCC),  which results in reduction in 

contract value through reduced liability of GST (CGST & SGST or UTGST or IGST) , the Bidder shall pass on 
the benefits to the Owner for any such reduced cost. In such cases, the restriction indicated in Clause 11.6 
would apply mutatis mutandis. 

 
11.8 The terms EXW, C&F, CIF, CIP, etc., shall be governed by the rules prescribed in the current edition of 

Incoterms, published by the International Chamber of Commerce, 38 Cours Albert 1er, 75008 Paris, France. 
 

11.9 Fixed Price: Prices quoted by the Bidder shall be fixed during the Bidder’s performance of the contract and 
not subject to variation on any account, EXCEPT FOR: 

 
Variations arising due to quantity adjustments for any amendments to the Scope of Work instructed by the 
Owner after approval of the drawings for construction as per Bid Documents and Technical Specifications 
or for circumstances indicated in the Bid Data Sheet following the methodology indicated in the SCC and 
subject to variations that are required to be absorbed by the bidder and subject to the limits under the 
relevant provisions of the Section-III, Bid Data Sheet in this regard. 

 
12.0 Bid Security / EMD (Applicable only in Financial Bid - Enquiries during PQ period) 
 

12.1 The Bidder shall furnish, as part of its bid, a bid security in the amount stipulated in the Bid Data Sheet in 
Indian Rupees. All costs for such bid security shall be borne by the bidders and the Bid Security shall not 
carry any interest. 

 
12.2 The bid security shall be in the form of a bank guarantee/ DD/Electronics Transfer from a bank as mentioned 

in PBG format, Bid Data Sheet or through e payment as per details mentioned in Bid data sheet Section-III, 
Bid Data Sheet. The format of the bank guarantee shall be in accordance with the form of bid security 
included in the bidding documents. The bid security shall remain valid for a period sixty (60) days beyond 
the bid validity period or beyond any extension subsequently requested under ITB Sub-Clause 13.2. The 
bids valid for a shorter period shall be liable for rejection as being non-responsive. 

12.3 Any bid not accompanied by an acceptable bid security in the prescribed format shall be rejected by the 
Owner as being non-responsive, pursuant to ITB Clause 21.5 

12.4 The bid securities of unsuccessful bidders will be returned as promptly as possible, upon issuance of 
Contract/ Letter of Award to the successful Bidder. 
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12.5 The bid security of the successful Bidder will be returned when the Bidder has signed the Contract, pursuant 
to ITB Clause 30, and has furnished the required Performance Security, pursuant to ITB Clause 31. 

 
12.6 The bid security may be forfeited: 

 
a) If the Bidder withdraws its bid during the period of bid validity specified by the Bidder in the Bid Form, 

or modifies its bid in a manner other than as prescribed in these Bidding Documents; or 
 

b) In the case of a successful Bidder, if the Bidder fails within the specified time Limit, 
 

i) To sign the Contract, within the specified period, in accordance with ITB Clause 30, or 
 

ii) To furnish the required performance security, in accordance with ITB Clause 33.    
 
It is expressly clarified that forfeiture of the EMD shall be without prejudice to any other legal rights or 
remedy which the Owner might have either under the provisions of the Contract or the applicable laws. 

  
Without prejudice to above, the Owner may, after Notification of Award, require the selected Bidder and the 
Bidder shall extend the validity of the Bid Security until the Contract is duly executed and the performance 
security has been furnished by the successful Bidder to the Owner.  

 
13.0 Period of Validity of Bid 
 

13.1 Bids shall remain valid for the period named in the Bid Data Sheet after the closing date prescribed by the 
Owner for the receipt of bids, pursuant to ITB Sub- Clause 16.1. The Owner may, at its sole option, reject 
any bid having a shorter validity period, as being non-responsive. 
 

13.2 In exceptional circumstances, the Owner may solicit the Bidders’ consent to an extension of the bid validity 
period. The request and responses thereto shall be made in writing or by fax. If a Bidder accepts to prolong 
the period of validity, the Bid Security shall also be suitably extended. A bidder may refuse the request 
without forfeiting its Bid Security. A bidder granting the request will not be permitted to modify its bid. 

 
14.0 Format and Signing of Bid 
 

14.1 The Bidder shall upload the documents comprising the bid as described in ITB Clause 9 
14.2 The documents of the bid shall be typed or written in indelible ink and shall be signed by a person duly 

authorized to sign on behalf of the Bidder.  
14.3 Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialled by the person 

signing the Bid. 
 

   
Submission of Bids 

 
15.0 Submission of Bids: 
 

1) Bidder should submit the bids online through www.nprocure.com (Pre-Qualification bid & financial bid- 
Enquiries during PQ period). 

2) The bidder should be registered with (n) code solutions. 
3) The bidder has to submit EMD in the form of original bank guarantee/DD to GTL office before last date 

of bid submission of financial bid. Scan Copy of EMD along with Tender documents, technical bid & Price 
bid should be submitted online on (n)procure portal before last date of bid submission.  
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4) Bidders can upload the required documents with a limit of 3MB/Document however multiple documents 
can be uploaded by the vendor keeping in concern the size limit per document. Files can be compressed 
or split as required. 

5) Technical and Price bid should be submitted only online and documents in hard copy will not be accepted. 
However hard copy documents need to be submitted by successful bidder before award of contract. 
Entire tender document including all addendums and pre-bid clarifications duly signed & stamped, as 
soft copy has to be submitted as part of bid. 

6) The Client may at its sole discretion, decide to award the work for the project, irrespective of the price 
quoted by the bidder(s). 

 
16.0 Deadline for Submission of Bids 
 

16.1 Bid with supporting documents must be uploaded on (n) procure website no later than the due date of bid 
submission as specified in Bid Data Sheet (BDS).  
 

16.2 Owner may, at its discretion, extend the deadline for the submission of bids by amending the Bidding 
Documents in accordance with ITB Clause 7, in which case all rights and obligations of Owner and Bidders 
previously subject to the deadline shall thereafter be subject to the deadline as extended. 

 
17.0 Late Bids 
 

17.1 Owner shall not consider any bid after the deadline for submission of bids, in accordance with ITB Clause 
16. 
 

18.0 Modification and Withdrawal of Bids 
 

18.1 A Bidder shall not modify a bid subsequent to its submission. No Bidder shall submit any modified price bid 
subsequent to the submission of the bid, except in circumstances specified by Owner in this regard in this 
document or expressly called by Owner. 
 

18.2 Any such revision of technical and price bids without Owner requesting the Bidder to do so shall be 
summarily rejected and not considered in the bid evaluation.  

 
18.3 No bid may be withdrawn in the interval between the deadline for submission of bids and the expiration of 

the period of bid validity for Evaluation and Comparison of Bids specified by the Bidder on the Bid Submission 
Form or any extension thereof. 

 
18.4 Bidder can modify their respective bid (Pre-Qualification & Financial bid) before due date (online bids only), 

no modification is permitted after due date in any circumstances. 
 

18.5 Bidder to submit documents strictly as required only in each stage, otherwise bid liable to be rejected 

 
 

Bid Opening and Evaluation 
 
19.0 Opening of Bids by Owner 
 

19.1 Bid opening results shall be uploaded on (n) procure website. 
 

Bid shall be submitted and evaluated in 2 stages: 
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Stage 1: Pre-Qualification Bid (This Tender) 

 
Participating Bidders shall be evaluated against the BQC requirement and pre-qualification tender conditions.  

 
Stage 2: Financial Bid (Applicable for Enquiries during PQ period-Tender shall be invited from  
Pre- Qualified Bidders Only) 

 
Respective Bid against Enquiries during PQ period for respective project shall be opened online for 
participating pre-qualified bidders only. Bidders to note that price bid shall be invited by GTL as and when 
required by GTL. This shall consist of Three parts: 
 
Part 1: EMD 
EMD amount shall be receivable by GTL after deductibles, if any. EMD to be submitted in form of DD/ BG/ 
Electronic fund transfer. EMD Amount shall be mentioned in enquiry documents to be floated for respective 
project. 

 
The Bid Security (EMD) shall be valid for sixty (60) days beyond the Bid validity period as specified in ITB 
Clause 16 (Section-III). However, Successful Bidder shall extend the validity of the Bid Security (EMD) based 
on Owner’s request until the Contract is duly awarded to the successful Bidder by the Owner. 

 
Part 2: Technical 

a. Acceptance of Scope of Work and technical specification as per respective Projects 
b. Any other Document asked along with Enquiries during PQ period for projects respectively. 

 
Part 3: Price Bid in prescribed format 

Price bids shall be invited separately from Pre-Qualified Contractors discovered vide this tender 
against respective requirements arise time to time during the PQ period, in which GTL will provide 
Unit Base Rate and quantities in form of SOR and ask the pre-qualified bidders to quote % 
escalation/discount on overall amount). 

 
20.0 Clarification of Bids 
 

20.1 During bid evaluation, the Owner may, at its discretion, ask the Bidder for a clarification of its bid / additional 
documents / missing documents. The request for clarification and the response shall be in writing, and no 
change in the price or substance of the bid shall be sought, offered or permitted. Unsolicited correspondence 
will not be entertained and bidders seeking to change their bids without any invitation to negotiate from 
the Owner shall have their bids rejected by the Owner. Owner reserves the right to use in-house information 
for assessment of capability of Bidder/Sub-contractor and their performance. However, the Owner may at 
its sole discretion ask the bidder to submit missing / additional documents for the purpose of evaluation.   

 
21.0 Preliminary Examination of Bids 
 

21.1 The Owner shall examine the bids to determine whether they are complete, whether any computational 
errors have been made, whether required sureties have been furnished, whether the documents have been 
properly signed, and whether the bids are generally in order. 

 
21.2 Arithmetical errors shall be rectified on the following basis (Applicable for financial Bid):  
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21.2.1 If there is a discrepancy between the unit price and the total price, which is obtained by 
multiplying the unit price and quantity, or between subtotals and the total price, the unit or 
subtotal price shall prevail, and the total price shall be corrected.  

21.2.2 If there is a discrepancy between the tax rate mentioned by the Bidder and the amount of 
tax that is obtained by multiplying the value by the tax rate, the mentioned tax rate shall 
prevail and the amount of tax shall be corrected. No other errors made by the Bidders in 
quoting its bid shall be rectified by the Owner. If the Bidder does not accept the correction 
of errors, its bid will be rejected.  

21.2.3 if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a), (b) and (c) above 

 
21.3 The Owner may waive any minor informality, nonconformity or irregularity in a bid that does not constitute 

a material deviation, whether or not identified by the Bidder in Attachment 6 to its bid, and that does not 
prejudice or affect the relative ranking of any Bidder as a result of the technical and commercial evaluation, 
pursuant to ITB Clauses 24 and 25. 

 
21.4 Prior to the opening of the Price Bid and its detailed evaluation, the Owner shall determine whether each 

Technical bid is of acceptable quality, is complete in totality and is substantially responsive to the bidding 
documents. For purposes of this determination, a substantially responsive bid is one that conforms to all 
the terms, conditions and specifications of the bidding documents without material deviations, objections, 
conditionality or reservations. A material deviation, objection, conditionality or reservation is one (i) that 
affects in any substantial way the scope, quality or performance of the contract; (ii) that limits in any 
substantial way, inconsistent with the bidding documents, the Owner’s rights or the successful Bidder’s 
obligations under the contract; or (iii) whose rectification would unfairly affect the competitive position of 
other bidders who are presenting substantially responsive bids. 

 
21.5 If a Technical Bid is not substantially responsive, it shall be rejected by the Owner, and may not 

subsequently be made responsive by the Bidder by correction of the nonconformity. The Owner’s 
determination of a bid’s responsiveness is to be based on the contents of the bid itself without recourse to 
extrinsic evidence and shall be final. A bid shall be treated as non-responsive if the following stipulations in 
the bid document are violated: 

 
(i) Bidder does not meet in all respect the minimum qualification/eligibility criterion specified in this Bid 

Document 
(ii) Bid Security as applicable. 
(iii) Bid Validity period 
(iv) Major violation of Contract (GCC and SCC) 
(v) Major deviation from Commercial or Technical provisions of the Bid Document 
(vi) Compensation for Delay (Liquidated Damages) 
(vii) Arbitration 
(viii) Defects Liability Period 
(ix) Performance Guarantee / Warranty 
(x) Material variation from Time Schedule (Project Completion Schedule) without any justification 
(xi) Variations on provisions with respect to RoU and RoW 
(xii) Bids in currency other than Rupees (INR) 
(xiii) Minimum construction equipment deployment as per BQC 

 
A bid will be also treated as non-responsive if there has been a deviation in any of the above conditions. 
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22.0 Technical Evaluation for Pre-Qualification 
 

22.1 Prior to the inviting Price Bids the Owner will carry out a detailed evaluation of the Technical Bids previously 
determined to be substantially responsive in order to determine whether the technical aspects are in 
accordance with the requirements set forth in the bidding documents. In order to reach such a 
determination, the Owner will examine and compare the technical aspects of the bids on the basis of the 
information supplied by the bidders, taking into account the following factors: 

 
a) Overall completeness and compliance with the Technical Specifications and Drawings; suitability of the 

Facilities offered in relation to the environmental and climatic conditions prevailing at the site; and 
quality, function and operation of any process control concept included in the bid. The bid that does 
not meet minimum acceptable standards of completeness, consistency and detail shall be rejected for 
non-responsiveness; 
 

b) Achievement of specified performance criteria by the Facilities and adequacy of the construction and 
quality assurance plans; 

 
c) Any other relevant factors, if any, listed in the Bid Data Sheet. 

 
22.2 Moreover Owner reserves the right to take in to consideration while carrying out a detailed evaluation of 

the Technical bids previously determined to be substantially responsive such other factors and information 
(whether forming part of the information submitted by the bidder for the bid or not) that the Owner deems 
necessary or prudent including but not limited to the factors like performance of the bidder for the past or 
the ongoing projects being executed by the bidder, financial credibility of the bidder, etc., for the purpose 
of determining the technical qualification of the bids submitted by the Bidder at the stage of the technical 
evaluation. 
 

22.3 Only where alternative technical solutions have been permitted and offered in Attachment 7 to the bid, the 
Owner will make a similar evaluation of the alternatives, which will be treated in the technical evaluations 
as if they were base bids. Where alternatives are not permitted, but have in any event been offered, such 
alternatives are liable to be ignored and the Owner reserves the right to reject such bid as non-responsive. 

 
Price bids shall be opened for technically qualified bidders only.  

 
23.0 Commercial Evaluation of Financial Bid (applicable for Enquiries during PQ period) 
 
23.1 The comparison shall be of the bid price, including the total quantum of indirect taxes which is included in 

the price schedule with respect to the direct transaction between the Bidder and Owner. The Owner’s 
comparison shall also consider all the factors given in the evaluation procedures described in ITB Sub-Clause 
23.3. 

 
23.2 The Owner’s evaluation of a bid will take into account, in addition to the total bid price the following costs 

and factors that will be added to each Bidder’s bid price in the evaluation using pricing information available 
to the Owner, in the manner and to the extent indicated in ITB Sub- Clause 23.3 and in the Technical 
Specifications: 
 

 
a) The extra cost of work, services, Facilities, etc., required to be provided by the Owner or third parties 

(if any indicated by the bidder). The estimated effect of the price adjustment provisions of the Conditions 
of Contract (if any allowed), applied over the period of execution of the contract shall not be taken into 
account in the bid evaluation. 
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23.3 Pursuant to ITB Sub-Clause 23.1 and 23.2, the following evaluation methods will be followed: 

 
a) Contractual and commercial deviations 

 
Bids having any commercial and/or contractual deviation shall be rejected. 

 
b) Taxes and duties 

 
 Quantum of GST payable by GTL directly to the Government shall be added to the Bid Price for 

bid evaluation. 
 
c) Time schedule (programme of performance) 

 
The installation and construction of the pipelines and valves shall have completed within the period 
named in the Bid Data Sheet after the Effective Date. No credit will be given for earlier completion. Bids 
offering a completion date beyond the designated period shall be rejected. 

 
d) Functional Guarantees of the Facilities 

 
(i) Bidders shall state whether the bid complies with the functional guarantees (e.g., performance, 

hydro-test pressure level, efficiency, consumption, response time, margin or error etc) of the 
proposed Facilities in response to the Technical Specifications. Bids with functional guarantees less 
than the minimum specified shall be rejected. The Summary of Functional Guarantees has been 
indicated in the Technical Specifications. 

 
(ii) The bidders are also required to fully satisfy themselves as to the correctness and adequacy of the 

bid data, drawings and design basis for the system provided to them and guarantee that the system 
will be engineered and built in a manner that is fully in accordance with the design basis and meets 
all the functional requirements and capacity specified therein and shall comply with the full design 
pressure conditions during the required pre-commissioning, commissioning and guarantee tests. 

 
  

e) Work, services, Facilities, etc., to be provided by the Owner 
 

Where the bids include the undertaking of work or the provision of services or Facilities by the Owner 
in excess of the provisions allowed for in the bidding documents, the Owner shall assess the costs 
of such additional work, services and/or Facilities during the duration of the contract. Such costs 
shall be added to the bid price for evaluation. The Owner may reject a bid, which seeks such 
additional support from the Owner. 

 
23.4 Any adjustments in price that result from the above procedures shall be added, for purposes of comparative 

evaluation only, to arrive at an “Evaluated Bid Price.” Bid prices quoted by bidders shall remain unaltered. 
No alternative price bids are permitted to be submitted. 
 

23.5 The “Schedule of Rates” quoted for complete/entire scope of work shall be considered for evaluation & 
comparisons of bids and subsequent award of the contract on lowest techno commercially acceptable tender 
basis. 
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23.6 Any uncalled for lump sum / Percentage or adhoc reduction / increase in prices, offered by the bidders after 
opening of the prices, shall not be considered. However, if reduction is from the successful Bidder (L1), such 
reduction shall be taken into account for arriving at the Contract Value. 

 
23.7 Deleted. 

 
23.8 The Price Bid will be evaluated for total bid price which respective bidders has to agree as per evaluation 

methodology referred as follows: 
 

23.8.1 The price bids shall be submitted for respective schedule of rates through (n)procure. The 
price bids of only technically pre-qualified bidders shall be opened. 
  

23.8.2 Not Applicable. 
 

23.8.3 Bids shall be evaluated on the least cost to company basis and accordingly L1 bidder will be 
identified. 
 

23.8.4 GTL reserves the right to conduct reverse auction through n-Procure portal separately post 
price bid evaluation. 

 
24.0 Domestic Preference 
 

24.1 Omitted. 
 
25.0 Contacting the Owner 
 

25.1 Contact address of the Owner is as indicated in the Bid datasheet/IFB. 
 

25.2 From the time of bid opening to the time of contract award, if any Bidder wishes to contact the Owner on 
any matter related to its bid, it shall do so in writing. 

 
25.3 Any effort by a Bidder to influence the Owner in the Owner’s bid evaluation, bid comparison or contract 

award decisions may result in rejection of the Bidder’s bid. 
 

Award of Contract 
 
26.0 Evaluation 
 

26.1 The TECHNICAL EVALUTION for pre-qualification will take into account the Bidder’s financial, technical and 
production capabilities, concurrent commitments, and ongoing litigation (if any). It will be based upon an 
examination of the documentary evidence of the Bidder AND its proposed SUBCONTRACTORS qualifications 
submitted by the Bidder in the bid. 

 
26.2 An affirmative compliance to technical qualification criteria shall be a prerequisite for Pre-Qualification of 

Bidders.  
 

26.3 The capabilities of the sub-contractors and vendors to be used by the lowest evaluated Bidder will also be 
evaluated for acceptability based on the criteria set out in this bid document. Their participation should be 
confirmed with a MOU/agreement between the parties, as needed. If vendor or subcontractor be determined 
to be unacceptable, the bid will not be rejected, but the Bidder will be required to substitute an acceptable 
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vendor or subcontractor without any change to the bid price. Failure to so substitute will however lead to 
the rejection of the bid. 
 

26.4 Bid against Respective Enquiries during PQ period for subsequent projects shall be invited from Pre-Qualified 
Bidders Only 
 

26.5 SOR with base rate shall be provided to the pre qualified Bidder for respective connectivity projects as and 
when required. 
 

26.6 Bidder shall quote % rate (percentage) for escalation or discount over SOR total amount or 
else his bid shall be considered incomplete and shall be rejected. 
 

26.7 Bids shall be evaluated on the basis of overall least cost to Owner and accordingly L1 bidder shall be 
identified. 
 

26.8 Owner shall reserve the right to conduct reverse auction through n-Procure portal separately post price bid 
evaluation. 

 
26.9 Owner shall reserve the right to award respective connectivity project based on current commitment of the 

bidder at the time of inviting the Price Bids  
 
27.0  Award Criteria 
 

Pre-qualification of Contractors:  
Owner will Pre-qualify the bidders whose bid has been determined to be substantially responsive, further 
provided that the Bidder is determined to the full satisfaction of the Owner to be qualified and capable to perform 
the contract satisfactorily in all respects. The Owner shall prior to the issuance of Pre-qualification letter, at its 
discretion, evaluate / assess the Bidder to analyse whether the Bidder is competent, capable and in a position to 
perform the Work in terms of the Bidding Document. 

 
Enquiries during PQ period: 
 

27.1 Evaluation shall be done based on least cost to Owner basis. Contract shall be awarded to lowest evaluated 
bidder. Owner reserve the right to conduct reverse auction among qualified bidders as mentioned below; 
 
Reverse Auction (RA): 
After price bid opening and evaluation, Reverse Auction amongst qualified bidders after eliminating H1 
bidder (if 2 or 3 bidders qualified for RA, all bidders shall be allowed for RA) shall be carried out through e-
auction portal.  

Auction parameters shall be as mentioned below; 
 Base Amount for RA Discount slab for RA 

Lowest discovered rates (before RA) ~0.5% of Base Amt for RA 
Note: Detailed schedule to be communicated separately to qualified bidders against respective project 
requirements. 
 

27.2 Owner will award the contract to the successful Bidder whose bid has been determined to be substantially 
responsive and to be the lowest evaluated price bid, further provided that the Bidder is determined to the 
full satisfaction of the Owner to be qualified and capable on the date of award of the contract to perform 
the contract satisfactorily in all respects. The Owner shall prior to the issuance of the Notification of Award 
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to the successful Bidder, at its discretion, evaluate / assess the Bidder to analyse whether the Bidder is 
competent, capable and in a position to perform the Work in terms of the Bidding Document. 

 
28.0 Owner’s Right to Accept Any Bid and to reject any or All Bids 
 

28.1 It is expressly clarified that the Owner reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all bids at any time prior to award of contract, without thereby incurring any liability to 
the affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of the grounds for 
the Owner’s action. Such rejection will not subject the Owner to any claim, including a claim for 
reimbursement of costs incurred by any such Bidder in the preparation of its Bid. 

 
28.2 Notwithstanding anything to the contrary, the Owner reserves the right to select any bid and award the 

Contract to any Bidder irrespective of price. The Owner’s decision shall be final and shall be binding on all 
the Bidders. 

 
28.3 Owner reserves the right to disqualify any bidder at any stage of the tendering process and reject the bid 

in case: (1) in the opinion of Owner, the performance of the bidder is not satisfactory with respect to the 
past or the ongoing contracts being performed by the bidder (e.g. failure to deliver services in timely 
manner, issue with respect to quality of services, failure to fulfil the obligations under the Contract etc); or 
(2) there is any adverse finding or information with respect to financial creditworthiness of the bidder; or 
(3) any information has come to the knowledge of the Owner with respect to the bidder (e.g. concurrent 
assignments, Contracts in hands of the bidder, involvement of the bidder in any litigation against the Owner 
etc.) which the Owner deems it appropriate to consider for determining the suitability of the bidder for the 
Purpose of the Contract. The decision of the Owner in this regard shall be final and binding on the bidder. 

 
29.0 Notification of Award 

 
Pre-qualification of Contractors: 
Owner will notify the bidders whose bid has been determined to be substantially responsive (technically 
qualified) by issuing Pre-qualification letter. 
 
Enquiries during PQ period: 

29.1 Prior to the expiration of the period of bid validity including the extensions, if any, Owner shall notify the 
successful Bidder, in writing, that its Bid has been accepted.    
 

30.0 Signing the Contract 
 

30.1 Within seven (7) days of receipt of the LOA OR PO, the successful Bidder shall sign, date, and return it to 
Owner. 

 
31.0 Performance Security (Applicable for enquiries for respective projects during PQ period) 
 

31.1 Within Thirty (30) days from the Effective Date, the successful Bidder shall furnish the Performance Security 
in the amount given in the Bid Data Sheet and in the form provided in Section VII, Sample Forms and 
Procedures, of the bidding documents.  

 
31.2 Failure of the successful Bidder to comply with the requirements of ITB Clause 30 or Clause 31 shall 

constitute sufficient grounds for the annulment of the award and forfeiture of the bid security, in which 
event the Owner may make the award to the next lowest evaluated Bidder or call for new bids. 
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32.0 Deleted 

 
33.0 Corrupt or Fraudulent Practices 
 

33.1 The Owner requires that Bidders observe the highest standard of ethics during the procurement and 
execution of such contracts. 

 
33.2 The Owner will reject a proposal for award if it determines that the Bidder recommended for award has 

engaged in corrupt or fraudulent practices in competing for the contract in question; 
 

33.3 Furthermore, bidders shall be aware of the provision stated in Sub-Clause 42.2.2 (c) of the General 
Conditions of Contract. 

 
33.4 Bidders shall be held ineligible to bid if they are associated with a firm or any of its affiliates have been 

engaged in providing consulting services to the Owner for the preparation of this Bid Document. 
 

34.0 GOVERNING LAW 
 

The Contract shall be governed by and interpreted in accordance with laws of India excluding any choice of 
law rules which would refer the matter to the law of another jurisdiction and subject to clause “Settlement 
of Dispute”, the courts of Gandhinagar, Gujarat shall have exclusive jurisdiction over any disputes between 
the Parties to deal with any matter arising out of or/and in relation to the Contract. 

 
35.0 RETURN OR DESTRUCTION of INFORMATION  
 

Any and all information or data provided in this Bidding Document and shared with the Bidders pursuant 
hereto is and, must be treated by the Bidders and each of their employees, consultants, agents and other 
representatives as confidential information. Moreover, any such information may not be reproduced or 
distributed by the recipient to third parties (other than in confidence to the recipient’s professional advisors). 
The Bidders hereby undertake and agree that any confidential information (including the Bidding Documents) 
provided to the Bidders (and copies or reproductions of such information) shall be, at the option of the 
Owner, either destroyed by the Bidder or alternatively, promptly returned to the Owner.  

 
The Owner may require the Bidder to provide evidence (in a form satisfactory to the Owner) that all 
requirements in this respect have been fully complied with. 

 
36.0 Material changes  

 
Without prejudice to anything stated hereinabove, during the bid validity period, all Bidders shall forthwith 
furnish to the Owner any fact or circumstance newly occurred that may in any material way alters the 
information provided by the Bidder in the Bid. 

 
37.0 Other Rights of the Owner 
 

37.1 Notwithstanding anything to the contrary contained in this Bidding Document, the Owner reserves the right, 
in its absolute discretion without liability, at any stage during the bid process, to: 

 
 Require additional information from any Bidder; 
 Vary it’s the terms and conditions of this Bid Document irrespective of whether such variation is to the 

benefit or detriment of any or all of the Bidders; 



  
 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for 
Small Connectivity Pipeline Projects  

Section II: ITB 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 

 

Page 36 of 182 
 

 Terminate further participation of any Bidder, in the bidding process; 
 Change the structure and timing of the bidding schedule and/or the Project; 
 Accept or reject any Bid, without the obligation to give any reasons; 
 Not provide Bidders any reasons for any actions or decisions it may take including in respect of the 

exercise by the Owner of any or all of the above mentioned rights; 
 Take such other action as it considers, in its absolute discretion, appropriate in relation to the bidding 

process and the Project. 
  
38.0 Order of Precedence 

In the event of any ambiguity or conflict between the Contract Documents listed below, the order of 
precedence shall be the order in which the Contract Documents are listed below; 

 
 Contract 
 Bid and Price Schedules 
 Special Conditions of Contract 
 General Conditions of Contract 
 Instructions to Bidders 
 Scope of Work 
 Technical Specifications, Drawings and Data Sheets 
 Forms and Procedures 
 Any other documents shall be added here 

 
39.0 Corrupt or Fraudulent Practices 

 
a. The Owner requires that Bidders observe the highest standard of ethics during the procurement and 

documents required for evaluation of their Bids. If the information / documents forming basis of 
evaluation is found to be false / forged, the same shall be considered adequate ground for rejection of 
the Bids and forfeiture of the Bid Security. 

b. Further, such Bidder shall be put on blacklist / holiday list of debarring them from future business with 
Owner. The Owner also reserves the right to report such Bidder to any other relevant body or authority, 
in respect of such violation. 

c. The Owner shall reject a proposal for award if it determines that the Bidder recommended for award 
has engaged in corrupt or fraudulent practices in competing for the contract in question. 

 
40.0 Vendor Performance  Evaluation 
 

Contractor performance evaluation shall be done bi-annually, which shall be based on the parameters viz. 
Quality, Delivery & Services for the orders delivered/ services rendered during such period. Owner shall take 
necessary actions as per Company’s policy/guidelines, based on the performance of Contractor. Please note 
that consistent poor performance by the Contractor may lead to them being put in holiday list of GTL & its 
group companies. This is without prejudice to Owner’s rights to cancel the pre-qualification of the bidders 
for future financial bid tenders in event of Non-Performance.                      
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Section III. (BDS):  
 

Bid Data Sheet 
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BID DATA SHEET (BDS) 
 
The following bid-specific data for the scope of work under the Contract shall amend and/or supplement the 
provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall prevail over 
those in the ITB. 
 
INTRODUCTION 

Bid Fee Not Applicable  

General Entire Bidding process will be taken place through (n)Procure – Tender Management System 
portal i.e. www.nprocure.com 
 
For registration & process related queries, Kindly contact: (n)code Solutions, A division of GNFC 
Ltd., (n)Procure Cell. 

 
Helpful links: 
a) User manual for Bidder: https://www.nprocure.com/html/umanuals_vendor.asp 
b) (n)Procure Helpdesk: https://www.nprocure.com/html/helpdesk.asp 
c) (n)Procure Offices: https://www.ncodesolutions.com/contact.asp 

ITB 1.1 Name of the Owner: 

GSPL Transmission Limited 
ITB 1.1 Name of Project: 

Pre-Qualification of Contractor for Construction of Small Connectivity Natural gas pipeline and 
associated facility across the Gujarat 

ITB 6.1 Address: 
GSPL TRANSMISSION LIMITED 
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
Kind Attn: Head-Procurement; T : 079-23268500  

 
BID PRICE AND CURRENCY 
ITB 11.5 The price shall be fixed and shall be inclusive of all levies, duties, taxes, cess and cost of 

obtaining construction, transit and all applicable insurance covers. No adjustment will be allowed 
under any circumstance except for a variation in the Scope of Work and due to change in 
indirect taxes—as specified in this Bid Document and subject to the caps thereon. 

BID PREPARATION AND SUBMISSION 

ITB 12 Not Applicable.  

ITB 13 Bid validity period 
120 days from the last date of Technical and/or Price bids submission (unless otherwise 
extended by the Owner). 

BID EVALUATION 

General Time schedule for Construction, etc. 
- Shall be part of Enquiries during PQ period 
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ITB 26 Bid will be evaluated for the entire bid scope of work and contract will be awarded [Total Cost 
to Owner (after taking benefit of credit)] only, who is also Pre Qualified as per the qualification 
criteria.   

 
CONTRACT AWARD 

ITB 31 Applicable to Enquiries during PQ period 
Amount of Performance Bank guarantees (PBG) to be provided for delay, failure to achieve 
performance guarantee, and defects liability period. 

Sr. No Amount Date of Submission Validity 

1 10% of the Contract Value 
(incl. GST) and pro-rata 
for further extensions of 
the PO or Variations during 
the Construction Period 
and for the entire duration 
of the Defects Liability 
Period 

Within 30 days of 
Notification of Award 

PBG validity till Defect 
Liability Period + 90 
days as claim period. 

 
PBG shall be furnished from following Banks Only. 

 

1 All Nationalised Banks 13 IDBI Bank 

2 Axis Bank 14 IDFC First Bank 

3 Bandhan Bank 15 IndusInd Bank 

4 City Union Bank 16 Jammu And Kashmir Bank 

5 CSB Bank 17 Karnataka Bank 

6 DBS Bank India Limited 18 Karur Vysya Bank 

7 DCB Bank 19 Kotak Mahindra Bank 

8 Dhanlaxmi Bank 20 South Indian Bank 

9 Federal Bank 21 Standard Chartered Bank 

10 HDFC Bank 22 Tamil Nadu Mercantile Bank 

11 HSBC Bank 23 Yes Bank 

12 ICICI Bank   

ITB 12 & 31 Bid Security, Performance Security (Same shall be part of Enquiries during PQ period 
Financial Bid) 
 
Bid Security and Performance Security shall be in the form of a Bank Guarantee from Banks as per 
list given along with BG format ONLY. 
 
BG shall be furnished from following Banks Only. 

1 All Nationalised Banks 13 IDBI Bank 
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Or 

Bidder shall submit Bid Security (EMD) in form of; 
 
• Demand Draft in favour of “GSPL Transmission Limited” payable at “Gandhinagar” 
 

Or 
 
Bidder has option to electronically transfer EMD to Following Account (Kindly submit payment proof 
before due date of bid submission) 
Please Mention “EMD, Name &/Tender ref.” as a reference in fund transfer document 
For INR Payment: 
 
 
 
 
 

2 Axis Bank 14 IDFC First Bank 

3 Bandhan Bank 15 IndusInd Bank 

4 City Union Bank 16 Jammu And Kashmir Bank 

5 CSB Bank 17 Karnataka Bank 

6 DBS Bank India Limited 18 Karur Vysya Bank 

7 DCB Bank 19 Kotak Mahindra Bank 

8 Dhanlaxmi Bank 20 South Indian Bank 

9 Federal Bank 21 Standard Chartered Bank 

10 HDFC Bank 22 Tamil Nadu Mercantile Bank 

11 HSBC Bank 23 Yes Bank 

12 ICICI Bank   

Account Name GTL TRANSMISSION LIMITED 
COMPANY POSTAL ADDRESS E-18, GIDC Electronics Estate, Nr. K-7 Circle, Sector-

26, Gandhinagar-382028, Gujarat (INDIA) 
PHONE NO. +91 79 23268500 
E-MAIL ADDRESS ketanp@gtltrans.com  

CONTACT PERSON NAME Mr. Ketan Patel (SO-F&A) 
BANK NAME ICICI BANK LTD 
BANK ADDRESS JMC House, Ambawadi Ahmedabad 
IFSC / RTGS / NEFT CODE ICIC0000024 
BANK ACCOUNT NO. 002405017674 
BANK ACCOUNT TYPE CURRENT ACCOUNT 
PAN NO. AALCG3916F 
TAN NO. AHMG11839C 
GST NO. 24AALCG3916F1ZQ 

 Value of Owner’s Supplied material: 
For Insurance purpose, the value of Owner’s Supplied material will be informed along with 
individual LOA/PO for any new Pipeline/ Connectivity Projects. 
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SECTION-IV:  
 

GENERAL CONDITION OF CONTRACT (GCC) 
 

(Applicable to empanelled PQ Contractors) 
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A. Contract and Interpretation 
     

1.0  Definitions  
 

The following words and expressions shall have the meanings hereby assigned to them: 
 

 “Applicable Laws” shall mean any law, legislation, statute, act, by-laws, rule, regulation, ordinance, order, 
decree, protocol, notification, policy, by-law, administrative guideline, ruling, instruction, directive, consent, 
license, approval, permit, judgment, court order, treaty or any interpretation thereof by any Governmental 
Authority or Person acting under the authority of any Governmental Authority and / or of any statutory 
authority in India, whether as may be in force and effect during the subsistence of the Contract. 
 

 “Applicable Permits” means any and all permits, clearances, authorizations, consents, licenses (including 
without limitation project import registrations), lease, exemption, filing, agreements, or approvals, required 
to be obtained or maintained by the Contractor or the Owner, as the case may be, in connection with their 
respective obligations under the Contract. 

 
 “Approved” shall mean approved in writing including subsequent written confirmation of any previous verbal 

approval and “approval” means approval in writing including aforesaid. 
 

 “Arbitration Act” shall mean the Arbitration and Conciliation Act, 1996 as applicable in India and (or any 
enactment/amendment replacing/amending such Arbitration Act) and rules and regulations made there 
under. 

 
 “Bid” means, the offer submitted by the Bidder against this Bidding Document 

 
 “Bidder” means a Bidder that has submitted a Bid to the Owner, in relation to the Project 

 
 “CIF” means “Cost, Insurance & Freight” as per INCOTERMS 2010 

 
 “Change in Tax Law” shall mean any of the following events, which become effective after the date for 

submission of the price bid for the Contract 
 

 enactment of any new tax law in India;  
 Modification or repeal of any Applicable Taxes in India; 
 any change in the interpretation or enforcement of any tax laws  
 (a) by Government of India or State Government or local authority via issuance of circulars/ clarifications 

by Governmental Authority; 
 (b) any court or tribunal having final authority with regard to the issue in question 
 increase or decrease in the rate of taxes in force on the date of the bid submission; 
 The revocation or cancellation of any Applicable Permit unless due to a cause attributable to the 

Contractor. For the purpose of this sub-clause the term “cause” means any fact or circumstance, 
including without limitation any default, neglect or failure to abide by any of the terms and conditions of 
such Applicable Permit 

 Change in the basis of computation of taxes in force on the date of the bid submission but shall not 
include any court order having an impact (otherwise than as specified above) on the pricing of the 
obligations to be executed under this Contract 
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 “Change in Applicable Law” shall mean any of the following events, which become effective after the date 
for submission of the price bid for the Contract 
 
 enactment of any new law in India;  
 modification or repeal of any Applicable Law in India; 
 Any change in the interpretation or enforcement or validity of any Applicable Law with prospective, 

retrospective or immediate effect provided that “Change in Applicable Law” shall not include any “Change 
in Tax Laws”. 

 
 “Contract” means issuance of Notification of Award and documents referred to therein, including all 

attachments, appendices, and all documents incorporated by reference therein. 
 

 “Contract Documents” means the documents listed in the Contract and/or the LOA and/or PO including 
Tender documents and any amendments thereto. 
 

 “Contractor” shall mean the bidder to whom the Letter of Acceptance has been issued by the Owner for 
award of the Contract.  
 

 “Contractor’s Representative” means any person nominated by the Contractor and named as such in the SCC 
and approved by the Owner in the manner provided in GCC Sub-Clause 16.2 (Contractor’s Representative 
and Construction Manager) hereof to perform the duties delegated by the Contractor. 
 

 “Contract Period” means time period specified by the Owner in tender documents for the completion/ 
execution of work including till the completion of Defect Liability/ Warranty Period. 
 

 “Contract Value” OR “Purchase Order Value” shall mean the price payable to the Contractor (incl. GST) under 
the Contract for the full and proper performance of his entire contractual obligations. 
 

 “Contractor’s Equipment” means any and all plant, facilities, equipment, implements, supplies, structures, 
material, machinery, tools, apparatus, appliances or things of every kind required in or purchased, rented or 
furnished for or in connection with installation, completion and maintenance of Facilities and not constituting 
Plant and Equipment. 
 

 “Commissioning” means operations of the Facilities or any part thereof by the Contractor, which operation 
is to be carried out by the Contractor as provided in GCC Sub-Clause 24.1 (Commissioning) hereof, for the 
purpose of carrying out Guarantee Test(.s). Commissioning can be carried out only if there is sufficient gas 
to carry out the commissioning and is made available by the Owner in this regard. Commissioning shall be 
certified by the Owner’s Representative. 
 

 “GCC” means the General Conditions of Contract hereof. 
 

 “Day” means calendar day of the Gregorian calendar. 
 

 “Defects Liability Period” means the period of validity of the warranties and guarantees given by the 
Contractor commencing at Operational Acceptance of the Facilities or a part thereof by the Owner, during 
which the Contractor is responsible for defects with respect to the Facilities (or the relevant part thereof) as 
provided in GCC Clause 26 (Defect Liability) hereof and related provisions in the SCC. 
 

 “Governmental Authority” shall mean, the government (central, state and local) or any ministry, directorate, 
department or political subdivision thereof and any Person exercising executive, legislative, judicial, quasi-
judicial, regulatory or administrative functions of or pertaining to government or law or any other 
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governmental entity, instrumentality, agency, authority, corporation, committee or commission under the 
direct or indirect control of any such government in India. 
 

 “Guarantee Test(s)” means the test(s) specified in the Technical Specifications to be carried out to ascertain 
whether the Facilities or a specified part thereof is able to attain the Functional Guarantees specified in the 
Technical Specifications in accordance with the provisions of GCC Sub-Clause 24.2 (Guarantee Test) hereof 
and shall also include such tests as are required pursuant generally accepted technical standards and PNGRB 
Act. 
 

 “Good Industry Practice” means those practices, methods, techniques, standards, skills, diligence and 
prudence which are generally expected internationally from a skilled and experienced Contractor engaged in 
the same type of undertaking and would mean best engineering practices in the design, engineering, 
construction, and project management resulting in the performance of the obligations by the Contractor in 
accordance with this Contract, applicable permits, reliability, safety, environment protection, economy and 
efficiency. 
 

 “Gross Negligence” shall mean (i) the failure to perform a manifest duty, in reckless disregard of or wanton 
indifference to the consequences to the life, health, safety or property of another; or (ii) any act or failure 
to act which, was in reckless disregard of or wanton indifference to the consequences to the life, health, 
safety or property of another. 
 

 “Facilities” means the Plant and Equipment, Installation and Construction Services and related equipment 
and other associated works, to be constructed by the Contractor under the respective LOA/Purchase 
Order/Contract for completion of the entire scope of work, which are to be designed, engineered, 
constructed, tested, pre-commissioned, commissioned and handed over at the Site to and for the Owner in 
accordance with the terms and conditions of this tender. 
 

 “ITB” means the Instruction to Bidders. 
 

 “Indirect Taxes” means all forms of taxation, duties, fees, imposts, cess, deductions, levies and charges 
including (but without limitation) tax on sale of goods which includes but not limited to  GST (CGST & SGST 
or UTGST or IGST) , customs and other import and export duties, excise duties, Building and Other 
Construction Workers’ Welfare Cess or other similar amounts (but not including income tax, corporation 
profits tax, capital gains tax and other amounts corresponding thereto and interest, penalty or any other 
levy applicable on the income, profits, fringe benefits, personal taxes on salaries earned by employees) and 
any interest, surcharge, penalty or fine in connection therewith which may be payable by either Party on 
such transaction, property, matter mentioned above, in India 
 

 “Installation and Construction Services” means all such services necessary for construction of the Facilities 
using the Plant and Equipment and including without limitations engineering design, fabrication, 
construction, installation, civil, building and other construction works, completion of the facilities, testing, 
pre-commissioning and commissioning of the facilities, inspection,  site preparation works {including the 
provision and use of Contractor’s Equipment and the supply of all construction materials required such as 
consumables, welding electrodes, joint coating materials, end-sleeves, casing pipes, markers, cathodic 
protection system (TCP/PCP) etc}, operations, maintenance, the provision of operations and maintenance 
manuals, training, etc. including all such services necessary for making available  supplies of Plant and 
Equipment at site including but not limited to transportation, loading, unloading, insurance and other local 
services required in relation to the supply of the said goods at Site. 
 

 “Losses” means all costs, damages, liabilities settlements, fines, penalties and expenses (with respect to 
actions, suits, demands, causes of action, claims or investigations incurred). 
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 “Month” means calendar month of the Gregorian calendar.  

 
 “Mechanical Completion” means that the Facilities (or a specific part thereof where specific parts are specified 

in the SCC) have been completed physically and structurally and put in a tight and clean condition, and that 
all work in respect of Pre-commissioning of the Facilities or such specific part thereof has been completed; in 
other words, that the Facilities or specific part thereof are ready for Commissioning and Guarantee Tests as 
provided in GCC Clause 24 (Completion) hereof, but have not obtained Operational Acceptance Certificate. 
Mechanical Completion shall be certified by the Owner’s Representative. 
 

 “Notification of Award” shall mean the notification by the Owner to the successful Bidder in writing by issuance 
of a Letter of Award (LOA) OR Purchase Order (PO), whichever is earlier, sent by registered post/Courier 
service OR by fax, (fax shall to be confirmed in writing by registered post/ reputed courier service), that its 
bid has been accepted. The Notification of Award will constitute the formation of the Contract. 
 

 “Owner” means the GSPL Transmission Limited, incorporated under Company Act 1956 having its registered 
office at GTL Bhavan, E-18, GIDC Electronics Estate, Nr. K-7 Circle, Sector-26, Gandhinagar-382028, Gujarat 
(INDIA) and includes the legal successors or permitted assigns of the Owner. 
 

 “Operational Acceptance” means the acceptance by the Owner of the Facilities (or any part of the Facilities 
where the Contract provides for acceptance of the Facilities in parts), which certifies the Contractor’s 
fulfilment of the Contract in respect of Functional Guarantees of the Facilities (or the relevant part thereof) 
in accordance with the provisions of GCC Clause 27 (Functional Guarantees) hereof and related provisions 
in the SCC and after one month of operation of the pipeline system by the Contractor under the supervision 
of the Owner.  
 

 “Pre-commissioning” means the testing, checking and other requirements specified in the Technical 
Specifications that are to be carried out by the Contractor in preparation for Commissioning as provided in 
GCC Clause 24 (Completion) hereof;  
 

 “Parties” shall mean the Contractor and the Owner collectively, and the  term Party shall be interpreted 
accordingly 
 

 “Project Manager/ Engineer in Charge or Owner’s Representative” means the person appointed by the Owner 
in the manner provided in GCC Sub- Clause 16.1 (Project Manager) hereof and named as such in the SCC to 
perform the duties delegated by the Owner. Any task assigned to the Project Manager can be performed by 
the Owner or any other representative of the Owner. 
 

 "PMC" shall mean GTL appointed project management consultant to carry out the scope of work defined 
herewith. 
 

 “Project” shall mean LAYING AND CONSTRUTCION OF PIPELINE, TERMIALS AND ASSOCIATED WORKS 
ACROSS THE GUJARAT includes facilities.  
 

 “Plant and Equipment” means any and all permanent plant, equipment, machinery, line pipe, apparatus, 
articles and things of all kinds to be provided for incorporation or intended to be incorporated (whether later 
incorporated in the Facilities, surplus or otherwise) in the Facilities or to be used in the maintenance and 
operation thereof by the Contractor under the Contract (including the spare parts to be supplied by the 
Contractor), but does not include consumables, Contractor’s Equipment and materials used for civil, building 
and other construction works under the Installation and Construction services. 
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 “Provisional Completion/Acceptance” shall mean the certificate so issued by the Owner, subject to the 
fulfilment of the terms prescribed under the Special Conditions of Contract where the prescribed guarantee 
tests under the contract, cannot be carried out due to reasons solely attributable to the Owner. 
 

 “Purchase Order” OR “Work Order” shall mean the detailed Order issued by the Owner to the successful 
Bidder. 
 

 “PNGRB Act” shall mean Petroleum and Natural Gas Regulatory Board Act, 2006 and includes all rules, 
regulations, standards notified there under (and any enactment/amendment replacing/amending such 
PNGRB Act). 
 

 “Performance Bank Guarantee" or “Performance Security” means the performance bank guarantee, provided 
by the Contractor/ successful Bidder in accordance with the terms of the Contract, which shall be substantially 
in the form given in section Forms and Procedure. 
 

 “SCC” means the Special Conditions of Contract. 
 

 “Subcontractor,” or “Vendors”, means any group, agency, persons or person to whom the performance or 
execution of any part of the Facilities, including preparation of any design or supply of any material , is 
subcontracted directly or indirectly by the Contractor with the approval of the Owner, and includes its legal 
successors or permitted assigns. 
 

 “Site” means the lands and other places on, under, in or through which the work, supply and services in 
relation to the Facilities are to be carried out and any other lands or places provided by the Owner for the 
purpose of the Contract. 
 

 “TS” means the Technical Specifications. 
 

 “Time for Completion” means the time within which Completion of the Facilities as a whole is to be attained 
in accordance with the specifications in the SCC and the relevant provisions of the Contract. 
 

 “Taxes” means all taxes pursuant to any Applicable Law (whether currently in force or coming into force on 
or after the date of the Contract), including, all Indirect Taxes, license and permit fees, taxes on income, 
profit, fringe benefit, franchise and personal property, payroll and employment taxes, levies, imposts, cess, 
fees, deductions, charges, withholdings and duties (including, stamp, registration fee and transaction duties), 
together with any related interest, penalties, fines and other statutory charges which may be payable 
worldwide by the Contractor, its Subcontractors and any of their employees. 
 

 “Terms of Payment” means the procedure outlined in the Contract for making payment pursuant to Contract 
conditions. 
 

 “Technical Specifications (TS)” means requirements and Scope of work outlined by Owner in Contract and 
shall also include generally accepted technical standards, PNGRB Act, applicable codes and standards and 
other applicable laws 
 

 “Wilful Misconduct” means intentional disregard of Good Industry Practice or Applicable Law, or the 
requirement of the Contract with knowledge that it is likely to result in any injury to any person or persons 
or loss or damage of property of the Owner or any other person 
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 “Effective Date” shall be the date of Notification of Award (in form of “Letter of Acceptance/Letter of Award/ 
Purchase Order”, whichever is earlier). 
 

2.0  Contract Documents 
 

2.1 Subject to Article 1.2 (Order of Precedence) of the Notification of Award, all documents forming part of the 
Contract (and all parts thereof) are intended to be correlative, complementary and mutually explanatory. 
The Contract shall be read as a whole. 
 

3.0 Interpretation 
 

3.1 Language 
 

3.1.1 All correspondence and communications to be given and all other documentation to be prepared 
and supplied under the Contract shall be written in English, and the Contract shall be construed and 
interpreted in accordance with that language. 

 
3.1.2 If any of the Contract Documents, correspondence or communications are prepared in any language 

other than the English language, the English translation of such documents, correspondence or 
communications shall prevail in matters of interpretation. 

 
3.2 Singular and Plural 

 
3.2.1 The singular shall include the plural and the plural shall include the singular, except where the 

context otherwise requires. 
 

3.3 The masculine includes feminine and vice versa, except where the context otherwise requires. 
 

3.4 Unless the context otherwise requires, the words ‘include’ and ‘including’ are to be construed as without 
limitation. 

 
3.5 Bidding document, bid document & Tender document wherever appearing shall have the same meaning. 

 
3.6 Price Schedule, Schedule of Rates & Schedule of Prices wherever appearing shall have the same meaning, 

being the Schedule of Rates as provided by the successful bidder/ Contractor in their bid, and subject to 
such modifications as are expressly agreed to in writing between the parties. 

 
3.7 Headings 

 
3.7.1 The headings and marginal notes in the General Conditions of Contract, Special Conditions of 

Contract or to the Specifications or to any other part of Bid Document or Contract are included for 
ease of reference, and shall neither constitute a part of the Contract nor affect its interpretation or 
construction. 

 
3.8 Persons/Parties 

 
3.8.1 Words importing persons or parties shall include natural persons, bodies, corporate, partnerships, 

firms, corporations and government entities as the context require. 
 

3.9 Incoterms 
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3.9.1 Unless inconsistent with any provision of the Contract, the meaning of any trade term and the rights 
and obligations of parties there under shall be as prescribed by Incoterms. Incoterms means 
international rules for interpreting trade terms published by the International Chamber of Commerce 
(latest edition), 38 Cours Albert 1er, and 75008 Paris, France.[as amended and modified from time 
to time] 

 
3.10 Statutory Provisions 

 
3.10.1 Any reference to a statutory provision, or any law shall include such provision or such law as is from 

time to time amended, modified or re-enacted or consolidated so far as such amendment, 
modification or re-enactment or consolidation applies or is capable of applying to any transactions 
entered into hereunder. Further, unless otherwise specified, a reference to any statutory provision, 
or any law shall include all rules, regulations, guidelines, notification, circulars, orders etc, as may 
be issued thereunder from time to time. 

 
3.11 Co-relation of the documents 

 
3.11.1 Notwithstanding the sub-division of the contract documents into separate sections and volumes 

every part of each such Contract Document shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the Contract so far as it 
may be practicable to do so. 

 
3.11.2 Any Notification of Award(s) issued pursuant to this document shall be deemed to be an integral part 

of this Contract and governed by the terms & conditions of this Contract document unless specifically 
provided otherwise. 

 
3.12 Entire Agreement 

 
3.12.1 The Contract constitutes the entire agreement between the Owner and Contractor with respect to 

the subject matter of Contract and supersedes all communications, negotiations and agreements 
(whether written or oral) of parties with respect thereto made prior to the date of Contract and such 
communications, negotiations and agreements shall not affect or modify any of the terms or 
obligations set forth in this Contract, except to the extent that are specifically made part of this 
Contract through the inclusion thereof in the Contract Documents.   

 
3.13 Amendment 

 
3.13.1 No amendment, modification or other variation of the Contract shall be effective unless it is in writing, 

is dated, expressly refers to the Contract, and is signed by a duly authorized representative of the 
Owner and Contractor. 

 
3.14 Independent Contractor 

 
3.14.1 The role of the Contractor in performing the Contract shall be that of an independent contractor. 

The Contract does not create any agency, partnership, joint venture or other joint relationship 
between the parties hereto. 

 
3.15 Subject to the provisions of the Contract, the Contractor shall be solely responsible for the manner in which 

the Contract is performed. All employees, representatives or Subcontractors engaged by the Contractor in 
connection with the performance of the Contract shall be under the complete control of the Contractor and 
shall not be deemed to be employees / representatives of the Owner(and the Contractor shall be deemed 
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to be the principal employer in respect thereof), and nothing contained in the Contract or in any subcontract 
awarded by the Contractor shall be construed to create any contractual relationship between any such 
employees, representatives or Subcontractors and the Owner. 

 
3.16 Non-Waiver 

 
3.16.1 No relaxation, forbearance, delay or indulgence by either party in enforcing any of the terms and 

conditions of the Contract or the granting of time by either party to the other shall prejudice, affect 
or restrict the rights of that party under the Contract, nor shall any waiver by either party of any 
breach of Contract operate as waiver of any subsequent or continuing breach of Contract. 

 
3.16.2 Any waiver of a party’s rights, powers or remedies under the Contract must be in writing, must be 

dated and signed by an authorized representative of the party granting such waiver, and must 
specify the right and the extent to which it is being waived. 

 
3.17 Severability 

 
3.17.1 If any provision or condition of the Contract is prohibited or rendered invalid or unenforceable, by 

any statutory authority or Court of law such prohibition, invalidity or unenforceability shall not affect 
the validity or enforceability of any other provisions and conditions of the Contract. 

 
3.18  Country of Origin 

 
3.18.1 “Origin” means the place where the materials, equipment and other supplies for the Facilities are 

mined, grown, produced or manufactured, and from where the services are provided. 
 

3.19 In case of any discrepancy with respect to interpretation of any of the clauses in this document or in the 
Contract Documents, the interpretation of the Owner shall be final and binding. 

 
3.20 Notices 

 
3.20.1 Unless otherwise stated in the Contract, all notices to be given under the Contract shall be in writing, 

and shall be sent by personal delivery, airmail post, registered post, special courier, cable, telegraph, 
telex, facsimile or Electronic Data Interchange (EDI) to the address of the relevant party set out in 
the SCC, subject to following provisions of this clause “Notices”. 

 
3.20.2  Any notice sent by airmail post, registered post or special courier shall be deemed (in the absence 

of evidence of earlier receipt) to have been delivered within seven (7) working days after dispatch. 
In proving the fact of dispatch, it shall be sufficient to show that the envelope containing such notice 
was properly addressed, stamped and conveyed to the postal authorities or courier service for 
transmission by airmail or special courier. 

 
3.20.3 Any notice delivered personally or sent by telex, facsimile or EDI shall be deemed to have been 

delivered on date of its dispatch. 
 
3.20.4 Either party may change its postal, telex, facsimile or EDI address or addressee for receipt of such 

notices by giving ten (10) working days’ prior written notice to the other party. 
 
3.20.5 Notices shall be deemed to include any approvals, consents, instructions, orders and certificates to 

be given under the Contract. 
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4.0 Governing Law 
 

The Contract shall be governed by and interpreted in accordance with laws of India excluding any choice of 
law rules which would refer the matter to the law of another jurisdiction and subject to clause “Settlement 
of Dispute”, the courts of Gandhinagar, Gujarat shall have exclusive jurisdiction over any disputes between 
the Parties to deal with any matter arising out of or/and in relation to the Contract. 

 
5.0 Settlement of Dispute 

 
5.1 Any dispute between the Parties arising out of or in connection with this Contract, including any question 

regarding its existence, validity or interpretation, termination (“Dispute”), if cannot be resolved amicably 
within a period of thirty (30) days, shall be referred to and finally resolved by arbitration in accordance with 
the Arbitration and Conciliation Act, 1996 of India. The seat and venue of arbitration shall be Gandhinagar, 
Gujarat, India.  
 

5.2 A notice of the intent to refer the Dispute to arbitration (“Notice of Intent”) may be given by a Party (the 
“Claimant”) to the other Party (the “Respondent”). The Dispute shall be referred to the Sole Arbitrator to be 
appointed with mutual consent. In the event of failure by the Parties to appoint the arbitrator in this way, 
then the said arbitrator shall be appointed in accordance with Arbitration and Conciliation Act, 1996.    

 
5.3 The arbitration shall be conducted in English language. Any arbitrator to be appointed by the Parties in the 

above manner shall preferably be a retired judge of any of the High Courts or Supreme Court of India.  
 

5.4 The arbitrator appointed in accordance with this Clause “Settlement of Dispute”, shall be free to decide their 
rules of procedure, subject to the provisions of Applicable Laws.  

 
5.5 An arbitral award rendered by the arbitrator appointed in accordance with this Clause “Settlement of Dispute”, 

shall be a reasoned award, and shall be in writing. 
 

5.6 The arbitral award rendered in accordance with this Clause “Settlement of Dispute” shall be final and binding 
on the Parties. 

 
5.7 Notwithstanding any Dispute (or the pendency of any dispute resolution proceedings, including any arbitration 

or court proceedings relating directly or indirectly to the Contract), at all times, the Contractor shall proceed 
with the performance of its obligations in relation to the Contract in accordance with the instructions of the 
Owner and in accordance with the provisions of the Contract.  If the Contractor fails to continue with the 
performance of any obligation under the Contract, it shall be considered to be in default and shall be held 
liable for any direct, indirect or consequential losses, costs and expenses whatsoever arising from such 
default. However, during the period Contractor is proceeding with the performance of its obligations under 
the Contract, it shall be paid all undisputed amounts for all such Work in accordance with the terms of the 
Contract and for the undisputed portion of invoices which are due under the Contract. 

5.8 The provisions of this Clause shall survive termination or expiry of the Contract. 
 

6.0 Scope of Work 
 

6.1 The scope of work of Contractor shall inter alia include: 
 

 All such services necessary for construction of the Facilities by inter alia using the Owner supplied materials 
including without limitation engineering, design, fabrication, construction, installation, civil, building and 
other construction works, completion of the Facilities, testing, pre-commissioning and commissioning of the 
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Facilities, inspection, site preparation works, operations, maintenance, the provision of operations and 
maintenance manuals, training, etc. 

 Supply of all materials (except Owner supplied materials) required for the construction of the Facilities. 

 Taking delivery of the Owner supplied materials to be used for provision of services, from GTL store to yard 
and transporting the same to the Site, as mentioned in the bid document. 

6.2 Contractor shall, unless specifically excluded in the Contract, perform all such work and/or supply all such 
items and materials not specifically mentioned in the Contract but that can be reasonably inferred in 
accordance with Good Industry Practice that the providing, furnishing or performing or causing the 
provision, of such additional items was contemplated as part of the Scope of Work (including the Technical 
Specifications), and/or  the providing, furnishing or performing or causing the provision, furnishing and 
performance of such additional items is necessary in order for Contractor to satisfy the Guarantees and the 
warranties set forth in this Contract and to make the Facilities operable and capable of performing as 
specified in the Technical Specifications or as otherwise necessary in order to comply with the requirements 
of this Contract.  
 

6.3 Without limiting the ambit of the foregoing, wherever this Contract describes any portion of the Scope of 
Work in general terms, but not complete in detail, Contractor agrees that the Scope of Work shall include 
any incidental work, activities and services which may be reasonably inferred as required or necessary to 
complete and render the Facilities operable in accordance with the Terms and conditions of this Contract 
and Owner shall have no obligation or responsibility whatsoever (except as specifically set forth in this 
Contract) with respect to the completion of the Facilities. 

 
6.4 The Parties acknowledge and agree that this Contract is firm and fixed, Contractor’s obligation to provide, 

furnish and perform its services, activities and work under this Contract includes Contractor constructing 
Facilities, complete in every detail within the time and for the purposes specified in this Contract and to do 
and furnish to the Owner everything necessary in connection herewith.  
Except as otherwise expressly provided in this Contract, Contractor agrees and acknowledges that 
Contractor shall perform all of its obligations and responsibilities under this Contract at its own risk, cost 
and expense. 

6.5 The Contractor also agrees to provide assistance in the operation and maintenance of the Facilities for the 
period specified in the Special Conditions of Contract.  
 
For detailed scope of work, Refer RFP Technical Vol II of II.  
 

7.0 Time for Commencement and Completion 
 

7.1 The Contractor shall attain Completion of the Facilities (or of a part where a separate time for Completion 
of such part is specified in the Contract) within the time stated in the SCC or within such extended time to 
which the Contractor shall be entitled under GCC Clause 40 hereof. 
 

7.2 The Contractor guarantees that it shall be in a position to complete the Pre-commissioning, Commissioning 
and Guarantee Tests and obtain the Operational Completion Certificate (or Provisional Operational 
Certificate) as per the schedule given in Clause: 1 of SCC. 

 
8.0 Contractor’s Responsibilities 
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8.1 The Contractor shall carry out supply(except Owner Supplied Materials), installation and construction of the 
Facilities with due care and diligence in a professional manner, using sound engineering and design 
principles and project management and supervisory procedures and in accordance with Good Industry 
Practice such that besides complying with every requirement and obligation set forth in this Contract and 
Applicable Law, the Contractor also ensures that the Facilities are fit for the intended purpose of the Owner. 
Contractor represents and warrants that it has the requisite skills, experience, expertise and capacity to 
perform the Scope of Work in the foregoing manner and to satisfy and fulfil all of its obligations and 
responsibilities under this Contract. 
 

8.2 The Contractor confirms that it has entered into this Contract on the basis of a proper examination of the 
data relating to the Facilities (including any data as to boring tests) provided by the Owner, and on the 
basis of information that the Contractor could have obtained from a geophysical, geotechnical or visual 
inspection of the Site (if access thereto was available) and of other data readily available to it relating to 
the Facilities as of the date of bid submission. The Contractor acknowledges that any failure to acquaint 
itself with all such data and information shall not relieve its responsibility for properly estimating the difficulty 
or cost of successfully performing the Facilities.  
 

8.3 The Contractor shall acquire in its name all permits, approvals and/or licenses from all local, state or national 
government authorities or public service undertakings in the country where the Site is located that are 
necessary for the performance of the Contract, including, without limitation, visas for the Contractor’s and 
Subcontractor’s personnel and entry permits for all imported Contractor’s Equipment. The Contractor shall 
acquire all other permits, approvals and/or licenses that are not the responsibility of the Owner under GCC 
Sub-Clause 10.3 hereof and that are necessary for the performance of the Contract. 
 

8.4 The Contractor shall comply with all laws in force in the country where Installation and Construction Services 
are carried out. The laws will include all local, state, national or other laws that affect the performance of 
the Contract and bind upon the Contractor. The Contractor shall indemnify and hold harmless the Owner 
from and against any and all liabilities, damages, claims, fines, penalties and expenses of whatever nature 
arising or resulting from the violation of such laws by the Contractor or its personnel, including the 
Subcontractors and their personnel, but without prejudice to GCC Sub-Clause 10.1 hereof. 
 

8.5 Any Plant, Material and Services that will be incorporated in or be required for the Facilities and other 
supplies shall have their origin as specified under from an eligible party. 

 
8.6 Contractor shall cause the design and engineering of the Facilities to conform with the design criteria set 

forth in the Scope of Work and the Technical Specifications. 
 

8.7 Except for items expressly stated as being required to be provided by Owner  pursuant to this Contract, 
Contractor shall provide all other  materials, Contractor’s Equipment, services of others, supplies, utilities, 
power, water and fuel required for the construction of the Facilities, the performance of the work, 
Commissioning and Guarantee tests, and for the purposes of this Contract generally. 
 

8.8 The Contractor shall obtain necessary power, water connection from relevant authorities and will pay its 
rental and use charges. 
 

8.9 The Contractor shall be responsible for providing necessary residential accommodation and transportation 
for employees, staffs, workers etc and construction of necessary office and further details is in Technical 
section, “Scope of Work”. 

 
8.10 Contractor shall provide all applicable facilities to Owner, Consultant and Third Party Inspection Agency as 

per Technical Specifications and the Contract. 
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9.0 Owner’s Responsibilities 

 
9.1 The Owner shall not be responsible for the accuracy of all information and/or data to be supplied by the 

Owner as described in the corresponding Appendix (Scope of Works and Supply by the Owner) to the 
Contract. The Contractor shall verify the adequacy and accuracy of such data and satisfy itself that they are 
sufficient and adequate for the purpose for executing all its tasks under the contract. 
 

9.2 Legal permissions required from GIDC and other utility from various authorities for the laying of the pipeline 
shall be provided by the Owner. Contractor shall work as per terms and conditions of the permission and 
agreement of respective authority. All prior intimations and local day to day co-ordination with GIDC and/or 
any such concern statutory authority for carrying out of work has to be done by the contractor. Before 
starting the execution of work at site, the contractor shall earmark the alignment and site and get it verified 
by GIDC and/or any other statutory authority. In case any obstruction or encroachments or structures are 
encountered during execution, the same shall be got removed by the contractor. All costs towards such 
activities shall be paid by Contractor. Necessary information for removal of any such encroachments has to 
be made to concern authority by the contractor.  

 
9.3 The Owner shall acquire and pay for all permits, approvals and/or licenses from all local, state or national 

government authorities or public service undertakings in the country where the Site is located, if and only 
if, such authorities or undertakings require the Owner to obtain them in the Owner’s name, are necessary 
for the execution of the Contract (they include those required for the performance by both the Contractor 
and the Owner of their respective obligations under the Contract), and are specified in the corresponding 
Appendix (Scope of Works and Supply by the Owner) to the Contract. 

 
9.4  ROU acquisition / CA awarded compensation ( land & crop)  permission of laying the pipeline shall be 

responsibility of Owner. Physical passion of ROU / ROW and obtaining all necessary approvals and work 
permits from concerned local authorities and respective Owner’s having jurisdiction, as applicable for 
performing the work including shifting / relocation and restoration of telephone / electrical poles and 
underground pipes, hand pump and other utilities etc. as required by local authorities and as directed by 
OWNER shall be responsibility of the contractor. 

 
9.5 Contractor has to make all liasoning work required for obtaining permission, police protection etc. during 

construction and also obtain the no objection/final clearance certificate from the local/statutory authorities 
after completion of pipe laying work and restoration of utilities, ROU, Road, Pavement, Drain, Footpath etc. 
at his own cost. However if any statutory fees is required to be deposited to the authorities, owner shall 
reimburse the same upon contractors submission of proper receipt. Contractor has to depute required 
numbers of competent persons at project site for day to day liasoning related works. 
 

9.6 If requested by the Contractor, the Owner shall use its reasonable endeavours to assist the Contractor in 
obtaining in a timely and expeditious manner all permits, approvals and/or licenses necessary for the 
execution of the Contract from all local, state or national government authorities or public service 
undertakings that such authorities or undertakings require the Contractor or Subcontractors or the personnel 
of the Contractor or Subcontractors, as the case may be, to obtain. 
 

9.7 The Owner shall be responsible for the continued operation of the Facilities after acceptance, in accordance 
with GCC Sub-Clause 23.3. 
 

9.8 Unless otherwise provided, costs and expenses involved in the performance of the Owner’s obligations shall 
be the responsibility of the Owner, save those to be incurred by the Contractor with respect to the 
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performance of Pre-commissioning, Commissioning, Operation for one month and Guarantee Tests, in 
accordance with GCC Sub-Clause 24.2 or the related provisions in GCC and SCC. 
 

9.9 The Owner shall be responsible for making available the Owner supplied materials to be used by the 
Contractor in executing the Contractor’s Scope of Work. 

 
 

Payment 
 

10.0 Contract Value 
 

10.1 The Contract Value is the total price payable by the Owner towards the Scope of Work as indicated in GCC 
Clause 6, to be performed by the Contractor and shall be as specifically indicated in Notification of Award 
towards award of the Contract to the Contractor and includes all taxes and duties. 
    

10.2 Unless indicated otherwise in the SCC, the Contract Value shall be a firm lump sum not subject to any 
alteration, except in the event of a Change in the scope of work or as otherwise provided in the Contract. 

 
10.3 Subject to GCC Sub-Clauses 10.2, 11.1 and 39 hereof, the Contractor shall be deemed to have satisfied 

itself as to the correctness and sufficiency of the Contract Value, which shall, except as otherwise provided 
for in the Contract, cover all its obligations under the Contract and all things necessary for completing all 
its obligations including the proper design, execution, procurement and completion, pre-commissioning, 
commissioning, all testing and remedying defects of the Facilities (if any) as per the provisions of this 
Contract. 
 

11.0 Terms of Payment   
11.1 All invoices have to be raised by valid legal entity. 

 
11.2 The Contract Value shall be paid as specified in the corresponding Section V (Terms and Procedures of 

Payment) to the Contract. The procedures to be followed in making application for and processing payments 
shall be those outlined in SCC. 
 

11.3 No payment made by the Owner herein shall be deemed to constitute acceptance by the Owner of the 
Facilities or any part(s) thereof. 
 

11.4 Payments will be made to the Contractor in the relevant currency (Indian Rupee) indicated in the Bid 
Documents after making all statutory deductions, as permitted by Indian Laws. 
 

11.5 Appropriate invoices shall be raised for the activities referred to in the scope of work in consonance with the 
option chosen for payment of service tax by the Contractor. 

 
12.0 Securities 

 
12.1 Issuance of Securities 

The Contractor shall provide the securities specified below in favour of the Owner at the times, and in the 
amount, manner and form specified below. 

12.2 Advance Payment Security: Not Applicable 
 

12.3  Performance Security 
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12.3.1 The Contractor shall, within thirty (30) days of Notification of Award, submit a Performance 

Bank Guarantee for the due performance of the Contract for the amount and currency as specified 
in the SCC: 
 

12.3.2 Performance Bank Guarantee shall be in the form of irrevocable, unconditional, first demand, 
replenishable, bank guarantees provided in the bidding documents or in such other form as may be 
acceptable to the Owner. 
 

12.3.3 The Performance Bank Guarantee shall be released to the Contractor upon its expiration, subject to 
provisions contained in this Clause. 
 

12.3.4 In case of delay in Completion of Facilities, the validity of the Performance Bank Guarantee shall be 
extended by the period of such delay. 
 

12.3.5 The Performance Security shall remain at complete disposal of the Owner for any claim against the 
Contractor for the payment of a sum of money arises in relation to unsatisfactory performance, non-
performance, acts, omission or otherwise, under the Contract. The Owner shall be entitled to recover 
such sum by appropriating in part or whole the Performance Security of the Contractor. 
 

12.3.6 The Performance Securities shall be replenished to their original level every time any drawl is made 
on them during the PBG validity period within a period of (seven) 7 days from the date of drawl.  
 

12.3.7 Failure of the Contractor to submit or replenish the Performance Bank Guarantees in the above 
manner and time or to comply with the requirements of this Clause shall constitute sufficient grounds 
for the annulment of the award and the forfeiture of bid security or Performance Security, as the 
case may be, notwithstanding that the Owner may have allowed the Contractor to start or to 
continue the performance of the work under the Contract. The Contractor shall not be entitled to 
any compensation whatsoever as a consequence of such termination, and or encashment of the 
Performance Bank Guarantee. 

 
13.0 Taxes and Duties 

 
13.1 The Contractor shall bear and pay all taxes, duties, levies, cess and charges assessed on the Contractor, its 

Subcontractors or their employees by all municipal, state or national government authorities in connection 
with the Facilities in and outside of the country where the Site is located and no adjustment or variation will 
be allowed for changes thereof subject to clause 24 of SCC, at actual.  All insurance costs of the Contractor 
shall be included. 

13.2 For the purpose of the Contract, it is agreed that the Contract Value specified in Notification of Award is 
based on the taxes, duties, levies and charges prevailing on the date of bid submission in India and Gujarat 
where the Site is located (unless otherwise revised by mutual consent). 

13.3 All taxes and duties forming part of the Contract Value shall be paid by the Owner only on submission of 
documentary proof of payment of such taxes and to the extent indicated on the invoices raised on the 
Owner and within the limits indicated in the Contract Value, subject to the Contractor having issued 
appropriate declaration indicated in the Clause 11.2 (d) (ii) of the ITB. 

13.4 The Contractor shall issue proper invoice as stipulated under the service tax legislation and such other 
legislations as may be relevant from time to time to enable the Owner to avail the credit of such taxes, 
wherever applicable, paid by the Contractor. However, if Owner is not able to avail the credit due to issuance 
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of defective invoice by Contractor, then Contractor shall immediately indemnify Owner for such loss of tax 
credit which would be otherwise available to Owner. Owner will in its sole discretion decide to recover such 
loss by way of deduction from payment due to the Contractor or invoking the Performance Bank Guarantee. 

13.5 Each party hereto, agrees to indemnify and keep indemnified and saved harmless at all times the other 
party against any loss, cost, expenses or damage suffered or incurred by it, by reason of its failure to pay 
taxes, duties, etc. which it is obliged to pay pursuant to the provisions of this clause and/ or arising out of 
its failure to comply with its obligations under this clause. 

13.6 Tax deductions at source will be made by the Owner on payments made to the Contractor, as per the 
applicable Central and State laws 

13.7 Not Applicable 

13.8 All payments to the Contractor shall be subject to applicable withholding (whether applicable as of the date 
of this Contract or imposed /required by any municipal, local, state or national government authorities or 
any other Government Instrumentality at any time during the subsistence of the Contract) or statutory 
deductions as required in respect of income tax as well as any other Taxes (including but not limited to 
Building and Other Construction Workers’ Welfare Cess). The Owner shall issue necessary tax 
deduction/withholding certificates to the Contractor. If the Contractor obtains appropriate lower withholding 
orders (as per Owner’s satisfaction), withholding may be carried out at such lower rates.  

13.9 The risk of all tax positions taken by Contractor shall be borne solely by the Contractor.  
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Intellectual Property 
 

14.0 Copyright 
 

14.1 The copyright in all drawings, documents and other materials containing data and information furnished to 
the Owner by the Contractor herein shall remain vested in the Contractor or, if they are furnished to the 
Owner directly or through the Contractor by any third party, including suppliers of materials, the copyright 
in such materials shall remain vested in such third party. 

15.0 Confidential Information 
 

15.1 The Owner and the Contractor shall keep confidential and shall not, without the written consent of the other 
party hereto, divulge to any third party any documents, data or other information furnished(and/or 
otherwise made available) directly or indirectly by the other Party hereto in connection with the Contract, 
whether such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such documents, data and 
other information it receives from the Owner to the extent required for the Subcontractor(s) to perform its 
work under the Contract, in which event the Contractor shall obtain from such Subcontractor(s) an 
undertaking of confidentiality similar to that imposed on the Contractor under this GCC Clause. 

15.2 The Owner shall not use such documents, data and other information received from the Contractor for any 
purpose other than the operation and maintenance of the Facilities and enforcing and/ or inspection and/ 
or monitoring and/ or testing of the performance of the obligations of the Contractor under the Contract. 
Similarly, the Contractor shall not use such documents, data and other information received from the Owner 
for any purpose other than the design, procurement of Plant and Equipment, Contractor’s Equipment, 
construction or such other work and services as are required for the performance of its obligations under 
the Contract. 

15.3 The obligation of a party under above Sub-Clauses , however, shall not apply to that information which 

b) Now or hereafter enters the public domain through no fault of that party 
c) Can be proven to have been possessed by that party at the time of disclosure and which was 

not previously obtained, directly or indirectly, from the other party hereto 
d) Otherwise lawfully becomes available to that party from a third party that has no obligation of 

confidentiality; and/or 
e) is required to be disclosed under any Applicable Law (subject however to the disclosing party 

providing reasonable notice of the same to the other party, prior to making any such disclosure). 
 
15.4 The above provisions of this GCC Clause shall not in any way modify any undertaking of confidentiality given 

by either of the parties hereto prior to the date of the Contract in respect of the Facilities or any part thereof. 

The provisions of this GCC Clause shall survive termination, for whatever reason, of the Contract. 
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Execution of the Facilities 
 

16.0 Representatives 
 

16.1 Project Manager 

16.1.1 The Project Manager shall represent and act for the Owner at all times during the currency of the 
Contract. All notices, instructions, orders, certificates, approvals and all other communications under 
the Contract shall be given by the Project Manager, except as herein otherwise provided. All notices, 
instructions, information and other communications given by the Contractor to the Owner under the 
Contract shall be given to the Project Manager, except as herein otherwise provided. The Project 
Manager shall also be referred to as the Owner’s Representative. 
 

16.1.2 All instructions, notices, information and other communications given by the contractor to the owner 
under the contract shall be given to the Project Manager, except as herein otherwise provided.  

 
16.2 Contractor’s Representative & Construction Manager 

16.2.1  If the Contractor’s Representative is not named in the Contract, then within fourteen (14) days of 
the Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request 
the Owner in writing to approve the person so appointed. If the Owner makes no objection to the 
appointment within fourteen (14) days, the Contractor’s Representative shall  be deemed to have 
been approved. If the Owner objects to the appointment within fourteen (14) days giving the reason 
therefore, then the Contractor shall appoint a replacement within fourteen (14) days of such 
objection, and the foregoing provisions of this GCC Sub-Clause shall apply thereto. 
 

16.2.2 The Contractor’s Representative shall represent and act for the Contractor at all times during the 
currency of the Contract and shall give to the Project Manager all the Contractor’s notices, 
instructions, information and all other communications under the Contract. All notices, instructions, 
information and all other communications given by the Owner or the Project Manager to the 
Contractor under the Contract shall be given to the Contractor’s Representative or, in its absence, 
its deputy, except as herein otherwise provided. The Contractor shall not revoke the appointment of 
the Contractor’s Representative without the Owner’s prior written consent, which shall not be 
unreasonably withheld. If the Owner consents thereto, the Contractor shall appoint some other 
person as the Contractor’s Representative, pursuant to the procedure set out in GCC Sub-Clause 
16.2.1. The Contractor’s Representative shall be authorised to bind Contractor for all purposes under 
this Contract and notices, approvals and consents given to or received from the Contractor’s 
Representative shall have the same effect as if given to or received from Contractor. 
 

16.2.3 The Contractor’s Representative may, subject to the approval of the Owner (which shall not be 
unreasonably withheld), at any time delegate to any person any of the powers, functions and 
authorities vested in him or her. Any such delegation may be revoked at any time. Any such 
delegation or revocation shall be subject to a prior notice signed by the Contractor’s Representative, 
and shall specify the powers, functions and authorities thereby delegated or revoked. No such 
delegation or revocation shall take effect unless and until a copy thereof has been delivered to the 
Owner and the Project Manager. 

 
Any act or exercise by any person of powers, functions and authorities so delegated to him or her 
in accordance with this GCC Sub-Clause shall be deemed to be an act or exercise by the Contractor’s 
Representative. 
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16.2.4 From the commencement of installation of the Facilities at the Site until Completion, the Contractor’s 
Representative shall appoint a suitable person as the construction manager (hereinafter referred to 
as “the Construction Manager”). The Construction Manager shall supervise all work done at the Site 
by the Contractor and shall be present at the Site throughout normal working hours except when on 
leave, sick or absent for reasons connected with the proper performance of the Contract. Whenever 
the Construction Manager is absent from the Site, a suitable person shall be appointed to act as his 
or her deputy. 
 

16.2.5 The Owner may by notice to the Contractor object to any representative or person employed by the 
Contractor in the execution of the Contract who, in the reasonable opinion of the Owner, may behave 
inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site 
regulations provided under GCC Sub- Clause 21.3. The Owner shall provide evidence of the same, 
whereupon the Contractor shall remove such person from the Facilities. 
 

16.2.6 If any representative or person employed by the Contractor is removed in accordance with GCC Sub-
Clause 16.2.5, the Contractor shall, where required, promptly provide a replacement. All costs 
associated with such termination and with the replacement of such personnel shall be borne by 
contractor. 
  

17.0 Work Program 
As per provisions of Technical Specifications, a kick off meeting shall be organized within 2 weeks from 
the Effective Date, if required.  In addition to requirements outlined in Technical Specifications, the 
following documents (as per Technical Specifications) shall be submitted by the Contractor for Owner’s 
approval during kick-off meeting. 

i) Planning basis including the MS Project network diagram for the entire Project, weightage factors, 
reporting formats, etc. 

ii) Quality Assurance Plans / Inspection and Test Plans 

iii) Execution Methodology 

iv) Health, Safety and Environment Management Plans 

In addition to above, the Contractor shall submit the following: 
 

17.1 Contractor’s Organization  

The Contractor shall supply to the Owner and the Project Manager a chart showing the proposed 
organization to be established by the Contractor for carrying out work on the Facilities. The chart shall 
include the identities of the key personnel together with the curricula vitae of such key personnel to be 
employed within fourteen (14) days of the Effective Date. The Contractor shall promptly inform the Owner 
and the Project Manager in writing of any revision or alteration of such an organization chart. Contractor 
agrees that all key personnel, so identified shall be assigned solely to the performance of Contractor’s 
obligations hereunder. 

17.2 Programme of Performance 

Within fifteen (15) days after the date of signing the Contract, the Contractor shall prepare and submit to 
the Project Manager a detailed program of performance of the Contract, made in the form specified in the 
SCC and showing the sequence in which it proposes to procure, transport, assemble, install and pre-
commissioning the Facilities, as well as the date by which the Contractor reasonably requires that the Owner 
shall have fulfilled its obligations under the Contract so as to enable the Contractor to execute the Contract 
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in accordance with the program and to achieve Completion, Commissioning and Acceptance of the Facilities 
in accordance with the Contract. The program so submitted by the Contractor shall accord with the Time 
Schedule included in the corresponding Appendix (Time Schedule) to the Contract and any other dates and 
periods specified in the Contract. The Contractor shall update and revise the program as and when 
appropriate or when required by the Project Manager, but without modification in the Times for Completion 
given in the SCC and any extension granted in accordance with GCC Clause 40, and shall submit all such 
revisions to the Project Manager. 

17.3  Progress Report 

The Contractor shall monitor progress of all the activities specified in the program referred to in GCC Sub-
Clause 17.2 above, and supply a progress report to the Project Manager every month. 

The progress report shall be in a form acceptable to the Project Manager and shall indicate: (a) percentage 
completion achieved compared with the planned percentage completion for each activity; and (b) where 
any activity is behind the program, giving comments and likely consequences and stating the corrective 
action being taken. 

17.4  Progress of Performance 

If at any time the Contractor’s actual progress falls behind the program referred to in GCC Sub-Clause 17.2, 
or it becomes apparent that it will so fall behind, the Contractor shall deploy extra resources including but 
not limited to extra manpower, installation services and materials/ Contractor Equipment, etc. to make up 
the progress. Contractor shall at the request of the Owner or the Project Manager, prepare and submit to 
the Project Manager a revised program, taking into account the prevailing circumstances, and shall notify 
the Project Manager of the steps being taken to expedite progress so as to attain Completion of the Facilities 
within the Time for Completion under GCC Sub-Clause 7.2, any extension thereof entitled under GCC Sub-
Clause 40.1, or any extended period as may otherwise be agreed upon between the Owner and the 
Contractor. All time and cost effect in this respect, shall be borne by Contractor. 

17.3 Work Procedures 

The Contract shall be executed in accordance with the Contract Documents and the procedures given in the 
section on Sample Forms and Procedures of the Contract Documents. The Contractor may execute the 
Contract in accordance with its own standard project execution plans and procedures to the extent that they 
do not conflict with the provisions contained in the Contract. 

18.0 Subcontracting 
 

The Contractor shall not without prior written consent of the Owner in any manner or degree sub-contract 
any part of this Contract to any other except as provided for in the succeeding sub-clause. Notwithstanding 
such approval, the Owner shall not in any way be responsible and liable to any Subcontractors/Sub-supplier 
appointed by the Contractor: 
 

18.1 The SCC Clause 11 to the tender document specifies major items of supply or services, vendor list of 
approved Subcontractors against each item is also provided with tender document. Insofar as no 
Subcontractors are listed against any such item, the Contractor shall prepare a list of Subcontractors for 
such item for inclusion in such list. The Contractor may from time to time propose any addition to or deletion 
from any such list. The Contractor shall submit any such list or any modification thereto to the Owner for 
its approval in sufficient time so as not to impede the progress of work on the Facilities. Such approval by 
the Owner for any of the Subcontractors shall not relieve the Contractor from any of its obligations, duties 
or responsibilities under the Contract. 
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18.2 The Contractor shall select and employ its Subcontractors for such major items from those listed in the lists 
referred to in SCC Clause 11. 

18.3 All sub-contractors and suppliers of the Contractor shall be deemed to be agents of the Contractor. All 
Subcontractors shall be appropriately licensed to perform the subcontract work. Nothing in this Contract 
generally or in this GCC Clause specifically shall be construed as relieving the Contractor of any of his 
obligations under this Contract for which it shall continue to remain completely and fully liable as if no 
Subcontracts has been executed or as affecting the Owner’s rights vis-à-vis the Contractor. 

19.0 Design and Engineering 
 

19.1 Specifications and Drawings 

19.1.1 Owner shall provide the final AFC drawing to the Contractor. The Contractor shall execute the 
construction of pipeline in compliance with the provisions of the Contract, or where not so specified 
and in accordance with good industry practice. Contractor shall be responsible to make any site 
specific changes, if required, in the drawing and to ensure that the Facilities are engineered and 
built to meet all guarantees and acceptance criterion The Contractor shall be responsible for any 
discrepancies, errors or omissions in the specifications, drawings and other technical documents 
whether such specifications, drawings and other documents have been prepared by or reviewed and 
approved by the Project Manager or not. 
 
In case of no specification for any particular work/activity the execution shall be carried out by 
contractor as per standard engineering practice subject to the approval of Owner/PMC 
 

19.2 Codes and Standards 

Wherever references are made in the Contract to codes and standards in accordance with which the Contract 
shall be executed, the edition or the revised version of such codes and standards current at the date of bid 
submission shall apply unless otherwise specified. During Contract execution, any changes in such codes 
and standards shall be applied after approval by the Owner and shall be treated in accordance with GCC 
Clause 39. 

19.3 Approval/Review of Technical Documents by Project Manager. 

19.3.1 The PMC shall prepare and furnish to the Project Manager the documents (for Approval or Review)  
as specified and in accordance with the requirements of GCC Sub-Clause 17.2 (Program of 
Performance) which shall be subsequently issued to the contractor for execution. 
 
Any part of the Facilities covered by or related to the documents to be approved by the Project 
Manager shall be executed only after the Project Manager’s approval thereof. 

GCC Sub-Clauses 19.3.2 through 19.3.6 shall apply to those documents requiring the Project 
Manager’s approval, but not to those furnished to the Project Manager for its review only. 

19.3.2 Within fourteen (14) days after receipt by the Project Manager of any document requiring the Project 
Manager’s approval in accordance with GCC Sub-Clause 19.3.1, the Project Manager shall either 
submit two copy thereof to the Contractor with its approval endorsed thereon or shall notify the 
Contractor in writing of its disapproval thereof and the reasons therefore and the modifications that 
the Project Manager proposes. 
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19.3.3 The Project Manager shall not disapprove any document, except on the grounds that the document 
does not comply with some specified provision of the Contract or that it is contrary to good industry 
practice. 
 

19.3.4 If the Project Manager disapproves the document, the Contractor shall modify the document and 
resubmit it for the Project Manager’s approval in accordance with GCC Sub-Clause 19.3.2. If the 
Project Manager approves the document subject to modification(s), the Contractor shall make the 
required modification(s), whereupon the document shall be deemed to have been approved. 
 

19.3.5 The Project Manager’s approval, with or without modification of the document furnished by the PMC, 
shall not relieve the Contractor of any responsibility or liability imposed upon it by any provisions of 
the Contract. 
 

19.3.6 The Contractor shall not depart from any approved document unless the Contractor has first 
submitted to the Project Manager an amended document and obtained the Project Manager’s 
approval thereof, pursuant to the provisions of this GCC Sub-Clause 19.3. 

 
20.0 Supply 

 
20.1 Owner supplied material  

In respect of Owner supplied materials, the following provisions shall apply:  

20.1.1 The Contractor shall take delivery of the Owner supplied material and shall, at its own risk and 
expense, transport each item to the place on or near the Site as agreed upon by the parties and the 
Owner shall make such items available to the Contractor at the time specified in the program 
furnished by the Contractor, pursuant to GCC Clause 17 unless otherwise mutually agreed. 
 

20.1.2 Upon receipt of such item, the Contractor shall inspect the same visually and notify the Project 
Manager of any detected shortage, defect or default. The Owner shall immediately remedy any 
shortage, defect or default, or the Contractor shall, if practicable and possible, at the request of the 
Owner, remedy such shortage, defect or default at the Owner’s cost and expense. After inspection, 
such item shall fall under the care, custody and control of the Contractor. The provision of this GCC 
Sub-Clause 21 shall apply to any item supplied to remedy any such shortage or default or to 
substitute for any defective item, or shall apply to defective items that have been repaired. 

 
20.2 Supplies by Contractor  

Where the Contractor furnishes any materials/ Contractor Equipment to the Owner, the following provisions 
shall apply: 

20.2.1 The Contractor shall always remain responsible for any loss or damage to the goods procured and 
supplied before these are incorporated in the Facilities and at all times prior to Operational 
Acceptance. The Contractor shall apart from its delivery obligations, immediately arrange to 
replace/repair the lost or damaged goods and supplies entirely at its own cost and irrespective of 
whether any claim for insurance in respect of such loss or damage, is made by or not. 
 

20.2.2 The Contractor shall transport all the materials and the Contractor’s Equipment to the Site by the 
mode of transport that the Contractor judges most suitable under all the circumstances. 
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20.2.3 The Contractor shall be responsible for obtaining, if necessary, approvals from the authorities for 
transportation of the materials and the Contractor’s Equipment to the Site. The Owner shall use its 
best endeavours in a timely and expeditious manner to assist the Contractor in obtaining such 
approvals, if requested by the Contractor.  

 
The Contractor shall indemnify and hold harmless the Owner from and against any claim for damage to roads, 
bridges or any other traffic facilities, public property or loss of life to that extent which may be caused by the 
transport of the materials and the Contractor’s Equipment to the Site. 

 
21.0 Installation and construction of Facilities 

 
21.1  Setting Out/Supervision/Labour 

21.1.1 Bench Mark: The Contractor shall be responsible for the true and proper setting-out of the Facilities 
in relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the 
Owner and for the correctness of the positions, levels, dimensions and alignment of all parts of the 
Facilities and for the providing of all necessary instruments, appliances and labour in connection 
therewith. 
 
If, at any time during the progress of installation of the Facilities, any error shall appear in the 
position, dimension, level or alignment of the Facilities, the Contractor shall forthwith notify the 
Project Manager of such error and, at its own expense, immediately rectify such error to the 
reasonable satisfaction of the Project Manager.  

Inspection by Owner of any setting-out of any line or level shall not in any way relieve Contractor of 
its responsibility for the correctness thereof. Contractor shall carefully protect and preserve all 
reference points, aids and data used in setting-out the Facilities. 

Contractor’s Supervision: The Contractor shall give or provide all necessary superintendence during 
the installation and construction of the Facilities, and the Construction Manager or its deputy shall 
be constantly on the Site to provide full time superintendence of the installation. The Contractor 
shall provide and employ only technical personnel who are skilled and experienced in their respective 
callings and supervisory staff who are competent to adequately supervise the work at hand. 

21.1.2 Labour: 
 
a. The Contractor shall provide and employ on the Site in the installation and construction of the 

Facilities such skilled, semi-skilled and unskilled labour as is necessary for the proper and timely 
execution of the Contract. The Contractor is encouraged to use local labour that has the 
necessary skills. 

b. Unless otherwise provided in the Contract, the Contractor shall be responsible for the 
recruitment, transportation, accommodation and catering of all labour, local or expatriate, 
required for the execution of the Contract and for all payments in connection therewith. 

c. The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s), security 
clearances from the appropriate authorities for the entry of all labour and personnel to be 
employed on the Site into the country where the Site is located. 

d. The Contractor shall at its own expense provide the means of repatriation to all of its and its 
Subcontractor’s personnel employed on the Contract at the Site to their various home countries. 
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It shall also provide suitable temporary maintenance of all such persons from the cessation of 
their employment on the Contract to the date programmed for their departure. In the event that 
the Contractor defaults in providing such means of transportation and temporary maintenance, 
the Owner may provide the same to such personnel and recover the cost of doing so from the 
Contractor. 

e. The Contractor shall at all times during the progress of the Contract use its best endeavours to 
prevent any unlawful, riotous or disorderly conduct or behaviour by or amongst its employees 
and the labour of its Subcontractors. 

f. The Contractor shall, in all dealings with its labour and the labour of its Subcontractors currently 
employed on or connected with the Contract, pay due regard to all recognized festivals, official 
holidays, religious or other customs and all local laws and regulations pertaining to the 
employment of labour. 

g. Before starting of work, Contractor shall obtain an appropriate license from concerned 
authorities under the Contract Labour (Abolition and Regulation) Act 1970 and furnish copy of 
the same to Owner and shall ensure validity of the same throughout the execution of the 
Facilities 

21.2 Contractor’s Equipment 

21.2.1 All Contractors’ Equipment brought by the Contractor onto the Site shall be deemed to be intended 
to be used exclusively for the execution of the Contract. The Contractor shall not remove the same 
from the Site without the Project Manager’s express written consent that such Contractor’s 
Equipment is no longer required for the execution of the Contract. 
 

21.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall 
remove from the Site all Contractors’ Equipment brought by the Contractor onto the Site and any 
surplus materials remaining thereon. 

 
21.2.3 The Owner will, if requested, use its best endeavours to assist the Contractor in obtaining any local, 

state or national government permission required by the Contractor for the export of the Contractor’s 
Equipment imported by the Contractor for use in the execution of the Contract that is no longer 
required for the execution of the Contract. 

 
21.3 Site Regulations and Safety 

The Owner and the Contractor shall establish Site regulations setting out the rules to be observed in the 
execution of the Contract at the Site and shall comply therewith. The Contractor shall prepare and submit 
to the Owner, with a copy to the Project Manager, proposed Site regulations for the Owner’s approval, 
which approval shall not be unreasonably withheld. Such Site regulations shall include, but shall not be 
limited to, rules in respect of security, safety of the Facilities, gate control, sanitation, medical care, and fire 
prevention. Contractor shall take all measures to maintain the health and safety of persons and to prevent 
injury to persons or damage to any property on the Site, or in the vicinity thereof, as a result of Contractor 
executing the Contract at the Site. 

21.4 Opportunities for Other Contractors 

21.4.1 The Contractor shall, upon written request from the Owner or the Project Manager, give all 
reasonable opportunities for carrying out the work to any other contractors employed by the Owner 
on or near the Site. 
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21.4.2 If the Contractor, upon written request from the Owner or the Project Manager, makes available to 

other contractors any roads or ways the maintenance for which the Contractor is responsible, permits 
the use by such other contractors of the Contractor’s Equipment, or provides any other service of 
whatsoever nature for such other contractors, the Owner shall fully compensate the Contractor for 
any loss or damage caused or occasioned by such other contractors in respect of any such use or 
service, and shall pay to the Contractor reasonable remuneration for the use of such equipment or 
the provision of such services. 

 
21.4.3 The Contractor shall also so arrange to perform its work as to minimize, to the extent possible, 

interference with the work of other contractors. The Project Manager shall determine the resolution 
of any difference or conflict that may arise between the Contractor and other contractors and the 
workers of the Owner in regard to their work. 
 

21.4.4 The Contractor shall notify the Project Manager promptly of any defects in the other contractors’ 
work that come to its notice, and that could affect the Contractor’s work. The Project Manager shall 
determine the corrective measures, if any, required to rectify the situation after inspection of the 
Facilities. Decisions made by the Project Manager shall be binding on the Contractor. 

 
21.5 Emergency Work 

If, by reason of an emergency arising in connection with and during the execution of the Contract, any 
protective or remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the 
Contractor shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, the Owner may do or cause such work 
to be done as the Owner may determine is necessary in order to prevent damage to the Facilities. In such 
event the Owner shall, as soon as practicable after the occurrence of any such emergency, notify the 
Contractor in writing of such emergency, the work done and the reasons therefore. If the work done or 
caused to be done by the Owner is work that the Contractor was liable to do at its own expense under the 
Contract, the reasonable costs incurred by the Owner in connection therewith shall be paid by the Contractor 
to the Owner. Otherwise, the cost of such remedial work shall be borne by the Owner. 

21.6 Site Clearance 

21.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Contractor 
shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus 
materials, clear away any wreckage, rubbish or temporary works from the Site, and remove any 
Contractor’s Equipment no longer required for execution of the Contract. 
 

21.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Contractor shall 
clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave 
the Site and Facilities clean and safe. 
 

21.7 Watching and Lighting 

The Contractor shall provide and maintain at its own expense all lighting, fencing, and watching when and 
where necessary for the proper execution and the protection of the Facilities, or for the safety of the owners 
and occupiers of adjacent property and for the safety of the public. 

21.8 Work at Night and on Holidays 
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21.8.1 Unless otherwise provided in the Contract, no work shall be carried out during the night and on 
public holidays of the country where the Site is located without prior written consent of the Owner, 
except where work is necessary or required to ensure safety of the Facilities or for the protection of 
life, or to prevent loss or damage to property, when the Contractor shall immediately advise the 
Project Manager, provided that provisions of this GCC Sub-Clause shall not apply to any work which 
is customarily carried out by rotary or double-shifts. 
  

21.8.2 Notwithstanding GCC Sub-Clauses 21.8.1, if and when the Contractor considers it necessary to carry 
out work at night or on public holidays so as to meet the Time for Completion and requests the 
Owner’s consent thereto, the Owner shall not unreasonably withhold such consent. 

 
22.0 Test and Inspection 

 
22.1 The Contractor shall at its own expense carry out at the Site all such tests and/or inspections of any part of 

the Facilities as are specified in the Contract. 

22.2 The Owner and the Project Manager or their designated representatives shall be entitled to attend the 
aforesaid test and/or inspection, provided that the Owner shall bear all costs and expenses incurred in 
connection with such attendance including, but not limited to, all travelling and board and lodging expenses. 

22.3 Whenever the Contractor is ready to carry out any such test and/or inspection, the Contractor shall give a 
reasonable advance notice of such test and/or inspection and of the place and time thereof to the Project 
Manager. The Contractor shall obtain from any relevant third party any necessary permission or consent to 
enable the Owner and the Project Manager (or their designated representatives) to attend the test and/or 
inspection. 

22.4 The Contractor shall provide the Project Manager with a certified report of the results of any such test 
and/or inspection. If the Owner or Project Manager (or their designated representatives) fails to attend the 
test and/or inspection, or if it is agreed between the parties that such persons shall not do so, then the 
Contractor may proceed with the test and/or inspection in the absence of such persons, and may provide 
the Project Manager with a certified report of the results thereof. 

22.5 The Project Manager may require the Contractor to carry out any test and/or inspection not required by the 
Contract, provided that the Contractor’s reasonable costs and expenses incurred in the carrying out of such 
test and/or inspection shall be added to the Contract Value. 

22.6 If any material or any part of the Facilities fails to pass any test and/or inspection, the Contractor shall 
either rectify or replace such material or part of the Facilities and shall repeat the test and/or inspection 
upon giving a notice under GCC Sub-Clause 22.3. 

22.7 The Contractor shall afford the Owner and the Project Manager, at the Owner’s expense, access at any 
reasonable time to any place where the Facilities are being installed, in order to inspect the progress and 
the manner of installation, provided that the Project Manager shall give the Contractor a reasonable prior 
notice. 

22.8 The Contractor agrees that neither the execution of a test and/or inspection of material or any part of the 
Facilities, nor the attendance by the Owner or the Project Manager, nor the approval of any drawing or 
documents, nor the issue of any test certificate pursuant to GCC Sub-Clause 22.4, shall release the 
Contractor from any other responsibilities under the Contract. 

22.9 No part of the Facilities or foundations shall be covered up on the Site without the Contractor carrying out 
any test and/or inspection required under the Contract. The Contractor shall give a reasonable notice to the 
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Project Manager whenever any such part of the Facilities or foundations is ready or about to be ready for 
test and/or inspection; such test and/or inspection and notice thereof shall be subject to the requirements 
of the Contract. 

22.10 The Contractor shall uncover any part of the Facilities or foundations, or shall make openings in or through 
the same as the Project Manager may from time to time require at the Site, and shall reinstate and make 
good such part or parts. If any parts of the Facilities or foundations have been covered up at the Site after 
compliance with the requirement of this sub-Clause and are found to be executed in accordance with the 
Contract, the expenses of uncovering, making openings in or through, reinstating, and making good the 
same shall be borne by the Owner, and the Time for Completion shall be reasonably adjusted to the extent 
that the Contractor has thereby been delayed or impeded in the performance of any of its obligations under 
the Contract and the project critical path is affected. Should project critical path not be affected only cost 
impact will apply. 

22.11 Third parties acting pursuant to the requirements of Applicable Law shall have the same rights of inspection, 
examination and testing as are granted to Owner pursuant to this Clause 22.  Such third parties shall also 
be entitled to request such additional inspections, examinations and testing as they deem appropriate and, 
for avoidance of doubt, no such inspection or testing required under Applicable Law shall entitle Contractor 
to an increase in the Contract Value.   

23.0 Completion of the Facilities 
 

23.1 The Contractor shall notify the Owner of the likely date of completion of the Facilities at least fifteen (15) 
days in advance and as soon as the Facilities or any part thereof has, in the opinion of the Contractor, been 
completed operationally and structurally and put in condition as specified in the Technical Specifications, 
excluding minor items not materially affecting the operation or safety of the Facilities, the Contractor shall 
so notify the Owner in writing. 

23.2 As soon as reasonably practicable after the operating and maintenance personnel have been deployed and 
the raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters have been 
obtained at his own cost, the Contractor shall commence Pre-commissioning of the Facilities or the relevant 
part thereof in preparation for subsequent Commissioning. 

23.3 As soon as all works in respect of Pre-commissioning are completed and, in the opinion of the Contractor, 
the Facilities or any part thereof is ready for Commissioning, the Contractor shall so notify the Project 
Manager in writing. 

23.4 The Project Manager shall after receipt of the Contractor’s notice under GCC Sub-Clause 22.3 and within 
fourteen (14) days of completion of Commissioning of the Facilities under Section 25 below, either issue a 
Completion Certificate (signifying physical or Mechanical Completion of the Facilities) stating that the 
Facilities or that part thereof have reached Completion as of the date of the Contractor’s notice under GCC 
Sub-Clause 22.4, or notify the Contractor in writing of any defects and/or deficiencies. 

If the Project Manager notifies the Contractor of any defects and/or deficiencies, the Contractor shall then 
correct such defects and/or deficiencies, and shall repeat the procedure described in GCC Sub-Clause 22.3. 

If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, the 
Project Manager shall, within seven (7) days after receipt of the Contractor’s repeated notice, issue a 
Completion Certificate stating that the Facilities or that part thereof have reached Completion as of the date 
of the Contractor’s repeated notice. 
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If the Project Manager is not so satisfied, then it shall notify the Contractor in writing of any defects and/or 
deficiencies within seven (7) days after receipt of the Contractor’s repeated notice, and the above procedure 
shall be repeated. 

23.5 As soon as possible after Completion, the Contractor shall complete all outstanding minor items so that the 
Facilities are fully in accordance with the requirements of the Contract, failing which the Owner will 
undertake such completion and deduct the costs thereof from any monies owing to the Contractor. 

23.6 Only upon Acceptance of facilities, the Owner shall be responsible for the care and custody of the Facilities 
or the relevant part thereof, together with the risk of loss or damage thereto, and shall thereafter take over 
the Facilities or the relevant part thereof as on the date of Commissioning and acceptance of facilities. 

24.0 Commissioning and Operational Acceptance 
 

24.1 Commissioning 

24.1.1 Commissioning of the Facilities or any part thereof shall be commenced by the Contractor 
immediately after issue of the notice under Sub-Clause 22.3, a Completion Certificate will be issued 
only after successful completion of the Commissioning of the Facilities. Commissioning can be carried 
out only if there is sufficient gas to carry out the commissioning and is made available by the Owner 
in this regard. Commissioning shall be certified by the Owner’s Representative. 
 

24.2 Guarantee Test 

24.2.1 The Guarantee Test (and repeats thereof) shall be conducted by the Contractor during Pre-
Commissioning and Commissioning, of the Facilities or the relevant part thereof to ascertain whether 
the Facilities or the relevant part can attain the Functional Guarantees and design specifications and 
pressure levels specified in the Technical Specifications. The Contractor’s and Project Manager’s 
advisory personnel shall attend the Guarantee Test, and shall advise and assist the Owner. The 
Owner shall promptly provide the Contractor with such information as the Contractor may reasonably 
require in relation to the conduct and results of the Guarantee Test (and any repeats thereof). 
 

24.3 Operational Acceptance:  

24.3.1 Subject to GCC Sub-Clause 24.4 below, Operational Acceptance shall occur in respect of the Facilities 
or any part thereof when: 
 
a. the Guarantee Test has been successfully completed and the Functional Guarantees are met 

and the Contractor has successfully operated the Facilities for one month under the supervision 
of the Owner; or 

b. the Guarantee Test has not been successfully completed or has not been carried out for reasons 
not attributable to the Contractor within the period from the date of Completion specified in the 
SCC or any other agreed upon period as specified in GCC Sub-Clause above; and  

c. Any minor items mentioned in GCC Sub-Clause 22.7 hereof relevant to the Facilities or that part 
thereof has been completed. 

At any time after any of the events set out in GCC Sub-Clause 24.4.2 have occurred, the Contractor 
may give a notice to the Project Manager requesting the issue of an Operational Acceptance 
Certificate in the form provided in the Bidding Documents or in another form acceptable to the 
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Owner in respect of the Facilities or the part thereof specified in such notice as of the date of such 
notice. 

24.3.2 The Project Manager shall, after consultation with the Owner, and within seven (7) days after receipt 
of the Contractor’s notice, issue an Operational Acceptance Certificate. 
 

24.3.3 If within seven (7) days after receipt of the Contractor’s notice, the Project Manager fails to issue 
the Operational Acceptance Certificate or fails to inform the Contractor in writing of the justifiable 
reasons why the Project Manager has not issued the Operational Acceptance Certificate, the Facilities 
or the relevant part thereof shall be deemed to have been accepted as of the date of the Contractor’s 
said notice. 

 
24.4 Partial Acceptance 

24.4.1  If the Contract specifies that Completion, Pre-commissioning and Commissioning shall be carried 
out in respect of parts of the Facilities, the provisions relating to Completion and Commissioning 
including the Guarantee Test shall apply to each such part of the Facilities individually, however 
provided that notwithstanding the aforesaid, the Acceptance Certificate shall be issued for the entire 
Facilities only. 
 

24.4.2  If a part of the Facilities comprises facilities such as civil works, for which no Commissioning or 
Guarantee Test is required, then the Project Manager shall issue the Acceptance Certificate for such 
facility when it attains mechanical completion, after the Contractor completes any outstanding minor 
items that are listed by the Project Manager after weathering of one monsoon season. 

 
 

Guarantees and Liabilities 
 

25.0 Completion Time Guarantee 
 

25.1 The Parties acknowledge and agree that time is the essence of the Contract. The Contractor guarantees 
that it shall complete Commissioning of the Facilities (or a part for which a separate time for completion is 
specified in the SCC) within the time specified in the SCC pursuant to GCC Sub-Clause 7.2, or within such 
extended time to which the Contractor shall be entitled under GCC Clause 39 hereof. 

25.2 If the Contractor fails to complete the Commissioning of the Facilities or any part thereof or any other 
obligation within the scheduled time or any extension thereof under GCC Clause 40, the Contractor shall 
pay to the Owner liquidated damages in the amount specified in the SCC as a percentage rate of the 
respective Purchase Order value. The aggregate amount of such liquidated damages shall in no event 
exceed the amount specified as “Maximum” in the SCC. However, the Owner shall have the right to 
terminate the Contract for any delay and for any other events, pursuant to GCC Sub-Clause 42.2.2. The 
Contractor accepts the rates of liquidated damages are genuine pre-estimate of losses and reasonable and 
agrees that it shall not question or dispute the rate and quantum of the liquidated damages for any reason 
or under any circumstance whatsoever. 

However, the payment of liquidated damages shall not in any way relieve the Contractor from any of its 
obligations, duties, and responsibilities to complete the Facilities or from any other obligations and liabilities 
of the Contractor under the Contract. 

26.0 Defect Liability 
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26.1 The Contractor warrants that the Facilities or any part thereof shall be free from defects or failure in the 
design, engineering, materials and workmanship of the Plant and Equipment supplied and of the work 
executed and services provided.  

26.2 The defect liability period shall be twenty-four (24) months after Commissioning or Provisional 
Acceptance of the Facilities unless the Defects Liability Period has been extended on any part of the Facilities 
pursuant to GCC Sub-Clause 26.7 hereof. Should any defect be found during Defect Liability Period related 
to the materials and workmanship of the Plant and Equipment supplied or of the work executed and services 
provided by the Contractor, the Contractor shall promptly, in consultation and agreement with the Owner 
regarding appropriate remedying of the defects, and at its cost, repair, replace or otherwise make good to 
the full satisfaction of the Owner such defect as well as any damage to the Facilities caused by such defect. 
The burden of proof of remedy of the defects shall be on the Contractor. Contractor shall reimburse Owner 
all such costs including gas cost incurred by Owner due to such defects.  

26.3 The Owner shall give the Contractor a notice stating the nature of any such defect together with all available 
evidence thereof, promptly following the discovery thereof. The Owner shall afford all reasonable 
opportunity for the Contractor to inspect any such defect. 

26.4 The Owner shall afford the Contractor all necessary access to the Facilities and the Site to enable the 
Contractor to perform its obligations under this GCC Clause 26. The Contractor may, with the consent of 
the Owner, remove from the Site any Plant and Equipment or any part of the Facilities that are defective if 
the nature of the defect, and/or any damage to the Facilities caused by the defect, is such that repairs 
cannot be expeditiously carried out at the Site. 

26.5 If the repair, replacement or rectificatory work is of such a character that it may affect the efficiency of the 
Facilities or any part thereof, the Owner may give to the Contractor a notice requiring that tests of the 
defective part of the Facilities shall be made by the Contractor immediately upon completion of such 
remedial work, whereupon the Contractor shall carry out such tests. If such part fails the tests, the 
Contractor shall carry out further repair, replacement or making good (as the case may be) until that part 
of the Facilities passes such tests. The tests shall be agreed upon by the Owner and the Contractor, keeping 
in mind the requirement that the Facilities meet the Technical Specifications. 

26.6 If the Contractor fails to commence the work necessary to remedy such defect or any damage to the 
Facilities caused by such defect within 3 days and remedy such defect or damage within a reasonable time 
(which shall in no event be considered more than fifteen (15) days, the Owner may, proceed to do such 
work, and the costs and expenses incurred by the Owner in connection therewith shall be paid to the Owner 
by the Contractor or may be deducted by the Owner from any monies due to the Contractor or claimed 
under the Performance Bank Guarantee. 

26.7 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such 
defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a 
period equal to the period during which the Facilities or such part cannot be used by the Owner because of 
any of the aforesaid reasons. 

26.8 Except as provided in GCC Clauses 26 and 32, the Contractor shall be under no liability whatsoever and 
howsoever arising, and whether under the Contract or at law, in respect of defects in the Facilities or any 
part thereof, the Plant and Equipment, design or engineering or work executed that appear after Defect 
Liability Period or any part thereof, except where such defects are in the nature of latent defects or are  
result of the Gross Negligence, fraud, criminal, breach or Wilful Misconduct of the Contractor or otherwise 
in the knowledge of the Contractor prior to the expiry of Defects Liability Period. 
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26.9 In addition, the Contractor shall also provide an extended warranty for any such component of the Facilities 
during the period of time as may be specified in the SCC. Such obligation shall be in addition to the defect 
liability specified under GCC Sub-Clause 26.2. 

26.10 This clause shall also be applicable if any defect or failure is detected during Intelligent Pigging process. 

27.0 Functional Guarantees 
 

27.1 The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall attain 
the Functional Guarantees specified in the corresponding Appendix (Functional Guarantees) to the Contract, 
subject to and upon the conditions therein specified. 

27.2 If the minimum level of the Functional Guarantees specified in the corresponding Appendix (Functional 
Guarantees) to the Contract are not met either in whole or in part, the Contractor shall at its cost and 
expense make such changes, modifications and/or additions to the Plant or any part thereof as may be 
necessary to meet at least the minimum level of such Guarantees. The Contractor shall notify the Owner 
upon completion of the necessary changes, modifications and/or additions, and shall request the Owner to 
repeat the Guarantee Test until the minimum level of the Guarantees has been met. If the Contractor 
eventually fails to meet the minimum level of Functional Guarantees, the Owner may consider termination 
of the Contract, pursuant to GCC Sub-Clause 42.2.2. 

27.3 If, for reasons attributable to the Contractor, the Functional Guarantees specified in the corresponding 
Appendix (Functional Guarantees) to the Contract are not attained either in whole or in part, but the 
minimum level of the Functional Guarantees specified in the said Appendix to the Contract is met, the 
Contractor shall make such changes, modifications and/or additions to the Facilities or any part thereof that 
are necessary to attain the Functional Guarantees at its cost and expense, and shall request the Owner to 
repeat the Guarantee Test. 

28.0 Intellectual Property Indemnity 
 

28.1 The Contractor shall, subject to the Owner’s compliance with GCC Sub-Clause 28.2, protect, defend, 
indemnify and hold harmless the Owner and its employees and officers from and against any and all suits, 
actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of 
whatsoever nature, including attorney’s fees and expenses, which the Owner may suffer as a result of any 
claim or allegation of any infringement or alleged infringement or violation of any proprietary rights or 
confidential information or intellectual property, including, but not limited to patent, utility model, registered 
design, trademark, copyright (statutory or non-statutory), trade secret, information, confidentiality rights, 
know-how, un-patented invention or any unauthorised use of the work of others, or other intellectual 
property right registered or otherwise existing at the date of the Contract by reason of: (a) the installation 
of the Facilities or part thereof, or any methods, designs or things furnished or specified by Contractor or 
any Subcontractor or supplier or vendor under this Contract, or any use thereof in the reasonable 
contemplation of the Parties at the time furnished, or any methods, processes or acts employed by 
Contractor or any Subcontractor in connection with the execution of the Contract, by the Contractor or the 
use of the Facilities in the country where the Site is located; and (b) the sale of the products produced by 
the Facilities in any country.  

Such indemnity shall not cover any use of the Facilities or any part thereof other than for the purpose 
indicated by or to be reasonably inferred from the Contract, any infringement resulting from the use of the 
Facilities or any part thereof, or any products produced thereby in association or combination with any other 
equipment, plant or materials not supplied by the Contractor, pursuant to the Contract. 



  
 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for 
Small Connectivity Pipeline Projects  

Section IV- GCC 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 

 

Page 72 of 182 
 

28.2 If any proceedings are brought or any claim is made against the Owner arising out of the matters referred 
to in GCC Sub-Clause 28.1, the Owner shall promptly give the Contractor a notice thereof, and the Contractor 
may at its own expense and in the Owner’s name conduct such proceedings or claim and any negotiations 
for the settlement of any such proceedings or claim. 

If the Contractor fails to notify the Owner within twenty-eight (28) days after receipt of such notice or the 
period specified in such notice/proceedings, whichever is less, that it intends to conduct any such 
proceedings or claim, and then the Owner shall be free to conduct the same on its own behalf. Unless the 
Contractor has so failed to notify the Owner within the twenty-eight (28) day period, the Owner shall make 
no admission that may be prejudicial to the defence of any such proceedings or claim. The Owner shall, at 
the Contractor’s request, afford all available assistance to the Contractor in conducting such proceedings or 
claim, and shall be reimbursed by the Contractor for all reasonable expenses incurred in so doing. 

28.3 The Owner shall indemnify and hold harmless the Contractor and its employees, officers and Subcontractors 
from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, 
costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Contractor 
may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered 
design, trademark, copyright or other intellectual property right registered or otherwise existing at the date 
of the Contract arising out of or in connection with any design, data, drawing, specification, or other 
documents or materials provided or designed by or on behalf of the Owner. 

29.0 Limitation of Liability 
 

The final payment by the Owner in pursuance of the Contract terms shall not mean release of the Contractor 
from all his liabilities under the Contract. The Contractor shall be liable and committed under this Contract 
to fulfill all his liabilities and responsibilities, till such time the Performance Guarantee is released by the 
Owner.  
 

  Provided that the Contractor shall continue to remain responsible for all liabilities which arise on account of 
Gross Negligence, Wilful Misconduct or fraud, even beyond the release of Performance Bank Guarantee. 

             
Contractor shall provide the Construction Services in conformity with best industry practices and prescribed 
standards to the satisfaction of Owner.  
 
The liability of Contractor to Owner under this Agreement shall be limited to the total Contract Value. 
However, the aforesaid cap of liability shall not apply and the Contractor shall be liable for all the losses / 
damages without any limit in the cases where: 
 

1. Any obligation of the Contractor under GCC clause 27, or  
2. Any obligation of the Contractor to indemnify the Owner with respect to infringement of intellectual 

property rights, or  
3. Breach of Applicable Law  
4. Breach of confidentiality requirements set forth in this Agreement or Applicable Law, or 
5. In case of fraud, Gross Negligence or Wilful Misconduct of the Contractor. 

 
The final payment by the Owner in pursuance of the Contract terms shall not mean release of the Contractor 
from all his liabilities under the Contract. The Contractor will be liable and committed under this Contract to 
fulfil all his liabilities and responsibilities, till such time the Contract Performance Guarantee is released by 
the Owner.  
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Provided that the Contractor shall continue to remain responsible for all liabilities which arise on account of 
Gross Negligence, Wilful Misconduct or fraud, even beyond the release of Performance Bank Guarantee. 
 
Consequential & Indirect Damages: Notwithstanding anything contained elsewhere in this agreement neither 
party shall be liable for Consequential and Indirect losses, provided that this exclusion shall not apply to any 
obligation of the Contractor to pay liquidated damages to the Owner. 
 
The provisions of this Clause shall survive termination or expiry of the Contract prescribed standards to the 
satisfaction of Owner.  
 

30.0 Transfer of Ownership 
 

30.1 The Contract being in the nature of a rate contract for installation and construction of Facilities, the Owner 
does not intend to acquire title over individual goods and materials used by the Contractor in performing 
such Work on delivery of such goods and material at site.  Accordingly, title over all goods and material 
being supplied by the Contractor for permanent incorporation into the Work would stand transferred in 
favour of the Owner only post issuance of Commissioning Certificate by the Owner to the Contractor. 

30.2 The ownership in respect of materials supplied by Owner shall remain vested with the Owner during the 
period of performance of the Contract.  The Bidder shall hold such supplies as a trustee, on behalf of the 
Owner for the purposes of the Contract, without having any lien or charge against the same at any stage. 
The Contractor shall not create any encumbrances or charge, lien, mortgages or hypothecation on the 
aforesaid supplies in favour of any institute/organization/bank. The Contractor shall bear the risk of any loss 
or damages of the material and supplies till the Facilities are commissioned and final reconciliation and the 
Contractor shall immediately replace/repair the lost or damaged materials, entirely at his cost irrespective 
of the extent and/or the time of realization of claims by him from the insurer/underwriter. 

30.3 Ownership of the Contractor’s Equipment used by the Contractor and its Subcontractors in connection with 
the Contract shall remain with the Contractor or its Subcontractors. 

31.0 Care of Facilities 
 

31.1 The Contractor shall be responsible for the care and custody of the Facilities or any part thereof until the 
date of Completion of the Facilities pursuant to GCC Clause 23 or, where the Contract provides for 
Completion of the Facilities in parts, until the date of Completion of the relevant part, and shall make good 
at its own cost any loss or damage that may occur to the Facilities or the relevant part thereof from any 
cause whatsoever during such period. The Contractor shall also be responsible for any loss or damage to 
the Facilities caused by the Contractor or its Subcontractors in the course of any work carried out, pursuant 
to GCC Clause 26. Notwithstanding the foregoing, the Contractor shall not be liable for any loss or damage 
to the Facilities or that part thereof caused by reason of any of the matters specified or referred to in GCC 
Sub-Clause 30.2. 

31.2 If any loss or damage occurs to the Facilities or any part thereof or to the Contractor’s temporary facilities 
by reason of: any use or occupation by the Owner or any third party (other than a Subcontractor) authorized 
by the Owner of any part of the Facilities, the Owner shall pay to the Contractor all sums payable in respect 
of the Facilities executed, notwithstanding that the same be lost, destroyed or damaged, and will pay to the 
Contractor the replacement value of all temporary facilities and all parts thereof lost, destroyed or damaged.  

31.3 The Contractor shall be liable for any loss of or damage to any Contractor’s Equipment, or any other property 
of the Contractor used or intended to be used for purposes of the Facilities, except (i) as mentioned in GCC 
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Sub-Clause 31.2 (with respect to the Contractor’s temporary facilities), and (ii) where such loss or damage 
arises by reason of any of the matters specified in GCC Sub-Clauses. 

32.0 Indemnity 
 

32.1 The Contractor shall be responsible and liable at all times, including time in storage, in transit, or at Owner’s 
Site location, for damage to or destruction of Material, Equipment and any other property of Contractor or 
any of its Subcontractors and their respective employees or agents, unless such loss, damage or destruction 
is caused by or contributed to by the Gross Negligence or the Wilful Misconduct of the Owner. 

32.2 The Contractor shall indemnify and keep the Owner harmless from any and all losses and claims arising out 
of or any delay, failure or default of the Contractor in connection with the Contract or other obligations 
hereunder directly or indirectly associated herewith and/or arising from all claims, losses, liabilities, costs 
(including legal costs), damages, liabilities and expenses of every kind and nature relating to such loss or 
damage in respect of: 

a. personal injury, illness or death of any of Contractor’s personnel (except if directly caused by the Gross 
Negligence or Willful Misconduct of Owner); 

  
b. loss or damage to Contractor’s property (except if directly caused by the Gross Negligence or Willful 

Misconduct of Owner); 
 

c. Loss or damage caused to the Owner and/or cost incurred by the Owner(including in respect of any 
injury to the person or property of any third party) on account of failure of the Contractor to perform 
its obligations in accordance with and / or as envisaged in the Contract;  

 
d. Loss or damage caused to the Owner and/or cost incurred by the Owner on account of any breach of 

duty, responsibility of Contractor as envisaged under this Contract; 
 

e. Failure by Contractor to proceed with work in accordance with the determinations, instructions and 
clarifications of Owner pending disagreement, dispute, protest, request for arbitration/ court 
proceedings;  

 
f. Breach of Applicable Laws by the Contractor; 

 
g. Negligence or Wilful Misconduct by the Contractor; 

 
h. Breach/ infringement by Contractor of any intellectual property right; 

 
i. Breach of any confidentiality obligations by Contractor; 

 
j. Non-payment of dues payable to its Sub-contractors/suppliers/vendors etc. 

 
32.3 The obligations of Contractor to indemnify and hold harmless Owner from and against claims referred to in 

this Clause or other provisions of this Contract shall not be limited or reduced by any insurance provided in 
Contract, except to the extent that the proceeds of any such insurance shall be applied to reduce claims 
made against Owner. 

32.4 If any proceedings are brought or any claim is made against the Owner that might subject the Contractor 
to liability under this Clause, the Owner shall promptly give the Contractor a notice thereof and the 
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Contractor may at its own expense and in the Owner’s name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 

32.5 If the Contractor fails to notify the Owner within seven(7) days after  receipt of such notice that it intends 
to conduct any such proceedings or claim, then the Owner shall be free to conduct the same on its own 
behalf at Contractor’s cost.  Unless the Contractor has so failed to notify the Owner within the seven(7) 
days period, the Owner shall make no admission that may be prejudicial to the defence of any such 
proceedings or claim. 

32.6 The Owner shall, at the Contractor’s request, afford all available assistance to the Contractor in conducting 
such proceedings or claim, and shall be reimbursed by the Contractor for all expenses incurred in so doing. 

32.7 Should the Owner have to pay any money or incur any other liability in respect of such claims or demands 
as aforesaid, the amount so paid and the costs incurred by the Owner, it shall be charged to and forthwith 
reimbursed by the Contractor and the Contractor shall not be at liberty to dispute or question the right of 
the Owner to make such payments notwithstanding the same may have been made without the consent or 
authority of the Contractor. 

32.8 In this clause: 

the term ‘’Owner” shall deemed to include its affiliates, other owner appointed contractors,  personnel, 
officers, directors, employees and agents but shall not include Contractor; and  

 
the term “Contractor” shall deemed to include all its subcontractors, personnel, officers, directors, employees 
and agents but shall not include Owner 

 
32.9 The provisions of this Clause and any other provision under this Contract providing for an indemnity shall 

survive termination of the Contract. 

 

Insurance Clauses 
 

33.0 INSURANCE AND LIABILITIES 
 

The Contractor on his risk and cost shall take out and maintain in effect during the performance of the 
Contract, the insurance set forth below in the sums and with the deductibles and other conditions specified 
as follows. The identity of the insurers and the form of the policies shall be subject to the approval of the 
Owner, who should not unreasonably withhold such approval. 

 
33.1 The Contractor shall at its own cost and expense arrange for Marine Transit All Risk Insurance for all 

materials ( on the basis of CIF plus 10%  towards handling and incidental  charges plus custom duty if 
applicable )supplied by the contractor from anywhere in the world including, where applicable, transit to 
and whilst at packer’s premises / fabricator’s premises enroute for shipment including loading, unloading 
and 90 days intermediate storage until delivered at warehouses or place of storage at final destination 
anywhere in India inclusive of customary transhipment. Such policy shall be endorsed in favour of Owner. 

33.2 The Contractor at its own cost shall insure the entire works – Facilities plus the value of owner supplied 
materials for replacement value by availing comprehensive project insurance policy. The policy shall be in 
force till all the Works in the project are completed and commissioned.  The policy will be in the joint names 
of the “Contractor/ GSPL Transmission Limited/ Sub Contractors for their respective rights and interests 
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thereof. Comprehensive Project Insurance shall cover loss or damage to the Contract works due to any 
fortuitous event(s) while in storage at erection site and/or in erection and/or testing and/or commissioning 
of works and/or further maintenance period. 

i) Contractor shall carry and maintain the third-party liability insurance as an extension to Comprehensive 
Project Insurance Policy with Owner as additional insured for a minimum limit of 10% of sum insured or 
Rs. 10 Crore whichever is lower.  The policy will contain cross liability and waiver of subrogation clause 
against each party insured therein. 

 
ii) Third Party Liability Insurance shall cover:  
 

 Death of or injury to any person. 
 Loss or damage to any property (other than the Contract works/Owner's property) which may arise 

out of or resulting from or in consequence of the execution and completion of the works and the 
remedying of any defects therein, and against all claims, proceedings, damages, costs, charges and 
expenses whatsoever in respect thereof or in relation thereto and other liabilities arising under or by 
reason of this agreement, if such claims result from the fault and/or negligence or wilful acts or 
omission of the Contractor. 

 
iii) Comprehensive Project Insurance Policy shall extend to cover following additional covers / clauses 

 
 Costs and expenses incurred for: Removing debris; Dismantling and/ or demolishing for a minimum 

limit of 5% of sum insured. 
 Loss or damage to surrounding property for a minimum limit of 10% of sum insured or Rs. 10 Crore 

whichever is lower, located on or adjacent to the site and belonging to or held in care, custody or 
control of Owner. 

 Terrorism and Earthquake cover 
 Expediting expenses within the sum insured 
 Professional Fees – within the sum insured 
 Loss minimization expenses – within the sum insured 
 Extended Maintenance cover – 12 months 
 Leak Search Cost – within the sum insured 
 Waiver of contribution clause 
 Primary Insurance Clause 
 Non-vitiation Clause 
 Civil Authority clause 
 Event Clause 
 Highest Single Deductible 
 Properties under consignment, care, custody and control 
 Loss Payee Clause 

 
1. All amounts payable in settlement of claims made under the policy shall be payable solely to or 

to the order of GTL, who agree to hold the Insurer harmless in respect of such payment.  
 

2. In case of such payment, a discharge signed by an authorized representative of Owner on its 
behalf shall be accepted as a valid discharge on behalf of all other parties interested in the 
insurance by the policy. 

 
 Testing and Commissioning Clause 
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When Pipeline is mechanically complete and lying filled with Nitrogen awaiting Gas charging / Testing 
/ Commissioning, the same shall be considered under erection. 

 
Testing and Commissioning for this purpose shall deem to complete on successful pressurization and 
stabilization of the pipeline / operating system with Natural Gas at the pressure indicated by Principal 
(GTL) in the contract or on date of issue of acceptance certificate by the Principal (GTL) whichever 
is earlier. 

 
Owner shall arrange and obtain three quotes for the said policy with required coverage from any 
insurance company on behalf of contractor and amount of premium of the lowest quote shall be 
paid by the contractor immediately without any delay. 

  
Owner shall also arrange and obtain the quote for the extension of the said policy in case the project 
duration is extended for any reason whatsoever and the amount of premium shall be paid by the 
contractor immediately without any delay. 

 
The contractor should effect and keep in the said policy by paying required premium within 1 week 
from date of intimation of quote by Owner, the delay in submission of policy beyond the specified 
time period would attract a penalty of INR 10,000 per week or part thereof.  

 
In case, the pipeline is not commissioned after the Mechanical Completion for reasons attributable 
to Owner, the contractor shall bear amount of premium for extension of the said policy till provisional 
acceptance is given by Owner in accordance with the terms of contract.  

 
However, for any extension beyond provisional acceptance, the contractor shall extend the policy 
and Owner shall reimburse additional amount of premium for extension beyond provisional 
acceptance, unless the delay is on account of contractor. 

 
33.3 The Contractor shall at its own cost effect necessary insurance for the plant, equipment, tools, tackles or 

any other assets owned by Contractor /sub-contractor/employees used for the Contract Works”. 

33.4 The Contractor shall at its own cost and expense arrange Workmen's Compensation insurance      covering 
all its employees/sub-contractor's employees engaged in the performance of this contract.  GSPL 
Transmission Limited (Owner) shall be named as additional insured under this policy by incorporating the 
clause “Principal’s interest protected". 

33.5 The Contractor shall at its own cost and expense have or arrange to have Comprehensive Automobile 
Insurance cover with own damage cover and unlimited third-party liability coverage for death, bodily injury 
and property damage (minimum Rs.7.5 Lacs) caused by the vehicles owned, hired or used in connection 
with the Contract Works. 

33.6 The Contractor shall at its own cost and expenses carry and maintain any and all other insurances which 
may be required under any Applicable Law or regulation from time to time. 

33.7 The Contractor shall notify the insurer of changes in the nature, extent or programme for the execution of 
the works and ensure the adequacy of the insurances at all times in accordance with the terms of the 
contract.  The Contractor shall maintain the policies throughout the contract period. 

33.8 If the Contractor fails to effect and keep in force any of the insurances required under the contract or fails 
to provide the policies to Owner within the required period then and in any such case without prejudice to 
the liability of the Contractor, the Owner may effect and keep in force any such insurances and pay any 
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premium as may be paid and recover the same plus 10% of the premium as service charge from any monies 
due or becoming due to the Contractor, or recover the same as a debt due from the Contractor . 

33.9 Contractor’s failure to avail the insurance policies or to extend the insurance policies in time resulting in 
break in policy period shall render the contractor liable for penalty by Owner. 

33.10 Availing Insurance policies by the Contractor shall not be construed as relieving the obligation of the 
Contractor described under indemnity clause except to the extent of utilization of the proceeds of the claim 
for reinstatement of the property lost or damaged. 

33.11 Deductible - Deductible shall be minimum deductible available in Insurance Market for 
Contactor/Subcontractor. 

The Contractor shall also use all reasonable endeavours to ensure that its Subcontractors maintain insurance 
similar to the insurance required of Contractor in this Clause with limits of liability and levels of minimum 
deductibles as mandated by Applicable Law and if not mandated by Applicable Law then as acceptable to 
Contractor. 

 
The Owner shall be named as additional insured under all insurance policies taken out by the Contractor / 
sub-contractors. 

 
The Contractor's Subcontractors shall be named as co-insured’s under all insurance policies taken out by the 
Contractor (wherever applicable) All insurer's rights of subrogation against such co-insured’s for losses or 
claims arising out of the performance of the Contract shall be waived under such policies. 

 
The Contractor shall deliver to the Owner certificates of insurance (or copies of the insurance policies) as 
evidence that the required policies are in full force and effect within one week of issue of LOI. The certificates 
shall provide that no less than twenty-one (21) days' notice shall be given to the Owner by insurers prior to 
cancellation or material modification of a policy. 

 
The Contractor shall ensure that, where applicable, its Subcontractor(s) shall take out and maintain in effect 
adequate insurance policies for their personnel and vehicles and for work executed by them under the 
Contract, unless such Subcontractors are covered by the policies taken out by the Contractor. 

 
Unless otherwise provided in the Contract, the Contractor shall prepare and conduct all and any claims made 
under the policies affected by it pursuant to this Clause and all monies payable by any insurers shall be paid 
to the Contractor after obtaining consent from the owner. The Owner shall give to the Contractor all such 
reasonable assistance as may be required by the Contractor. With respect to insurance claims in which the 
Owner's interest is involved, the Contractor shall not give any release or make any compromise with the 
insurer without the prior written consent of the Owner. 

 
The CONTRACTOR may not start work on the site as long as the OWNER is not in possession of the required 
insurance certificates, the presentation of which is also a condition for the payment of the invoices issued 
by the CONTRACTOR. The CONTRACTOR must provide proof those insurance premiums due have been paid 
as and when requested by the Owner. 

 
CONTRACTOR as far as possible shall cover insurance with Indian insurance Companies including marine 
Insurance during ocean transportation (if applicable). 
 

33.12 Change in Applicable Laws and Regulations 
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 [Entire clause superseded by SCC] 

34.0 Force Majeure 
 

34.1  “Force Majeure” shall mean happening of any of the following events or circumstances or combination of 
the following events or circumstances which are generally unpredictable and outside the reasonable control 
of the affected Party, which could not have been prevented by Good Industry Practice or by the exercise of 
reasonable skill and care and which or any consequences of which, have a material and adverse effect upon 
the performance by the affected Party of its obligations under this Contract: 

i) Any Applicable Law (including any order, direction or ruling of any Government Authority) that prevents 
the performance of the contractual obligations in whole or in part;  

ii) epidemics, earthquakes, flood, fire, hurricanes, typhoons or other physical natural disaster, but excluding 
weather conditions regardless of severity;  

iii) riot, war, invasion, act of foreign enemies, hostilities (whether war be declared or not), civil war, 
rebellion, revolution, insurrection of military or usurped power; 

iv) freight embargoes, strikes at national or state-wide level or industrial disputes at a national or state-
wide level in India, and which affect an essential portion of the Facilities but excluding any strike, lockout, 
or industrial dispute which is specific to the performance of the contractors obligations, or action solely 
among employees of Contractor or its sub-contractors or equipment manufacturers or the Contract. 

  
34.2 However, Force Majeure shall not include occurrences as follows; 

i.  Any delay, default or failure (direct or indirect) by the Contractor in obtaining materials, equipment, 
or in any Subcontractor, supplier or manpower required for performing any work or any other 
delay, default or failure (financial or otherwise) of a Contractor, Subcontractor or supplier or any 
agent of any thereof. 

ii.   Late delivery of materials caused by congestion at supplier’s plant or elsewhere, an oversold 
condition of the market, inefficiencies, or similar occurrences; or 

iii. Submission of drawings for approval at such a time which does not leave sufficient time to permit 
an orderly review thereof prior to manufacture or procurement; 

iv. Temporary or permanent shut down of the pipe mills/coating mills/Vendor works. 
v. Delays due to ordinary storm, inclement weather, seasonal rains, monsoon or other weather 

conditions which are reasonably expected for the climate in the geographic area; or 
vi. Delays resulting from unsuitable ground condition including agitation by landowners;  
vii. Non-performance by Sub-contractors, supplier or worker etc; or 
viii. Financial distress of Contractor or any Sub-contractor or equipment manufacturers; or 
ix. Failure to carry out operations in accordance with the instructions of the Owner on account of any 

accident, breakdown or non-performance or unsatisfactory performance of equipment(s) or on 
account of any reason within the control of the Contractor. 

x. The occurrence of any manpower or material, equipment shortage; or  
xi. Any third-party breach; 
xii. Any other commercial hardship. 

 
34.3  Any delay or failure in performance by either party hereto shall not give rise to any claims for damages 

or loss if, and to the extent, such delay or failure is caused by Force Majeure. Neither Party hereto shall be 
liable to the other, for the payment of monies due hereunder, for failure to perform any obligations 
hereunder when performance is hindered or prevented by Force Majeure. The affected party shall inform 
the other party immediately in writing (within 7 days) of its inability to meet its obligations hereunder, 
specifying the cause of Force Majeure, and shall do all that is reasonably within its power to mitigate the 
effect of such Force Majeure. Further the affected Party shall advise the other Party when such Force 



  
 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for 
Small Connectivity Pipeline Projects  

Section IV- GCC 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 

 

Page 80 of 182 
 

Majeure ceases (within 2 days of ceasing of Force Majeure) and shall resume performance of its obligations 
hereunder as soon as reasonably possible thereafter. Subject to GCC Clause 37.5, no payment shall be due 
to the Contractor between the commencement of Force Majeure and commencement of Normal operations, 
in respect of any works, services or supply as affected by such Force Majeure.  

34.4 The affected party shall make every reasonable effort to remove or remedy the cause of such Force Majeure 
or mitigate its effect as quickly as may be possible. In the event that a condition of Force Majeure exists at 
the Site for a period of at least thirty (30) consecutive days, Owner shall have the right to terminate this 
Contract by giving Two (2) days advance notice to Contractor. In case the Contract is not terminated, the 
Time Schedule (Time for Completion) shall be extended to the extent of days lost due to Force Majeure, in 
respect of any works, services or supply as affected by such Force Majeure. 

34.5 During a period of stoppage of the Work caused by an event of Force Majeure and subject to other provisions 
of the Contract, Owner shall be required to pay to Contractor the undisputed invoices of Contract Value for 
such part of the Work which has been completed prior to occurrence of Force Majeure except when the 
means and source of payment by the Owner have been affected on account of occurrence of an event of 
Force Majeure. 

34.6 In the event of termination pursuant to GCC Clause 37.5, the rights and obligations of the Owner and the 
Contractor shall be as specified in GCC Sub-Clauses 42.2 (i.e. Termination for Owner’s convenience), 
provided that the Owner shall not be liable to pay any amounts under GCC Clause 42.2.2(c). 

34.7 Where any Force Majeure event renders impossible or hinders or delays the performance of any obligation 
of Owner or Contractor, then the failure or omission of Owner or Contractor to perform such obligation shall 
not be treated as a failure or omission to comply with Conditions of Contract or breach of this Contract.  

35.0 SURPLUS MATERIAL 
 

35.1 All surplus material remaining after the completion of the Facilities shall become the property of Owner.  It 
is the responsibility of the Contractor at his cost to transport these materials in good condition to Owner’s 
warehouse or any other designated place by the Owner along with the description, unit rate, value, proper 
certificates, records and documents, of each such material. These surplus materials shall be handed over 
to the Owner by the Contractor with the complete list of material and reconciliation statement of material 
after mechanical completion.  

35.2 Notwithstanding the transfer of property of the Plant and Equipment, the Contractor shall be responsible 
for the care and custody thereof together with the risk of loss or damage thereto pursuant to GCC Clause 
31 (Care of Facilities) until such time goods are incorporated in the Facilities and Operational Acceptance 
and completion of one-month period of operation of the Facilities and handing over of the Facilities to the 
Owner. Further unless otherwise provided in Contract, the Contractor shall remain liable for any defect or 
deficiency in the Plant and Equipment till the end of the Defect Liability Period.  

36.0 COMPLIANCE WITH APPLICABLE LAWS 
 

36.1 The Contractor shall adhere to and comply with all the Applicable Laws governing the execution of the 
Facilities and the performance of the Contractor, including but not limited to the following:                                                                            

i) Labour laws applicable to the employees of the Contractor in relation to the Contract including but not 
limited to the following 
a. Contract Labour (Regulation & Abolition) Act, 1970. 
b. Payment of Wages Act, 1936 
c. Minimum Wages Act, 1948 
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d. Employees’ Provident Funds and Miscellaneous Provisions Act, 1952 
e. Employer's Liability Act, 1938 
f. Workmen’s Compensation Act 1923 
g. Building and Other Construction Workers (Regulation of Employment and Conditions of Service) 

Act, 1996 and Central Rules, 1998 
h. Industrial Dispute Act, 1948. 
i. Factories Act, 1948,  

ii) The Apprentices Act, 1961. 
iii) Environmental laws  
iv) PNGRB Act 
v) Any other statute, enactment, act, law as may be applicable for performing all other works, services 

and supply in relation to the Facilities under the Contract.      
 

36.2 Contractor shall ensure that its Subcontractors and their respective employees, servants, consultants and 
agents also abide by all Applicable Laws, relating to the performance of the Work at the Site and with the 
terms and conditions of any permits/license/authorizations/approval by Governmental Authorities. 

36.3 The Contractor shall bear all costs related to adhering to all such Applicable Laws including payment of 
any charges, Taxes, cess (including BOCW Cess), duties or contributions prescribed in the Applicable 
Laws. Contractor shall not claim any non-adherence or default due to lack of information as to applicability 
of any law and shall be solely responsible for the same. 

36.4 Contractor shall indemnify the Owner at all times for any and all losses, damages, costs arising directly 
or indirectly from or incurred by reason of non-compliance or violation of the Applicable Laws by the 
Contractor, its Subcontractors or suppliers or its or their respective officers, directors, employees, servants 
or agents including but not limited to all the labour laws, Environmental Laws, absence of permits/ 
clearances etc; or any modification thereof or any other Applicable Law relating thereto (including 
common law) and Rules made there under from time to time. Without prejudice to the foregoing, the 
Owner also reserves the right to recover, any consequent Loss or expense in respect of such breach of 
the Applicable Laws, from the Contractor by way of deduction from any amount payable to the Contractor 
or by other means. 

36.5 The Owner also reserves the right to recover the amount due from the Contractor by way of deduction 
from any amount payable to the Contractor.  

36.6 Contractor shall on demand, furnish to Owner, promptly upon request, such information concerning 
Contractor, its Subcontractors and their respective employees, consultants, servants and agents as the 
Owner may be required to furnish to any Governmental Authorities or as required under any Applicable 
Law. 

36.7 Registration of The Contract with Statutory Authorities 

Within 30 (thirty) days of execution of the Contract, the Contractor shall register themselves and the 
Contract at their own cost with all relevant Governmental Authorities and as may be required pursuant to 
Applicable Law, including without limitation under the BOCW Act, the Reserve Bank of India, Income Tax 
authorities and Sales Tax authorities. In addition, the Contractor shall duly pay all stamp duty and 
registration charges in relation to the Contract. The Contract Value shall be deemed to include all costs and 
expenses towards the same. A copy of all documents related to all such registration shall be submitted to 
the Owner for record. 
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Before starting of work, Contractor shall obtain a license from concerned authorities under the Contract 
Labour (Abolition and Regulation) Act 1970, along with registration under the BOCW Act and furnish copy 
of the same to Owner.  

 
36.8 Employees Provident Fund Act 

Contractor shall strictly comply with the provisions of Employees Provident Fund and Miscellaneous Act, 1952 
and rules there under and register themselves with Regional Provident Fund Commissioner (RPFC) before 
commencing work. The Contractor shall deposit the applicable employees and employers contributions to the 
RPFC as per statutory requirement. The Contractor shall furnish along with each running bill, the challan / 
receipt for the payment made to the RPFC for the preceding month. 

 
In case the RPFC’s challan / receipt, as above, is not furnished, the Owner shall be entitled to deduct 16% 
(Sixteen) (or such other percentage as may be applicable under Applicable Law) of the payable amount 
from Contractor’s running bill and retain the same as a deposit. Such retained amounts shall be refunded 
to Contractor on production of RPFC challan / receipt for the period covered by the related running bill. 

 
36.9 Cess Acts 

The Contractor shall be solely responsible for payment of cess if any, under the Building and Other Construction 
Workers (Regulation of Employment and Conditions of Service) Act 1996 and Building and Other Construction 
Workers Welfare Cess Act 1996 (herein after referred to as the “Cess Acts”). The contractual price shall be 
deemed to be inclusive of any and all cesses required to be paid under the said Cess Acts and rules made the 
said Cess Acts, as amended, from time to time, irrespective of the fact that the original liability under the said 
Cess Acts may be solely on the Owner. The Contractor shall be solely responsible to indemnify the Owner for 
any violation or non-compliance with any of the provisions of the said Cess Acts. 

 
37.0 Representations and Warranties of the Contractor 

 
The Contractor represents and warrants to the Owner that: 
 

37.1 It is duly organized and validly existing under the laws of India or the laws of the Country of its incorporation; 

37.2 it has full power and authority to execute, deliver, and perform its obligations under this Contract and to 
carry out the transactions contemplated hereby; 

37.3 it has taken all necessary corporate and other action under Applicable Laws and its constitutional documents 
to authorize the execution, delivery, and performance of this Contract; 

37.4 it has requisite skills, experience, expertise the financial standing and capacity to Execute the Project and 
to satisfy and fulfil all of its obligations and responsibilities under this Contract;  

37.5 this Contract imposes its legal, valid, and binding obligation in accordance with the terms hereof and shall 
remain enforceable during the subsistence as well as thereafter of the Contract Period; 

37.6 it is subject to civil and commercial laws of India with respect to this Contract and it hereby expressly and 
irrevocably waives any immunity in any jurisdiction in respect thereof;  

37.7 the execution, delivery, and performance of this Contract will not conflict with, result in the breach of, 
constitute a default under, or accelerate performance required by any of the terms of the Contractor’s 
Memorandum and Articles of Association or any Applicable Laws or any covenant, agreement, 
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understanding, decree, or order to which it is a party or by which it or any of its properties or assets are 
bound or affected; 

37.8 there are no actions, suits, proceedings, or investigations pending or to the Contractor’s knowledge 
threatened against it at law or in equity before any court or before any other judicial, quasi judicial, or other 
authority, the outcome of which may constitute Contractor’s Default or which individually or in the aggregate 
may adversely affect the performance of the Contractor under this Contract; 

37.9 it has not violated or defaulted with respect to any order, writ, injunction, or any decree of any court, or 
any legally binding order of any Government Agency which may result in Contractor’s Default; 

37.10 it has complied with all Applicable Laws and has not been subject to any fines, penalties, injunctive relief, 
or any other civil or criminal liabilities which in the aggregate may adversely affect the performance of the 
Contractor under this Contract; 

37.11 subject to receipt by the Contractor from the Owner of the Termination payment and any other amount due 
under any of the provisions of the Contract, in the manner and to the extent provided for under the 
applicable provisions of this Contract, all rights and interests of the Contractor, in and to the Project and 
the Project Facilities, shall pass to and vest in the Owner upon Termination free and clear of all 
encroachments and encumbrances without any further act or deed on the part of the Contractor or the 
Owner; 

37.12 no representation or warranty by the Contractor contained herein or in any other document and furnished 
by it to the Owner or to any Government Agency/Authority in relation to Applicable Permits contains or will 
contain any untrue statement of material fact or omits or will omit to state a material fact necessary to 
make such representation or warranty not misleading; and 

37.13 without prejudice to any express provision contained in this Contract, the Contractor acknowledges that 
prior to the execution of this Contract, the Contractor has after a complete and careful examination made 
an independent evaluation of the Site, the Contract, the Technical Specifications and any information 
provided by or on behalf of the Owner and has determined to its satisfaction the nature and extent of all 
obligations and all risks and hazards as are likely to arise or may be faced by the Contractor in the course 
of performance of its obligations hereunder and that he has satisfied itself as to the sufficiency of the 
Contract Value.  

37.14 that the Contractor has visited and examined the site and carried out necessary soil tests and geo-technical 
investigations and surveys of the route where the facilities are to be installed and examined all the 
surroundings. The Contractor warrants that he has examined the tender data provided in the bid document 
and is fully satisfied to its adequacy for detailed engineering, procurement, construction and commissioning 
of the pipeline that meets the specifications and standards and performance norms specified in the Bid 
Document. The Contractor agrees and acknowledges that Owner shall not be liable for any Site-related 
conditions or any tender data provided in the Bid Documents. The data/ information given in this tender 
document is indicative only and in no way guaranteed by the Owner. 

Except as otherwise expressly stated in this Contract:  
 

1) Contractor shall be deemed to have obtained all necessary information as to risks, contingencies and other 
circumstances which may influence or affect the Facilities, or the performance of the Contractor’s 
obligations under the Contract;  

 
2) Contractor accepts total responsibility for having foreseen all difficulties and costs and expenses of 

successfully completing the Facilities; and  
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3) No increase in the Contract Value, or extension of the Time for Completion or Time Schedule based in 

whole or in part upon any discrepancy between the actual conditions encountered by Contractor and those 
which Contractor anticipated (or provided in the Bidding Documents or in any subsequent communication), 
or any unforeseen difficulties or costs generally, shall be considered by the Owner or affected.  

 
37.15 The Contractor is aware of the fact and understand and acknowledges that certain engineering data and 

information and data and information relating to hydrological, geo-technical and sub-surface and marine 
conditions at the Site have been made available to the Contractor by the Owner in the Technical 
Specifications, information made available to bidders during the bid process, generally or otherwise, directly 
and indirectly, solely for the convenience of the Contractor. The verification and interpretation of the same 
shall be at the sole risk and responsibility of Contractor. 

37.16 It owns and/ or has duly licensed all intellectual property rights to give effect to its obligations under this 
Contract 

37.17 there are no reasonable grounds to suspect that it is unable to pay its debts as and when they become due 
and payable; 

37.18 it has the necessary skills and experience, technical & financial capacity financial  to perform its obligations 
in accordance with the Contract;  

37.19 Without prejudice to the foregoing, or any other warranties expressed elsewhere in the Contract, and 
despite any inclusion of any bid documents in the Contract (including in the Technical Specifications) or any 
Approval given or withheld by the Owner under the Contract, the Contractor warrants: 

(i) the works, services and supply and the entire Scope of Work will be performed with all the skill 
and care to be expected of appropriately qualified and experienced contractors with experience 
in performing works and services of a similar size, type, nature and complexity to the works, 
services and supply and the entire Scope of Work and in accordance with Good Industry Practice; 

 
(ii) the works, services and supply and the entire Scope of Work will be performed in accordance 

with, all the requirements in the Contract and the Technical Specifications, by properly qualified 
and accredited personnel, for the Contract Value and by the Time for Completion and in 
accordance with the Time Schedule; 
 

(iii) the works, services and supply and the entire Scope of Work will be performed with the highest 
regard for safety and protection of the environment, and third parties and so that the Facilities 
are capable of being operated and utilised in accordance with all Applicable Laws and the 
Contract; 
 

(iv) the works, services and supply and the entire Scope of Work and the Facilities will be fit for their 
intended purpose as described in, or reasonably inferable from, the Contract; 
 

(v) the works, services and supply and the entire Scope of Work, and the Facilities utilise proven 
technology, being a technology that has operated commercially at pipeline project of similar 
output specifications, and which, as of the date of the Contract, is capable of being insured on 
a reasonable commercial basis; and 
 

37.20 The Facilities will comply with all Applicable Laws. 
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38.0  Certificate not to affect right of Owner and liability of Contractor: 
 

No interim payment certificates of the Owner, nor any sum paid on account by the Owner, nor any extension 
of time for execution of the work granted by Owner shall affect or prejudice the rights of the Owner against 
the Contractor or relieve the Contractor of his obligations for the due performance of the Contract, or be 
interpreted as approval of the works done or of the equipment supplied and no certificate shall create liability 
for the Owner to pay for alterations, amendments, variations or additional works not ordered, in writing, by 
Owner or discharge the liability of the Contractor for the payment of damages whether due, ascertained, or 
certified or not, or any sum against the payment of which he is bound to indemnify the Owner. 

 
Change in Contract Elements 

 
39.0 Change in the Facilities 

 
39.1 Introducing a Change 

39.1.1 Subject to GCC Sub-Clauses 39.2.5 and 39.2.7, the Owner shall have the right to propose, and 
subsequently require, that the Owner/Project Manager order the Contractor from time to time during 
the performance of the Contract to make any change, modification, alteration, addition or deletion 
to, in or from the Facilities (hereinafter called “Change”), provided that such Change falls within the 
general scope of the Facilities and does not constitute unrelated work and that it is technically 
practicable, taking into account both the state of advancement of the Facilities and the technical 
compatibility of the Change envisaged with the nature of the Facilities as specified in the Contract. 
 

39.1.2 The Contractor may from time to time during its performance of the Contract propose to the Owner 
(with a copy to the Project Manager) any Change that the Contractor considers necessary or 
desirable to improve the quality, efficiency or safety of the Facilities. The Owner may at its discretion 
approve or reject any Change proposed by the Contractor, provided that the Owner shall approve 
any Change proposed by the Contractor to ensure the safety of the Facilities or necessary due to 
statutory requirements. 

 
39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of any 

default of the Contractor in the performance of its obligations under the Contract shall be deemed 
to be a Change, and such change shall not result in any increase in the Contract Value or the Time 
for Completion. 

 
39.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 39.2 

and 39.3, and further details and sample forms are provided in the Sample Forms and Procedures 
section in the bidding documents. 

 
39.2 Changes Originating from Owner 

39.2.1 If the Owner proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the Contractor 
a “Request for Change Proposal,” requiring the Contractor to prepare and furnish to the Project 
Manager as soon as reasonably practicable a “Change Proposal,” which shall include the following: 
 
a) Brief description of the Change 
b) Effect on the Time for Completion 
c) Estimated cost of the Change 
d) Effect on Functional Guarantees (if any) 
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e) Effect on any other provisions of the Contract. 
 

39.2.2 Prior to preparing and submitting the “Change Proposal,” the Contractor shall submit to the Project 
Manager an “Estimate for Change Proposal,” which shall be an estimate of the cost of preparing and 
submitting the Change Proposal. Upon receipt of the Contractor’s Estimate for Change Proposal, the 
Owner shall do one of the following: 
 
a. Accept the Contractor’s estimate with instructions to the Contractor to proceed with the 

preparation of the Change Proposal 

b. Advise the Contractor of any part of its Estimate for Change Proposal that is unacceptable and 
request the Contractor to review its estimate 

c. Advise the Contractor that the Owner does not intend to proceed with the Change. 

39.2.3 Upon receipt of the Owner’s instruction to proceed under GCC Sub-Clause 39.2.2 (a), the Contractor 
shall, with proper expedition, proceed with the preparation of the Change Proposal, in accordance 
with GCC Sub-Clause 39.2.1. 
 

39.2.4 The pricing of any Change shall, as far as practicable, be calculated in accordance with the rates 
and prices included in the Contract. 

 
39.2.5 If before or during the preparation of the Change Proposal it becomes apparent that the aggregate 

effect of compliance therewith and with all other Change Orders that have already become binding 
upon the Contractor under this GCC Clause 39 would be to increase or decrease the Contract Value 
as originally set forth in Article 2 (Contract Value) of the Contract by more than fifteen percent 
(15%), the Contractor may give a written notice of objection thereto prior to furnishing the Change 
Proposal as aforesaid. If the Owner accepts the Contractor’s objection, the Owner shall withdraw 
the proposed Change and shall notify the Contractor in writing thereof. 

 
The Contractor’s failure to so object shall neither affect its right to object to any subsequent 
requested Changes or Change Orders herein, nor affect its right to take into account, when making 
such subsequent objection, the percentage increase or decrease in the Contract Value that any 
Change not objected to by the Contractor represents. 

39.2.6 Upon receipt of the Change Proposal, the Owner and the Contractor shall mutually agree upon all 
matters therein contained. Within fourteen (14) days after such agreement, the Owner shall, if it 
intends to proceed with the Change, issue the Contractor with a Change Order. 
 
If the Owner is unable to reach a decision within fourteen (14) days, it shall notify the Contractor 
with details of when the Contractor can expect a decision. 
 
If the Owner decides not to proceed with the Change for whatever reason, it shall, within the said 
period of fourteen (14) days, notify the Contractor accordingly. 
 

39.2.7 If the Owner and the Contractor cannot reach agreement on the price for the Change, an equitable 
adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the 
Owner may nevertheless instruct the Contractor to proceed with the Change by issue of a “Pending 
Agreement Change Order.” Upon receipt of a Pending Agreement Change Order, the Contractor shall 
immediately proceed with effecting the Changes covered by such Order. The parties shall thereafter 
attempt to reach agreement on the outstanding issues under the Change Proposal. 
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39.3 Changes Originating from Contractor 

39.3.1 If the Contractor proposes a Change pursuant to GCC Sub-Clause 39.1.2, the Contractor shall submit 
to the Owner/Project Manager a written “Application for Change Proposal,” giving reasons for the 
proposed Change and including the information specified in GCC Sub-Clause 39.2.1. 
 
Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined 
in GCC Sub- Clauses 39.2.6 and 39.2.7. However, should the Owner choose not to proceed, the 
Contractor shall not be entitled to recover the costs of preparing the Application for Change Proposal. 
 

39.3.2 Throughout the performance of the work, Contractor shall have a continuing obligation to suggest 
to Owner for Owner's consideration:  
 
1) All such changes as Contractor considers desirable; and  

2) Such other changes known to Contractor as may be necessary to incorporate significant new 
developments in technology which are applicable or appropriate to the Facilities.   

39.4 Without prejudice to any other provision of this Contract, the following shall not be considered under any 
circumstances as changes in or within the Scope of Work, nor shall any of the following be taken into 
account when calculating the effect upon the Contract Value of changes in or within the Scope of Work nor 
shall any of the following of themselves be considered the basis for any adjustment of the Contract Value: 

1) Any escalation in the cost of materials or labour; 

2) Any increase in manpower hourly rates; 

3) Currency fluctuations in respect of costs included within the Contract Value; and 

Any change in the sourcing of materials.  

It is agreed that the work shall be subject to further detailing by the Parties from time to time and that, 
such detailing shall not be considered as a change in the Scope of Work. In addition, a request by 
Owner that Contractor perform services or provide materials or Contractor’s Equipment not specifically 
included within the Scope of Work shall not be considered a request for a change in the Work if it is 
reasonable to infer that the services, materials or Contractor’s Equipment requested were intended to 
be within the Work or are necessary to make the Facilities operable and capable of performing as 
specified in the Technical Specifications and in this Contract. 

4) Suspension of the Contract by the Owner for any reason whatsoever. 

39.5    In the event, the Parties fail to agree to the cost of Change under the Change Order Proposal and the Change 
Order has been executed by the Contractor upon instructions  of the Owner, the Contractor shall be 
entitled for the cost incurred (properly documented) plus 10% mark up towards such Change. 

40.0 Extension of Time for Completion 
 

40.1 The Time(s) for Completion specified in the SCC shall be extended if the Contractor is delayed or impeded 
in the performance of any of its obligations under the Contract by reason of any of the following: 

a) Any Change in the Facilities as provided in GCC Clause 39. 
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b) Any occurrence of Force Majeure as provided in GCC Clause 34, or other occurrence of any of the 
matters specified or referred to in GCC Sub-Clause 31.2 

c) Any suspension order given by the Owner under GCC Clause 41 hereof or reduction in the rate of 
progress pursuant to GCC Sub-Clause 41 or  

d) Any changes in Applicable laws and regulations as provided in GCC Clause 36 or 

e) Any default or breach of the Contract by the Owner, specifically including failure to supply the items 
listed in the corresponding Appendix (Scope of Works and Supply by the Owner) to the Contract, or any 
activity, act or omission of any other contractors employed by the Owner or 

f) Any other matter specifically mentioned in the Contract by such period as shall be fair and reasonable 
in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor. 

40.2 Except where otherwise specifically provided in the Contract, the Contractor shall submit to the Project 
Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the 
event or circumstance justifying such extension as soon as reasonably practicable after the commencement 
of such event or circumstance. As soon as reasonably practicable after receipt of such notice and supporting 
particulars of the claim, the Owner and the Contractor shall endeavour to agree upon the period of such 
extension based upon the Owner’s estimate of a fair and reasonable time extension. The Contractor shall 
at all times use its reasonable efforts to minimize any delay in the performance of its obligations under the 
Contract. 

41.0 Suspension 
 

41.1 The Owner may for any reason whatsoever including but not limited to any difficulties associated with RoU, 
Government permissions, etc., by suspension order to the Contractor suspend performance of any or all of 
its obligations under the Contract. Such notice shall specify the obligation of which performance is to be 
suspended, the effective date of the suspension and the estimated duration of the suspension. The Owner 
may by written notice increase or reduce the duration of suspension. The Contractor shall thereupon 
suspend performance of such obligations (except those obligations necessary for the care and preservation 
of the Facilities) until ordered in writing to resume such performance by the Owner. For abundant caution, 
it is expressly clarified that the right of the Owner to suspend the contract can be exercised at any time and 
from time to time, including but not limited to during existence of Force Majeure Event(s). In the event that 
the Owner issues a suspension order during the existence of a Force Majeure Event(s), the provisions of 
this Clause – 40 shall prevail over the provisions of Clause – 34, and including, without limitation, any 
provisions relating to extended Force Majeure and any termination rights relating thereto. It is expressly 
agreed that the provisions of this Clause – 40 shall govern the Contract and the rights and obligations of 
the Parties hereunder during the suspension period. 

41.2 Notwithstanding anything to the contrary contained herein, the Contractor shall not have a right to terminate 
the Contract on the ground that the Owner has suspended the Contract or continued the suspension beyond 
the reasonable period. 

41.3 If the Contractor’s performance of its obligations is suspended or the rate of progress is reduced pursuant 
to this GCC Clause 41, then the Time for Completion shall be extended in accordance with GCC Sub-Clause 
41.1, however no compensation shall be payable to the Contractor for any reason whatsoever, except for 
reasonable cost incurred for mobilization and demobilization of Contractor’s Equipments. 
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41.4 During the period of suspension, the Contractor shall not remove from the Site any materials, any part of 
the Facilities or any Contractor’s Equipment, without the prior written consent of the Owner. Moreover, 
during the period of suspension, the Contractor shall: 

1) Promptly suspend further performance of the work and during the period of such suspension shall 
properly care for and protect all work in progress and all property of Owner which pursuant to the terms 
of this Contract is subject to the supervision of Contractor in whatever state of completion; 

2) Place no further subcontracts or purchase orders for materials, services, work or facilities in respect of 
the work except to the extent expressly requested by Owner; and 

3) Unless otherwise directed by Owner, use all reasonable endeavours in consultation with the Owner, to 
suspend on the most favourable terms available to Contractor all purchase orders, subcontracts and 
rental and lease agreements to the extent affected by such suspension and otherwise minimise any 
additional costs associated with such suspension.   

4) Contractor shall promptly deliver to Owner copies of all such work in progress and all such property as 
may be requested by Owner. Owner may at any time terminate the suspension by written notice to 
Contractor specifying the effective date of resumption of work and Contractor shall use its best efforts 
to resume performance of its obligations pursuant to this Contract immediately upon receipt of such 
notice.   

42.0 Termination 
 

42.1 Termination for Contractor’s Default 

42.1.1 The Owner, without prejudice to any other rights or remedies it may possess, may terminate the 
Contract either in part or whole in the following circumstances by giving a notice of termination and 
its reasons therefore to the Contractor: 
 
a) If the Contractor has, for reasons other than Force Majeure, failed to commence work on the 

Facilities in accordance with the Contract or has suspended the progress of Project without 
authority from the Project Manager. 

 
b) If the Contractor in the opinion of the Owner fails to perform the Project in accordance with the 

provisions of the Contract or persistently neglects to carry out its obligations under the Contract. 
 

c) If the Contractor fails to adhere to the Technical Specifications or any Change Proposal approved 
by the Owner in accordance with this Contract. If the Contractor refuses or is unable to provide 
sufficient materials, services or labour to execute and complete the Facilities in the manner 
specified in and at rates of progress furnished in approved program of performance that give 
reasonable assurance to the Owner that the Contractor can attain Completion of the Facilities 
by the Time for Completion as extended. 
 

d) If the Contractor subcontracts, assigns or transfers the Contract or any right or interest therein 
in violation of the provision of this Contract. 
 

e) If the Contractor has abandoned or repudiated the Contract 
 

f) If the limitation of liability of the Contractor under the Contract is reached, and all or any of the 
delay(s), default (s), failure (s) or defect (s), in respect of such liability arose continue to subsist. 
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If the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, 
compounds with its creditors, or, if the Contractor is a corporation, a resolution is passed or 
order is made for its winding up (other than a voluntary liquidation for the purposes of 
amalgamation or reconstruction), a receiver is appointed over any part of its undertaking or 
assets, or if the Contractor takes or suffers any other analogous action in consequence of debt 
 

g) If the Contractor, in the opinion of the Owner has engaged in corrupt or fraudulent practices in 
competing for or in executing the Contract. For the purpose of this Sub-Clause: 

 
i. “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value 

to influence the action of a public official or an employee or consultant of the Owner in 
the procurement process or in Contract execution. 
 

ii. “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the Owner, and 
includes collusive practice among bidders (prior to or after bid submission) designed to 
establish bid prices at artificial non-competitive levels and to deprive the Owner of the 
benefits of free and open competition. 

 
h) If the Contractor fails to provide, replenish or extend the Performance Guarantee in accordance 

with the Contract. 
 
In any of the events under (a), (b), (c), (d), (e) and (h) the Owner may, give a notice to the 
Contractor stating the nature of the default and requiring the Contractor to remedy the same. If the 
Contractor fails to take steps for remedying the default within Three (3) days or remedy the default 
within fourteen (14) days of its receipt of such notice, then the Owner may terminate the Contract 
forthwith by giving a Notice of Termination to the Contractor to that effect. However in case of 
events under (f) and (g), the Owner may by terminate the contract with immediate effect by issuing 
Notice of Termination to that effect. 

 
The Owner’s election to terminate the Contract shall not prejudice any other rights of the Owner, 
under the Contract or otherwise. 
 

42.1.2 Upon receipt of the notice of termination under GCC Sub-Clauses 42.1.1, the Contractor shall, either 
immediately or upon such date as is specified in the notice of termination, 
 
a) cease all further work, except for such work as the Owner may specify in the notice of 

termination for the sole purpose of protecting that part of the Facilities already executed, or any 
work required to leave the Site in a clean and safe condition; 
 

b) Terminate all subcontracts, except those to be assigned to the Owner pursuant to paragraph 
(d) below; 

 
c) Deliver to the Owner the parts of the Facilities executed by the Contractor up to the date of 

termination; 
 

d) to the extent legally possible, assign to the Owner all right, title and benefit of the Contractor to 
the Facilities and to the Plant and Equipment as of the date of termination, and, as may be 
required by the Owner, in any subcontracts concluded between the Contractor and its 
Subcontractors; 
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e) Deliver to the Owner all drawings, designs, specifications, manuals and other documents 
prepared by the Contractor or its Subcontractors as of the date of termination in connection with 
the Facilities. 

 
42.1.3 After termination, the Owner may enter upon the Site, expel the Contractor, and complete the 

Facilities itself or by employing any third party. The Owner or any such party may, to the exclusion 
of any right of the Contractor over the same, take over and use, access roads, Contractor’s 
Equipment, other documents on the Site in connection with the Facilities for such reasonable period 
as the Owner considers expedient for the supply and installation of the Facilities. 

 
Upon completion of the Facilities or at such earlier date as the Owner thinks appropriate, the Owner 
shall give notice to the Contractor that such Contractor’s Equipment will be returned to the 
Contractor at or near the Site and shall return such Contractor’s Equipment to the Contractor in 
accordance with such notice. The Contractor shall thereafter without delay and at its cost remove 
or arrange removal of the same from the Site. 
 

42.1.4 In the event Owner terminates the Contract in whole or in part, pursuant to Clause 42.1.1, OWNER 
shall have the right to get the remaining Work completed in a manner as it may deem appropriate 
at the risk and cost of the Contractor. The Contractor shall be liable to OWNER for any additional 
costs for such Work which costs shall also the reasonable costs incurred by the Owner in getting the 
Work completed under the Contract. However, the Contractor shall continue performance of the 
Contract to the extent not terminated. 
 
The cost of execution of such Work as aforesaid will be adjusted against the payment due to the 
Contractor and / or against the amount of the Performance Bank Guarantee submitted by the 
Contractor for satisfactory performance of the Contract. If the cost of execution shall exceed the 
balance due to the Contractor, the Contractor shall be liable for such excess. 

 
42.1.5 Further the Contractor shall not be eligible for any compensation or claim in the event of such 

termination of the Contract apart from the compensation for Work already performed to the 
satisfaction of the Owner subject to clause 42.1.3. For avoidance of doubt it is expressly made clear 
that the Contractor shall not be eligible for claiming any compensation for materials purchased or 
personnel employed/hired for performance of this contract due to early termination of the Contract.  

 
42.1.6 The Owner’s election to terminate the Contract shall not prejudice any other rights of the Owner, 

under the Contract or otherwise. 
 

42.2 Termination for Owner’s Convenience 

42.2.1 The Owner may at any time terminate the Contract either in whole or in part for any reason 
whatsoever by giving the Contractor a notice of termination specifying the extent to which 
performance of Work under the Contract is terminated and the date upon which such termination 
becomes effective. 
 

42.2.2 Upon receipt of the notice of termination, the Contractor shall either immediately or upon the date 
specified in the notice of termination 

 
a) cease all further work, except for such work as the Owner may specify in the notice of 

termination for the sole purpose of protecting that part of the Facilities already executed, or any 
work required to leave the Site in a clean and safe condition 
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b) Terminate all sub-contracts, except those to be assigned to the Owner pursuant to paragraph 
(d) (ii) below 

 
c) Remove all Contractor’s Equipment from the Site, repatriate the Contractor’s and its 

Subcontractors’ personnel from the Site, remove from the Site any wreckage, rubbish and debris 
of any kind, and leave the whole of the Site in a clean and safe condition 
 

d) In addition, the Contractor as a condition of receiving the Payment specified in GCC Sub-Clause 
42.2.3, shall 
 

i. Deliver to the Owner the parts of the Facilities executed by the Contractor up to the 
date of termination 
 

ii. To the extent required by the Owner, execute all papers and take all other steps to the 
extent legally possible, which may be required to vest in Owner all rights, set-offs, 
benefits, title and interest of the Contractor to the Facilities and to the Plant and 
Equipment as of the date of termination to become the property of Owner and in and 
to subcontracts, purchase orders and other commitments entered into by Contractor for 
the benefit of the Project.  
 

iii. Deliver to the Owner all non-proprietary drawings, specifications and other documents 
prepared by the Contractor or its Subcontractors as at the date of termination in 
connection with the Facilities and the Contract. 
 

42.2.3 In the event of termination of the Contract under GCC Sub-Clause 42.2.1, the Owner shall pay to 
the Contractor the following amounts: 
 
a) The part of Contract Value, properly attributable to the parts of the Facilities executed by the 

Contractor as of the date of termination. 
 

b) The costs reasonably incurred by the Contractor in the removal of the Contractor’s Equipment 
from the Site and in the repatriation of the Contractor’s and its Subcontractors’ personnel; 
 

c) Any amounts to be paid by the Contractor to its Subcontractors in connection with the 
termination of any subcontracts, provided that Contract with the Sub-contractors was approved 
by the Owner prior to the appointment of the Sub-contractors’; 
 

d) Costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean and 
safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.2. 
 

42.3 Termination by Contractor 

42.3.1 If 
 
a) the Owner has persistently failed to pay the Contractor any undisputed amount due and payable 

under the Contract even after 30 days from the date of receipt of notice from the Contractor for 
recovery of overdue payment in accordance with the Contract,  

 
b) the Owner becomes bankrupt or insolvent, has a receiving order issued against it, compounds 

with its creditors, or, being a corporation, if a resolution is passed or order is made for its winding 
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up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a 
receiver is appointed over any part of its undertaking or assets. 

 
In any of the events as above, the Contractor may, give a further notice to the Owner stating the 
nature of the default and requiring the Owner to rectify or remedy the same. If the Owner fails to 
remedy or to take steps to remedy the same within Thirty (30) days of its receipt of such further 
notice, then the Contractor may terminate the Contract forthwith by giving a notice of termination 
to the Owner to that effect. 
 

42.3.2 However, if within the said period of 30 days, the Owner challenges the termination of the Contract, 
then the Contractor shall not be entitled to terminate the Contract. 

 
42.3.3 If the Contract is terminated as above, then Contractor shall be required to take the same necessary 

actions as prescribed under GCC Sub clause 42.2.2. 
 

42.3.4 If the Contract is terminated as above, the Owner shall pay to the Contractor all payments specified 
in GCC Sub-Clause 42.2.3. 

 
42.4 In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, Installation and 

Construction Services provided, and all Plant and Equipment acquired (or subject to a legally binding 
obligation to purchase) by the Contractor and used or intended to be used for the purpose of the Facilities, 
up to and including the date of termination. 

42.5 In this GCC Clause 42, in calculating any monies due from the Owner to the Contractor, account shall be 
taken of any sum previously paid by the Owner to the Contractor under the Contract, including any advance 
payment paid pursuant to the corresponding Terms of Payment. 

42.6 Neither Owner nor Contractor shall be entitled on the termination to any payments of or compensation 
whatsoever for any loss of profit or anticipated profit, loss of opportunities, business interruption or indirect 
or consequential damages or the incurring of expenditure in the expectation of completing the whole of the 
Facilities. 

43.0 Assignment 
 

43.1 The Contractor shall not without the express prior written consent of the Owner assign to any other party the 
Contract or any part thereof, or any right, benefit, obligation or interest therein or there under. Provided, 
nevertheless, that any such consent shall not relieve the Contractor from any obligation, duty or responsibility 
under the Contract.  

43.2 The Owner hereby reserves its right to assign to any other party whatsoever, the Contract or any part thereof, 
or any right, benefit, obligation or interest therein or there under with prior written information to the Contractor 
and the Contractor hereby agrees to give full effect to such assignment and to enter into such agreements and 
provide such information, documents, consents as are reasonably customary and required by the assignees in 
connection with such assignments. 

43.3 The Contractor hereby agrees that upon assignment of the Contract by the Owner, the Contractor shall submit 
the new Performance Bank Guarantee in favour of the assignee within 30 days of such assignment. Until the 
Contractor submits the new Performance Bank Guarantee in favour of the assignee, Owner shall not be under 
any obligation to release the Performance Bank Guarantee provided by the Contractor to the Owner. Further, if 
the Contractor fails to submit the new Performance Bank Guarantee in favour of the assignee within the aforesaid 
period, GTL shall be at liberty to invoke the Performance Bank Guarantee submitted by the Contractor to the 
Owner and provide the said amount to the assignee as a security deposit towards the due performance of the 
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Contract by the Contractor. The Contractor authorizes GTL to transfer, without GTL requiring to give any prior 
intimation to the Contractor, the amount received by GTL from the invocation of such Performance Bank 
Guarantee to the assignee with or without making any adjustments under the contract and relieves GTL from any 
further obligations towards the amount transferred to assignee from the invocation of the said performance bank 
guarantee. 

43.4 GTL shall not be liable for any consequences arising on account of said invocation of the Performance Bank 
Guarantee and the Contractor relieves GTL from all such liabilities in this regard.  

44.0 Stamp Duty 

Stamp duties, registration fees (if any) and any related charges payable under Applicable Laws in relation to 
the Contract shall be borne by the Contractor. 

 
45.0 Survival 

 

The expiry or termination of the Contract shall not affect any accrued rights, obligations & liabilities of the 
parties under this enquiry document, nor shall it affect the survival of any continuing obligation for which 
this enquiry document provides, which are to survive after expiry or termination including those under Clause 
4, 5, 15, 28, 29, 32 and 36. 

46.0 Permanent Power and Utilities Connections 

The Contractor shall also be responsible for applying and obtaining at its own cost and risk for electrical 
power, water including bore well (in accordance to the latest notifications of relevant statutory authorities) 
and other utilities connections and supply from the relevant authorities required for testing and operating 
the pipeline in the pre-commissioning, commissioning. 

 

Owner shall be responsible for obtaining the connection of permanent power in post Operational Acceptance 
Phase. However, liaison with Electricity Board, Central Ground Water Authority for NOC and other related 
activities shall be the responsibility of the Contractor. 

47.0 Order of Works 
 

47.1 The Owner / Project Manager has the right to indicate the sequence according to which the work 
shall be carried out which shall be consistent with the Project Completion Schedule as provided in the 
Bid Documents. Contractor shall submit the detailed methodology and program to execute the works 
that shall adhere to the Schedule of Completion and the same shall get approved by the Owner / Project 
Manager before placing the order. 

47.2 The Owner reserves the right to fix up priorities that will be conveyed by Owner / Project Manager 
and the Contractor shall plan and execute work accordingly. 

48.0 Adherence to Labour Laws 
 

48.1 The Contractor and its sub-contractors shall strictly comply with the provisions of Employees 
Provident Fund Act and register themselves with the Regional Provident Fund Commissioner (RPFC) 
before commencing work. The Contractor shall deposit Employee’s and Owner’s contributions with the 
RPFC every month. The Contractor shall furnish along with each running bill, the challan / receipt for 
the payment made to the RPFC for the preceding month. 
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48.2  In case the RPFC’s challan / receipt, as above, is not furnished, the Owner shall deduct 16% 
(Sixteen) (or such other percentage as may be statutorily applicable) of the payable amount from 
Contractor’s running bill and retain the same as a deposit. Such retained amounts shall be refunded to 
Contractor on production of RPFC Challan / receipt for the period covered by the related running bill. 

48.3 Before starting of work, Contractor shall obtain a license from concerned authorities under the 
Contract Labour (Abolition and Regulation) Act 1970, along with Registration certificate under the BOCW 
Act and furnish copy of the same to Owner. The Contractor shall comply with all relevant labour laws 
and ancillary laws applicable in India and in Gujarat and shall bear all costs related to adhering to all 
such laws including payment of any charges, taxes, duties, fees, etc., or contributions prescribed in the 
relevant labour laws. 

48.4 CONTRACTOR shall comply with all the provisions of labour laws and other statutory requirements 
including provision of employees Provident Fund Act for execution of the awarded job.  

Before starting of work, CONTRACTOR shall obtain a license from concerned authorities under the Contract 
Labour (Abolition and Regulation) Act 1970, and furnish copy of the same to Owner.  

 
The Contractor shall comply with all relevant labour laws and ancillary laws applicable in India and in Gujarat 
and shall bear all costs related to adhering to all such laws including payment of any charges, taxes, cess 
(including BOCW Cess), duties or contributions prescribed in the relevant labour laws. The Contractor hereby 
agrees to indemnify the Owner against any loss or damage caused to the Owner on account of its liability 
as Principle Employer or on account of any default in compliance with any labour law by the Contractor or 
any other reason whatsoever. The Owner also reserves the right to recover the amount due from the 
Contractor by way of deduction from any amount payable to the Contractor. 

 
The Contractor shall be solely responsible for payment of cess under the Building and Other Construction 
Workers (Regulation of Employment and Conditions of Service) Act 1996 and Building and Other 
Construction Workers Welfare Cess Act 1996 (herein after referred to as the “Cess Acts”). The contractual 
price shall be deemed to be inclusive of any and all cesses required to be paid under the said Cess Acts and 
rules made the said Cess Acts, as amended, from time to time. The Contractor shall be solely responsible 
to indemnify the company for any violation or non compliance with any of the provisions of the said Cess 
Acts. 

 
49.0 Land for Contractor’s Field Office, Godown and Workshop 

 
49.1 Unless otherwise specified in the Bid Documents, the Contractor shall, as required for his works, for the 

entire duration of the execution of the work arrange near the site, land for construction of equipment stock 
yards, maintenance workshops, field office, warehouse and for any purpose in connection with providing 
infrastructure required for the execution of the Contract. The Contractor shall bear all the cost related to 
the provisions of the site / land and sanitary arrangement as required without any recourse to the Owner. 

49.2 On completion of the work undertaken by the Contractor, the Contractor shall remove all temporary works 
and have the Site cleared as directed by Owner / Project Manager. If the Contractor fails to comply with 
these requirements, the Owner may, at the expense of the Contractor, remove such surplus and rubbish 
materials and dispose of the same as he deems fit and get the site cleared, and the Contractor shall forthwith 
pay the amount of all expenses so incurred by the Owner (the Owner may recover the amount from the 
pending bill of the Contractor) and shall have no claims in respect of any such surplus material disposed of 
as aforesaid. 
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49.3 Land for residential accommodation for staff and Labour of Contractor shall, if so required by him, be 
arranged by Contractor at his own cost and risk with no recourse to the Owner. 

50.0 Supply of Materials 
 
50.1 The Contractor shall be responsible for material delivery, receipt and handling as well as the necessary 

inspection as to their condition when received from suppliers including material supplied by the Owner. 
Damage claims and replacement or repairs shall also be handled by the Contractor. It is in the Contractor’s 
interest to order materials at the earliest possible date since the Owner shall not be held liable for any costs 
arising from the expedited shipment of materials required to meet the project schedule. 

 
50.2 For all Contractor supplied material, Contractor has to obtain owner’s prior approval, Contractor has to 

submit a procurement file comprising complete set of data sheets, specifications, QAP’s, vendor’s 
documents, drawings and other related documents to Owner for approval. 

50.3  Owner reserves the right to accept/reject any material at any stage as per the tender documents. 

51.0 Demurrage and Wharf age 
 

Not applicable 
 

52.0 Construction Equipment, Materials, Special Aids, Tools and Tackles, Instruments, etc. 
 
52.1 The Contractor has to arrange all necessary equipment, materials, special aids, tools and tackles, instruments 

etc. for executing the Work successfully at his own cost and risk. Such equipment etc. shall be subject to 
examination and approval by Owner / Project Manager for the same being in good operating condition. Any 
deficiency / discrepancies pointed out by the Owner / Project Manager shall be immediately rectified, repaired 
or the equipment replaced. The Owner shall not in any way be responsible for providing any such equipment, 
machinery, tools and tackles, etc. (other than the agreed Owner supplied materials) 

52.2 The Contractor’s quoted rate shall be inclusive of custom duty applicable if any and benefits arising out of 
duty drawbacks applicable if any with respect to Construction Equipment, aids, tools & tackles and 
consumables as are imported by the Contractor for execution of work under this Contract. No variation due 
to Change in Tax Law shall be allowed on these items. 

53.0 Survey and Level 
 
53.1 Before the start of work or any part thereof, the Contractor’s and Project Manager shall together survey and 

take levels of the site and decide all particulars on which the survey is to be made, and on which the 
measurements of the work are to be based. The Contractor shall plot such particulars and after agreement 
the Project Manager shall sign the drawings. 

53.2 The Contractor shall be entirely responsible for the horizontal and vertical alignment, the level and 
correctness of every part of the work and shall rectify any errors or imperfections therein. The Contractor at 
his own and risk cost shall carry out such rectification, when the Project Manager issues instructions to this 
effect. 

53.3 The Contractor shall give the notice not less than 24 (Twenty-four) hours to the Project Manager in writing 
of the work so that arrangements may be made for checking the same. Work shall be suspended for such 
times as necessary for checking lines and levels on any part of the work. The Contractor shall at his own 
expense provide all assistance, which the Project Manager may require for checking the setting out of works.  
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54.0 Quality Assurance System 
 
54.1 The Contractor shall establish documents and maintain an effective quality assurance system as outlined in 

specifications and shall submit the same to Owner / Project Manager for approval. Quality plan / procedures 
shall be furnished in the form of a QA manual. This document should indicate organizational approach for 
quality controls and assurance of the works also provide objective, verifiable evidence that they have carried 
out all activities for the purpose followed and specifications as laid down in the bid document and 
procedures. This document should cover details of the personnel responsible for the Quality Assurance, 
Plans and Procedures to be followed for quality control in respect of Design, Procurement, supply, 
Installation, Testing, Pre-commissioning and As Built Documentation, etc. 

54.2 Quality Control Plans showing the details of all the activities to be examined by Quality Control Department 
of the Contractor and also the activities which are proposed to be inspected by inspection agency of the 
Contractor appointed with due approval of the Owner, and inspecting agencies independently appointed by 
the Project Manager, along with the documentation which shall be maintained and submitted to the Owner. 
Quality Control should indicate the following details: 

i) Check Points/ measuring instruments with capacity / accuracy / range. 
 
ii) Quality control and Quality Assurance Organizational set-up proposed to be deployed by the Contractor. 

 
iii) Procedure for test / calibration / maintenance of instruments / material. 

 
iv) Quality control and Quality Assurance Procedure in case a portion of work or supply is being carried out 

by a sub-contractor / specialized agency. 

 
56. Deductions from the Contractor’s Bills 
 

All amounts paid by the Owner to the private parties, statutory authorities on account of damages caused 
by Contractor, shall be claimed by the Owner. The Owner shall bill all such claims with relevant documents 
/ vouchers so that Contractor can verify / identify such claims. Contractor shall pay these claims within 15 
days otherwise the Owner has the right to deduct from Contractor’s bill of any other amount due to 
Contractor. 

 
The Owner shall be entitled to deduct all its claims towards damages from the amounts due to the Contractor, 
notwithstanding the fact that the Performance Security has not been fully exhausted. 
 

56. Withholding, Accounting of Employees of the Contractor 
 

Contractor shall agree for withholding from wages and salaries of its agents, servants or employees or 
labours all sums, required to be withheld by the laws of the India or any other agency having jurisdiction 
over the area where Contractor is conducting operations, and to pay the same promptly and directly when 
due to the proper authority. The Contractor further shall agree to comply with all accounting and reporting 
requirements of any nation having jurisdiction over the subject matter hereof and to confirm to such laws 
and regulations and to pay the cost of such compliance. If requested by the Owner the Contractor will furnish 
the Owner the evidence of payment of applicable taxes, in the Country (ies) of the Contractor’s and his sub-
contractor(s) and expatriate employees. 

 
57. Adherence to Construction Codes 
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57.1 Rules and Regulations 

Contractor shall observe and comply in addition to codes specified in respective specifications, all national 
and local laws, ordinances, rules and regulations and requirements pertaining to the work and shall be 
responsible for extra costs arising from violations of the same. . Contractor shall and shall ensure that its 
Subcontractors and their respective employees, servants, consultants and agents abide by all Applicable 
Law, relating to the performance of the Work and by all rules and regulations of those Governmental 
Authorities who have control or jurisdiction over the Site (including the timely payment of any and all fees, 
assessments, or other governmental charges and registrations with relevant agencies or other Governmental 
Authorities required in connection therewith) and with the terms and conditions of any Authorisations.   

 
Contractor represents that it is fully aware of all of the Applicable Laws, terms and conditions of any 
Authorisations, business practices and plant rules and regulations which must be complied with when 
performing the Work.   

 
Contractor shall furnish to Owner, promptly upon request, such information concerning Contractor, its 
Subcontractors and their respective employees, consultants, servants and agents as Owner may be required 
to furnish to any applicable Governmental Authorities. 

  
57.2 Procedures 

Various procedures, method statements and inspection test plans to be adopted by Contractor during the 
construction as required in the respective specifications shall be submitted to the Owner in due time for 
approval. No such activity shall commence unless approved by the Owner / Project Manager in writing. 

 
57.3 Field Superintendent / Construction Manager 

Contractor shall have at all times during the performance of the work, a competent Superintendent / 
Construction Manager on the premises. Any instruction given to such Superintendent shall be construed as 
having been given to the Contractor. 
 

57.4 Inspection 

The Owner reserves the right to inspect all phases of Contractor’s operations including field and shop 
fabrication, testing, packing and load-out operations to ensure conformity to the specifications. The Owner 
will have engineers, inspectors or other duly authorized representatives, made known to the Contractor, 
present during progress of the work and such Owner’s representatives shall have free access to the work 
at all times. The presence or absence of Owner’s Representative does not relieve the Contractor of the 
responsibility for quality control in all phases of the work. In the event that any of the work being done by 
the Contractor or any sub-contractor, it is found by Owner’s Representative to be unsatisfactory or not in 
accordance with the drawings, procedures and specifications, the Contractor shall, upon verbal notice 
(followed by a written notice as soon as practicable) of such discrepancy or deficiency, take immediate steps 
to revise the work in a manner to conform to said drawings, procedures and specifications. 

 
57.5 Erection and Installation 

The Contractor shall carry out required supervision and inspection as per Quality Assurance Plan and furnish 
all assistance required by the Owner in carrying out inspection work during this phase. The Owner will have 
engineers, inspectors or other authorized representatives present who are to have free access to the work 
at all times. If an Owner’s Representative notifies the Contractor’s authorized representative not lower than 
a foreman of any deficiency, or recommends action regarding compliance with the specifications, the 
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Contractor shall make every effort to carry out such instructions to complete the work confirming to the 
specifications and approved drawings in the fullest degree consistent with best industry practice. 

 
57.6 Contractor’s Equipment 

The Contractor shall without prejudice to his responsibilities to execute and complete the Work as per the 
specifications and time schedule, progressively deploy construction equipment / tools and tackles as per 
provision of the bid document and augment the same as decided by the Owner / Project Manager depending 
on the exigencies of work so as to suit the construction schedule and schedule completion date at no extra 
cost to Owner. 

 
57.7 Communication Procedure 

Contractor shall follow following communication procedure during execution and implementation of contract 
period: 

 
i) The Contractor shall correspond directly with the Owner for all contractual matters with copy to Owner’s 

Representative / Project Manager / Construction Manager. 
 

ii) The Contractor will correspond directly with Owner’s Representative for all technical matters including 
approvals of reports, drawing, specifications, construction procedures, method statements, 
procurement and quality control and progress monitoring, etc., with a copy to Owner. 

 
57.8 Contractor’s Key Personnel:  

 
Failure to submit and get approved or mobilize the key personnel at site shall entitle Owner to invoke its 
rights under this contract including but not limited to sub-clause 42 and 43 of GCC. 

 
58. Compensation for Idle Time 
 

Notwithstanding anything to the contrary, no idle time costs, expenses, payments etc. or extended stay 
charges of any nature whatsoever shall be made or claimable by the Contractor under any circumstances. 

 
59. Owner Supplied Materials 
 

There shall be no Owner Supplied Materials under this Contract other than those specifically listed in the 
scope of work document (Refer Scope of work and/or Technical volume). 

 
The ownership of such Owner Supplied Material shall remain with the Owner and the Contractor shall be in 
possession of the same solely for the purposes of undertaking the Contractor’s Scope of Works under the 
Contract, merely as a trustee of the Owner. 

 
60. Excess Material and Scrap 
 
60.1 Surplus material (other than scrap) shall be handed over to the Owner by the Contractor with the complete 

list of material and reconciliation statement of material. 
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60.2 In case of main line pipes contractor has to take care of all wastages, etc. The final length calculation for 
main pipeline shall on the basis of final pipe weld book chainage certificate. The Contractor shall return all 
the serviceable balance material to Owner as per Clause 35.1 of GCC above.   

All cut pieces of pipe measuring in length more than 2 m when returned to Owner’s storage points after 
bevelling, shall be considered as serviceable material. All cut pieces of pipe measuring in length less than 2 
m shall be considered as scrap and not taken back by Owner.  Maximum 0.25% of main pipeline length 
(calculated as per procedure mentioned aforesaid) shall be allowed as scrap. Pipe used for welder 
qualification, production test, WPS qualification and Hydro-test/Pigging header shall not be considered as 
allowable scrap.  

 
In case the Contractor exceeds the limits of allowances of scrap mentioned above or fails to return any 
unused/ surplus material, then recovery for such quantities at the rate of 125% of the landed cost of material 
shall be effected from the Contractor’s bill(s) or from any other dues of the Contractor to the Owner. 
 

60.3 Repair of Pipe Defects 

No defect expected in the Free issue material, However, after issuing the free issue material to contractor,      
all responsibility against damage due to mishandling, transportation, loading and unloading, laying shall be 
in the contractor's scope. 
 
All repairs of pipe shall be carried out as per specifications. All defective pipes shall be replaced during the 
Defects Liability Period without any limit on the quantum of the liability on the Contractor. 

 
61 Registration of the Contract with Statutory Authorities 
 

Within 30 (thirty) days of execution of the Contract, the Contractor shall register themselves and the Contract at 
their own cost with all relevant Governmental Authorities and as may be required pursuant to Applicable Law, 
including without limitation, the Reserve Bank of India, Income Tax authorities and Service Tax authorities. . 
The Contract Value shall be deemed to include all costs towards the same. A copy of all documents related to all 
such registration shall be submitted to the Owner for record. 

62 Statutory Approvals 
 

62.1 The approval from any Government/ statutory authority required as per applicable law of Central/State 
Government shall be the Contractor’s responsibility unless otherwise specified in the bid document. The relevant 
authorities along with copies of required certificates complete in all respects shall be prepared and submitted by 
the Contract well ahead of time so that the actual construction / commissioning of the work is not delayed for 
want of the approval / inspection by concerned authorities. The inspection of the works by the authorities shall 
be arranged by the Contractor and necessary coordination and liaison work in this respect shall be the 
responsibility of the Contractor. 

62.2 The Contractor shall carry out (free of charge) any change / addition required to be made to meet the 
requirements of the government/ statutory authorities. The inspection and acceptance of the work by 
government/ statutory authorities shall however, not absolve the Contractor from any of his responsibilities under 
this Contract. 

63 Site Cleaning 
 
63.1 The Contractor shall take care for cleaning the Site from time to time for easy access to the site and also 

from safety point of view. All such work shall be carried out by the Contractor at its own cost and risk. 
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63.2 The Site should be always kept cleaned up to the full satisfactions of the Project Manager. Before handing 
over the entire facilities or a part thereof to the Owner, the Contractor in addition to other formalities to be 
observed as detailed in the document shall clear the site to the full satisfaction of the Project Manager and 
the Governmental Authority having jurisdiction over it. The Contractor shall obtain no-objection certificate 
from the affected landowner / interested party. 

63.3 Uprooting of trees on RoU / Row: All trees are required to be uprooted in full and re-planted at locations / 
areas identified by Owner. 

64 Contract 
 
64.1 “Contract” means issuance of Notification of Award and documents referred to therein, including all 

attachments, appendices, and all documents incorporated by reference therein. 

64.2 The Contract Document shall include the following: 

a) Original bid documents issued with its enclosures. 
b) Addendum / Corrigendum to bid documents issued, if any. 
c) The notification of acceptance of bid. 
d) Final accepted bid together with all clarificatory official correspondence. 
e) The detailed Letter of Acceptance. 

 
65 Community welfare 
 

Community welfare, if any, shall be taken care of, by the Contractor enroute, at the time of construction 
other than for RoU activities and crop compensation, which shall be paid by Owner directly to the respective 
land owners. 

66 Prior intimation 
 

Prior information is to be given by the Contractor to the relevant Government/ Statutory Authorities before 
starting new activities (including tree cutting). 

 
67 Demonstration of plough 
 

Contractor to demonstrate once, that mechanised plough of tractor will not impact the pipeline in the trench 
after it has been backfilled to the concerned authorities, if requested. 

68 Calibration 
 

Calibration of all equipment and instruments shall be included in the lump sum price at no extra time and 
cost effect to the Owner. Along with the same, relevant documents including third party witness reports shall 
be provided to owner. 

69 Procedure for Measurement 
 
69.1 All measurements shall be in metric system. All the WORK in progress will be jointly measured by the 

representative of the ENGINEER-IN-CHARGE and CONTRACTOR'S authorised agent progressively. Such 
measurement will be either recorded/typed by the CONTRACTOR in the numbered measurement sheets to 
be supplied by ENGINEER-IN-CHARGE / OWNER or computerised by CONTRACTOR themselves. The 
performa for the measurement sheet is as attached. The measurements shall be signed in token of 
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acceptance by the CONTRACTOR or his authorised representative. The CONTRACTOR shall submit the 
bill in the approved performa in quintriplicate to the ENGINEER-IN-CHARGE of the work. For the purpose 
of taking joint measurements, CONTRACTOR'S representative shall be bound to be present whenever 
required by the ENGINEER-IN-CHARGE. If, however, he absents for any reasons whatsoever, the 
measurements will be taken by the ENGINEER-IN-CHARGE or his representative and this will be deemed to 
be correct and binding on CONTRACTOR. 

 
69.2 In case of any dispute as to the mode of measurement, not covered by  CONTRACT, to be adopted for 

any item of work, mode of measurement as per applicable Indian Standard Specifications/Code shall be 
followed 

 

70 Progress Payment to Be Regarded as Advance Payment 

All Progress Payments shall be regarded as payments by way of advance against the final payment only and 
not as payment for WORK actually done and completed and shall not preclude the requiring of bad, unsound 
and imperfect or unskilled work to be removed and taken away and reconstructed or re-erected or be 
considered as an admission of the due performance of CONTRACT, or any part thereof, in this respect, or of 
the accruing of any claim by CONTRACTOR, nor shall it conclude, determine or affect in any way the powers 
of OWNER under these conditions or any of them as to the final settlement and adjustments of the 
accounts or otherwise, or in any other way vary or affect CONTRACT. 

 

71 NOTICE OF CLAIMS FOR ADDITIONAL PAYMENTS 

71.1 Should the CONTRACTOR consider that he is entitled to any extra payment or compensation or to make 
any claims whatsoever in respect of the WORK he shall forthwith give notice in writing to the ENGINEER-
IN-CHARGE by "Registered Post with Acknowledgement" within ten days from the ordering of any work or 
happening of any event upon which the CONTRACTOR bases such claim and such notice shall contain 
full particulars of the nature of such claim with full details and amounts claimed. Further, CONTRACTOR shall 
quantify the claim within 30 days of such notice, clearly indicating the extent of liability on the part of the 
OWNER. Failure on the part of the CONTRACTOR to put forward any claim with the necessary particulars as 
above within the time above specified shall be an absolute waiver thereof. No omission by the OWNER to 
reject any such claim and no delay in dealing therewith shall be waiver by the OWNER of any rights in 
respect thereof.  

71.2 OWNER shall review such claims within a reasonable period of time and cause to discharge these in a manner 
considered appropriate after due deliberations thereon. However, CONTRACTOR shall be obliged to carry 
on with the WORK during the period in which his claims are under consideration by the OWNER, irrespective 
of the outcome of such claims. Where additional payments for WORK considered extra are justifiable in 
accordance with the CONTRACT provisions, OWNER shall arrange to release the same in the same manner 
as for normal WORK payments. Such of the extra works so admitted by OWNER shall be governed by all 
the terms, conditions, stipulations and specifications as are applicable for the CONTRACT. The rates for 
extra works shall generally be the unit rates provided for in the CONTRACT. In the event unit rates for 
extra works so executed are not available as per CONTRACT, payments may either be released on day 
work basis for which daily/hourly rates for workmen and hourly rates for equipment rental shall apply, or on 
the unit rate for WORK executed shall be derived by interpolation/ extrapolation of unit rates already 
existing in the CONTRACT. In all the matters pertaining to applicability of rate and admittance or otherwise 
of an extra work claim of CONTRACTOR, the decision of ENGINEER-in-CHARGE shall be final and binding 

72 Health, Safety & Environment (HSE) 

72.1 In respect of all Persons/ Employees/ labours, directly or indirectly employed in the work, the Contractor shall 
at his own expense arrange for all the safety provisions as per safety codes of Central Public Works Department, 
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Indian Standards Institution, the Electricity Act, the Mines Act, Regulations, Rules and Orders made there under 
and such other Acts as applicable. 

72.2 The Contractor shall observe and abide by all fire and safety regulations of the Owner. Before starting the 
work, Contractor shall consult safety engineers of the Owner and Officer-in-charge and must make good to the 
satisfaction of the Officer-in-charge any loss or damage due to fire to any portion of the work done or to be 
done under this contract or to any of the existing property of the Owner. 

72.3 Non-compliance to HSE and statutory requirements may lead to termination after a notice period of 15 days. 
Owner reserves the right to terminate the Contract, during the course of execution of the Works, for other 
non-compliances/ violation(s) or misbehaviour. 

72.4 Owner’s HSE Policy is attached as Section-XII. 

72.5 GTL shall also evaluate the HSE performance of the contractor i.e. HSE track record of the bidder during last 
5 years prior to award of the contract by evaluating the performance w.r.t. parameters like Fatality cases, 
Compensation cases, Environmental cases & Fire cases happed during last 5 years. Bidder to submit above 
details as per prescribed format given in Section-VII Forms and procedure. 

 

73 Ban on Plastic uses 

73.1 Bidder will ensure that only eco-friendly materials are used for packaging.  

73.2 Plastic wrapping on material components to be avoided and should use other possible preservations.   

73.3 Bidder to avoid usage of plastic packing materials. If usage of plastic materials is inescapable, the thickness 
of plastic material used shall not be less than 50 microns.  

73.4 All packaging materials used must always be recyclable.  

73.5 Plastics: The only plastics allowed are PE (polyethylene), PP (polypropylene) and PET (polyethylene 
terephthalate). In order to be able to carry out specific recycling, the quantity of materials used must be kept 
as low as possible.  

73.6 The use of PVC (polyvinyl chloride) is prohibited. 

 

74  MSDS (Material Safety Data Sheet) 

74.1 Contractor must provide MSDS of all concerned chemical / substance in the accepted regulatory format. 

74.2 Material to be supplied directly or for providing any kind of services should be environment friendly under prior 
acceptance to GTL. 
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SECTION-V: SPECIAL CONDITION OF CONTRACT 
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Section V: Special Conditions of Contract 
 
The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract (GCC). 
Whenever there is a conflict between the provisions in the GCC and the provisions in the SCC, the provisions herein 
shall prevail over those in the GCC. The corresponding clause number of the GCC is indicated in parenthesis wherever 
applicable 
 
1 Definitions (GCC Clause 1) 
 
The Owner is: GSPL Transmission Limited 
The Project Manager is: [Name, address, and telephone, cable and facsimile numbers] 
The Contractor is: [Name, address, and telephone, cable and facsimile numbers] 
The Contractor’s Representative is: [Name, address, and telephone, cable and facsimile numbers] 
 
2.0 Notices  

 
Owner’s address for notice purposes: 
 

 GSPL TRANSMISSION LIMITED 
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA) 

 Kind Attn:  Head – Procurement   
Phone: (079) 23268500 
 

3.0 Governing Law (GCC Clause 4) 
 

GCC 4.1—The Contract shall be interpreted in accordance with the laws of India. 
 
4.0 Settlement of Disputes (GCC Clause 5 & 6) 
 

GCC 5.2.3—Rules of procedure for arbitration proceedings: Under Indian Laws 
 GCC 5.2.3 (b)—Any dispute between the Owner and a Contractor arising in connection with the present 

Contract shall be referred to arbitration in accordance with the laws of India 
 
5.0 Time for Commencement and Completion (GCC Clause 7) 
 

The Contract shall be effective from the date of Individual Notification of Award (Effective Date). 
 
GCC 7.1—The Contractor shall commence work on the Facilities from the date of Individual Contract(s). Time 
Schedule for completion of facilities may vary based on the actual site conditions and Scope of Work involved 
for that particular Project. Time Schedule shall be provided in the respective enquiry document of project. 
 
Contractor shall complete the work in stages within the time schedule as given in the individual Contract(s). 
 
 If gas is not available within two (2) months of pre-commissioning then Owner will issue provisional 

acceptance certificate subject to contractor’s compliance to other functional guarantee requirement 
as per relevant clause of this bid document. 
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 If contractor completes pre-commissioning and gas is not made available within three (3) months from 
the date of pre-commissioning, the contract is deemed closed subject to completion of punch points 
and completion of contract.  

 In case the gas is made available immediately upon pre-commissioning, in that case the contract 
shall be closed within two (2) months from the date of operational acceptance. 

 
6.0 No liability for Site Conditions or Tender Data (GCC 9.2) 
 

The Contractor warrants that he has visited and examined the site and carried out necessary soil tests and 
Geo-technical investigations and surveys of the route where the Facilities are to be installed and examined 
all the surroundings. The Contractor warrants that he is fully familiar with the site conditions and has obtained 
all information necessary for preparation of the price bid and installing and laying the pipeline and 
commissioning. The Contractor also warrants that he has examined the Tender Data provided in the bid 
document and is fully satisfied to its adequacy for detailed engineering and construction and commissioning 
of the pipeline that meets the specifications and standards and performance norms specified in the Bid 
Document. The Owner shall not be liable for any site-related conditions or any Tender Data provided in the 
Bid Documents not withstanding anything contained in the GCC in this regard. The data/ information given 
in this tender document is indicative only and in no way guaranteed by the Owner. 

 Except as otherwise expressly stated in this Contract:  
 

1) Contractor shall be deemed to have obtained all necessary information as to risks, contingencies and 
other circumstances which may influence or affect the Work;  

 
2) Contractor accepts total responsibility for having foreseen all difficulties and costs and expenses of 

successfully completing the Work; and  
 

3) No increase in the Contract Value, or extension of the Time for Completion based in whole or in part 
upon any discrepancy between the actual conditions encountered by Contractor and those which 
Contractor anticipated, or any unforeseen difficulties or costs generally, shall be considered by the Owner 
or affected.  

 
The Contractor acknowledges that certain engineering data and information and data and information 
relating to hydrological, geo-technical and sub-surface and marine conditions at the Site have been made 
available to the Contractor by the Owner in the Technical Specifications, information made available to 
bidders during the bid process, generally or otherwise, directly and indirectly, solely for the convenience 
of the Contractor. The verification and interpretation of the same shall be at the sole risk and 
responsibility of Contractor. 

 
Contractor agrees that the Owner shall have no liability for the adequacy, correctness, accuracy or 
completeness of such data and information. The Owner makes no representation or warranty, express 
or implied, as to the adequacy, accuracy, correctness or completeness of any such data or information. 
 

7.0 Contract Value (GCC Clause 10 and GCC 39) 
 

GCC 10.2 and GCC 39— The Contract Value shall be valid for Pipeline Construction anywhere in Gujarat and 
only adjustable as per provisions of the SCC in this regard. 
 
The Contract Value shall remain valid for Contract Period. 
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Owner will issue individual Contract(s) (Notification of Award) to lowest evaluated bidder for development of 
any new Pipeline/ customer connectivity within the contractual period and the released PO/LOA against the 
Contract shall continue for the duration of the work as specified at clause 6 of SCC. 
 
Owner can award to Contractor all / any of the activities as per Schedule of Rates (SOR) as & when required 
during the validity of Contract. 
 
Owner will give “Letter of Award/ Purchase Order” for executing Pipeline with associated facilities in Gujarat 
consumers as & when requirement arises during the validity of PQ period. Contractor shall mobilize Man-
power, machinery & other resources to construct the Pipeline & associated facilities. 
 
Owner envisages that there can be more than one Pipeline or terminals at time, accordingly contractor shall 
be required to work for all the Pipelines/terminals & associated facilities simultaneously and each Pipeline & 
associated facilities shall be dealt exclusively separate so that project(s) schedule can be adhered to and 
completed on or before the date of completion. 
 
The procedures to be followed in applying for certifying and making payments shall be based on the final 
agreed schedule and method of payment agreed between the Owner and the contractor based on the 
percentages indicated below, after deducting security deposit at the rate of 10% against each bill.  
 
No other variations or adjustments shall be allowed except those provided for in Clause 24 of the SCC. No 
item or works or supplies or services which are required as per tender requirements and Tender Specifications 
(or reasonable capable of being inferred therefrom) shall constitute a variation.  
 

8.0 Securities (GCC Clause 12) 

 
GCC 12.3.1 The Contractor shall be required to submit the following type of Performance Bank Guarantee: 

i) Performance Bank Guarantee (PBG) within Thirty (30) days of date of issuance of individual 
PO/LOA, a Performance Bank Guarantee for an amount of 10% of the PO Value (incl. GST) 
towards due performance of the contract and as security against delay, failure to achieve 
performance for goods/services covered under the PO/LOA in accordance with the terms of the 
Contract. The Owner shall have the right to invoke and forfeit the full amount from this PBG if the 
Contractor fails to execute the work as per the Contractual stipulations. This PBG shall remain valid 
till 60 days beyond Defects Liability Period. However, if the Defects Liability Period has been 
extended on any part of the Facilities pursuant to GCC Clause 26 hereof, the Contractor shall issue 
an additional Performance Security in an amount proportionate to the PO value of that part (or 
extend the subsisting Performance Bank Guarantee to cover such additional period). 

 
GCC 12.3.2—The Performance Security shall be in the form attached hereto in the section on Sample Forms 
and Procedures and shall be valid for a period as specified in the Clause 12.3 of the Bid Document. 

 
The Performance Security shall be replenished to its original level within 7 (seven) days of any withdrawal 
made on it and shall be utilized for payment towards any payment due from the Contractor to the Owner or 
for compensating the Owner for any breach, loss or damage. In the event Contractor fails to restore the 
Performance Security then the Contractor shall not be entitled for issuance of the Operational Acceptance. 

 
There shall be no cap on the total liability of the Contractor for remedying any defects in the Facilities or 
compensating the Owner for any damages suffered due to gross negligence or wilful misconduct or for 
whatsoever reasons attributable to the Contractor. This clause shall operate as an addition to and not in 
derogation of any other provision in the Contract. 
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Owner shall have an unqualified option under the Performance Security to draw on the guarantee and claim 
the amount there under in the event of Contractor’s failure to honour any of its obligations, responsibilities 
or commitments under this Contract and/or in respect of any amount due from Contractor to Owner.  
 
Successful bidder of Financial Bid shall submit Performance Security amounting 10% of the individual 
Contract Value and pro-rata for further extensions of the Contract or Variations during the Construction 
Period and for the entire duration of the Defects Liability Period (with Taxes) valid till 60 days beyond Defects 
Liability Period as claim period.  
 

9.0 Work Program and Progress Reporting (GCC Clause 17) 
 

GCC 17.2—the form of the program of performance of the Contract shall be in the form of Critical Path 
Method (CPM) and PERT network. The following provisions shall apply with respect to Project Scheduling 
and Monitoring: 

 
The Contractor shall, provide schedule with bar charts prepared in Primavera (version 4.1 ec) within 15 
(fifteen) days from the Effective Date, covering the Scheduled Status of all functions of the Project, like 
engineering, procurement, construction and commissioning phases. The schedule shall clearly indicate early 
start and finish dates, floats, predecessors, successors, etc. The schedule shall be reviewed and approved 
by the Owner and the agreed schedule shall form the basis of scheduling and monitoring. Once approved, 
the schedule shall not be changed, revisions, if any may be made with the prior approval of Owner. 

 
The Contractor shall prepare functional schedules, weekly scheduled progress required and resource based 
on bar charts with Scheduled progress curve of all the disciplines for the following: 
 
-  Engineering 
-  Procurement Schedules: 

 
The schedule for each material requisition from enquiry to receipt at site shall be given. 
 
-  Construction Schedule: 

 
Monitoring 

 
Following reports in agreed formats and frequency will be submitted by the Contractor at his own cost in 
such form as may be prescribed by the Project Manager: 

 
i) Progress Report to be submitted every month to the Owner by last day of every month with cut-off date 

of 25th of every month. This report shall include progress Bar charts (Engineering, Procurement, 
Constructions & overall progress), progress curves, executive summary, hold-ups and slippage, change 
orders, salient features status of important milestones detailed activity description done during the 
month, resource deployment, areas of concerns and action plan. 

 
Updated copy of MS Project/ Primavera schedule (showing actual start and finish dates, expected 
completion dates and percentage progress) shall be submitted to the Owner along with every monthly 
report (soft copy in XER format and colour hard copy). Next month’s proposed activities also to be 
indicated in the progress reports. 

 
ii) Daily and Weekly Construction Progress Report indicating monthly and cumulative: work planned, 

previous backlog, achieved, carry forward; 



  
 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for 
Small Connectivity Pipeline Projects 

Section V- SCC 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 

 

Page 109 of 182 
 

 
iii) Material & Manpower deployment status Report. 

 
iv) Engineering Drawing Status Report (Daily) 

 
v) Material Status Report (Twice a week) 

 
vi) QA & QC Report including report steps for safety (Twice a week) 

 
The Contractor shall attend Management Level Review Meeting once a month or as and when required 
and as called by Owner / Project Manager with agenda of progress achieved and major hold-ups at 
venue fixed by the Owner / Project Manager. Monthly Review Meeting will assess the status of Project 
Execution with agenda of progress and hold-ups in engineering, procurement and construction for next 
month. The Contractor shall attend Weekly Review Meeting at Project site with agenda of progress 
achieved in last week and hold-ups in Construction for next week. Contractor shall provide additional 
efforts whenever the progress and bar charts indicate a possible delay in the completion date. Such 
additional efforts may require supplementing of materials, personnel, working in excess of the normal 
work per day or working in excess of the normal work per week and/or other resources. All extra costs 
incurred by the Contractor for such additional efforts in order to prevent a possible delay in the 
completion date shall be to his account. 

 
Procurement Status Report 

 
Expediting, Inspection and Testing: The Contractor shall be responsible for all expediting and inspection. 
Copies of the Contractor’s expediting and inspection reports shall be forwarded periodically to the Owner 
for information. The Contractor shall ensure the Owner’s right of inspection in supplier’s shops or mills 
during the manufacturing or fabrication of materials and other components. The Contractor shall inform 
the Owner promptly of any problems encountered in regards to quality or delivery and of steps taken by 
the Contractor to overcome such problems. Contractor shall furnish schedule of dates for factory tests 
of all supply items enabling the Owner to depute it’s representative for witnessing the tests. Immediately 
after award or work, Contractor shall finalize in consultation with the Owner / Project Manger 
representative, list of materials and other supply items to be inspected by the Owner / Project Manager, 
according to the agreed Quality Assurance Plan. 

 
10.0 Sub-Contracting (GCC Clause 18) 

Pursuant to clause no 18 of GCC 
 
The Contractor shall not save with previous consent in writing of the Engineer In Charge, sublet, transfer, 
or assign the contract or any part thereof or interest therein or benefit or advantage thereof in any manner 
whatsoever. Provided, nevertheless, that any such consent shall not relieve the contractor from any 
obligation, duty or responsibility under the contract. However, sub-letting of Whole Work is prohibited. An 
undertaking to this effect will be given by vendor/ contractor along with each invoice/ bill. In addition to 
above, Clause no 18 of GCC should be referred.  

 
10.1 The following items shall be considered as Major Items: 

HDD 
TCP Work 
Electrical and Instrumentation items (incl. OFC/HDPE). 
 

10.1.1 Electrical and Instrumentation items 
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The Owner will evaluate any alternatives by the bidders, from the final approved list of sub-contractors and 
satisfy itself that the alternatives for these major items satisfy the criteria set by Owner in the bid document 
with respect to the standards and specifications for the supply items and there is adequate warranty for 
these items. 
 
The Owner may request for substitution of a supplier of a major item if it is satisfied that the supplier/ 
engineering consultant fails to meet the technical criterion and the bidder will be required to replace the 
supplier/ engineering consultant, at no time and cost effect to the Owner. 
 
The Owner will approve list of sub-contractors (for items other than Major Items) or Owner appointed 
engineers from time to time based on submissions during construction period. Any subcontractor may 
required to be replaced if they are demonstrated to be technically incompetent for the task for which they 
are being contracted. 
 
All material supplies (required while undertaking the installation and construction services) shall be 
accompanied by a Third Party Inspection Report (the procedure whereof will be agreed between the Owner 
and the Contractor) based on stage wise inspection by the Third Party Inspector. Owner shall issue Material 
Dispatch Certificates before dispatch of any material. The Owner may waive such requirement at its 
discretion.  
 
The Owner or its representatives can also carry out verification and inspection at the factory premises of 
suppliers at its own cost. Inspection by the Owner shall not absolve the contractor of any of its 
responsibilities. 
 
Contractor shall procure and arrange for a certificate or release satisfactory to Owner that such subcontract 
or purchase order has been fully performed and that no property used in connection with the Facilities is 
subject to any unsatisfied lien or claim as a result of the performance or non-performance of such 
Subcontractor or supplier. 

 
10.1.2  

 Contractor shall place purchase order for all purchase/bought out items (other than owner’s supplied 
material) within 15 days from the date of issuance of PO to the Contractor by the Owner. 

 Contractor shall establish Project office at site within 30 days from date of issuance of PO to the 
Contractor by the Owner. 

 Contractor shall mobilize all necessary equipment as per Owner’s request for intended project work 
within 30 days from date of issuance of the PO to the Contractor by the Owner. 

 
10.1.3 The owner at his sole discretion and by way of notice to the Contractor shall have the right to freely discuss 

the issues related to the works under this contract with Contractor’s vendors/Subcontractors. Owner may 
decide to remedy the delay/defaults of the Contractors/vendor/Sub contractors leading to late order 
placement/delivery/quality of the scope of works and take necessary actions against the contractor, which 
includes paying monies to vendor/Subcontractor engaged by contractor and if required, adjust the monies 
from invoices payable to contractor or from contractor’s Performance bank Guarantees. 

 
However, any remedial action by the owner as mentioned above shall not relieve the contractor of any of 
his obligations or liabilities and the Contractor agrees to perform all his duties and obligations under contract. 
 
If any Subcontractor executes any works which in the opinion of the Project Manager shall not in accordance 
with the Contract document, the Owner may by written notice to the Contractor request him to remove such 
subcontract from the work and the Contractor upon the receipt of such notice shall remove such subcontract 
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and the latter shall forthwith leave the works, failing which the Owner shall have the right to remove such 
Subcontractor(s) from the site. In such case(s), Contractor shall appoint afresh approved sub-contractor in 
consultation with Owner immediately after removal of non-performing subcontractor(s) at no extra time & 
cost implication. 
 

11.0 Commissioning and Operational Acceptance (GCC Clause 24) 
 

GCC 24.1 Not withstanding anything contained in the GCC all Labour and material costs associated with pre-
commissioning, commissioning shall be borne by the Contractor and not by the Owner as specified in the 
above clauses. 

 
GCC 24.2.1—The Guarantee Test of the Facilities shall be successfully completed within 15 days of 
commissioning  

 
In the event that the Contractor has been able to proceed with the mechanical completion, testing, drying 
and pre commissioning, of the Facilities but could not proceed with the Commissioning, or Guarantee Test 
pursuant to Clause 24 within 2 (two) months for reasons solely attributable to the Owner either on account 
of non-availability of other facilities under the responsibilities of the Owner, or for reasons beyond the 
Owner’s control, the Owner shall instruct the Project Manager to issue a Provisional Certificate of Acceptance 
to the Contractor certifying the Mechanical completion of the Facilities but stating clearly that the system 
has not been tested under design conditions. The Owner shall release the balance payment due to the 
Contractor related to the bills raised till date, which would otherwise have been payable on receiving the 
Operational Certificate under the GCC Clause 24. 

 
Contractor shall close out the project as defined in Clause 1 “Time of Completion” of SCC  
 
The Defects Liability Period of 24 months shall be counted from the date of issue of Provisional 
Certificate of Completion and the Contractor shall be responsible to make good any defect at its own cost 
and risk in the pipeline system without any limit. 
 
GCC 24.3 Operational Acceptance: Not Applicable 

 
12.0 Completion Time Guarantee (GCC Clause 25) and Functional Guarantee (GCC 27) 
 

GCC 25.2—Applicable rate for liquidated damages: 
 

Contractor acknowledges and agrees that time is the essence of the Contract and in case of any delay in 
completion and commissioning of the Facilities or any part thereof or any other obligation and handing over 
to Owner (in accordance with Clause 24 of GCC), shall cause Owner substantial damage. The Contractor 
hereby agrees to without prejudice to any other right or remedy available to the Owner under the Contract 
pay liquidated damages at rates mentioned herein. 

 
Contractor and Owner agree that the amounts fixed as liquidated damages for each such guarantee under 
this SCC are reasonable, considering damages that Owner would sustain in the event of failure to satisfy 
guarantee and that such amounts are agreed upon and fixed as liquidated damages.  

 
The Parties agree that these are a genuine pre-estimates of the losses / damages  which will be suffered on 
account of the breach of guarantees and the prescribed amounts of such liquidated damages shall be payable 
on demand without there being any proof of the actual loss or damages caused by such breach. Parties 
irrevocably further agree that the aforementioned liquidated damages have been mutually arrived at after 
joint discussions and calculations.  
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The decision of Owner in regard to the actual delay shall be final and binding on Contractor. 

 
Failure to achieve Pre-Commissioning of the Facilities as per time schedule:  

 
 GCC 25.0—Applicable rate for liquidated damages  
 

The Contractor agrees that the following rates are a reasonable estimate of the damages suffered by the 
Owner and the Contractor shall not question the rate of damages in any court of law or raise any question 
otherwise: 
 
0.5% of the relevant Contract Value (incl. GST) per week or proportionately for part thereof for the first six 
weeks of delay and thereafter, 0.75% of the relevant Contract value (incl. GST) per week or proportionately 
for part thereof subject to a maximum of 10% of the relevant Contract value (incl. GST) will be deducted 
from the contractor’s bills.  

 
Failure to achieve the required Functional Guarantees and the hydro test pressure level resulting in derating 
of the maximum capacity of the pipeline as per the Specifications and Standards provided in the bid 
documents is not acceptable. In case of such a failure, Contractor has to remedy the defects in the Facilities 
/ pipeline and achieve the required Functional Guarantees and the hydro test pressure level without prejudice 
to other rights available to the Owner under this Contract. There shall be no cap on the total liability of the 
Contractor in this regard. 

 
GCC 25.0—No bonus will be given for earlier Completion of the Facilities or part thereof. 

 
13.0 Defect Liability (GCC Clause 26) 
 

GCC 26.9---In place of the Clause, the following shall be inserted: 
 

Except as provided in GCC Clauses 26 and 32, the Contractor shall be under no liability whatsoever and 
howsoever arising and whether under the Contract or at law, in respect of defects in the Facilities or any 
part thereof, , design or engineering or work executed, that appear after the completion of the Defects 
Liability Period except where such defects are the result of the gross negligence, fraud, criminal or wilful 
action or errors and misstatements of the Contractor or are latent defects. 
 
GCC 26.0- In case of any new Pipeline/ customer connectivity during contractual period, the defect liability 
period shall be twenty four (24) months after Acceptance or Provisional Acceptance of the new Pipeline/ 
customer connectivity facility unless the Defects Liability Period has been extended on any part of the 
Facilities pursuant to GCC Sub-Clause 26.7 hereof. 

 
14.0 Supply of Water and Power at Site 
 

Notwithstanding anything contained in the GCC to the contrary, Water, Power, Utilities, Telecommunication 
facilities and any other infrastructure required to execute the Work shall not be provided by the Owner. It 
shall be the responsibility of the Contractor to arrange all these facilities at his own cost for execution of the 
works and meeting its obligations without any recourse to the Owner. 

 
15.0 Order of Works 
 
15.1 The Owner / Project Manager has the right to indicate the sequence according to which the work shall be 

carried out which shall be consistent with the Project Completion Schedule as provided in the Bid Documents. 
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Contractor shall submit the detailed methodology and program to execute the works that shall adhere to the 
Schedule of Completion and the same shall get approved by the Owner / Project Manager before placing the 
order. 

15.2 The Owner reserves the right to fix up priorities that will be conveyed by Owner / Project Manager and the 
Contractor shall plan and execute work accordingly. 

16 Subsequent legislation and War Risk–change in Law and Regulation [GCC Clause 34 and  39] 
 

No price variation on account of any Change in Tax Law or Regulation shall be allowed except as provided 
for in Clause 24 of SCC. The impact of any additional time for Completion due to a Change in Applicable Law 
as may be allowed will be certified by the Project Manager and binding on the Contractor. Notwithstanding 
the foregoing the Owner shall not bear any liability in respect of: 
 
i) Personal taxes on the personnel deployed by the Contractor, his sub-contractors and Agents, etc. 
ii) The Corporate Taxes or any Surcharge thereon in respect of Contractor, and all of their Sub-Contractors, 

Agents, etc. Indian or Foreign-based. 
 

War Risks: (Clause 39) of GCC is superseded and deleted. 
 
17 Insurance  
 

The contractor shall arrange, secure and maintain insurance at his own expense for the insurance covers not 
specifically taken up by the owner and the contractors’ quoted price shall be inclusive of all costs on account of 
insurance liabilities covered under the contract. The contractor to note that the beneficiary of insurance cover 
shall be owner. 
 

18 Documentation 
 
18.1 “As-Built” 

The following documents shall be submitted in hard binder Document by the Contractor in 7 (seven) sets, 
as a part of completion documents: 

 
i) Welding Procedure Qualification Report 
ii) Batch Test Certificate from manufacturers for electrodes 
iii) Welder Qualification Report 
iv) Radiographic Procedure Qualification 
v) Radiographic Report along with radiographs (Radiographs only with the original) 
vi) Hydrostatic and other test results and reports 
vii) Pre-commissioning / Commissioning checklist 
viii) All other requirements as specified in the respective specifications 

 
18.2 Following documents shall be submitted by the Contractor along with the delivery of Materials at site:- 

a) Inspection Release Note of TPIA 
b) Material Test Certificates and Test Reports of Material 
c) Guarantee Certificates 
d) Packing List 
e) Delivery Challan 
f) Commercial Invoice / GST Invoice as the case may be 
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g) Approved Drawings and or Data Sheets 
 

18.3  “As-Built Drawings & Documentation” 

In addition to GCC, Contractor shall submit the following “as-Built” Drawings to the Owner / Project 
Manager. 

 
i) One complete set of all original tracings of “as-built” drawings plus two copy of complete set. 
ii) One complete bound sets of Contractor’s specifications, if any, including design calculations plus two 

copy of complete set. 
iii) Editable Soft Copy (AutoCad files) of all drawings (in DVD / Flash Drive). 

 
Contractor to submit all final documents/drawings as per approved “Final Documentation Procedure”; 
submission comprises of one original plus two copies of all drawings/documents 

 
19 Documents by Contractor 
 
19.1 The Contractor shall maintain proper documentation. In case of misplacing of inspection report / test 

certificates, if the Owner / Project Manager demands, Contractor shall carryout once again all related tests at 
his own cost / time. 

19.2 The Contractor shall keep at all sites, at least three copies of each and every drawings, specifications and 
Contract Document in excess of his own requirement and those copies shall be available at all times for use 
by the Project Manager and by any other person authorized by the Project Manager, who shall be provided an 
adequately sized site office or offices, for the safe keeping and use of such documents, by the Contractor 
throughout the duration of the Contract. 

20 Mobilization and Demobilization Costs are included in the Contract Value 
 
20.1 The quoted lump sum for various items are deemed to have appropriately catered for all mobilization, 

demobilization and all clearing of activities at all the sites and no separate claim whatsoever is allowed. It shall 
be responsibility of the Contractor to obtain the approval for any revision and/or modifications proposed by the 
Contractor from the Owner / Project Manager before implementation. Also such revisions and/or modifications 
if accepted/approved by the Owner / Project Manager shall be carried out at no extra cost to the Owner. Any 
changes required during and/or after approval for detailed construction drawings due to functional requirements 
or for efficient running of system keeping the basic parameters unchanged and which has not been indicated by 
the Contractor in the data / drawings furnished along with the offer will be carried out by the Contractor at no 
extra cost to the Owner. Contractor shall make all arrangements for preparing approaches and working area for 
the movement and operation of the materials. Levelling the areas for assembly and erection shall also be the 
responsibility of the Contractor. The Contractor shall acquaint himself with access availability, facilities such as 
railway siding, local labour etc. to provide suitable allowances in his quotation. The Contractor may have to build 
temporary access roads, at his own cost and risk, to aid his own work. 

20.2 The Contractor shall not use any of the materials issued to him by Owner for installation purposes or for laying 
temporary lines, manufacturing erection aids, etc. Misuse of materials will entitle the Owner to make deduction 
from the Contractor’s bill for such quantities that are misused at the rates at which the OWNER has procured, 
transported and stored such items. 
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20.3 In the event of a termination of the Contract before the full completion of the Facilities, for whatsoever reason, 
no demobilization costs will be paid to the Contractor unless it has been specifically provided for, in which case 
it shall not exceed 2 (two) percent of the Contract Value. 

20.4 The Contractor shall indicate separately mobilization and demobilization charges for major materials. 

21 Handing Over of the Site and Acquisition of RoU /ROW  
 
21.1 Conditions of the Site Information from the Owner 

The Contractor acknowledges that any data that the Owner shall have made available to the Contractor from 
time to time with reference to the climatic, hydrological, geo-technical, subsurface and marine conditions and 
other general conditions relating to the Site are indicative only and the verification and interpretation of the 
same shall be at the sole risk and responsibility of Contractor. The Owner makes no representation or warranty, 
express or implied and shall have no responsibility for or in relation to such data whether as to its accuracy, 
adequacy, sufficiency or any loss or  damage arising from the use thereof. 

The Owner does not warrant that the ROW shall be suitable at all locations for use and/or movement of vessels, 
vehicles and mechanical and other equipment of the Contractor, and the Contractor shall be responsible at his 
own cost, risk and initiative to innovate at Site and adopt suitable means to perform the work in any particular 
circumstances as may be encountered. 

 
21.2 Site Visit by the Contractor  

  
Notwithstanding any other provision of this Contract, the Contractor shall be deemed, to have and warrants 
that it has prior to submission of the Bid and executing the Contract: 

a) at its own cost visited, inspected and examined to its satisfaction the Site and its surroundings and 
where applicable, any existing structures or works on, over or under the Site; and 

b)  Satisfied itself as to: 

i) The form and nature of the Site, its climatic, hydrological, ecological, environmental, (including without 
limitation all hazards and the potential for any contamination of the Site etc) sub-soil and general 
conditions of the Site, and its adequacy for the purposes of Execution of the Facilities; 

ii) The risk of injury or damage to property adjacent to the Site and to occupiers of such property or 
otherwise; 

iii) risks, contingencies and other circumstances which may influence or affect the Work; 

iv) The extent and nature of the design (incidental to Construction of Works and/or Permanent Works to 
the extent defined in the Contract), work, plant and materials necessary for the design and Execution 
of the Facilities; 

v) The means of communication with and access to the Site, the accommodation it may require and the 
adequacy of the rights of access set out in the Contract for those purposes; 

vi) The precautions and the times and methods of working necessary to prevent any nuisance, whether 
public or private, being caused to any third parties; 

vii) Conditions as to availability and access to facilities for transportation of goods, plant and materials to 
the Site;  

viii) Availability and quality of labour, water and electrical power for the Works; 
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ix) Local laws, regulations and customs and any laws; and 

x) The adequacy, correctness, and suitability of all data made available to the Contractor by or on behalf 
of the Owner related to the design (incidental to Construction of Works) requirements and the Works 
as are relevant to the Work. 

Further, the Contractor accepts total responsibility for having foreseen all difficulties and costs and expenses 
of successfully completing the Facilities. No claim by the Contractor for additional payment or compensation 
or any extension of Time for Completion will be allowed on the ground of any misunderstanding or 
misapprehension in respect of the matters referred to in this Clause or any hardship caused or on the ground 
that incorrect or insufficient information was given to it by any person, whether or not in the employment of 
the Owner or any of its representative. It is further provided that subject to the express provisions of the 
Contract, the Contractor shall not be relieved from any liability, risk, or obligations imposed on or undertaken 
by him under or in relation to the Contractor on any such ground or on the ground that he did not or could 
not foresee any matter which may in fact affect or have affected the design (incidental to the Construction 
of Works) or execution of the Facilities. 

21.3 Acquisition of the Right of User in Land 
 

21.3.1 The Owner shall be responsible for acquiring Right of Use (“RoU”) and Right of Way (“RoW”) of the Site 
under the RoU Act. The obligation of the Owner with respect to RoU shall be deemed to be discharged in 
full upon publication of notification under section – 6(1) of the RoU Act. The Contractor shall be responsible 
at its own cost and risk to arrange for physical possession and access to the Right of Use and Right of Way 
viz. local liaison and interface etc 

21.3.2 Owner has acquired the ROU under RoU act in general. Acquiring of ROU means publishing of 3(1) and 
6(1) Gazette notification under Gujarat Water and Gas Pipelines (Acquisition of Right of User in Land) Act, 
2000. Contractor shall open the ROU and start the construction activities. Opening of ROU to start 
construction and related activities & maintaining of ROU during entire period of construction shall be the 
responsibility of Contractor. Approach to ROU shall be responsibility of Contractor. In case any obstruction 
by landowner(s)/farmers or encroachments or structures are encountered during execution, the same shall 
be got removed by the contractor. All costs towards such activities shall be to Contractor’s account. 
Necessary compensations applicable under RoU act shall be paid by Owner 

 
21.3.3 In case  of any detour  from the acqui red  ROU due to constructabi l i ty problems or otherwise, 

Contractor may be permitted to do so after approval from Owner. All immediate measures for taking the 
land and compensations to land owner(s) shall be to Contractor’s account. All statutory payments shall be 
paid/ reimbursed by Owner. However, such activity shall not affect the construction schedule and overall 
completion period. In case of local detour due to non availability of ROU, Contractor has to negotiate and 
arrange the ROU for laying of pipe line without affecting the schedule. Compensation payable under P&MP 
act shall be paid by Owner. All other costs if any shall be to the Contractor’s account. Owner shall proceed 
with regular notifications etc. in due course for the detoured portion. 

 
21.3.4 The list of statutory permits/consents/approvals that Owner shall be taking, shall be given to the contractor 

along with individual Contract. Other than the same, all permissions/consents/approvals from any authority 
required as per statutory rules and regulations shall be taken by Contractor. The Contractor shall be 
responsible at its own cost and risk for coordinating and obtaining all statutory permits, clearances etc 
related to the construction activity in relation to  laying  of  the  pipeline  within  RoU.  The Owner  upon  
request  of  the Contractor  may  assist  the  Contractor in  obtaining  all  such  permissions, licences etc 
required for the execution of the work by the Contractor which can be granted only at the request or 
recommendation of the Owner. 
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21.3.5 All statutory permissions of defined crossings (as per alignment) will be provided by Owner. Further 
the Contractor shall inform the Owner well in advance but in any case not later than 60 days from the 
Effective Date about any obstacles, utilities, crossings which were not covered in the Alignment 
Engineering and for which Owner is obligated to obtain Right of Way / Use permission. The Owner shall 
not be responsible for any delays if such issues are not brought to the notice of the Owner by the 
Contractor within the time prescribed above and then the Contractor shall be responsible for executing 
the work at its own cost and risk without any recourse to the Owner as to the cost and time. 
For any additional crossings required because of re-routing/de-routing, the permissions shall be obtained 
by Contractor. The statutory fees will be reimbursed to Contractor at actual based on documentary 
evidence. 

 
21.3.6 The Owner  shall  likewise  endeavour  to  procure  the  permits  /  licenses required to be procured by 

the Owner under the Contract sufficiently in advance to enable the Contractor to continue movement of 
the spread in the same direction. Should, however, for any cause such permission / license not be available 
in time to match the progress of the work, the Contractor shall forthwith within the scope of work and 
without entitlement to additional compensation therefore proceed with the work at the next possible 
point of its continuance, including movement of the spread in the opposite direction, if necessary. 

 
21.3.7 The Contractor shall notify the Owner the probable date of commencement of work at each Project site 

at least before one month of anticipated delivery date of first lot line pipes at site to enable the Owner to 
provide assistance to the contractor. Should the Contractor fail  in such notif ica tion, the Owner shall not 
be responsible for providing any such assistance. 

 
21.3.8 Not more than 4 (four) workfronts for construction activity shall be provided at one point in time for 

mainline sections. Not more than 2 (two) workfronts for construction activity shall be provided at one point 
in time for spurline sections. The length of the workable front provided at one time will not be more than 
5 kms. The front provided can be anywhere within the start to end points. 

 
21.3.9 The Owner shall endeavour to procure the RoU in land for the pipeline in such manner and time as 

agreed at the commencement of the work by the Contractor for the construction of the pipeline subject 
to provisions of the RoU Act. If it is not possible to procure sequentially the RoU for a relevant portion 
of spread within the section, the Contractor shall commence the work in respect of  portion  or  portions  
of  spread  where  the  RoU  is  already available. If necessary, because of any problem or difficulty 
concerning the procurement of  RoU in  any portion  of  spread within relevant section (including due 
to the existence of any unforeseen or force Majeure conditions covering any location / section of the 
pipeline), the Contractor shall within the Scope of the Work and without entitlement to additional 
compensation therefore forthwith proceed to  the next possible point of its continuance, in respect of 
which RoU is available and/or in which the construction work can be continued, and shall move in the 
opposite direction, if necessary. 

 
The   Contractor   shall   not,   however,   be   entitled   to   any   additional compensation over and above 
the Contract Value for any hardship or increased cost caused by any idleness, suspension or disruption of 
work or any other account whatsoever as a result of the inability of the Contractor to obtain the 
permission(s), permit(s), license(s) aforesaid to match with the progress of the work nor shall the same 
constitute a ground for extension of time or delay. 

21.3.10 The Owner will provide RoU of width as mentioned in the alignment sheet and technical  specifications, 
however  under  special  local  circumstances, restricted (width-wise) RoU can be given for which the 
Contractor shall not claim any additional cost or time. While excavating, the Contractor shall ensure the 
segregation of the fertile top layer (300 mm) and store it separately. After the backfilling is completed the 
segregated top soil shall be spread evenly and land be restored back in original position and to full 
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satisfaction of the government authorities and land owners/ occupiers. Any claim on account of loss in 
fertility because of any failure to segregate top soil and restore it properly for any reasons whatsoever 
shall be on account of the Contractor. Any compensation required to be paid by the Owner over and above 
the land and crop compensation determined by the Competent Authority, shall be the sole responsibility 
of the Contractor. The Contractor hereby agrees to indemnify the Owner for any liability arising out of 
payment of such additional compensation. 

 
21.3.11 Backfilling has to be completed within 2 (two) months of opening of the RoU by the Contractor. If the 

backfilling is not completed within two months and or re-excavation  is  required  to  be  done  for  reasons  
attributable  to  the Contractor, any additional compensation or damage like but not limited to loss of 
crops and any other damage shall be to the account of the Contractor. After restoration, contractor has to 
obtain NOC in prescribed format from farmer for satisfactory completion of work within 3 (Three) months 
from the date of Handing over of ROU. 

 
21.3.12 During pipeline construction, measures shall be adopted in order to minimize the impact of pipeline 

construction activities on the environment. During ROU clearance, the vegetation shall be cut off at ground 
level leaving the roots intact. Only stumps and roots directly over the trench shall be removed for pipeline 
Installation. 

 
21.3.13 Costs for the restoration are included in Price, the cost of any additional damage will be borne by 

the Contractor, including without limitation, the following: 
 All damage to drainage systems, wells, pipes, tubes, cables and all forms of surface and 

underground obstacles, whether or not reported in the documents of the Contract; 

 All surface and  underground subsidence damages to  cart  track, village road  and any 
utilites due to movement of heavy machinery Damage resulting from the closing of routine 
movement of landowner/catles/vehicle movement etc    due  to  ongoing pipeline construction 
activity 

 All damages caused due to the construction and/or other related activities  outside  the  
RoU  area  whether  as  a  result  of  the Contractor’s negligence or default or otherwise. 

 Damage to irrigation facility of any kind available in the field   and resulting affect on the 
standing crop within ROU and outside ROU in the field; 

 Damage caused by the hindering or disruption of works executed by other contractor on or in 
the vicinity of the Construction Site, whether or not requested by the Owner. 

 Damage caused due to the exceeding of the period of occupation as specified in this clause. 
 Damage caused due to blasting during trenching process. 
 All direct  or  indirect  damages,  such  as  structural  damage  and damage to crops outside 

the limits of the working strip/ RoU shall be borne by the Contractor, without limitation, 
irrespective of the cause. The following cases are mentioned in particular, but this list is not 
limitative: 

 The damage caused to adjoining areas, to the occupiers and/or owners of the land or the 
substratum, as well as to the Constructions and installations that are located there, on which 
or  in  which or in  the vicinity of  which the Works are being executed. 

 The damage caused to cultivated crops and vegetation due to a lowering of the water level.. 
The Contractor in the presence of the OWNER will assess the damage caused. The CONTRACTOR 
will make immediate payment to the rightful claimants. If on account of continuous 
representation of the villagers it is found that the contractor has not compensated the villagers 
for the same Owner may make payments and will deduct the amount from the immediate running 
bills of the Contractor. 
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21.3.14 All damages arising out of reasons attributable to construction outside the RoU will be the 
responsibility of the Contractor and it will indemnify the Owner for any damages or liability suffered 
by the Owner due to the Contractor’s negligence or default. If on account of continuous representation of 
the villagers it  is found that the contractor has not compensated the villagers for the same, it shall 
be settled by the Owner and recovered from the Contractor. 
 

21.3.15 In addition to above in case if any landowner/affected parties approaches to the court, competent 
authority claiming further damages and appropriate authorities passes the judgement in favour of 
landowner/affected parties, Contractor shall be solely responsible for making such payment to 
landowner/affected parties. 

All temporary facilities and relocation of utilities and other facilities will be done by the Contractor at his 
own cost and risk. 
 

21.3.16 The Contractor shall be responsible for restoring the Right of Use and Right of Way and obtaining the 
relevant No Objection Certificates(NoC) within period of three months of opening of Right of Use and Right 
of Way. Owner may withhold payment from Contractor against non-receipt of NoC. However if landowner 
does not give NoC, payment can be released if restoration is done physically and to the satisfaction of 
Owner/Competent Authority. If the refundable deposits cannot be regained by the Owner on account of 
unsatisfactory restoration by the Contractor, then the Owner shall recover such deposits plus 20% of deposit 
value towards overheads from the Contractor. If any deductions are made or penalties imposed on the 
Owner due to unsatisfactory restoration work then the Contractor shall reimburse the Owner forthwith. 
Contractor has to obtain NOC from statutory authority within Three (03) months from the completion of 
crossing work and submit the same to GTL within this stipulated time with summarised details. Contractor 
has to depute required numbers of competent persons at project site for ROU / ROW / Authorities related 
liaisoning works. 

 
22 Plans, Designs, Drawings for vendor supplied items by Contractor 
 

22.1 The Contractor shall be responsible for the review and submission of vendor supplied items related 
documents like QAP,ITP,data sheet etc. 

22.2  The Contractor shall, within the scope of his work (Vendor Supplied Items), prepare detailed working and 
other plans, drawings and designs required for or in connection with the performance of the work or 
selection, making of any supply, and these plans/drawings shall be approved by the Owner / Project 
Manager/ PMC before the Contractor can commence with the performance of the relative work. 

22.3 The Contractor shall within the scope of his work (vendor supplied items) also carry out investigative and 
design studies and prepare detailed design for the various materials and works covered in the Contract 
Documents. Such detailed designs along with referred codes, standards and practices, back-up calculations, 
and other details on basis of which the designs have been prepared shall be subject to the Owner’s approval. 
Detailed working drawings and material specifications shall be prepared and established on the basis of the 
approved design(s) and shall also be subject to the Owner’s approval. 

22.4 Where the Contractor shall be required under the Contract to prepare or furnish any plan(s), drawing(s), 
design(s) or specification(s) or other items for thing in respect of the work (vendor supplied items) or any 
particular work and/or supplies or any particular supply, the Contractor shall within 15 (Fifteen) days (or such 
other period as the Project Manager may prescribe in this behalf) on receipt of Notification of Award of Bid or 
not less than 30 (Thirty) days before the proposed date of commencement of the relative work or supply, 
whichever shall be earlier, submit to the Project Manager or other authority specified by the Owner in this behalf 
for approval the relative plan(s) / drawing(s) / design(s) / specification(s) / or item(s) or thing(s) concerned. 
The Owner / shall be entitled at any time to suggest any amendment(s) or modification(s) in the plans / drawings 
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and/or specifications and the Contractor shall thereupon either convince the Owner / Project Manager of the non 
necessity in whole or part of such amendment or modification or shall implement the same and shall cause the 
plan(s)/drawing(s)/ design(s) / specification(s) or item(s) or thing(s) concerned to be accordingly amended, 
provided that no such approval of or amendments / modifications in the plans / drawings / designs / specifications 
by or suggested by the Owner / Project Manager shall in any way absolve the Contractor of any of his obligations, 
responsibilities or liabilities under the Contract, inclusive of an relative to the utility and suitability of the 
Contractor(s) plans / drawings / designs / specifications or items or things concerned in or for the relative work(s) 
or supply and fulfilment of all specifications and performance and other guarantees of the consequent 
works/supplies, any such approval or suggestion by the Owner / Project Manager as aforesaid being intended 
only by way of assistance to the Contractor and prima facie satisfaction of the Owner without any attendant 
liability upon the Project Manager / Owner in this behalf and without any estoppel against the Owner from 
assenting that notwithstanding such approval, the plan, drawing, design, specification or other items or things 
approved and any resultant works or supply were faulty and/or not in accordance with the contractual 
requirements. For abundant caution, it is expressly clarified that Contractor shall be responsible for any 
discrepancies, errors or omissions in any drawings, specifications, plans, designs, etc. and other particulars 
supplied by it whether or not such drawings, specifications, plans, designs, and particulars have been approved 
by Owner.  If errors, omissions, ambiguities, inadequacies or other defects are found in any drawings, 
specifications, plans, designs, etc, they and the Work shall be corrected at Contractor’s cost and expense 
notwithstanding any consent or approval or deemed consent or deemed approval of Owner.  Contractor shall 
not depart from any approved drawings, specifications, plans, designs, etc unless consented to in writing in 
advance by Owner. Any consent or approval or deemed consent or deemed approval of Owner shall in no way 
relieve Contractor of his obligations under the terms and conditions of this Contract or give rise to any liabilities 
for the Owner. 

22.5 The Contractor shall furnish Three (3) prints each of the drawings for approval of the Owner for all the 
vendor supplied items. 

22.6 The Contractor shall not permit any work to be done or any material to be supplied or fabricated or 
manufactured at variance with drawings, designs, specifications reviewed / approved by the Project Manager / 
Owner as the case may be and / or as amended or modified. The reviewed / approved drawings may be released 
to the Contractor for fabrication / installation progressively. 

22.7  Unless otherwise required at least 3 (three) sets of direct reading reproducible no lower in quality than auto 
positive of extra thin paper able to produce class legible prints (the reproducible to be submitted in roll forms) 
and 3 (three) sets of prints of all approved plan, drawings, designs, specifications prepared by the Contractor, 
together with similar sets of the reproducible and prints of all revisions / amendments / modifications therein 
shall be lodged with the Project Manager for the record of the Owner, such sets of plans, drawings, designs, 
specifications to be signed by the Contractor and to indicate thereon the number and date of each 
revision/amendment and of the communication of the Project Manager for the approval thereof by which the 
approval was given. 

23 Drawings to Be Supplied by the Owner 
 
23.1 The Owner shall provide AFC drawings of all detailed engineering drawings(except contractor supplied 

materials)  to the Contractor for Construction of Pipeline and facilities. However, no extra claim whatsoever 
shall be entertained for any variation in the “For Construction” and “Tender Drawings” regarding any changes 
/ units. Construction shall be as per drawings / specifications reviewed by the Project Manager during the 
course of execution of work. The Contractor shall be responsible to ensure the adequacy of all drawings 
supplied by the Owner or the Project Manger without any recourse to the Owner. 
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23.2 Copies of all detailed working drawings relating to the works shall be kept at the Contractor’s office on the site 
and shall be made available to the Project Manager at any time during execution of the Contract. The drawings 
and other documents issued by the Owner / Project Manager shall be returned to the Owner on completion of 
the works. 

23.3 The Owner shall be supplying drawings to the Contractor as specified in the Technical specifications. 

24 Price Variation or Escalation 
 

Notwithstanding anything contained in this Agreement the Contract Value shall be deemed to be firm and 
valid for the entire duration of the Contract till the completion of works and the performance tests, and shall 
not be subject to any adjustment due to increase in price of materials, utilities, or any other input for 
performance of work or due to any delays foreign exchange fluctuations or escalation on any ground 
whatsoever except as provided in Clause 8 of SCC and in this Clause 24 of SCC. 

 
The Contract Value may be varied due to an agreed Change Order being agreed as per provisions of this 
Agreement, provided the total quantum of such Change Orders to be issued under this Agreement shall not 
exceed the initially agreed Contract Value by fifteen (15) percent beyond which the Owner retains the right 
to obtain competitive offer for such additional works. 

 
The Contract Value may be varied due to situations giving rise to Change in Tax Law as defined in GCC 
arising between the date of bid submission and the Scheduled Completion Period with respect to supply and 
services under the contract other than Contractor Equipment. The Indirect Taxes that shall be considered 
for Change in Tax Law shall be limited to service tax or introduction/ enactment of any new indirect tax 
leviable on the direct transaction between the Contractor and the Owner. 

   
       The total quantum of such increases allowed above shall be certified by an Independent reputed firm of 

Chartered Accountant acceptable to the Owner. 
 In the event of a Change in Tax Law,  which results in reduction in cost of supply under the contract through 

reduced liability of taxes and duties (other than income tax), the Contractor shall pass on the benefits to the 
Owner for any such reduced cost.   

 
No variation shall be allowed on account of any taxes applicable outside India. No variation shall be allowed 
on account of any Change in Applicable Law. 
 
Notwithstanding the restriction indicated above, it is clarified that the Change in Tax Law (as defined in 
Clause 1 of GCC), would however cover the excise duty charged by a manufacturer to the Contractor for the 
items covered in Sch 1, where Contractor is not the manufacturer himself, provided the Contractor has 
followed all necessary procedures and documentation for enabling the Owner to claim credit of such excise 
duty.Further, notwithstanding the restriction indicated in the preceding paragraph, it is clarified that in the 
event of Change in Tax law caused by introduction of the Goods and Services Tax (“GST”), Owner and/or 
Contractor shall mutually discuss to determine the adjustment in the Contract Value factoring the impact of 
GST and the compliances/action steps that may be required from the Contractor to ensure availment of all 
permissible tax credits and compliance with all Tax laws by the Owner. Such adjustment in the Contract 
Value due to introduction of GST shall be made on account of transactions between the Owner and the 
Contractor and also on account of transactions between the Contractor and its Sub-Contractor/ suppliers, as 
the case may be.  Accordingly, the Contractor shall be required to provide the details in the format to be 
provided by the Owner to determine the impact of introduction of GST on the Bid Price. The format shall 
inter alia indicate the impact of all indirect taxes such as Excise Duty, VAT, CST, Service Tax etc. that would 
have been incurred as well as or charged by the Contractor, on equipments and materials to be  supplied or 
for  services to be rendered, had the GST not been introduced. The format shall also indicate the new rates 
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of tax applicable under the GST regime and the availability of all credits thereof. Any claim for Change in Tax 
Law on account of introduction of GST shall be supported by relevant documentation. The Parties shall also 
agree upon suitable indemnities from the Contractor for failure of the Contractor to undertake requisite 
compliances/action steps that may be required from the Contractor to ensure availment of all permissible 
tax credits and compliance with all Tax laws by the Owner. 

 No increase shall be allowed on account of misclassification of Services and misinterpretation of applicable 
service tax laws. This clause shall survive termination/completion of contract. 

 
The Contract Value shall be inclusive of all deductions of taxes and duties and all applicable statutory 
deductions to be made from the payments. 

 
In case of change in Civil works, the same shall be adjusted as per the Clause 8.1 of SCC. 

 
25 Terms of Payment 
 
25.1 Payment shall be made monthly on the basis outlined in Section V.  

The Contract Value shall be paid in monthly payments as set forth in Section V upon the satisfaction of 
payment terms specified therein and upon the presentation by Contractor of an invoice for the relevant 
amount of payment (together with such documents as are required in respect thereof as set forth in Section 
V). 
 

25.2 Contractor shall submit their invoices to the Owner’s representative on monthly basis in the manner as 
instructed by Owner for respective Pipeline/Projects with associated facilities. Each invoice will be supported 
by documentation acceptable to Owner and certified by the Owner’s representative as defined in Clause no. 
69 of GCC. Payments made by owner to the contractor for any part of the work shall not deem that the 
Owner has accepted the work. 

 
25.3 Contractor shall submit documents pertaining to Building and other construction workers (BOCW) 

Registration; Labour License, Monthly Wages Register, Monthly claim form if any; PF, ESI requirements for 
processing of RA Bills 

 
26. Crossings: Refer Technical documents 
 
27. Brick Kiln area 
 

There are areas along the RoU where mining / muck for brick kilns are undertaken. 
 

Contractor shall identify these areas and take special precautions for burial of pipeline along these locations. 
 

The depth of burial is anticipated to be 3 metres from the graded RoU / Row. 
 
28. Owner Third Party Inspection Agency 
 
28.1 Contractor is required to employ Third Party Inspection Agency (TPIA) for inspection, witnessing tests and 

certification of works at Contractor’s work centres for all supplies etc. Contractor shall employ only one Third 
Party Inspection Agency for the same.  

28.2 Owner reserves the right to employ his own TPIA as indicated in the subsequent sections. 
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28.3 Owner will appoint an independent TPIA for construction of total pipeline. 

28.4 Owner reserves the right to appoint an agency (ies) for quality surveillance during the time of production and 
supply of major items. 

28.5 Owner/ Owner’s representative  reserves the rights of unlimited access for audit and inspection at Contractor, 
sub-contractor / vendor’s plants / work sites at any stage during the Project. 

28.6 First day production and quality checks shall be carried out in presence of Owner / Owner’s representatives / 
TPIA. 

28.7 EPC Contractor shall ensure that TPI inspectors have sufficient experience and qualification to fulfil the 
inspection of specified items. EPC contractor shall submit the CVs of proposed personnel before putting them 
on to the job. The Contractor shall give the Owner not less than 3 (three) working days for its approval. 

28.8 Inspection and test plans (ITP) are to be developed for all items of construction as per his QA/QC plan by 
Contractor and submit the same to Owner for his review / approval within fifteen (15) days after Notification 
of Award of work. Owner will review the ITPs and approve the same for implementation in the work. 

29  HAZOP Studies 
 
29.1 HAZOP study of As Built shall be in the scope of Contractor and the contractor upon readiness of As-Built 

drawing shall do respective coordination at the earliest. 

29.2 Any additions / revisions to the engineering arising out of the HAZOP study including revisions to documents, 
supply, and installation and testing shall be borne by the Contractor at no additional cost to the Owner. 

30 Documents to be submitted by Contractor 
 

The following documents shall be submitted by the Contractor within 21 (twenty-one) days of the Effective 
Date for Owner’s approval: 

a) Planning basis including MS Project network diagram for the entire Project, weight age factors, reporting 
formats, etc. 

b) Quality Assurance Plans / Inspection and Test Plans 

c) Execution Methodology 

d) Health, Safety and Environment Management Plans 

31 Community welfare 
 

Community welfare, if any, shall be taken care of, by the Contractor enroute, at the time of construction 
other than for RoU activities and crop compensation, which shall be paid by Owner directly to the respective 
land owners. 

32 Prior intimation 
 

Prior information is to be given by the Contractor to the relevant Government/ Statutory Authorities before 
starting new activities (including tree cutting). 
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33 Demonstration of plough 
 

Contractor to demonstrate once, that mechanised plough of tractor will not impact the pipeline in the trench 
after it has been backfilled to the concerned authorities, if requested. 

34 Calibration 
 

Calibration of all equipment and instruments shall be included in the lump sum price at no extra time and 
cost effect to the Owner. Along with the same, relevant documents including third party witness reports shall 
be provided to owner. 

35 MEASUREMENT OF WORK 
 
35.1 GENERAL 

35.1.1 The mode of measurement shall be as mentioned in relevant standard specification and SOR incorporated in 
the Bidding Document. Any other mode of measurements not covered in above specifications shall be 
followed in accordance  with relevant  BIS codes/ Schedule  of Rates/ Specifications etc. and/ or as decided  
by Engineer-in- charge. 

35.1.2 Payment will be made on the basis of joint measurements taken by Contractor and certified by Engineer-in-
charge. Measurement shall be based on “Approved for Construction” drawings, to be the extent that the 
work conforms to the drawings and details are adequate. 

35.1.3 Measurement of works shall be based on the execution/final drawings. When such details are not available 
or inadequate   in the drawings, or Wherever work is executed based on instructions of Engineer-in-charge 
physical measurements shall be taken by Contractor in the presence of Engineer-in-charge. 

35.1.4  Measurements of weights shall be in metric tonnes corrected to the nearest Kilogram. Linear measurements 
shall be in meters corrected to the nearest centimeters. 

35.1.5  The weights mentioned in the drawing or shipping list shall be the basis for payment. If mountings for 
panels etc. are packed separately, their  erection  weights shall include all mountings. 

35.1.6  Welds, bolts, nuts, washers etc. shall not be measured.   Rates for structural steel work shall be deemed to 
include the same. 

35.1.7 No other payment either for temporary works connected with this Contractor for any other item such as 
weld, shims, packing plates etc. shall be made.  Such items shall be deemed to have been included for in 
the rates quoted. 

35.1.8  Measurement will be made for various items under schedule of rates on the following basis as indicated in 
the unit column. 

i) Weight             : MT or Kg 

ii) Length             : M (Metre)  

iii) Number           : No. 

iv) Volume            : Cu.M 

v) Area                : Sq.M 
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35.1.9 All measurements  shall be in metric system. All the works in progress will be jointly measured by the 
representative of the Engineer-in-charge and the contractor's authorized agent progressively. Such 
measurements will be either recorded/typed by the contractor in the numbered measurement  sheets to be 
supplied by Engineer-in- Charge / Owner or computerized by Contractor themselves. The measurements 
shall be signed in token of acceptance by the contractor or his authorized representative. The  contractor  
shall  submit  the  bill  in  the  approved  performa  in  triplicate  to  the Engineer-in-Charge of the work. 

35.2 PIPING 

35.2.1 Payment will be based on linear measurement as per execution drawings. 

35.2.2 All lines shall be measured along the centre lines of pipes, curvilinear centre lines of bends and elbows, 
centre line of flanges and all other fittings such as tees, reducers, expansion joints etc. all in line instruments, 
line mounted fittings etc..  Length of all size and types of  Ball, Globe, Check valves including GOOV, HOV  
valves, Insulting Joints, Flow tees, shall be excluded from piping measurement 

35.2.3 All size and types of  Ball, Globe, Check valves including GOOV, HOV  shall be considered on number basis.  

35.2.4 All Socket weld fittings & hot/cold bends, reducers etc. for size 1½" and below shall be fabricated and 
erected as per requirements by the contractor at no additional cost and his rates for piping of size 1½" and 
below shall be inclusive of this work.  

35.2.5 Vents and drains shall be measured from O.D. of pipe lines and shall be paid for at the corresponding  unit 
rates for similar sizes of pipe. Other piping attachment such as couplings, earthing lugs etc. shall be supplied 
& erected by the contractor within his quoted rates for piping.  

35.2.6 Fabrication of  spool  pieces  for  temporary  use  to  aid  Contractor's  work  such  as fabrication, erection, 
flushing and testing of piping etc. shall be done by Contractor as part of piping work and no separate payment 
shall be made for this. 

35.2.7 In case of branch piping, the measurement  shall be made from outer surface of the main line except in case 
of equal size branches, in which case measurement shall be made from centre line of the branching header.  

35.2.8 The forged tees shall be supplied by the contractor as per the requirement of the drawings. All other 
branch connections including reinforcement pads shall be accomplished by pipe to pipe connections. 
The rates quoted for piping shall be inclusive of making branch connections. The reinforcement pads 
shall not be measured and paid separately. 
 

35.2.9 Erection of Valves  

Erection  of all types  of valves  such as gate/  globe  / check  / plug / needle/ ball / control/ safety 
valves etc. will be paid on number basis at the rates given separately in the Schedule of Rates. Any 
dismantling and re-erection of the valves required for the purpose of testing, calibration etc. will be 
carried out by the contractor within his quoted rates. 

 
35.2.10 Fabrication of Supports  

Fabrication of all types of pipe supports, provided as per drawings & instructions of the Engineer-in-Charge,  
will be paid on weight basis. Bolts, nuts and washers including U-bolt will be supplied by contractor. Weight 
of bolts, nuts and clamps etc. shall not be added to the weight of pipe support for payment purpose.  
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Erection  of  all  types  of  supports,  spring  supports  and  turn  buckles, including grouting of supports, if 
required, shall be carried out by the Contractor as part of piping work and no separate payment will be made 
for it.  

While  fabricating  the  supporting  elements,  the  contractor  will  ensure  that the dimensions shown in 
the drawings match with site conditions. No payment shall be  made  for  rectification  arising  out  of  
discrepancies   in  dimensions  of  the fabricated items of supporting elements due to site conditions.  

Additional supports as necessary with the site condition shall be fabricated and erected in accordance with 
the standard engineering practices and instructions of Engineer-in-charge. 

35.2.11 RADIOGRAPHY/DYE-PENETRANT EXAMINATIONS/MAGNETIC PARTICLE TEST (MPT)/ ULTRASONIC TEST 

Payment for radiography shall be made on the basis of circumferential joints for different pipe dia. 
Repeat radiography due to defective films or on repaired joint due to Contractor's fault or for additional 
radiography necessitated due to poor performance of Contractor's welder will be done at Contractor's 
cost. 
 
Magnetic particle, Ultrasonic Test  and dye penetrate test will not be paid separately and the same shall be 
measured on the weld length tested/circumferential weld joints as mentioned in schedule of rates. 

 
35.3 STRUCTURAL STEEL WORK  

35.3.1 Payment for steel work shall be made on basis of admissible  weight of the structure accepted, the weight 
being determined as described below.  

35.3.2 The  weight  for  payment  will  be  assessed  from  the  approved fabrication drawings and the respective 
bill of materials prepared by the contractor and approved by the Engineer-in-Charge.  The weight of structural 
material/ Plate shall  be  calculated  wherever  necessary  on the  basis  of IS Hand  Book.  If Sections / 
spreads are different from IS Sections / spreads, then Manufacturer Hand Book shall be referred to. 

35.3.3 Sections / Spreads  built  out  of  plates/structural  shall  be  paid  on  the  actual weight incorporated  except  
for  gussets  which  will  be  paid  on  the weight  of  the smallest rectangle enclosing the shape.  

35.3.4 Gratings shall be paid on the basis of calculated weights as determined from the dimensions given on the 
design drawings/ bill of materials. Full deduction shall be made for all opening above 300 mm size and skews.  

35.3.5 Welds,  bolts,  nuts,  washers  etc. shall not be measured.  Rate  of structural steel work shall be deemed to 
include the same.   

35.3.6 No other payment either for temporary  works or for any other item such as welds, shims, packing plates 
etc., shall be made. Such items shall be deemed to have been included in the rate quoted for steel work.  

35.4 ELECTRICAL WORKS  

35.4.1 Cables  

35.4.2 The  measurement  for  cable  laying  shall  be  made  on  the  basis  of  length actually  laid  from  lug  to  
lug  including  that  of  loops  provided and  paid accordingly. 
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35.4.3 The weights mentioned  in the drawing or shipping list shall be the basis for payment. If mountings are sent 
separately (for panels etc.) to facilitate transportation  then erection  weight  shall  be inclusive  of all 
mountings.  For structural steel measurements/payment  shall be made as per finished items.  

35.5 INSTRUMENTATION  WORKS 

35.5.1 Measurement  of primary piping/ tubing between piping or equipment on one side and the instrument on 
the other side will be from the first break flange or tubing fitting up to the first block valve of fabricated 
instrument manifold or up to  first  tee  of  instrument  manifold  for  integral type  manifolds.  All  piping  / 
fittings at the first block valve or the piping / equipment side up to break flange or tubing fittings shall be 
excluded. 

35.5.2 Any valve manifold tubing forming part of manifold or drain connection for instruments up to 1.5 meters 
individually or each drain connection shall be excluded.  

35.5.3 Air lines and any other utility lines will be measured from end to end including valves and pipe fittings.  

35.5.4 Tube  measurement  will  be  taken  between  the  two  fittings  of the  tube.  

35.5.5 Direct  mounted  instrument  and  instruments  mounted  on  support  shall be accounted in terms of the 
quantity in numbers.  

35.5.6 Muticore cables/multi-tubes  will be measured  between the junction box and its termination inside the 
control room."  

35.5.7 No separate payment will be made for receiving, handling and transportation of  owner   issued   materials   
from   owner's storage   points   to contractor's store/workshop  and the same are deemed to be included 
in the unit rates for the respective item of work."  

35.5.8 Erection Weights  

35.5.9  The weights mentioned in the drawings or shipping list shall be the basis of payment. If mountings are sent 
separately (for panel etc.) to facilitate transportation  then erection weight shall be inclusive of all such 
mountings. For structural steel, measurements  / payment shall be made as per finished items."  

35.6 PAINTING ON EQUIPMENTS/PIPING/STRUCTURAL STEEL  ETC.  

35.6.1 EQUIPMENTS  

For,  vessels,  launcher, receiver   etc., measurement  shall be on square meter basis taken over the painted 
surface. 

35.6.2 PAINTING ON PIPING INCLUDING SPECIALS AND FITTINGS 

I)  Payment will be made on linear measurement in 'Meters' corrected to the nearest centimeter. 

II)  Piping  shall be measured  along the centre  line through  all types of fittings and flanges.  

III)  Rates for painting of pipes shall be inclusive of painting of all types of pipe supports, flanges, guides, shoes, 
saddles, clamps, etc. and also all types of fittings except valves (2"" and above) which shall be paid separately 
on number basis.  
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IV)  There  will  be  no  separate   measurements   of  the  colour  bands/ identification signs (line numbering), flow 
direction etc. on un insulated piping, the rates of painting of linear length of piping shall be inclusive of cost of 
such items.  

35.6.3 PAINTING ON STEEL STRUCTURE  

35.6.3.1 Payment for steel structures shall be made on the basis of admissible weight of structure painted. 

35.6.3.2 Welds, bolts, nuts, washers etc. shall not be measured and rates for painting of structure shall be inclusive
 of painting such items. 
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Data Sheet to Special Conditions of Contract 
 

The Following bid-specific data shall amend and/or supplement the provisions in the General Conditions of 
Contract (GCC) and Special conditions of Contract (SCC). Wherever there is a conflict, the provisions herein 
shall prevail over these in the GCC and SCC. 

 
Clause Description 

SCC 
13.0 

Applicable Rate for Liquidated Damages 
Contractor acknowledges and agrees that time is the essence of the Contract, Failure 
to achieve Mechanical completion and pre-commissioning of the Facilities as per time 
schedule shall lead to application of liquidated damages and shall be 0.5% of the 
relevant Contract Value (incl. GST) per week or proportionately for part thereof for 
the first six weeks of delay and thereafter, 0.75% of the relevant Contract value 
(incl. GST) per week or proportionately for part thereof subject to a maximum of 
10% of the relevant Contract value (incl. GST) will be deducted from the contractor’s 
bills. 

SCC 
14.0 

Defect Liability:- 
Defect Liability period shall start from the date of acceptance of facilities, otherwise 
from the date of provisional acceptance as further detailed at Clause 1.0 & 6.0 above, 
and shall be valid for period of Twenty four (24) months from the Acceptance. 

SCC 
19.4 

AS Built Drawings:- 
Duly approved drawings (as applicable) along with its Editable soft copies of all 
drawings/As-Built drawings (in CD) have to be submitted to the Owner/Project 
Manager. 

GCC 1.0, 24.0, 
25.0, 26.0, 27.0 
SCC 12.0, 
13.0,14.0 

 

In case of any new Pipeline/ customer connectivity the respective Completion Schedule 
shall be provided in the enquiry document sent to pre-qualified bidders. An individual 
Letter of Award/ Purchase Order shall be issued by Owner to successful Bidder. 
Contract for such new connectivity shall be effective from the date of Notification of 
Award issued by owner for that connectivity. The Completion Schedule, Defect Liability 
and Liquidated Damages shall be linked with date of LOA/ Purchase Order for such 
new connectivity.   
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TERMS & PROCEDURES OF PAYMENT 

 
Price Schedules 
 
General 
 
The Price Schedule does not generally give a full description of the work to be performed under the Contract. Bidders 
shall be deemed to have read the Technical Specifications and other sections of the bidding documents and reviewed 
the Drawings to ascertain the full scope of the requirements included in each item prior to filling in the rates and 
prices. The entered rates and prices shall be deemed to include for the full scope as aforesaid, including overheads 
and profit. 
 
If Bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in accordance with the 
Instructions to Bidders in the bidding documents prior to submitting their bid. 
 
Pricing 
 
The price quoted as per the Price Schedule “Online through’ (n) Procure portal”) shall be considered for evaluation 
and award. The total payment shall be made accordingly. 

 
Prices shall be filled in indelible ink, and any alterations necessary due to errors, etc, shall be initiated by the Bidder 
 

AS SPECIFIED IN THE BID DATA SHEET AND SPECIAL CONDITIONS OF CONTRACT, PRICES SHALL BE 
FIXED AND FIRM FOR THE DURATION OF THE CONTRACT. 

For each item, Bidders shall complete each appropriate column in the Schedule, giving the price breakdown / details 
as indicated in the Schedule. 

Prices given in the Schedule against each item shall be for the scope covered by that item as detailed in the Technical 
Specifications, Drawings or elsewhere in the bidding documents. 

Where there are errors between the total of the amounts given under the column for the price breakdown and the 
amount given under the Total Price, the former shall prevail and the latter will be corrected accordingly. Where there 
are discrepancies between amounts stated in figures and amounts stated in words, the amounts stated in words 
shall prevail. 

Payments will be made to the Contractor in the relevant currency (Indian Rupee) indicated in the Bid Documents 
after making all statutory deductions, as permitted by Indian Laws. 

When requested by the Owner for the purposes of making payments or part payments, valuing variations or 
evaluating claims, or for such other purposes as the Owner may reasonably require, the Contractor shall provide the 
Owner with a breakdown of any composite or lump sum items included in the Schedules. 
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Appendix to Terms and Procedures of Payment 
 

In accordance with the provisions of GCC Clause 11 (Terms of Payment), the Owner shall pay the Contractor in the 
following manner and at the following times, on the basis of the Price Breakdown given in the section on Price 
Schedules. Payments will be made in the currencies quoted by the Bidder unless otherwise agreed between the 
parties. Applications for payment in respect of part deliveries may be made by the Contractor as work proceeds. 
Contractor’s monthly RA bills shall be paid by Owner within 30 working days of submission of certified invoice. 
 
Payment Procedures 

The procedures to be followed in applying for certifying and making payments shall be based on the final agreed 
schedule and method of payment agreed between the owner and the contractor based on the percentages indicated 
below, after deducting security deposit at the rate of 10% against each bill. Security deposit shall be released in final 
bill after deducting liquidated damages if any applicable. 

Contractor’s monthly RA bills shall be paid by Owners within 30 working days of submission of certified invoice. 
Owner shall not entertain adhoc payments against Running Account bills during the course of execution of the 
project.  

Terms of Payment are as follows. The detailed billing schedule will be worked out based on the price bid of the 
Bidder upon award of the work to successful bidder:       
 

Sl. 
No. 

Item description Sub-items 

A PIPELINE LAYING (Schedule A of SOR) 
 • On pro rata basis against completion of pipeline section completed in all 

respect including backfilling. 
• On pro rata basis successful completion of hydro test section wise. 
• Successful completion of swabbing and drying. 
• Successful completion of calliper pigging and submission of preliminary 

report.* 
• On commissioning 
• Material reconciliation and return of balance material. 
• Submission of as built documents and all ROU/ROW related NOC are from 

concerned authorities  

65% 
 
10% 
05% 
05% 
 
05% 
05% 
05% 

B Cathodic Protection (TCP) (Schedule D of SOR)   
 • Supply of Anodes/Cables & other materials etc on site 

• On pro rata basis on completion of installation of TCP System 
• Completion of final TCP, testing and commissioning 
• Submission of As built documents 

50% 
35% 
10% 
05% 

C Piping, Mechanical Equipment, Electrical, Instrumentation, 
Telecom/ SCADA Works (Schedule B, D & E of SOR) 

 

 For Supply Items: 
(i) On receipt of material at site, inspection, 
(ii) On installation & testing. 
(iii) After completion of Terminal works in all respects and acceptance by 

Engineer-in-charge. 
(iv) On Commissioning 
(v) Submission of As built documents 
 
 

 
60% 
25% 
05% 
 
05% 
05% 
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For Erection Items : 
(i) On progressive completion of installation & testing  
(ii) After completion of terminal works in all respects & acceptance by 
Engineer-in-charge. 
(iii) On Commissioning 
(iv) Submission of As built documents 
 
For Items involving both Supply & Erection : 
(i) On receipt of materials at site and inspection.  
(ii) After erection & testing  
(iii) After completion of terminal works in all respects & acceptance by 
Engineer-in-charge. 
(iv) On Commissioning 
(v) Submission of As built documents 

 
85% 
05% 
 
05% 
05% 
 
 
60% 
25% 
05% 
 
05% 
05% 

D Civil & Structural works (Schedule C of SOR)  
 • On progressive Completion of individual item of work including supplies 

as per SOR 
 Successful completion & handing over of terminal :  
 On Commissioning 
 Submission of As built documents 

85%  
 
05% 
05% 
05% 

E Miscellaneous Items Not Covered above  
 • On progressive completion of individual item of work or Supplies or both 

• After successful completion and handing over 
• On Commissioning 
• Submission of As built documents 

85%  
05% 
05% 
05% 

 
 Calliper Pigging is not applicable for upto 5 Km pipeline. Payment against this milestone shall be adjusted on 

Commissioning. 
 If gas is not available, Payment against Commissioning milestone shall be released within 6 weeks from 

Mechanical Completion 
 For all disciplines: Station mechanical, Electrical, Instrumentation, Civil.: Final payment milestone for 

Submission of "As-built documents" may be considered at 5% 
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Section VI: 
 

Change Order Procedures 
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Change Order Procedures 
 
CONTENTS 
 
1. General 
2. Change Order Log 
3. References for Changes 
 
ANNEXURES 
 
Annexure-1 Request for Change Proposal 
Annexure-2 Estimates for Change Proposal 
Annexure-3 Acceptance of Estimate 
Annexure-4 Change Proposal 
Annexure-5 Change Order 
Annexure-6 Pending Agreement Change Order 
Annexure-7 Applications for Change Proposal 
Annexure-8 Waiver / Deviation Permit format 
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1.0 General 
 

This section provides samples of procedures and forms for implementing changes in the Facilities during the 
performance of the Contract in accordance with GCC Clause 39 (Change in the Facilities) of the General 
Conditions of Contract. 

 
2.0 Change Order Log 
 

The Contractor shall keep an up-to-date Change Order Log to show the current status of Requests for Change 
and Changes authorized or pending, as Annexure-8. Entries of the Changes in the Change Order Log shall 
be made to ensure that the log is upto date. The Contractor shall attach a copy of the current Change Order 
Log in the monthly progress report to be submitted to the Owner. 

 
3.0 References for Changes 
 

• Request for Change as referred to in GCC Clause 38 shall be serially numbered CR-X-nnn. 
• Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially numbered CN-X-nnn. 
• Acceptance of Estimate as referred to in GCC Clause 39 shall be serially numbered CA-X-nnn. 
• Change Proposal as referred to in GCC Clause 39 shall be serially numbered CP-X-nnn. 
• Change Order as referred to in GCC Clause 39 shall be serially numbered CO-Xnnn. 

 
Note: 

 
a) Requests for Change issued from the Owner’s Home Office and the Site representatives of the Owner 

shall have the following respective references: 
 
   Home Office  CR-H-nnn 
   Site   CR-S-nnn 
 

b) The above number “nnn” is the same for Request for Change, Estimate for Change Proposal, Acceptance 
of Estimate, Change Proposal and Change Order. 
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Annexure-1 
 

Request for Change Proposal (Owner’s Letterhead) 
 
To: [Contractor’s name and address]     Date:    
 
Attention: [Name and title] 
 
Contract Name: [Contract name] 
Contract Number: [Contract number] 
 
Dear Ladies and/or Gentlemen: 
 
With reference to the captioned Contract, you are requested to prepare and submit a Change Proposal for the Change 
noted below in accordance with the following instructions within [number] days of the date of this letter[or on or 
before (date)]. 
 
1.  Title of Change: [Title] 
 
2.  Change Request No./Rev.: [Number] 
 
3.  Originator of Change: Owner: [Name] 
 Contractor (by Application for Change Proposal No. [Number]1: 
 
4.  Brief Description of Change: [Description] 
 
5.  Facilities and/or Item No. of materials related to the requested Change: [Description] 
 
6.  Reference drawings and/or technical documents for the request of Change: 
 
 Drawing No. / Document No.   Description 
 
7.  Detailed conditions or special requirements on the requested Change: [Description] 
 
8. General Terms and Conditions: 
 

- Please submit your estimate to us showing what effect the requested Change will have on the 
Contract Value. 
 

- Your estimate shall include your claim for the additional time, if any, for completion of the requested 
Change. 
 

- If you have any opinion negative to the adoption of the requested Change in connection with the 
conformability to the other provisions of the Contract or the safety of the Plant or Facilities, please 
inform us of your opinion in your proposal of revised provisions. 
 

- Any increase or decrease in the work of the Contractor relating to the services of its personnel shall 
be calculated. 
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- You shall not proceed with the execution of the work for the requested Change until we have 
accepted and confirmed the amount and nature in writing. 

 
             
(Owner’s Name) 
 
             
 (Signature) 
 
             
 (Name of signatory) 
 
             
 (Title of signatory) 
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Annexure-2 
 

Estimate for Change Proposal (Contractor’s Letterhead) 
 
To: [Owner’s name and address]      Date:    
 
Attention: [Name and title] 
 
Contract Name: [Contract name] 
 
Contract Number: [Contract number] 
 
Dear Ladies and/or Gentlemen: 
 
With reference to your Request for Change Proposal, we are pleased to notify you of the approximate cost of 
preparing the below-referenced Change Proposal in accordance with GCC Sub-Clause 39.2.1 of the General 
Conditions of Contract. We acknowledge that your agreement to the cost of preparing the Change Proposal, in 
accordance with GCC Sub-Clause 39.2.2, is required before estimating the cost for change work.  
 
1.  Title of Change: [Title] 
2.  Change Request No. / Rev.: [Number] 
3.  Brief Description of Change: [Description] 
4.  Scheduled Impact of Change: [Description] 
5.  Cost for Preparation of Change Proposal: [Cost] (Costs shall be in the currencies of the Contract) 
 
 (a) Engineering       (Amount) 
  
 (i) Engineer    hrs x   rate/hr =    
 (ii) Draftsperson   hrs x   rate/hr =    
 Sub-total hrs   hrs    =    
 

Total Engineering Cost    =    
 
 (b) Other Cost     =    
 

Total Cost (a) + (b) 
 
            
(Contractor’s Name) 
 
            
(Signature) 
 
            
(Name of signatory) 
 
            
(Title of signatory) 
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Annexure-3 
 

Acceptance of Estimate (Owner’s Letterhead) 
 

To: [Contractor’s name and address]      Date:   

 

Attention: [Name and title] 

Contract Name: [Contract name] 

Contract Number: [Contract number] 

Dear Ladies and/or Gentlemen: 

We hereby accept your Estimate for Change Proposal and agree that you should proceed with the preparation of the 
Change Proposal. 

1. Title of Change: [Title] 

2.  Change Request No. / Rev.: [Request number / revision] 

3.  Estimate for Change Proposal No. / Rev.: [Proposal number / revision] 

4.  Acceptance of Estimate No. / Rev.: [Estimate number / revision] 

5. Brief Description of Change: [Description] 

6. Other Terms and Conditions: In the event that we decide not to order the Change accepted, you shall be 
entitled to compensation for the cost of preparation of Change Proposal described in your Estimate for 
Change Proposal mentioned in para. 3 above in accordance with GCC Clause 39 of the General Conditions 
of Contract. 

           

(Owner’s Name) 

 

            

(Signature) 

            

(Name and Title of signatory) 
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Annexure-4 
 

Change Proposal (Contractor’s Letterhead) 
 
To: [Owner’s name and address]      Date:     
 
Attention: [Name and title] 
 
Contract Name: [Contract name] 
 
Contract Number: [Contract number] 
 
Dear Ladies and/or Gentlemen: 
 
In response to your Request for Change Proposal No. [Number], we hereby submit our proposal as follows: 
 
1. Title of Change: [Name] 
 
2.  Change Proposal No./Rev.: [Proposal number/revision] 
 
3.  Originator of Change: Owner: [Name] 

Contractor: [Name] 
 
4.  Brief Description of Change: [Description] 
 
5.  Reasons for Change: [Reason] 
 
6.  Facilities and/or Item No. of material related to the requested Change: [Facilities] 
 
7.  Reference drawings and/or technical documents for the requested Change: 
  
 Drawing / Document No.   Description 
 
8. Estimate of increase / decrease to the Contract Value resulting from Change Proposal (Costs shall be in the 

currencies of the Contract) 

 
(Amount) 
Direct material        
 
Major Construction Equipment     
 
Direct field labour (Total  hrs)     
 
Subcontracts        
 
Indirect material and labour      
 
Site supervision       
 
Head office technical staff salaries     
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Process engineer  hrs @   rate/hr     
Project engineer  hrs @   rate/hr     
Equipment engineer  hrs @   rate/hr    
Procurement   hrs @   rate/hr    
Draftsperson   hrs @   rate/hr    
 
Total  hrs   
 
(h) Extraordinary costs (computer, travel, etc.)____  
(i)  Fee for general administration, % of Items_____ 
(j)  Taxes      
  
Total lump sum cost of Change Proposal    
 
[Sum of items (a) to (j)]      
 
Cost to prepare Estimate for Change Proposal    
 
[Amount payable if Change is not accepted] 
 
9. Additional time for Completion required due to Change Proposal 
 
10.  Effect on the Functional Guarantees 
 
11.  Effect on the other terms and conditions of the Contract 
 
12. Validity of this Proposal: within [Number] days after receipt of this Proposal by the Owner 
 
13.  Other terms and conditions of this Change Proposal: 
 

- You are requested to notify us of your acceptance, comments or rejection of this detailed Change 
Proposal within [Number] days from your receipt of this Proposal. 

- The amount of any increase and/or decrease shall be taken into account in the adjustment of the 
Contract Value. 

- Contractor’s cost for preparation of this Change Proposal: (Specify where necessary) 
 
(Note) This cost shall be reimbursed by the Owner in case of Owner’s withdrawal or rejection of this Change Proposal 

without default of the Contractor in accordance with GCC Clause 38 of the General Conditions of Contract.  
             
(Contractor’s Name) 
             
(Signature) 
             
(Name of signatory) 
             
(Title of signatory) 
 



  
 

 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for Small 
Connectivity Pipeline Projects  

Section-VI (COP) 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 

 

Page 142 of 182 
 

Annexure-5 
 

Change Order (Owner’s Letterhead) 
 
To: [Contractor’s name and address]     Date:    
 
Attention: [Name and title] 
 
Contract Name: [Contract name] 
 
Contract Number: [Contract number] 
 
Dear Ladies and/or Gentlemen: 
 
We approve the Change Order for the work specified in the Change Proposal (No.[Number]), and agree to adjust 

the Contract Value, Time for Completion and/or other conditions of the Contract in accordance with GCC 
Clause 39 of the General Conditions of Contract. 

 
1.  Title of Change: [Name] 
 
2.  Change Request No. / Rev.: [Request number / revision] 
 
3.  Change Order No. / Rev.: [Order number / revision] 
 
4.  Originator of Change: Owner: [Name] 
    Contractor: [Name] 
 
5. Authorized Price: 
 
 Ref. No.: [Number] Date: [Date] 
 Foreign currency portion [Amount] plus Local currency portion [Amount] 
 
6. Adjustment of Time for Completion 
 
 None  Increase [Number] days  Decrease [Number] days 
 
7. Other effects, if any 
 
 Authorized by:      Date:     

(Owner) 
 
 Accepted by:       Date:     
   (Contractor) 
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Annexure-6 
 

Pending Agreement Change Order (Owner’s Letterhead) 
 
To: [Contractor’s name and address] Date: 
 
Attention: [Name and title] 
 
Contract Name: [Contract name] 
 
Contract Number: [Contract number] 
 
Dear Ladies and/or Gentlemen: 
 
We instruct you to carry out the work in the Change Order detailed below in accordance with GCC Clause 39 of the 

General Conditions of Contract. 
 
1. Title of Change: [Name] 
 
2. Owner’s Request for Change Proposal No./Rev.: [Number/revision] dated: [Date] 
 
3. Contractor’s Change Proposal No./Rev.: [Number/revision] dated: [Date] 
 
4. Brief Description of Change: [Description] 
 
5. Facilities and/or Item No. of materials related to the requested Change: [Facilities] 
 
6. Reference Drawings and/or technical documents for the requested Change: 
 
 Drawing / Document No.   Description 
 
7. Adjustment of Time for Completion: 
 
8. Other change in the Contract terms: 
 
9. Other terms and conditions:          

   
 (Owner’s Name) 
 
             
(Signature) 
 
             
(Name of signatory) 
 
             
(Title of signatory) 
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Annexure-7 
 

Application for Change Proposal (Contractor’s Letterhead) 
 
To: [Owner’s name and address]      Date: _____________ 
 
Attention: [Name and title] 
Contract Name: [Contract name] 
Contract Number: [Contract number] 
 
Dear Ladies and/or Gentlemen: 
We hereby propose that the below-mentioned work be treated as a Change in the Facilities.  
 
Title of Change: [Name] 
Application for Change Proposal No./Rev.: [Number/revision] dated: [Date] 
Brief Description of Change: [Description] 
 Reasons for Change: 
Order of Magnitude Estimation (in the currencies of the Contract): 
 
Scheduled Impact of Change: 
 
Effect on Functional Guarantees, if any: 
Appendix: 
 
(Contractor’s Name) 
 
(Signature) 
 
(Name of signatory) 
 
(Title of signatory) 
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Annexure-8 
 

Waiver/Deviation Permit 
 
Project:  Pre-Qualification of Contractor for Construction of Pipeline across Gujarat 

Client: -  GSPL TRANSMISSION LIMITED   

Consultant: -  
  
Third Party Insp.:- 

Order/Contract No.:- 

Originator:        Originator Ref.: 

Report no.:       Date: 

Requirement as per Specification 
 
 

Description of Waiver/Deviation sought 

Why the Waiver/Deviation is required? 
 
Contractual implications if Waiver/Deviation is granted: 
 
 Time taken shall be     More/Less/No change 
 Cost of item shall be     More/Less/No change 
 Performance requirement shall be   Satisfied/Not satisfied 
 
Under present constraints requested waiver/deviation is most optimum for the Project and does not involve 
any security and safety hazard. 
 
Date:        Signature of Originator 
Decision on waiver/deviation with remarks, if any, on time/cost implications 
 
[To be fill by the department/division by Owner’s Representative (S.O) for conveying to the Originator] 
 
Date:          Signature: 
         Name: 
Decision on waiver/deviation with remarks 
[To be filled by the department/division by Owner’s Representative (H.O) (if required) for conveying to the 
Originator] 
 
Date:          Signature: 
         Name: 
Decision on waiver/deviation with remarks 
[To be fill by the department/division by Owner (S.O) for conveying to the Originator] 
 
Date:          Signature: 
         Name: 
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Decision on waiver/deviation with remarks 
 
[To be filled by the department/division by Owner (H.O) (if required) for conveying to the Originator] 
 
Date:            Signature: 
           Name: 
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FORM-1 BID FORM AND APPENDIX TO BID FORM (FORM-1A) 

{Required on company’s letter head} 
To, 
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 

Name of the work:     
Pre-Qualification of Contractors for Small Connectivity Pipeline 
Projects 

Bidding Document 
No.: 

Tender no.: GTL/PROC/2026/08/O/502 
(n)Procure Tender ID: 340579 

Dear Sir, 
 
After examining/reviewing the bid documents for above mentioned Tender, including technical 
specifications, drawings, IFB, ITB, GCC, SCC, SOR etc. the receipt of which is hereby duly 
acknowledged, we, the undersigned, pleased to offer to execute Facility in conformity with the 
said Bid Documents, including Addenda issued, if any. 
 
Enclosed herewith is the Appendix to the Bid form duly completed and signed.  
 
We understand that Bid Documents are not exhaustive and any action and activity not mentioned 
in Bid Documents but may be inferred to be included to meet the intend of the Bid Documents 
shall be deemed to be mentioned in Bid Documents unless otherwise specifically excluded and we 
confirm to perform for fulfilment of Contract and completeness of the Facility in all respects within 
the time frame and agreed price. 
 
We understand that you are not bound to accept any or all the bids that you may receive. 
 
 
 
 
SEAL AND SIGNATURE 
DATE: 
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APPENDIX TO BID FORM (FORM-1A) 

{Required on company’s letter head} 
 

 
Amount of Performance 
Guarantee 

10% of the Contract Value (incl. GST) and pro-rata for 
further extensions of the PO or Variations during the 
Construction Period and for the entire duration of the 
Defects Liability Period, with 90 days beyond Defects 
Liability Period as claim period. 

Liquidated Damage: 
 
 
 
 
 
 

0.5% of the relevant Contract Value (incl. GST) per week 
or proportionately for part thereof for the first six weeks of 
delay and thereafter, 0.75% of the relevant Contract value 
(incl. GST) per week or proportionately for part thereof 
subject to a maximum of 10% of the relevant Contract 
value (incl. GST) will be deducted from the contractor’s 
bills. 
 

Period of defect liability 24 months from the date of Acceptance of Facilities. 
 

Effective Date Date of Notification of Award. 
 
Bid Validity Period 

 
120 days from date of bid Submission 

 
Time for Completion 

 
As per SCC Clause 6.0  

 
 
 
 
 
 
 
(Seal and Signature of the Bidder) 
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FORM-2 BIDDER’S GENERAL INFORMATION 

    {Required on company’s letter head} 
 
To, 
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
 

SN Details Submitted by Bidder 

1 Bidder Name (Company name)   

2 
Supplier/ Contractor/ Manufacturer/ 
Dealer/ Trader 

(Select one of the appropriate options) 

3 MSME, NSIC, SSI registration, if any  
4 Year of operation since   

5 

Address of Registered Office 
(Detailed Address)  
(City) (State) (Country)  
(PIN-ZIP) 

Operation/factory Address if different 
from above 

(Detailed Address)  
(City) (State) (Country)  
(PIN-ZIP) 

Phone Number (Country Code) (Area Code) (Telephone Number) 
Fax Number (Country Code) (Area Code) (Telephone Number) 
E-mail address   
Website  

6 Bidder’s single point contact person 
Name: 
Mobile No.: (Country Code) (Mob. Number) 
E-mail address: 

7 Banker’s Details 

(Banker’s Name) 
(Branch, City) 
(Branch code) 
(IFSC Code) 
(Bank Account No.) 

8 ISO Certification, if any  

9 Reg. under Company’s act 1956/ 2013 (Registration no.)   (Registration date) 
10 PAN No.  
11 EPF No.  

12 GST No.  
13 Address registered as per GST  

14 Address on which Contract to be placed  
Note:  
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1) Kindly mention “Not Applicable” where field is not associated with your firm. 

2) The above-required information’s are required on the bidder’s letterhead. 

 
 

SEAL AND SIGNATURE 
DATE: 
 

  



 
 
 

GSPL Transmission Ltd. 

Pre-Qualification of Contractors for 
Small Connectivity Pipeline Projects  
Section–VII: Forms & Procedures 

 
Tender Notice No: 

GTL/PROC/2026/08/O/502 
Rev.  0 

 

Page 152 of 182 
 

 

 
FORM-3 SPECIFIC EXPERIENCE 

    {Required on company’s letter head} 
 

PROFORMA FOR SUBMISSION OF DETAILS OF SPECIFIC EXPERIENCE         
 
 
1. Name of the Bidder: 
 

2. Bidder to specify the details of work(s) executed by the Bidder complying the 
requirement of IFB: Experience details as below 

             
Sl 

No. 
SUBJECT DETAILS 

A1  
Name of Work 

 
 
 
 

A2. Details of Client/ 
Consultant 
 

CLIENT CONSULTANT 

A3 Name  
 

 

A4 Postal Address  
 
 
 

 

A5 Phone, Fax, e-mail  
Phone___________ 
 
Fax ____________ 
 
e-mail___________ 
 

 
Phone___________ 
 
Fax ____________ 
 
e-mail___________ 

B1. Work Details Length of Pipeline : _________________ 
 
Diameter of Pipeline : _________________ 
 

B2 Work carried out in  
(tick the appropriate) 

Refineries 
 
Petrochemicals 
 
Gas Processing – Onshore 
 
Fertilizers 
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Sl 
No. 

SUBJECT DETAILS 

B3 Confirmation that the work 
is carried out in Process 
Pants 

 

B4 Contract Value Awarded    - 
 
Executed   - 

B5 Time Schedule Date of Award of Work            -      
 
Time Schedule                        -         
 
Schedule Date of Completion - 
 
Actual Date of Completion      - 
 
Reasons for delay, if any        - 
 

  
3. Submission of Documentary Evidence: 

 i)    Copy of Work Order    Submitted/ Not Submitted 

 ii) Copy of Completion Certificate             Submitted/ Not Submitted   

           

 Bidder must ensure that all details filled at Sr. No.3 above are covered in work order/ completion 
certificate.  In case certain detailed are not covered bidder may submit additional authenticated 
document/ certificate in respect of the same. 

 
NOTE: 

i) Bidder shall furnish the experience details as above only of those projects which they consider 
suitable for meeting the Qualification Criteria.  GTL reserve the right not to evaluate any other 
project details.  Details of more projects may be furnished in the same format, if desired. 

 
ii) Bidder to note that non-submission of relevant supporting documents may lead to rejection of their 

bid.  It shall be ensured that all relevant supporting documents are submitted along with their bid 
in the first instance itself.  Evaluation may be completed based on the details so furnished without 
seeking any subsequent additional information. 

 
 
SIGNATURE OF THE BIDDER              : ________________________________ 
 
NAME OF THE BIDDER  : ________________________________ 
 
COMPANY SEAL  : _________________________________ 
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FORM-4 ACCOUNTING CERTIFICATE 
{Required CA certified} 

  
Bidder’s Name: 
Annual Turnover data: 

Financial Year Amount (INR) 
FY 2024-25  
FY 2023-24  
FY 2022-23  

 
 
Net-worth: 
 

As on date Amount (INR) 
31.03.2025  

 
Note: Above data has to be certified by practicing Charted Accountant. 
 
 
SEAL AND SIGNATURE OF CA 
DATE: 
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FORM-5: PRESENT COMMITMENTS OF THE BIDDER 

 
 

SN 

Client 
Name 

Description 
of the Work 

Contract 
Value (In 
INR) 

Date of 
Commencement 
of Work 

Scheduled 
Comp. Period 
(In months) 

%Age 
Comp. 
as on 
Date 

Expected Date 
of Completion 

Client’s contact details 

Ex. abc xyz 123 XX.XX.XXXX XX Months 70% XX.XX.XXXX Name: 
Contact No.: (+91) (STD Code) (LL 
No.) 
Mobile No. (+91) (mob. No.) 
E-mail: 

         
         
         
         
         

 Note: This list must be a full list of all type of works in hand.  
 
 
 
 
 
 
 
 
 

                     SEAL AND SIGNATURE OF BIDDER  
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FORM-6: SUB-CONTRACTORS PROPOSED FOR THE WORK 

{Required on company’s letter head} 
To, 

GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 

Name of the work:      Pre-Qualification of Contractors for Small Connectivity Pipeline Projects 
Bidding Document 
No.: 

GTL/PROC/2026/08/O/502 

Dear Sir, 

 
Following Sub-contractors are the proposed for the Facility: 

Name & address of 
sub-contractor 

Description of work to be sub-
contracted 

Experience details of the sub-contractor in 
brief in term of maximum single contract 
value executed 

   

   

 
 

  

NOTE: 

i. If sub-contractor proposed, kindly furnish MOU document OR commitment letter issued from 
proposed sub-contractor as supporting proof. (Mention tender no. & work title as ref in doc.) 

ii. If no sub-contracts are anticipating, enter the word ‘NONE’ and submit. 

 

SEAL AND SIGNATURE 
DATE: 
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FORM-7: NO DEVIATION CERTIFICATE 

{Required on company’s letter head} 
To,  
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
Name of the work:      Pre-Qualification of Contractors for Small Connectivity Pipeline Projects 
Bidding Document 
No.: 

GTL/PROC/2026/08/O/502 

Dear Sir, 

 
We confirm our acceptance of above referred tender in totality which comprising of RFP, T&C, 
Specifications, Forms & Procedures, Price bid format, Addendums, Corrigendums, Clarifications etc. and 
withdraw all deviations raised by us, if any. 
 
 
 
SEAL AND SIGNATURE 
DATE: 
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FORM-8 

 
PERFORMA FOR DECLARATION OF BLACKLISTING / HOLIDAY LISTING 

{To be stamped and notarized in accordance with the Stamp Act} 
To, 
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
Name of the work:      Pre-Qualification of Contractors for Small Connectivity Pipeline Projects 
Bidding Document 
No.: 

Tender no.: GTL/PROC/2026/08/O/502 

I/We hereby certify and affirm that:  
1. I/We are not put on “Holiday” by GTL or GTL Group Companies or Public Sector Project Management 

Consultant (like EIL, Mecon) or banned/blacklisted by Government department/public Sector 
Undertaking on due date of submission of bid. Further, neither we nor our allied agency/(ies) are on 
banning list of GTL or GTL Group or the Ministry of Petroleum and Natural Gas. 

2. I/We undertake to promptly inform the Owner, in writing, in case there is any change in status of the 
declaration prior to award of contract. 

3. I/We acknowledge and agree that it is our sole responsibility to inform about our status regarding 
Point 1 herein above on due date of submission of bid and during the course of finalization of the 
tender.  

I/We further understand and accept that if this declaration, or any part thereof, is found to be false or 
inaccurate at any stage, it shall be considered a misrepresentation of facts and shall lead to immediate 
action against the Bidder, including: a. The rejection of our bid. b. The forfeiture of the Bid Security 
(EMD). c. In case the Contract has been awarded, the immediate termination of the Contract 
without any notice period, and the forfeiture of the Performance Bank Guarantee (PBG) 
and/or Security Deposit (SD), as may be applicable. Further, I/we shall be put on blacklist / holiday 
list of debarring us from future business with Owner. 
In case of a consortium, both the members of consortium shall submit this declaration 
individually. 

Place:          (Signature of Bidder) 
Date:          (Name of Signatory) 
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FORM-9: PROFORMA OF BANK GUARANTEE FOR BID SECURITY-EMD 

(To be stamped in accordance with the Stamp Act) 
Ref ____________ Bank Guarantee No ____________ 
Date ___________ 
To, 
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
Dear Sir(s), 
In accordance with Letter Inviting Tender under your reference no. ___________ 
M/s.______________________________ having their Registered / Head Office at 
_______________________________ (hereinafter called the Tenderer) wish to participate in the said tender 
for ___________________________________. 
As an irrevocable Bank Guarantee against Earnest Money for the amount of INR ______________ is required 
to be submitted by the Tenderer as a condition precedent for participation in the said tender which amount is 
liable to be forfeited on the happening of any contingencies mentioned in the Tender document. 
We, the ____________________________________ Bank at_____________________________having our 
Head Office ________________________________________________________(Local Address) guarantees 
and undertakes to pay immediately on demand without any recourse to the tenderers by GSPL Transmission 
Limited the amount _____________________ without any reservation, protest, demur and recourse. Any 
such demand made by GTL, shall be conclusive and binding on us irrespective of any dispute or difference 
raised by the Tenderer. 
This guarantee shall be irrevocable and shall remain valid upto ____________ [this date should be 6 months 
from the last date of bid submission]. If any further extension of this guarantee is required, the same shall be 
extended to such required period on receiving instructions from M/s _________________________________ 
whose behalf this guarantee is issued. 
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this ___________ 
day of ____________ 20__ at ____________. 
 
 
Witness: 
 
(Signature)      (Signature) 
(Name)       (Name) 
       Designation with bank stamp 
 
(Official Address)      
 
Attorney as per Power of Attorney No.:________ 
Date: ________________________ 
 

INSTRUCTIONS FOR FURNISHING BID SECURITY (BG) 
1) The Bank Guarantee by bidders will be given on non-judicial stamp paper as per stamp duty applicable. 

The non-judicial stamp paper should be in the name of the issuing bank. In case of foreign bank, the 
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said banks guarantee to be issued by its correspondent bank in India on requisite non-judicial stamp 
paper. 

2) The expiry date as mentioned in bid document should be arrived at by adding 60 days to the date of 
expiry of the bid validity unless otherwise specified in the Bid Documents. 

3) The bank guarantee by bidders will be given from bank as specified in RFP. 

4) A letter from the issuing bank of the requisite Bank Guarantee confirming that said bank guarantee/ all 
future communication relating to the Bank Guarantee shall be forwarded to the Employer at its address 
as mentioned at ITB. 

Bidders must indicate the full postal address of the bank along with the bank’s E-mail/ 
Fax/. From where the earnest money bond has been issued. 
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FORM-10: PROFORMA FOR PERFORMANCE GUARANTEE – UNCONDITIONAL 

[Should bear the stamp duty of appropriate value] 
 
[From a scheduled bank] 
Date:     
Loan / Credit No:     
IFB No:     
[Name of Contract] 
To: [Name and address of Owner] 
Subject: Bank Guarantee No. [insert] 
WHEREAS, [insert] a company incorporated under [insert] having its registered office at [insert] and 
(hereinafter referred to as the “Contractor” which expression shall unless repugnant to the context or 
meaning thereof include its successors and permitted assigns) has entered into a Contract for 
__________________________________________________________________ for [insert description of 
the Project] at [insert location State of Gujarat, India], dated [insert] (hereinafter such agreement, as 
amended modified or supplemented, referred to as the “Contract”) with GSPL Transmission Limited, a 
company duly incorporated and existing under the laws of India having its registered office at [insert] 
(hereinafter referred to as the “GTL/Owner” which expression shall unless repugnant to the context or 
meaning thereof include its successors and assigns).  
WHEREAS, it has been stipulated under Clause 7 of Terms & Conditions (T&C) that the Contractor is obliged 
to furnish to GTL an irrevocable, unconditional, first demand bank guarantee issued by specified banks / 
financial institutions acceptable to GTL, for a sum equal to ___% (___________ percent) of the Contract 
Value for the due performance by the Contractor of the Contract. 
AND WHEREAS, [insert] having its registered office at [insert] and a branch office at [insert name of city in 
India] India, hereinafter referred to as the “Bank” (which expression shall unless repugnant to the context 
or meaning thereof be deemed to mean and include its successors), being a scheduled bank in India and 
acceptable to GTL, has at the request of the Contractor agreed to issue this performance bank guarantee in 
favour of GTL. 
NOW THEREFORE THIS BANK GUARANTEE WITNESSETH AS FOLLOWS: 

1) The Bank hereby undertakes the pecuniary responsibility of the Contractor to GTL for the due 
performance of the Contract and for the payment of any money by the Contractor to GTL and hereby 
issues in favour of GTL this irrevocable and unconditional performance and payment bank guarantee 
(hereinafter referred to as the “Guarantee”) on behalf of the Contractor in the amount of Indian 
Rupees ______________________[insert] (insert an amount equal to ___% (_____ percent) of the 
Contract Value. (hereinafter referred to as the “Guarantee Amount”.] 

2) The Bank for the purpose hereof unconditionally and irrevocably undertakes to pay to GTL without any 
demur, reservation, cavil, protest or recourse; immediately on receipt of first written demand from GTL, 
any sum or sums (by way of one or more claims) not exceeding in the aggregate the amount of Indian 
Rupees _______________________[insert] (insert an amount equal to ___% (__________percent) of 
the Contract Value) without GTL needing to prove or to show to the Bank grounds or reasons for such 
demand for the sum specified therein and notwithstanding any dispute or difference between GTL and 
the Contractor in respect of the performance of the Contract or moneys payable by Contractor to GTL 
or any matter whatsoever related thereto. 

3)  The Bank acknowledges that any such demand by GTL of the amounts payable by the Bank to GTL 
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shall be final, binding and conclusive evidence in respect of the amounts payable by the Contractor to 
GTL. 

4) The Bank hereby waives the necessity for GTL from demanding the aforesaid amount or any part thereof 
from the Contractor and also waives any right that the Bank may have of first requiring GTL to pursue 
its legal remedies against the Contractor, before presenting any written demand to the Bank for payment 
under this Guarantee. 

5) The Bank further unconditionally agrees with GTL that GTL shall be at liberty, without the Bank’s consent 
and without affecting in any manner the Bank’s obligation under this Guarantee, from time to time, to: 

(i) vary and/or modify any of the terms and conditions of the Contract, 

(ii) extend and/or postpone the time for performance of the obligations of the Contractor under the 
Contract, or 

(iii) forbear or enforce any of the rights exercisable by GTL against the Contractor under the terms and 
conditions of the Contract 

and the Bank shall not be relieved from its liability by reason of any such act or omission on the part of 
GTL or any indulgence by GTL to the Contractor or other thing whatsoever which under the law relating 
to sureties would, but for this provision, have the effect of relieving the Bank of its obligations under 
this Guarantee. 

6) The Bank’s obligations under this Guarantee shall not be reduced by reason of any partial performance 
of the Contract. The Bank’s obligations shall not be reduced by any failure by GTL to timely pay or 
perform any of its obligations under the Contract. 

7) Any payment made hereunder shall be made free and clear of and without deduction for, or on account 
of, any present or future taxes, levies, imposts, duties, charges, fees, commissions, deductions or 
withholdings of any nature whatsoever and by whomever imposed; and where any withholding on a 
payment is required by law, the Bank shall comply with such withholding obligations and shall pay such 
additional amount in respect of such payment such that GTL receives the full amount due hereunder as 
if no such withholding had occurred. 

8) This Guarantee shall be a continuing bank guarantee and shall not be discharged by the change in 
constitution of any member of the Contractor and the Guarantee shall not be affected or discharged by 
the liquidation, winding up, bankruptcy, reorganization, dissolution or insolvency of any member of the 
Contractor or any other circumstances whatsoever. 

9) This Guarantee shall be in addition to and not in substitution or in derogation of any other security held 
by GTL to secure the performance of the obligations of the Contractor under the Contract. 

10) The Bank agrees that GTL at its option shall be entitled to enforce this Guarantee against the surety, as 
a principal debtor in the first instance without proceeding at the first instance against the Contractor. 

11) Without prejudice to any continuing liability to perform obligations under this Guarantee which have 
arisen prior thereto, the Bank shall be released from any further obligations arising hereunder after 
[insert] (insert the date as per Clause 15). 

12) This Guarantee shall not be assigned by the Bank without prior written consent of GTL. 
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13) This Guarantee shall be construed and interpreted in accordance with and governed by the laws of India 
and the courts at [Gandhinagar], Gujarat shall have exclusive jurisdiction over all matters arising out of 
or relating to this Guarantee. 

14) The Bank has the power to issue this Guarantee in favour of GTL. The aggregate liability of the Bank 
under this Guarantee shall not under any circumstance exceed Indian Rupees _____[insert] (insert an 
amount equal to _____% (_______ percent) of the Contract Value). 

15) Notwithstanding anything contained herein, this Guarantee shall be valid up to _______________. Any 
claim under this Guarantee must be received by us before the expiry of the validity period of the Bank 
Guarantee. If no such claim has been received by us by the said date, the rights of Owner under this 
guarantee will cease. However, if such a claim has been received by us by the said date, all the rights 
of GTL under this guarantee shall be valid and shall not cease until we have satisfied that claim. 

16) No action, event or condition which by any Applicable Law should operate to discharge the Bank from 
liability hereunder shall have any effect and the Bank hereby waives any right it may have to apply such 
law, so that in all respects its liability hereunder shall be irrevocable and, except as stated herein, 
unconditional in all respects. 

17) Capitalized terms not otherwise defined herein shall have their respective meanings given such terms 
set forth in the Contract. 

IN WITNESS WHEREOF the Bank, through its authorized officer, has set its hand and stamp on this 
[insert] day of [insert] 2020.  

 
(Signature) 
[insert name of signatory] 
[insert designation of signatory] 
(Duly authorized representative) 
Vide power of attorney No. [insert]   
Dated [insert] 

 
Witness 
[insert] 

[insert] 
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FORM-11 SELF-DECLARATION FOR LEGAL PROCEEDING 

  {Required on company’s letter head} 
To,  
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
Name of the work:      Pre-Qualification of Contractors for Small Connectivity Pipeline Projects 
Bidding Document 
No.: 

GTL/PROC/2026/08/O/502 

Dear Sir, 
 
We have not initiated any legal action/ litigation against GTL or any of the GTL group company. Further, 
GTL or any of the GTL group company has also not initiated inquiry/ legal action/ litigation against us (GTL 
group companies includes GSPL India Transco Limited and GSPL India Gasnet Limited). 
We confirm that we are not under any insolvency, liquidation, court receivership or other similar legal 
proceedings. 
 
We certify that all the available input credits have been duly factored by us in quoting the bid price (SOR). 
Occurrence of any of the above-mentioned events during execution period, if any, will make the bidder 
liable for disqualification for further tenders/contract execution, at the sole discretion of the Owner. 
 
 
 
 
 
SEAL AND SIGNATURE 
DATE: 
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FORM-12 PERFORMA OF INDEMNITY BOND 

 
(To be executed on non-judicial stamp paper of appropriate value) 
 
I, __________________ S/o _________ R/o ______________, _________________ (Designation) 
hereby execute and deliver this Indemnity Bond on behalf of M/s. ________________ (CONTRACTOR). I 
am the duly constituted Attorney of the CONTRACTOR through Board of Directors resolution dated 
_________ and   competent to execute the present Indemnity Bond. (certified copy of the resolution is 
annexed). 
 
WHEREAS GSPL Transmission Limited (hereinafter referred to as “GTL”) which expression shall unless 
repugnant to the context includes their legal representatives, successors and assigns having their registered 
office  at GTL, GTL Bhavan, E-18, GIDC Electronics Estate, Nr. K-7 Circle, Sector-26, Gandhinagar-382028, 
Gujarat (INDIA)  has entered into an Contract with ______________________  (hereinafter referred to as 
the CONTRACTOR which expression shall unless repugnant to the context include their legal  representatives, 
successors and assigns) for ____________________on the terms and conditions as set out, inter-alia, in the 
Contract No................. Dated............. and various documents forming part thereof hereinafter collectively 
referred to as the "CONTRACT" which expression shall include all amendments, modifications and/or 
variations thereto. 
 
AND WHEREAS 
 
i) CONTRACTOR’s obligations continue to be performed on supplied material (material supplied by GTL to 

the Contractor and/or material supplied by the Contractor for which full or part payment is claimed) and 
said material is required to be under the possession of the CONTRACTOR and/or its sub-supplier/sub-
vendor. Such material is handed over to the CONTRACTOR or its sub-supplier/sub-vendor for the purpose 
of execution of the said CONTRACT by the CONTRACTOR (hereinafter for the sake of brevity referred to 
as the "said materials") and pending execution by the CONTRACTOR of the CONTRACT the said materials 
shall be under the custody and charge of the CONTRACTOR and shall be kept, stored, altered, worked 
upon and/or fabricated at the sole risk and expense of the CONTRACTOR. 

 
ii) As a pre-condition to the supply of the said materials by GTL to the CONTRACTOR, GTL has required the 

CONTRACTOR to furnish to GTL an Indemnity Bond in the manner and upon terms and conditions 
hereinafter indicated. 

 
NOW, THEREFORE, in consideration of the premises aforesaid the CONTRACTOR hereby irrevocably and 
unconditionally undertakes to indemnify and keep indemnified GTL from and against all loss, damage and 
destruction (inclusive but not limited to any or all loss or damage or destruction to or of the said materials 
or any item or part thereof by theft, pilferage, fire, flood, storm, tempest, lightning, explosion, storage, 
chemical or physical action or reaction, binding, warping, exposure, rusting, faulty workmanship, faulty 
fabrication, or faulty method or technique of fabrication, strike, riot, civil commotion, or other act or 
omission  or commission  whatsoever within or beyond the control of the CONTRACTOR, misuse and 
misappropriation (inclusive but not limited to the misuse or misappropriation by the CONTRACTOR and 
the CONTRACTOR's Sub-supplier/sub-vendor) whatsoever to, or of in the said materials or any part of 
them thereof from the date that the same or relative part of item thereof was supplied to the 
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CONTRACTOR upto and until the date of return to GTL of the said materials or relative part of item thereof 
or completed fabricated works(s) incorporating the said material and undertake to pay to GTL forthwith 
on demand in writing without protest or demur the value as specified by GTL of the said material or item 
or part thereof, lost, damaged, destroyed, misused and/or misappropriated, as the case may be or, 
together with GTL's costs and expenses (inclusive of but not limited to handling, transportation, cartage, 
insurance, freight, packing and inspection costs/or expenses upto) and aggregate limit of     
________________________________ 
(________________________________________________________________ 
_________________________________) {the currency to be currency of bid}. 

 
 

AND THE CONTRACTOR hereby agrees with GTL that: 
 
iii) This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall remain valid and 

irrevocable for all claims of GTL arising hereunder upto and until the midnight of ________________.  
However, if the CONTRACT for which this Indemnity/Undertaking is given is not completed by this date, 
the CONTRACTOR hereby agrees to extend the Indemnity/Undertaking till such time as is required to fulfil 
the CONTRACT. 

 
iv) This Indemnity/Undertaking shall not be determined by any change in constitution or upon insolvency of 

the CONTRACTOR but shall be in all respects and for all purposes be binding and operative until payment 
of all moneys payable to GTL in terms of hereof. 

 
v) The mere statement of allegation made by or on behalf of GTL in any notice or demand or other writing 

addressed to the CONTRACTOR as to any of the said material or item or part thereof having been lost , 
damaged, destroyed, misused or misappropriated while in the custody of the CONTRACTOR and/or prior 
to completion of the completed fabricated work(s) and delivery to job site thereof incorporating the said 
materials shall be conclusive of the factum of the said material or item or part thereof  having been 
supplied to the CONTRACTOR and/or the loss, damage, destruction, misuse or misappropriation thereof, 
as the case may be, while in the custody of the CONTRACTOR and/or prior to the completion of the 
completed fabricated work(s) and delivery to job site thereof incorporating the said materials without 
necessity on the part of GTL to produce any documentary proof or other evidence whatsoever in support 
of this. 

 
vi) The amount stated in any notice of demand addressed by GTL to the CONTRACTOR as to the value of 

such said materials lost, damaged, destroyed, misused or misappropriated, inclusive relative to the costs 
and expenses incurred by GTL in connection therewith shall be conclusive of the value of such said 
materials and the said cost and expenses as also of the amount liable to be paid to GTL to produce any 
voucher, bill or other documentation or evidence whatsoever in support thereof and such amount shall 
be paid without any demur and on demand and no dispute shall be raised concerning the same. 

 
The undersigned has full power to execute this Indemnity Bond on behalf of the CONTRACTOR under the 
Power of Attorney dated______. 
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(SIGNED BY COMPETENT AUTHORITY) 
(Certified Copy of the Board Resolution and/or Power of Attorney is attached). 
 
Place: 
Dated: 
 
Official seal of the CONTRACTOR 
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FORM-13 CERTIFICATE FOR SUCCESSFUL BIDDER 

{Required on company’s letter head} 
 
To, 

GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 

Name of the work:      Pre-Qualification of Contractors for Small Connectivity Pipeline Projects 

Bidding Document No.: GTL/PROC/2026/08/O/502 

 
Dear Sir, 
 
If we become a successful bidder and pursuant to the provisions of the bid documents award is given to 
us, the following certificate shall be automatically enforceable: 
 
“We agree and acknowledge that the Employer is entering into the Contract solely on its own behalf and 
not on behalf of any other person or entity. In particular, it is expressly understood and agreed that the 
Government of India is not a party to the Contract and has no liabilities, obligations or rights there under. 
It is expressly understood and agreed that the Employer is authorized to enter into Contract, solely on its 
own behalf under the applicable laws of India. We expressly agree, acknowledge and understand that the 
Employer is not an Authorized Representative, representative or delegate of the Government of India. It 
is further understood and agreed that the Government of India is not and shall not be liable for any acts, 
omissions, commissions, breaches or other wrongs arising out of the Contract.  Accordingly, we hereby 
expressly waive, release and forego any and all actions or claims, including cross claims, VIP claims or 
counter claims against the Government of India arising out of the Contract and covenants not to sue to 
Government of India as to any manner, claim, cause of action or things whatsoever arising of or under 
the Contract”. 
 

 

 

SEAL AND SIGNATURE 
DATE: 
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FORM-14 PROFORMA FOR CONFIDENTIALITY AGREEMENT 

THIS AGREEMENT is made on the ________________ BETWEEN: 

1) GSPL Transmission Limited a company having its registered office at GTL Bhavan, E-18, GIDC 
Electronics Estate, Nr. K-7 Circle, Sector-26, Gandhinagar – 382028, Gujarat, India (hereinafter referred 
to as "Disclosing Party" which expressions shall unless repugnant to the context include its successors 
and assigns), and 

2) ____________________________________(Name of Contractor), a company incorporated under the 
Companies Act,1956 having its registered office at full address of registration, hereinafter referred to as 
"Receiving Party", which expressions shall unless repugnant to the context include its successors and 
assigns);  

The Disclosing Party and the Receiving Party shall hereinafter jointly be referred to as the “Parties”. 

WHEREAS 

The Disclosing Party is in possession of certain information defined hereunder as Confidential Information, 
and has agreed to disclose to the Receiving Party the Confidential Information on a strictly confidential basis 
for the purpose of your appointment through our LOA No: _________________dt. _________for 
“_______________________________________________” (“Purpose”) and on the terms and conditions 
set out below. 

NOW IT IS HEREBY AGREED as follows: 

1. CONFIDENTIAL INFORMATION 

1.1 Definition: The term “Confidential Information” for the purpose of this Agreement shall 
mean any and all information and other materials disclosed, furnished, communicated or 
supplied by the Disclosing Party to the Receiving Party, including the Receiving Party’s 
directors, officers, employees, affiliates, or its expressly authorized representatives or agents 
(collectively referred to as “Representatives”).  For avoidance of doubt, “Confidential 
Information” shall be deemed to include (without limitation) the following types of 
information and other information of a similar nature marked as ‘Confidential’, whether or 
not set forth in writing: any technical, commercial and financial information, improvement, 
inventions, know how, innovations, technology, trade secrets, professional secrets, 
copyrights and any other intellectual property, discoveries, ideas, concepts, papers, software 
in various stages of development, techniques, models, data, source code, object code, 
documentation, manuals, flow charts, research, process, procedures, functions, customer 
names and other information related to customers, price lists and pricing policies. 

1.2 Not Within Definition: Notwithstanding any other provision of this Agreement, the Parties 
hereto acknowledge that Confidential Information shall not include any information that: 

a) is now or subsequently becomes publicly known or available without breach of this 
Agreement; 
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b) was previously in the possession of the Receiving Party without any obligation of 
confidentiality and which was not acquired from, provided, given, sold or otherwise 
disclosed (directly or indirectly) by the Disclosing Party; 

c) Subject to the provisions of Clause 5 is required to be disclosed by law. 

1.3 Confidential information shall not be deemed to be publicly available by reason only that it is 
known to a few of those people to whom it might be of commercial interest, and a 
combination of two or more portions of the Confidential Information shall not be deemed to 
be publicly available by reason only of each separate portion being so available. 

2. OBLIGATION OF CONFIDENTIALITY 

2.1 General Obligation: In consideration of the disclosure and release of the Confidential 
Information by or on behalf of the Disclosing Party to the Receiving Party, the Receiving Party 
hereby agrees to use and to procure that it or its Representatives, use such measures and/or 
procedures as it uses in relation to its own confidential information and trade secrets to hold 
and keep in confidence any and all such Confidential Information and comply with the terms 
of this Agreement.  

2.2 Purpose: The Receiving Party undertakes that it and its Representatives shall make use of 
the Confidential Information solely for the Purpose of the Agreement or such other purposes 
from time to time agreed or consented to by the Disclosing Party as evidenced in writing. 
The Confidential Information received by the Disclosing Party is subject to confidentiality 
obligations and the Receiving Party shall also be subject to the confidentiality obligations with 
respect to such information. Save as expressly provided hereunder, nothing in this Agreement 
shall be construed, implicitly or otherwise, as being the granting of a license to use the 
Confidential Information disclosed by the Disclosing Party. All information and other materials 
disclosed, furnished, communicated or supplied by the Disclosing Party to the Receiving 
Party, including the Receiving Party’s directors, officers, employees, affiliates, or its expressly 
authorized representatives or agents are strictly confidential and shall not be divulged by 
receiving party to any third party during the term of this contract or thereafter for a period 
of five (5) years without Disclosing Party’s prior written consent. 

2.3 Representatives: The Receiving Party shall take all reasonable steps and measures to 
minimize the risk of disclosure of the Confidential Information by ensuring that only such 
Representatives who are expressly authorized by it to and whose duties require them to 
possess the Confidential Information shall have access to the Confidential Information on a 
need-to-know basis.  Prior to making any disclosure of such Confidential Information as 
permitted under this clause, the Receiving Party will procure that the Representatives are 
under a prior written obligation to maintain such information confidential and to use such 
information only for Purpose.  

The Receiving Party shall be responsible for any breach of the terms of this Agreement by any 
of its Representatives and any act or omission by any of its Representatives which would 
constitute a breach of the terms of this Agreement and shall take all reasonable measures to 
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restrain such Representatives from prohibited or unauthorized disclosure or use of the 
Confidential Information. 

2.4 Reproduction: Except for the purposes of this Agreement, the Receiving Party shall ensure 
that the Confidential Information will not be copied or reproduced or transmitted by any 
means and in any form whatsoever (including in an externally accessible computer or 
electronic information retrieval system) by the Receiving Party or its Representatives without 
the prior written permission of the Disclosing Party.  

2.5 Control, Storage and Return: The Receiving Party shall use its best efforts to keep 
separate all Confidential Information from all documents and other records of the Receiving 
Party. The Receiving Party shall also use its best efforts to ensure the security and control of 
any Confidential Information by using such measures and/or procedures as it uses in relation 
to its own confidential information and trade secrets. The Receiving Party shall procure that 
all persons to whom it has disclosed Confidential Information shall, at the Receiving Party’s 
expense, within fourteen (14) working days of written notice from Disclosing Party: 

2.5.1 Return to Disclosing Party all original and copy documents containing Confidential 
Information (including analyses, studies, compilation and other materials derived 
from the Confidential Information but excluding all documents produced by the 
Receiving Party for record and reporting purposes); and 

2.5.2 Permanently remove all Confidential Information from any computer disk or other 
device containing Confidential Information. 

3. PROPERTY OF THE PARTIES 

All Confidential Information disclosed pursuant to this Agreement shall be and remain the property 
of the Disclosing Party. Nothing in this Agreement shall be construed as granting or conferring any 
rights whatsoever (including without limitation any intellectual property rights), whether expressly, 
impliedly or otherwise, in respect of the Confidential Information to the Receiving Party, and the 
Confidential Information will be used only for the purposes of this Agreement.   

4. DISCLOSURE SUBJECT TO THE DISCRETION OF THE DISCLOSING PARTY 

Nothing in this Agreement shall be construed as requiring the Disclosing Party to disclose any 
Confidential Information to the Receiving Party or its Representatives. It is within the absolute 
discretion of the Disclosing Party to determine (in its sole opinion) whether Confidential Information 
is suitable or necessary to be so disclosed.  

5. DISCLOSURE DUE TO COURT ORDER/GOVERNMENTAL ACTION 

In the event that the Receiving Party or any of its Representatives are obligated to disclose any 
Confidential Information as a result of a court order or pursuant to governmental action or other 
requirement of law, the Receiving Party shall, immediately give a written notice the Disclosing Party 
prior to such disclosure so that the Disclosing Party is given an opportunity to object to or make 
recommendations for such disclosure, which shall be binding on the Receiving Party.   
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6. REPORTING UNAUTHORISED DISCLOSURE, MISAPPROPRIATION OR MISUSE OF 
CONFIDENTIAL INFORMATION 

The Receiving Party shall immediately inform the Disclosing Party of any unauthorized use or 
disclosure, misappropriation or misuse by any person of any Confidential Information, upon the 
Receiving Party having notice or knowledge of the same. 

7. NO REPRESENTATION, WARRANTY OR GUARANTEE 

No Confidential Information received by the Receiving Party from the Disclosing Party shall constitute 
representations, warranties guarantee upon which the Receiving Party may rely and the Disclosing 
Party shall assume no responsibility, obligation nor liability in this regard to the Receiving Party.  

8. ASSIGNMENT 

The Receiving Party shall not have the right to assign this Agreement (or any part hereof) without 
the prior written consent of the Disclosing Party. Any assignment without such consent shall be void 
and is a material breach of this Agreement. Subject to the foregoing, this Agreement shall inure to 
the benefit and be binding upon the parties named herein and their respective successors and 
assigns.  

9. REMEDY FOR BREACH 

Damages for breach of contract by one party consist of a sum equal to the loss suffered by the other 
Party as a consequence of the breach, including loss of business opportunity, costs of business 
interruption, charges, expenses, damages or loss which may be incurred or suffered by the other 
party. The Receiving Party (for itself and behalf of its Related Persons) acknowledges and agrees 
that damages alone may not be an adequate remedy for breach by the Receiving Party or any of its 
Representatives, and that the remedies of injunction and specific performance as well as any other 
equitable relief for any threatened or actual breach of the provisions of this Agreement by the 
Receiving Party and/or any of its Representatives may be more appropriate remedies.  

10. EFFECTIVE DATE OF AGREEMENT 

Not Applicable.  

11. NOTICES 

Any communication in connection with this Agreement must be in writing and be delivered 
personally, or by registered mail receipt acknowledged, facsimile or e-mail (if receipt of the complete 
facsimile or electronic mail is confirmed in writing by the recipient) to the address set out at the 
beginning of this Agreement. 

12. WAIVER 

Failure delay or neglect by the Disclosing Party to enforce at any time any of the provisions hereof 
shall not be construed nor be deemed to be a waiver of the Disclosing Party’s rights hereunder nor 
in any way affect the validity of the whole or any part of this Agreement nor prejudice the Disclosing 
Party’s rights to take subsequent action. No remedy conferred by any of the provisions of this 
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Agreement is intended to be exclusive of any other remedy which is otherwise available at law, in 
equity, by statute or otherwise, and each and every other remedy shall be cumulative and shall be 
in addition to every other remedy given hereunder or now or hereafter existing at law, in equity, by 
statute or otherwise. The election of any one or more of such remedies by a Party shall not constitute 
a waiver by such party of the right to pursue any other available remedies. 

13. SEVERABILITY 

If any provision (or part thereof) of this Agreement is held to be a violation of any applicable law, 
the same shall be deemed to be deleted from this Agreement. The remainder of this Agreement shall 
remain in full force and effect as if such provision (or part thereof) had not originally been contained 
in this Agreement. Notwithstanding the foregoing, the Parties shall negotiate in good faith to agree 
on the terms of a mutually acceptable alternative provision in place of the provision so deleted. 

14. ENTIRE AGREEMENT 

14.1 This Agreement constitutes the entire agreement between the Parties pertaining to the 
subject matter hereof, and supersedes any and all prior agreements, communications and 
understandings (both written and oral) regarding such subject matter. This Agreement shall 
not be modified or any rights under it waived except by a written document executed by all 
parties. 

14.2 This Agreement is signed in two counterparts, each of which is an original and both of which 
taken together constitutes one and the same instrument. 

15. GOVERNING LAW AND JURISDICTION 

This Agreement shall be governed by and construed in accordance with the laws of India. In the 
event any dispute amongst the Parties, arising out of or in connection with this Agreement cannot 
be resolved between parties, the dispute shall be then referred to and finally resolved by a sole 
arbitrator in accordance with the Arbitration and Conciliation Act, 1996 or any statutory modifications 
or re-enactment thereof. The venue for arbitration shall be in Gandhinagar. The arbitration shall be 
in English and shall be binding on both the Parties.  

16. AGREEMENT NOT TO NON-CIRCUMVENT 

The parties and/or their affiliates of whatsoever nature shall not, in any manner, solicit and/or accept 
any business from sources that have been made available by and through the parties hereto, nor in 
any manner shall access, solicit and/or conduct any business with said sources, without the specific 
permission of the Party who made the said sources available. For avoidance of doubt, this restriction 
shall apply only to business related to the Assignment which is the subject matter of this agreement 
and not to any other Assignment or business. 

IN WITNESS WHEREOF the parties hereto have caused their duly authorized representatives to set their 
hands the day and year first above written. 

Signed by _________          



  
 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for Small 
Connectivity Pipeline Projects  

Section–VII: Forms & Procedures 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 
 

 

For and on behalf of       ______________________  

Disclosing Party       Name: Mr.  

  Title :  Head - Procurement 

 

In presence of:-        _________________________  

  Name:   

         Title:  

Signed by …………………          

For and on behalf of       _________________________  

Receiving Party       Name:  

  Title:  

In presence of:-        _________________________  

  Name: 

                                                                           Title: 
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FORM-15 DECLARATION OF INTEREST WITH DIRECTORS/EMPLOYEES OF GTL  

{Required on company’s letter head} 
 
 

Name of the work:     Pre-Qualification of Contractors for Small Connectivity Pipeline Projects 
Bidding Document 
No.: 

Tender no.: GTL/PROC/2026/08/O/502 

 
With reference to our submission of Bid towards the tender No ...................... for ................................. invited by 
GSPL Transmission Limited (GTL), we certify that to the best of my/our knowledge:  
 
(i) I am not a relative of any Director/Employee of GTL;  
(ii) We are not a firm in which a Director, Manager of GTL or his relative is a partner;  
(iii) I am not a partner in a firm in which a Director of GTL or his relative is a partner;  
(iv) We are not a private company in which a Director of GTL is a Member or Director;  
(v) We are not a company in which Directors of GTL along with his relatives holds more than 2 % of the paid-up 

share capital of our company or vice-versa.  
(vi) None of the Directors on the Board of our company is accustomed to act in accordance with the advice, directions 

or instructions of a director or manager of GTL except when such advice, directions or instructions are given in 
professional capacity 

 
[Note-1: Relative for the purpose of this declaration would mean the term ‘relative’ as defined under section 2(77) 
of the Companies Act, 2013.] 
 
[Note-2: If the bidder is related to director/employee of GTL in any manner as provided in Sr no (i) to (vi) above, 
bidder to provide the specific details e.g. name of the director/employee with whom the bidder is related/concerned 
and the nature of interest/concern]  
 
 
 
Authorised Signatory of the Bidder 
 
____________________________ 
 
Place...  
Date... 
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FORM-16 CONTRACT AGREEMENT (DRAFT)  
 
 
 

CONSTRUCTION CONTRACT FOR PIPELINE AND ASSOCIATED STATION WORKS  
 
 
 

Between 
 
 

GSPL TRANSMISSION LIMITED  
 
 

And 
 
 

________________ 
 
 
 
 

_______, 20.... 
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Form of Contract Agreement (Draft) 

 
THIS CONTRACT AGREEMENT is made the    day of   , 20XX. 
 
BETWEEN 
 
(1) [Name of Owner], a company incorporated under the laws of [country of Owner] and having its principal place 

of business at [address of Owner] (hereinafter called “the Owner”, which expression shall, unless repugnant 
to or inconsistent with the context, mean and include any successors or permitted assigns), of the FIRST 
PART; and 

 
(2) [insert], a company duly incorporated and existing under the laws of [insert], with its head office at [insert], 

of the SECOND PART;   
 
WHEREAS the Owner desires to engage the Contractor to design, construct, test, deliver, install, complete and 
commission certain Facilities, as defined in the Conditions of Contract forming part of this Contract, and the 
Contractor represents that it has the experiences and capabilities to perform the Work necessary for the completion 
of the Facilities in accordance with the Contract. 
 
WHEREAS, the Contractor has agreed to such engagement upon and subject to the terms and conditions hereinafter 
appearing. 
  
NOW THEREFORE THIS AGREEMENT WITNESSETH AS UNDER: 
 
Article 1.  
Contract 
Documents 

1.1 Contract Documents (Reference GCC Clause 2) 
1.1 The following documents, together with their respective attachments and 

appendices, shall together constitute the Turnkey Contract for Construction 
of Pipeline (the “Contract”) between the Owner and the Contractor, and each 
shall be read and construed as an integral part of the Contract, and the term 
"Contract" in all such documents shall be construed accordingly:  

(a) This Contract Agreement and the Appendixes hereto 
(b) Bid and Price Schedules 
(c) Special Conditions of Contract 
(d) General Conditions of Contract 
(e) Instructions to Bidders 
(f) Technical Specifications, Drawings and Data Sheets 
(g) Procedures (as listed) 
(h) Any other documents shall be added here 
 
1.2 Order of Precedence (Reference GCC Clause 2) 
In the event of any ambiguity or conflict between the Contract Documents listed 

above, the order of precedence shall be the order in which the Contract 
Documents are listed in Article 1.1 (Contract Documents) above. 

 
1.3 Definitions (Reference GCC Clause 1) 
Unless otherwise set forth in this Contract Agreement, capitalized words and phrases 

used herein shall have the same meanings as are ascribed to them in the 
General Conditions of Contract. 
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1.4 Scope of Work 
1.4.1 The Contractor shall:  
(1) Provide, furnish and perform, or cause to be provided, furnished and 

performed, on a turnkey basis all necessary design, engineering, 
procurement, supplies (other than Owner supplied material), installation, 
erection, construction, testing, and turning over services, activities and work 
(including all rectification and remedial services, activities and work relating 
to defects and deficiencies) for the Facilities; and 

(2) Provide all necessary and sufficient Contractor’s Equipment and experienced 
personnel having the requisite expertise for the above purposes; 

         in accordance with the Scope of Work (as set out in the Conditions of Contract) 
and the other terms, provisions and requirements of this Contract, including 
the Contract Schedule and the Technical Specifications and, even where not 
specifically described in the Scope of Work, and the other terms, provisions 
and requirements of this Contract, including the Contract Schedule and 
Technical Specifications, if: 

(a)  It reasonably may be inferred in accordance with Good Industry Practice that 
the providing, furnishing or performing or causing the provision, of such 
additional items was contemplated as part of the Work (including the 
Technical Specifications); or  

(b)  The providing, furnishing or performing or causing the provision, furnishing 
and performance of such additional items is necessary in order for Contractor 
to satisfy the Functional Guarantees and the warranties set forth in this 
Contract and to make the Facilities operable and capable of performing as 
specified in the Technical Specifications or as otherwise necessary in order to 
comply with the requirements of this Contract.   

2.1.2 Without limiting the ambit of the foregoing, wherever this Contract describes 
any portion of the Work in general terms, but not complete in detail, 
Contractor agrees that the Work shall include any incidental work, activities 
and services which may be reasonably inferred as required or necessary to 
complete and render the Facilities operable in accordance with the terms and 
conditions of this Contract and Owner shall have no obligation or responsibility 
whatsoever (except as specifically set forth in this Contract) with respect to 
the completion of the Facilities. 

1.4.2 After Mechanical Completion of each of the Facilities, Contractor shall carry 
out testing of the Facilities and if requested by Owner, shall provide advisory 
assistance in connection with the operation and maintenance of the Facilities 
and shall provide all necessary and sufficient experienced personnel having 
the requisite expertise for the prompt performance of any rectification and 
remedial work required until Operational Acceptance of the Facilities in 
accordance with this Contract.   

1.4.3 Except as otherwise expressly provided in this Contract, Contractor agrees 
and acknowledges that Contractor shall perform all of its obligations and 
responsibilities under this Contract at its own risk, cost and expense. 

1.4.4 Contractor shall ensure that the Facilities shall be fit and suitable for its 
intended purpose (including attaining the Functional Guarantees) as 
evidenced by, or reasonably to be inferred from, this Contract and shall fully 
comply with this Contract. 

1.4.5 The foregoing obligations, work, services, activities and responsibilities of 
Contractor as more fully set forth in this Contract, including the Scope of 
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Work, the Technical Specifications and the obligations under this Article 1.4 
are hereinafter collectively referred to as the “Work”. 

1.4.6 Work undertaken, Contractor’s Equipment, labour and personnel and 
additional items provided pursuant to this Article 1.4 shall not give rise to any 
adjustment or variation in the Contract Value, the Contract Schedule or any 
other term or condition of this Contract and shall be included in and comprise 
the Work for all purposes of this Contract. 

 
Article 2. 
Contract 
Price and 
Terms of 
Payment 

2.1 Contract Value (Reference GCC Clause 10) 
The Owner hereby agrees to pay to the Contractor the Contract Value in consideration 

of the performance by the Contractor of its entire obligations hereunder. The 
Contract Value shall be as specified in the Price Schedule.  

The Parties acknowledge and agree that this Contract is a Item rate, firm fixed price 
time certain turnkey contract and Contractor’s obligation to provide, furnish 
and perform its services, activities and work under this Contract includes 
Contractor providing Owner with the operating and completed Facilities, 
complete in every detail within the time and for the purposes specified in this 
Contract and to do and furnish to the Owner everything necessary in 
connection herewith.  

 
2.2 Terms of Payment (Reference GCC Clause 11) 
The terms and procedures of payment according to which the Owner will reimburse 

the Contractor are given in the corresponding Appendix (Terms and 
Procedures of Payment) hereto.  

Article 3. 
Effective 
Date for 
Determining 
Time for 
Completion 

3.1 Effective Date (Reference GCC Clause 1) 
The Time of Completion of the Facilities shall commence from the date of issue of 

Letter of Acceptance by the Owner. The Letter of Acceptance has been issued 
by the Owner on _________ and hence the Facilities shall be completed by 
___________. 

 
Article 4. 
Appendixes 
 

4.1 The Appendixes listed in the attached List of Appendixes shall be deemed to form 
an integral part of this Contract Agreement. 

 
4.2 Reference in the Contract to any Appendix shall mean the Appendixes attached 

hereto, and the Contract shall be read and construed accordingly. 

Article 5 
Contractor’s 
covenant 

 

5.1 In consideration of the payment to be made by the Owner to the Contractor as 
provided in the Contract, the Contractor covenants with the Owner to 
undertake the Work in accordance with the provisions of the Contract.  

Article 6 
Owner's covenant 

6.1 In consideration of the Contractor carrying out the Works in accordance with the 
provisions of the Contract, the Owner hereby covenants to pay to the 
Contractor the Contract Value at the times and in the manner prescribed by 
the Contract strictly in accordance with the Contract and to perform its 
obligations as set forth in the Contract. 

 
 
IN WITNESS WHEREOF the Owner and the Contractor have caused this Agreement to be duly executed by their duly 
authorized representatives the day and year first above written. 
 
Signed by, for and on behalf of the Owner 
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 [Signature] 
 
             
[Title] 
 
in the presence of            
 
Signed by, for and on behalf of the Contractor 
 
             
 [Signature] 
 
             
 [Title] 
 
in the presence of  
 
  



  
 
 

GSPL Transmission Limited 

Pre-Qualification of Contractors for Small 
Connectivity Pipeline Projects  

Section–VII: Forms & Procedures 

Tender Notice No: 
GTL/PROC/2026/08/O/502 

Rev.  0 
 

 

FORM-17 HSE CASE STATISTICS 
 

To,  
GSPL Transmission Limited (GTL)  
E-18, GIDC Electronics Estate,  
Nr. K-7 Circle, Sector-26,  
Gandhinagar-382028, Gujarat (INDIA). 
 
Dear Sir, 
 
HSE particular details for last five (5) financial years are as mentioned below; 

SN Cases (in nos.) FY 25-26 FY 24-25 FY 23-24 FY 22-23 FY 21-22 

1 Fatality Cases      
2 Compensation Cases      

3 Environmental Cases      

4 Fire Cases      
Note: Fill ‘NIL’ where nonoccurrence of the cases; 
We confirm that above furnished details are correct and complete in all respects. 
 
 
SEAL AND SIGNATURE 

DATE:  
 
 
 
 
 
 
(SEAL AND SIGNATURE OF BIDDER) 
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FORM-18 HSE Violation Recovery 

 
All man-power shall be deployed with PPE’s at site. Labour license to be obtained before deployment of 
man-power, if applicable. All HSE compliance shall be in scope of bidder. (Refer attached Annexure-D1 
& D2) 



Tender: Pre-Qualification of Contractors for Small Connectivity Pipeline Projects
Tender no.: GTL/PROC/2026/08/O/502     [(n)Procure Tender ID: 340579]

Name of Documents ref. tender clause

1) Specific Experience
(Capturing all details properly in FORM-3 of Section-VII)

Section-I IFB/ Cl. 3.1;
Section-VII/FORM-3

2) WO and Completion certi. (Experience Criteria of BQC)
The Bidder shall have successfully completed work involving Laying, Installation & Testing of buried hydrocarbon
steel pipeline of minimum cumulative length of *5 KM of diameter 6” NB & above, in a Single Contract within last
Ten (10) years from the date of Notice Inviting Tender (NIT).
*Out of Cumulative length of 5 KM, minimum one pipeline length must be 2 KM in a single stretch.

The Bidder shall have executed at least one terminal works for hydrocarbon services involving station piping OR
equipment erection like Metering Skid / Pressure Reduction Skid/ Launcher/ Receiver/ Filter etc. within last Ten (10)
years from the date of Notice Inviting Tender (NIT).

Section-I IFB(BQC)/Cl. 2.1

3.1) Financial Qualification Criteria
Bidder shall have Positive net worth as per audited accounts as on 31.03.2025. 
Bidder shall have minimum annual turnover of INR 2 Cr., in any of the last three (3) financial years i.e. FY
2024-25, FY 2023-24, FY 2022-23, from the date of Notice Inviting Tender (NIT).
Certificate along with UDIN no. from a Chartered Accountant/ statutory auditor of the Company shall be
submitted to this effect.

Section-I IFB(BQC)/Cl. 2.2;
Section-VII Form-4

3.2) Adited Statement of Account for FY 2024-25 Section-I IFB(BQC)/Cl. 2.3
3.3) Adited Statement of Account for FY 2023-24 Section-I IFB(BQC)/Cl. 2.3
3.4) Adited Statement of Account for FY 2022-23 Section-I IFB(BQC)/Cl. 2.3
4) A copy of PAN card/registration Section-I IFB(BQC)/Cl. 2.4
5) A copy of GST registration certificate Section-I IFB(BQC)/Cl. 2.5
6) Declaration of Blacklisting / Holiday Listing
Duly executed on a non-judicial stamp paper of Rs. 300

Section-I/IFB/Cl. 2.6;
Section-VII Form-8;

7) Self-declaration for Insolvency & Legal proceeding
Section-I/IFB/Cl. 2.7 & 2.8;

Section-VII Form-11;

8) Bid Form & Appendix to Bid Form Section-VII/Form-1, 1A
9) Bidder's General Information Section-VII/Form-2
10) EPF registration certi Section-VII/Form-2 Pt. 11
11) A copy of Cancelled Cheque Section-VII/FORM-2/pt 7
12) Self-declaration for "No Deviation " Section-VII/Form-7
13) Present Commitment (Major Orders In Hand) Section-VII/Form-5
14) Certificate for successful bidder Section-VII/Form-13
15) Self-declaration of Interest with Directors/ Employees of GTL Section-VII/Form-15
16) HSE Case Statistics Section-VII/Form-17
17) Sub-contractors proposed for the work Section-VII/Form-6
18) Unit Base Rates
Bidder to submit acceptance copy of Unit Base Rates duly sgined & stamped for Pre-Qualification purpose. Against
sue-sequent actual requirements of small connectivity projects, SOR shall be furnished with relevant
material/services only for estimated quantities and the same Unit Base Rates, against which bidder shall have to
quote their rates on '+/-'basis for 'escalation/discount'.

Annexure-C

Note: 

ANNEXURE-A CHECK LIST FOR BID SUBMISSION

Bid Qualification Criteria Documents:

Other Documents

2) The Pre-Qualified (Empanelled) agencies vide previous tender (GSPL/PROC/2023/08/O/356) shall have to submit following
documents only for consideration on board against this PQ empanelment process.

 1)No DeviaƟon CerƟficate (refer SecƟon-VII/Form-7);
 2)Duly signed & stamped Unit Base Rates (Annexure-C);

1) Bidder has to upload a soft copy documents as listed above in respective stages, on E-tender platform.



GTL Tender no.: GTL/PROC/2026/08/O/502
(n)Procure Tender ID: 340579

Section Clause No. Clause heading
Page 
no.

Original Clause as per Tender doc.

For ex. Section-II 10.0 Language of bid 16
The Bid, as well as all correspondence and
documents relating to the bid exchanged by
the Bidder and Owner, shall be English Only.

abc xyz

1

2

3

4

5

6

7

8

9

10
Note: Queries must be submitted in this format only through e-mail on GTL's contact details before deadline of query submission date as provided in RFP/ Amendments/ updated during pre-bid meeting.

Name of Bidder:

ANNEXURE-B
Pre-bid Queries form for the tender "Pre-Qualification of Contractors for Small Connectivity Pipeline Projects ".

Sr. 
No.

Bid Reference
Bidder’s Queries/ Observation/Comments GTL's Response



Category of Registration in GST(Tick whichever is applicable)

Type of Supply Under this Contract (Tick whichever is applicable)

1 A

2 B

3 C

4 D

5 E

Notes:
1

2

3

4

5

6

7

Composite supply

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

FOR UPTO 25 KM

TOTAL COST OF SCHEDULE:A,B,C,D & E
DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

Un Registered
Registered (Normal)
Registered (Composition Levy)

Normal Supply of goods and services
Mixed supply

Works Contract

Sr No Schedule No. SOR Description

PIPELINE WORKS

STATION MECHANICAL AND ASSOCIATED WORKS

CIVIL AND ASSOCIATED WORKS

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

INSTRUMENTATION AND ASSOCIATED WORKS

Given Schedule of Rates (SOR) to be treated in conjunction with scope of work/services/supply & terms and conditions given along with RFP documents. 

The above prices are for the complete scope of wok /services/ supplies as defined in the bid/enquiry document.Any materials, works/services required for completion of the work as per scope but not defined in the 
SOR (schedule of rates), the same is deemed to be included in the quoted price as above.

GTL reserves the right to reject any or all bid without giving any reason whatsoever.

Amount in WORDS:

The bidder shall quote the prices strictly as per the price bid format. Any bid not conforming to the price bid format shall be rejected.

The bidder shall have to quote the rates for each item. The bidder who fails to comply against requirement shall be rejected.

The quantity mentioned for each line item is indicative only and actual quantity may vary up to any extent without altering unit price. Payment shall be made against the GSPL certified quantity only

Withholding tax shall be applicable on the entire contract value as per the prevailing rate.
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

FOR UPTO 25 KM

TOTAL COST OF SCHEDULE:A,B,C,D & E
DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

Sign & Stamp of Bidder: 

Pg 2/2



 Unit Rate 

 (Basic) 

A C D E  F G = D x F

A

1.1.2

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

PIPELINE LAYING / INSTALLATION 

PIPELINE LAYING/ INSTALLATION : Laying/ installation of coated line pipe, associated fittings and accessories, etc. 
as per specifications, drawings, other provisions of Contract and  instructions of  Owner / Consultant, including but not 
limited to carrying out the following: "Receiving  and  taking-over", handling, loading, transportation and  unloading of 
Owner supplied externally and Internally coated and bare line pipes from designated place(s) of issue / dump site(s) to 
Contractor's own stock-yard(s)/ workshop(s)/ work-site(s) including Revalidation of pipeline route based on alignment 
sheets and crossings drawings, stringing on the pipeline Right-of-Use (ROU)/ Right  of way (ROW).

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

 "Receiving and taking over", handling, including loading and unloading, transportation of Owner supplied materials 
from Owner's designated place(s) of issue to worksite(s); Arrangement of all additional land required for Contractor's 
storage, fabrication, access for construction (other than Owner provided ROU/ROW); supply of all materials (except 
Owner supplied materials), consumables, equipment, labour, etc.; Staking and installation of construction markers, 
clearing, grubbing, grading (as required) of  Right of Use/ Right of Way. Including Delivery and Transportation of free 
issued material to site; and reconciliation & transportation of surplus material, removed material, spares to owner’s 
designated store from site.
Storage of materials including preservation as required as per suppliers/manufacturer’s recommendation and loading, 
unloading & transportation  from Owner store (Refer Annexure – IV) to work site is included in the scope of 
Contractor.
Counting the number and type of trees cut in presence of DFO/concerned authorities and keeping record thereof; 
Trenching to all depths and to a width to accommodate the pipeline  and/or 2 nos of HDPE Duct  along with optical 
fibre cable/cable conduit as specified in scope document and as per the relevant standards, specifications, etc. by 
excavation in all types of soils (including soft/hard rock), including blasting, chiselling or otherwise  cutting   etc.; 
providing trench padding as required with sand/ graded earth approved by Owner / Consultant; Carrying out repairs of 
pipe and coating defects not attributable to Owner (i.e. defects occurring after "taking over" of pipes from Owner); 
Thorough internal cleaning of all pipes by suitable methods to remove 

debris, shots, grits etc. to the satisfaction of Owner / Consultant ; Stringing of line pipes along ROU/ROW including 
providing straw bags, soft padding/sand padding; Aligning, bending, cutting and bevelling (as required) of pipes for 
welding and field adjustments, NDT of re- bevelled area, welding, carrying out destructive/ non- destructive testing of 
welds as 
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

applicable), providing required padding over and around the pipeline with sand/graded material approved by Owner / 
Consultant (in rocky areas), backfilling with available, approved excavated material and/or other suitable soil approved 
by Owner / Consultant; Supply and installation of slope breaker as per specifications and drawings in steep slope 
areas, 

wherever required; Carrying out hydrostatic testing including air cleaning, flushing, filling, gauging, pressurization of 
complete pipeline in various test sections as approved by Owner / Consultant to the specified test pressure, providing 
all equipment, pumps, fittings, instruments, dead weight tester, all types of pigs etc., and services, supervision, labour, 
consumables, 

water including supply of corrosion inhibitor, air, etc. as required, locating of leaks and rectification of defects 
attributable to Contractor, re- testing after rectification, successful completion of hydro- testing of pipeline including De-
watering and swabbing, . All tie-ins, including the tie-in(s) with the pipeline / piping installed by others including cutting 
of test header

, re-bevelling as required; Carrying out all temporary, ancillary, auxiliary works and all incidental works required to 
make the pipeline ready  for  pre-commissioning; Repair of defects recorded during EGP/gauge plate run  or otherwise  
including  cutting,  bevelling,   welding, radiography, field joint coating etc.; as applicable, , Final clean-up and 
restoration of right of way/right

required including radiography and providing all requisite equipment, labour, supervision, materials, films, 
consumables, all facilities and personnel to process, develop, examine and interpret radiographs and other tests, as 
required; carrying out repairs of weld joints found defective by Owner / Consultant, carrying out re-radiography and 
other 

non- destructive tests as required on repaired joints, etc.;  Installation of carrier pipe including concrete coated pipes 
(wherever required) at all crossings including Pipelines /roads/ canals/ nala/ water crossings etc. (except at major 
water and other crossings that are specifically covered separately in this document) by open cut or boring method 
including pre-testing and post hydro-testing of crossing section.

 as required; Carrying out installation of carrier pipe in the casing pipe at cased crossings (excluding supply and 
installation of casing pipes covered separately); Epoxy coating of casing pipe,bentonite filling, Coating of all field weld 
joints, warning mat/TAP,  buried fittings, valves etc.; Lowering the pipelines in trench including providing sand bag 
separators for parallel pipelines at the specified spacing (when 
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

1.1

1.1.1 Size in Inch ( mm) Wall Thickness in mm
1.1.1.1 6" NB ( 168.3) 6.4 M 1 3,014.00      3,014.00         
1.1.1.2 8" NB ( 219.1) 6.4 / 7.04 M 1 3,611.00      3,611.00         
1.1.1.3 8" NB ( 219.1) 7.92 M 1 3,762.00      3,762.00         
1.1.1.4 12" NB ( 323.9) 6.4  / 7.14 M 1 3,863.00      3,863.00         
1.1.1.5 12" NB ( 323.9) 9.52 M 1 4,024.00      4,024.00         

1.2
1.2.1 Size in Inch ( mm) Wall Thickness in mm

1.2.1.1 6" NB ( 168.3) 6.4 M 1 4,467.00      4,467.00         
1.2.4 8" NB ( 219.1) 6.4 / 7.04 M 1 4,817.00      4,817.00         
1.2.5 8" NB ( 219.1) 7.92 M 1 4,817.00      4,817.00         
1.2.7 12" NB ( 323.9) 6.4  / 7.14 M 1 4,979.00      4,979.00         
1.2.8 12" NB ( 323.9) 9.52 M 1 5,028.00      5,028.00         

 of use including    obtaining  NOC   from respective  statutory authorities as required and disposal of debris and 
returning all surplus material to designated disposal areas/storage yard, as directed by Owner / Consultant; 
Restoration of land, facilities and boundary wall etc. at associated facilities dismantled/damaged   by  the Contractor 
during construction; Obtaining 

work permits/ NOC from various statutory authorities having jurisdiction, before execution of the work, and complying 
with all stipulation/ conditions/ recommendation of the  said authorities; Preparation of as-built drawings, pipe-book and 
other records. SOR shall be read in conjunction with scope of work, job specific requirements, specifications, 
standards, drawings and 

API 5L X 65, PSL-2

Installation of Coated Line Pipes in hard rocky area (with OFC/OFC conduit i.e. HDPE Duct) as per following details:
Line Pipe Grade

API 5L X 52, PSL-2

API 5L X 52, PSL-2

API 5L X 65, PSL-2

other provision of contract document. All above works for buried pipeline as per following details.

Development & Maintenance of Contractor Storage Yard adequate to store the line pipes including arrangement of all 
Lifting & Handling equipment at Contractor's Storage Yard shall be done by the Contractor. Rate for the same shall be 
quoted in applicable items.

Installation of Coated Line Pipes in all type of soil except hard rock (with OFC/OFC conduit i.e. 2 nos of HDPE Duct) 
as per following details:

Line Pipe Grade
API 5L X 52, PSL-2

API 5L X 52, PSL-2
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

1.3 -                  

1.3.1 Size in Inch ( mm) Wall Thickness in mm -                  
1.3.2 6" NB ( 168.3) All Wall Thickness M 1 1,327.00      1,327.00         
1.3.3 8" NB ( 219.1) All Wall Thickness M 1 1,373.00      1,373.00         
1.3.4 12" NB ( 323.9) All Wall Thickness M 1 1,467.00      1,467.00         

1.4 -                  

1.4.1 Size in in Inch ( mm) Wall Thickness in mm -                  
1.4.2 6" NB ( 168.3) All Wall Thickness M 1 1,682.00      1,682.00         
1.4.3 8" NB ( 219.1) All Wall Thickness M 1 1,723.00      1,723.00         
1.4.4 12" NB ( 323.9) All Wall Thickness M 1 1,805.00      1,805.00         

-                  

2.0 -                  
2.1 -                  

Line Pipe Grade
API 5L X 52, PSL-2
API 5L X 52, PSL-2
API 5L X 65, PSL-2

Note:-Rate of laying of OFC & conduit shall be quoted in relevant Schedule of Rates (SOR) of Telecom Works, hence not to be included in Pipeline Laying works.

MECHANICAL PROTECTION

For Seismic Areas in all type of Soil except hard rock as per Standard Drawing .(with OFC/OFC conduit i.e. 2 nos of 
HDPE Duct) as per following details:
Unit rate for additional work over and above item no. 1.0 for supply of specified and approved quality of Back Filled 
materials including required soil testing as defined in contract document at seismic zone along pipeline route in place 
of available excavated material and/ or other suitable soil  including additional excavation as per standard drawing 
Specification, including backfilling of excavated trench for specified length after laying of pipeline, including 
transportation of backfill material over all distances and disposal of surplus excavated soil, complete.
Note : Bidder shall be paid for supply of selected back filled materials, addition excavation etc. apart from rate over 
and above item no.: 1.1

Line Pipe Grade
API 5L X 52, PSL-2
API 5L X 52, PSL-2
API 5L X 65, PSL-2

For Seismic Areas in Hard Rock as per Standard Drawing (with OFC/OFC conduit i.e. 2 nos of HDPE Duct) as per 
following details:
Unit rate for additional work over and above item no. 1.0 for supply of specified and approved quality of Back Filled 
materials including required soil testing as defined in contract document at seismic zone along pipeline route in place 
of available excavated material and/ or other suitable soil  including additional excavation as per standard drawing, 
Specification, including backfilling of excavated trench for specified length after laying of pipeline, including 
transportation of backfill material over all distances and disposal of surplus excavated soil, complete.
Note : Bidder shall be paid for supply of selected back filled materials, addition excavation etc. apart from rate over 
and above item no.: 1.2

CONTINUOUS CONCRETE COATING 
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

-                  

Size in Inch ( mm) Wall Thickness in mm -                  

2.1.1 6" NB ( 168.3) All Wall Thickness M 1 1,650.00      1,650.00         
2.1.2 8" NB ( 219.1) All Wall Thickness M 1 2,035.00      2,035.00         
2.1.3 12" NB ( 323.9) All Wall Thickness M 1 2,310.00      2,310.00         
2.2 -                  

2.2.1 -                  

2.2.1.1 M 1 2,310.00      2,310.00         
2.2.1.2 M 1 2,530.00      2,530.00         
2.2.1.3 M 1 2,750.00      2,750.00         

3.0 -                  
3.1 -                  

3.1.1 SQ M 1 7,920.00      7,920.00         

3.2 -                  

3.2.1 SQ M 1 6,600.00      6,600.00         

75
CONCRETE SLAB

Unit rate for additional work over and above item no. 1.0 for Supply, fabrication and installation of reinforced concrete 
weights.  Reinforced steel size should be 10 & 12 mm.  top and bottom at a rate of 200 mm c/c of precasted RCC M 
20 Grade on pipeline of wall thickness of 100 mm thick  and size as per specifications & Standard drawings and 
instructions of Owner/ Owner’s representative including supply of consumables, materials, equipment, labour, 
supervision, all associated civil works.

6" NB ( 168.3)
8" NB ( 219.1)
12" NB ( 323.9)

Unit rate for additional work over and above item no. 1.0 for supply of all consumables and materials and application of 
continuous concrete weight coating on pipes of all wall thicknesses in all areas of work except minor/ major river 
crossings covered separately, and performing all works as per specifications and instructions of Owner / Consultant 
and other provisions of Contract document.

Pipes as per following details :

Concrete Coating Thickness in mm

75
75

SOIL STABILIZATION 
BANK STABILIZATION

Unit rate for additional works over and above item no. 1.0 for supply, transportation, fabrication and installation for 
protection and stabilization of banks of water crossings including supply of all materials, consumables, manpower and 
performing works as per drawings, specifications, instructions of Owner / Consultant  and provisions of Contract 
documents

SLOPE STABALIZATION (Hilly areas)

Additional works over and above item no. 1.0 for supply, transportation,  fabrication and installation for protection and 
stabilisation of soil in hilly areas including supply of all materials, equipment, consumables, manpower and performing 
works as per drawings, specification, instruction of  Owner / Consultant  and provisions of Contract documents.
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

4.0 -                  

4.1 -                  

4.1.1 -                  

4.1.1.1 M 1 220.00         220.00            
4.1.1.2 M 1 242.00         242.00            
4.1.1.3 M 1 275.00         275.00            

5.0 -                  

-                  

-                  

Casing Pipe size in 
Dia ( mm)

Casing Pipe Material Wall Thickness of Casing Pipes in mm

Pipeline 
Size in 
Inch ( 
mm)

-                  

5.1 12" NB ( 323.9) API 5L Gr. B, PSL-1 ERW 6.4
6" NB ( 
168.3)

M 1 5,940.00      5,940.00         

5.2 14" Dia ( 355.6) API 5L Gr. B, PSL-1 ERW 6.4
8" NB ( 
219.1)

M 1 7,150.00      7,150.00         

5.3 18" Dia ( 457.2) API 5L Gr. B, PSL-1 ERW 7.14 _ Highway
12" NB ( 
323.9)

M 1 7,920.00      7,920.00         

5.4 18" Dia ( 457.2) API 5L Gr. B, PSL-1 ERW 8.74_ Railway
12" NB ( 
323.9)

M 1 7,920.00      7,920.00         

BACKFILLING WITH SELECT SOIL (WITH IN STATION) 

Unit rate for supply and  transportation, of specified and approved quality of sand in place of available excavated 
material and/ or other suitable soil as per applicable standards/ specifications, including backfilling of excavated trench 
for specified length after laying of pipeline or SV installation, including transportation of backfill material over all 
distances and disposal of surplus excavated soil, complete.

6" NB ( 168.3)
8" NB ( 219.1)
12" NB ( 323.9)
OPEN CUT CROSSING WITH CASING

BACKFILLING WITH SELECT SOIL

supply,  transportation, and Installation of casing pipe by open cut trench for road or canal crossings wherever required 
in all types of soil and terrain and all other materials viz. casing insulators and casing end seals, materials for casing 
vent and drains, etc. including supply of all other materials equipments, consumables, manpower, welding including 
visual inspection of all weld joints, installation of casing insulators, end seals, pipeline laying/installation with casing

Backfilling, Bentonite filling, surface preparation and painting ( External and Internal, if asked by Authorities) and 
restoration as original of the facility crossed and performing all works as per drawings, specifications and instructions 
of Owner / Consultant and provision of Contract document. 
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

6.0 -                  

-                  

-                  

Casing Pipe size in 
Dia (mm)

Casing Pipe Material Wall Thickness of Casing Pipes in mm

Pipeline 
Size in 
Inch ( 
mm)

-                  

6.1 12" NB ( 323.9) API 5L Gr. B, PSL-1 ERW 6.4
6" NB ( 
168.3)

M 1 12,907.00    12,907.00       

6.2 14" Dia ( 355.6) API 5L Gr. B, PSL-1 ERW 6.4
8" NB ( 
219.1)

M 1 13,819.00    13,819.00       

6.3 18" Dia ( 457.2) API 5L Gr. B, PSL-1 ERW 7.14 _ Highway
12" NB ( 
323.9)

M 1 15,678.00    15,678.00       

6.4 18" Dia ( 457.2) API 5L Gr. B, PSL-1 ERW 8.74_ Railway
12" NB ( 
323.9)

M 1 15,678.00    15,678.00       

7.0 -                  

-                  

7.1 -                  

Supply, transportation,  and Installation of casing pipe by Open cut / boring or any other method for rail, road or canal 
crossings wherever required in all types of soil and terrain and all other materials as per enclosed drawing with the bid 
including supply of all other materials equipments, consumables, manpower, welding including visual inspection of all 
weld joints, surface preparation and painting (External and Internal, if asked by Authorities), backfilling and restoration 
as original of the facility  crossed and performing all works as per drawings, specifications and instructions of Owner / 
Consultant and provision of Contract document. 

BY OPEN CUT 

CASED CROSSING

supply, transportation and Installation of casing pipe by boring for rail, road or canal crossings wherever required in all 
types of soil and terrain and all other materials viz. casing insulators and casing end seals, materials for casing vent 
and drains, etc. including supply of all other materials equipments, consumables, manpower, welding including visual 
inspection of all weld joints, installation of casing insulators, end seals, pipeline laying/installation with casing

 vents and drain-off pipes, Bentonite filling, surface preparation and painting / Coating (External and Internal, if asked 
by Authorities) backfilling and restoration as original of the facility crossed and performing all works as per drawings, 
specifications and instructions of Owner / Consultant and provision of Contract document. 

CS CONDUIT FOR HDPE / OFC
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

7.1.1
Casing Pipe size in 
Dia ( mm)

Casing Pipe Material Wall Thickness of casing in mm
Pipeline 
Size in 
Inch ( 

-                  

7.1.2 6" NB ( 168.3) API 5L Gr. B, PSL-1 ERW 6.4 6" NB / 8" NB / 12"NBM 1 4,950.00      4,950.00         
7.2 -                  

7.2.1 Casing Pipe size in Casing Pipe Material Wall Thickness of casing in mm Pipeline -                  
7.2.2 6" NB ( 168.3) API 5L Gr. B, PSL-1 ERW 6.4 6" NB / 8" NB / 12"NBM 1 7,150.00      7,150.00         

8.0 -                  

-                  

-                  

-                  

BORING OR ANY OTHER METHODS

PIPELINE AND CS CONDUIT  INSTALLATION BY HDD TECHNIQUE AT LOCATION AS PER IFC DRAWING OR 
AS INSTRUCTED BY OWNER / CONSULTANT

Receiving, transportation, and taking over of owner supplied free issue 3 Layer PE coated line pipes of all sizes, type 
and wall thickness and API 5L Gr. X-52 / 65 grade from owner's designated point of issue. For complete works for the 
major canal/NH/RLY by horizontal drilling method (HDD) including all additional drilled lengths necessitated by 
Contractor's design of water crossings, carring out all topographical, hydrological and geo-technical surveys required 
for calculation  of scour level for design  and construction of crossing, preparation of all

  necessary design Calculation & Profile drawings along with design document, procedure (i.e. scour level calculation 
& installation design) for  Owner's / Consultant's  approval, mobilization and demobilization at site(s), supply of all 
materials as per "Contractor's Scope of Supply" including  1 Nos. of  6" NB size, 6.4 mm, API 5L Gr. B CS conduit 
pipe and  6"CS Pipe which includes Strings preparation, welding etc. for  2 nos of HDPE duct (1 Nos of OFC inside 
1 HDPE duct and other duct will be in spare) in required length, all consumables, equipments, manpower and other 

resources, and acquiring the required land for site preparations as per the provisions of the Contractor    document,  
Preparation   of    detailed construction  method    statement and execution of, but not limited to, the following works  in  
accordance with specifications, drawings and as per provisions of the Contract document and instructions of the 
Owner/Consultant; Work for pipeline which includes Strings preparation, pipeline laying/installation with casing 
welding, NDT of welds and rebevelled areas, radiography, weld repair and retesting, pretesting of complete string, 
corrosion coating of field joints with DIRAX or equivalent, inspection of corrosion coating and repair  of defects
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

-                  

8.1 -                  

Size in in Inch ( mm) Wall Thickness in mm -                  

8.1.1 6" NB ( 168.3) 6.4 M 1       6,287.00 6,287.00         

8.1.2 8" NB ( 219.1) 6.4 / 7.92 M 1       6,827.00 6,827.00         

8.1.3 12" NB ( 323.9) 7.14 / 9.52 M 1 7,519.00      7,519.00         

API 5L X 52, PSL-2

API 5L X 65, PSL-2

Pre-construction surveys and collection of all necessary   data, Installation of pipeline and CS conduit/optical fibre 
cable conduit by horizontal directional drilling to the correct profile or below the river bed / crossing i.e. minimum 5.0 m 
below calculated scour level between the banks or Minimum Cover 1.5 M to 5.0 M in place of cased crossing as per 
approved drawings and specification. Separate CS conduit, Pulling / Blowing optical fibre cable in interduct of flexible 
HDPE Duct in the conduit mentioned above, Post-

 installation, Cleaning, Gauging, Pre and Post Hydrotest including leaks and repair of defects and reseting, coating 
check, etc. for defects attributed to Contractor's faulty  work. Supply,  fabrication and construction of protective fencing 
as required, Supply, fabrication and erection of pipeline markers, bentonite disposal, Restoration and clean-up etc., 
Preparation of as built drawings and other records etc.; All other works not specifically listed herein, but required as 
per specifications, drawings, provision of  contract document,   calculations, and construction method statements , 
leading to successful completion of works.

Horizontal Directional Drilling to the correct profile or below the river bed crossing etc. wherever the minimum 5.0 m 
below calculated scour level between the banks as per approved drawings and specification.

Line Pipe Grade

API 5L X 52, PSL-2
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

8.2 -                  

Size in in Inch ( mm) Wall Thickness in mm -                  

8.2.1 6" NB ( 168.3) 6.4 M 1 8,463.00      8,463.00         

8.2.2 8" NB ( 219.1) 6.4 / 7.92 M 1 9,128.00      9,128.00         

8.2.3 12" NB ( 323.9) 7.14 / 9.52 M 1 11,170.00    11,170.00       

Note: 1. Rates quoted shall be applicable for multiple crossings at different locations i.e. all over Gujarat & 
shall be paid in Running Meter.
2. Contractor shall be paid based on distance between tie-in points at two ends of crossing and not between points at 
entry and exit of HDD
3. No separate payment shall be paid to the contractor for Receiving and taking over of owner supplied free issue 
externally and internally coated line pipes of all sizes, type and wall thickness from owner's designated point of issue. 
4. Contractor shall not be entitled for any extra payment for any extra depth beside the above necessitated due to 
location/ area constraint, capacity of rig etc.
5.Bidder shall not be paid for HDD work of above item no.: 8.1.1 to 8.1.3 without prior written approval from Owner in 
place of cased Crossing or any change in methodology.
6. 1 nos of separate 6" NB size, 6.4 mm, API 5L Gr. B CS conduit pipe shall be installed which includes Strings 
preparation, welding etc. for 2 nos of HDPE duct (1 Nos of OFC inside 1 HDPE duct and other duct will be in 
spare)  in required length.

Horizontal Directional Drilling to the correct profile or below the crossing in place of cased crossing etc. wherever the 
minimum Covered 1.5 m to 5.0 M in between the ROU width as per approved drawings and specification with prior 
approval from Owner.

Line Pipe Grade

API 5L X 52, PSL-2

API 5L X 52, PSL-2

API 5L X 65, PSL-2
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

9.0 -                  

-                  

-                  

9.1 NOS 1 22,000.00    22,000.00       
9.2 NOS 1 16,500.00    16,500.00       
9.3 NOS 1 4,400.00      4,400.00         
9.4 NOS 1 18,700.00    18,700.00       
9.5 NOS 1 15,400.00    15,400.00       

Kilometre Posts
Pipeline Warning Signs
Right of use Boundary Markers
Aerial Markers
Direction Markers

Note: 1. Rates quoted shall be applicable for multiple crossings at different locations i.e. all over Gujarat 
2. Contractor shall be paid based on distance between tie-in points at two ends of crossing and not between points at 
entry and exit of HDD
3. No separate payment shall be paid to the contractor for Receiving and taking over of owner supplied free issue 
externally and internally coated line pipes of all sizes, type and wall thickness from owner's designated point of issue. 
4. Contractor shall not be entitled for any extra payment for any extra depth beside the above necessitated due to 
location/ area constraint, capacity of rig etc.
5.Bidder shall not be paid for HDD work of above item no.: 8.2.1 to 8.2.3 without prior written approval from Owner in 
place of cased Crossing or any change in methodology.
6. 1 nos of separate 6" NB size, 6.4 mm, API 5L Gr. B CS conduit pipe shall be installed which includes Strings 
preparation, welding etc. for 2 nos of HDPE duct (1 Nos of OFC inside 1 HDPE duct and other duct will be in 
spare)  in required length.

PERMANENT MARKERS

Supply, transportation,  fabrication and installation of following types of permanent markers along the route including 
all associated civil works such as excavation in all types of soil, construction of pedestals and grouting with concrete, 
clearing, supply and application of approved colour and quality of primer and paint, stencil letter cutting for numbers, 
direction, Chainage, etc., restoration of area to original condition and performing all works as per drawings, 
specifications 

and instructions of Owner / Consultant Note: The painting of all markers shall
conform to the painting Specification, Standard Drawing irrespective of whatever shown on respective standards
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

10.0 -                  
10.1 -                  

-                  

-                  

Size in in Inch ( mm) Wall Thickness in mm -                  

10.1.1 6" NB ( 168.3) 6.4 / 7.11 NOS 1 7,150.00      7,150.00         
10.1.2 8" NB ( 219.1) 6.4 / 7.04 / 7.92 NOS 1 8,250.00      8,250.00         
10.1.3 12" NB ( 323.9) 6.4 / 7.14 / 9.52 NOS 1 9,350.00      9,350.00         

-                  

10.2 -                  

-                  

-                  

Note: 
1. The painting of all markers shall conform to highly Marine/ Coastal environment for above ground piping and 
equipments (Above Ground) of spec. irrespective of whatever shown on respective Standards. 
2. All Exterior paints indicating for the required service conditions.
3. Primer and finish coats shall be of Class-I quality and shall conform to paint system C5.08 in accordance with Table 
C.5 of ISO 12944-5.

API 5L X 52, PSL-2
API 5L X 65, PSL-2

Note :  This rate is applicable for manufacturing defects in Owner supplied material only

MINOR LEAK (DETECTED BY SECTIONALISING): 

All works for locating leak by sectionalising or any other methods which cannot be located by visual means, including 
necessary repairing/replacing defective pipe length, including cutting and removing out defective pipes, pretesting of 
replacement pipe and welding into mainline, NDT of welds and re-bevelled area, repair and re-testing of defective 
welds, coating of welded joints, clean-up, retesting the pipeline including providing all necessary 

equipments, labour, materials, consumables and inputs other than Owner supplied materials and performing all works 
as per drawings, specifications enclosed with the Contract and directions of Owner / Consultant.

LEAKS/BURSTS (ATTRIBUTABLE TO OWNER)
MAJOR LEAK (DETECTED BY VISUAL METHOD):

All works for locating major leak/burst (occurred during PRE,POST OR MAINLINE hydrostatic testing) including 
necessary repairing/replacing defective pipe length, including cutting and removing out defective pipes, pretesting of 
replacement pipe and welding into mainline, NDT of  welds and re-bevelled area, repair and re-testing of defective 
welds, coating of welded joints, clean-up, retesting the pipeline including providing all necessary equipments,

 labour, materials, consumables and inputs other than Owner supplied materials and performing all works as per 
drawings, specifications enclosed with the Contract and directions of Owner / Consultant.

Materials Specification / Grade

API 5L X 52, PSL-2
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

Size in in Inch ( mm) Wall Thickness in mm -                  

10.2.1 6" NB ( 168.3) All Wall Thickness NOS 1 6,050.00      6,050.00         
10.2.2 8" NB ( 219.1) All Wall Thickness NOS 1 7,150.00      7,150.00         
10.2.3 12" NB ( 323.9) All Wall Thickness NOS 1 8,250.00      8,250.00         

-                  

10.3 -                  

-                  

All works for leak/burst (occurring during hydrostatic testing) including necessary repair/replacement of defective pipe 
length or any other items supplied by Owner including cutting and removing out defective, welding, NDT of welds, 
repair and re-testing of defective welds, painting of welded joints, clean-up, re hydro testing of the pipe segment 
including providing all necessary equipments, labour, materials, consumables and inputs other than 

Materials Specification / Grade

API 5L X 52, PSL-2
API 5L X 52, PSL-2
API 5L X 65, PSL-2

Note : This rate is applicable for manufacturing defects in Owner supplied material only

LEAKS/ BURSTS (ATTRIBUTABLE TO OWNER FOR TERMINAL PIPING FREE ISSUED MATERIALS)
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

Size in in Inch ( 
mm)

Wall Thickness in mm -                  

10.3.1 6" NB ( 168.3) All Wall Thickness NOS 1     11,000.00 11,000.00       

10.3.2 8" NB ( 219.1) All Wall Thickness NOS 1     11,000.00 11,000.00       

10.3.3 12" NB ( 323.9) All Wall Thickness NOS 1     11,000.00 11,000.00       

-                  

11.0 -                  

-                  

-                  

11.1 -                  

11.1.1 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.1.1.1 6" NB ( 168.3) 7.11 6.4 API 5L X NOS 1     52,800.00 52,800.00       
11.1.1.2 6" NB ( 168.3) 7.92 7.11 API 5L X NOS 1     53,350.00 53,350.00       
11.1.1.3 8" NB ( 219.1) 7.04 6.4 API 5L X NOS 1     73,700.00 73,700.00       

Owner supplied materials and performing all works as per drawings, specifications enclosed with the Contract and 
directions of Owner / Consultant.

Materials Specification / Grade

API 5L X 52, PSL-2 / LTCS Materials

API 5L X 52, PSL-2 / LTCS Materials

API 5L X 65, PSL-2 / LTCS Materials

Note : This rate shall be applicable for manufacturing defects in Owner supplied materials only

INDUCTION / LONG RADIUS (R=3D and 6D) BENDS:

Supply, transportation, and Fabrication of Long Radius (R=3D and 6D) Bends as defined in scope of work and 
technical specifications of bid documents.

Note :
1 : The rates are supply of seamless pipes with required testing.
2. Surface preparation and coating of Long radius bend by field joint coating after manufacturing bend shall included in 
above rate.
3. The rates are included with all testing as per bid documents including Procedure Qualification Test and 
transportation of bend at site.

3D INDUCTION / LR BENDS

ANGLE OF 15 TO 30 DEGREE.
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

11.1.1.4 8" NB ( 219.1) 7.92 7.04 API 5L X NOS 1     73,700.00 73,700.00       
11.1.1.5 8" NB ( 219.1) 8.74 7.92 API 5L X NOS 1     73,700.00 73,700.00       
11.1.1.6 12" NB ( 323.9) 7.14 6.4 API 5L X NOS 1     82,500.00 82,500.00       
11.1.1.7 12" NB ( 323.9) 8.74 7.14 API 5L X NOS 1     86,350.00 86,350.00       
11.1.1.8 12" NB ( 323.9) 9.52 8.74 API 5L X NOS 1     86,350.00 86,350.00       

11.1.2 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

ANGLE OF 31 TO 45 DEGREE.
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

11.1.2.1 6" NB ( 168.3) 7.11 6.4 API 5L X NOS 1     71,500.00 71,500.00       
11.1.2.2 6" NB ( 168.3) 7.92 7.11 API 5L X NOS 1     71,500.00 71,500.00       
11.1.2.3 8" NB ( 219.1) 7.04 6.4 API 5L X NOS 1     77,000.00 77,000.00       
11.1.2.4 8" NB ( 219.1) 7.92 7.04 API 5L X NOS 1     77,000.00 77,000.00       
11.1.2.5 8" NB ( 219.1) 8.74 7.92 API 5L X NOS 1     77,000.00 77,000.00       
11.1.2.6 12" NB ( 323.9) 7.14 6.4 API 5L X NOS 1     85,800.00 85,800.00       
11.1.2.7 12" NB ( 323.9) 8.74 7.14 API 5L X NOS 1     85,800.00 85,800.00       
11.1.2.8 12" NB ( 323.9) 9.52 8.74 API 5L X NOS 1     85,800.00 85,800.00       
11.1.3 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.1.3.1 6" NB ( 168.3) 7.11 6.4
API 5L X 
52, PSL-
2

NOS 1     77,000.00 77,000.00       

11.1.3.2 6" NB ( 168.3) 7.92 7.11
API 5L X 
52, PSL-
2

NOS 1     77,000.00 77,000.00       

11.1.3.3 8" NB ( 219.1) 7.04 6.4
API 5L X 
52, PSL-
2

NOS 1     81,400.00 81,400.00       

11.1.3.4 8" NB ( 219.1) 7.92 7.04
API 5L X 
52, PSL-
2

NOS 1     81,400.00 81,400.00       

11.1.3.5 8" NB ( 219.1) 8.74 7.92
API 5L X 
52, PSL-
2

NOS 1     81,400.00 81,400.00       

11.1.3.6 12" NB ( 323.9) 7.14 6.4
API 5L X 
65, PSL-
2

NOS 1     85,800.00 85,800.00       

11.1.3.7 12" NB ( 323.9) 8.74 7.14
API 5L X 
65, PSL-
2

NOS 1     85,800.00 85,800.00       

ANGLE OF 46 TO 60 DEGREE.
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

11.1.3.8 12" NB ( 323.9) 9.52 8.74
API 5L X 
65, PSL-
2

NOS 1     85,800.00 85,800.00       

11.1.4 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.1.4.1 6" NB ( 168.3) 7.11 6.4 API 5L X NOS 1     82,500.00 82,500.00       
11.1.4.2 6" NB ( 168.3) 7.92 7.11 API 5L X NOS 1     82,500.00 82,500.00       
11.1.4.3 8" NB ( 219.1) 7.04 6.4 API 5L X NOS 1     88,000.00 88,000.00       
11.1.4.4 8" NB ( 219.1) 7.92 7.04 API 5L X NOS 1     88,000.00 88,000.00       
11.1.4.5 8" NB ( 219.1) 8.74 7.92 API 5L X NOS 1     88,000.00 88,000.00       
11.1.4.6 12" NB ( 323.9) 7.14 6.4 API 5L X NOS 1     95,700.00 95,700.00       
11.1.4.7 12" NB ( 323.9) 8.74 7.14 API 5L X NOS 1     97,900.00 97,900.00       
11.1.4.8 12" NB ( 323.9) 9.52 8.74 API 5L X NOS 1  1,03,400.00 1,03,400.00    

11.2 -                  
11.2.1 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.2.1.1 6" NB ( 168.3) 7.11 6.4
API 5L X 
52, PSL-
2

NOS 1     94,600.00 94,600.00       

11.2.1.2 6" NB ( 168.3) 7.92 7.11
API 5L X 
52, PSL-
2

NOS 1     95,150.00 95,150.00       

11.2.1.3 8" NB ( 219.1) 7.04 6.4
API 5L X 
52, PSL-
2

NOS 1  1,02,300.00 1,02,300.00    

11.2.1.4 8" NB ( 219.1) 7.92 7.04
API 5L X 
52, PSL-
2

NOS 1  1,02,850.00 1,02,850.00    

ANGLE OF 60 TO 90 DEGREE.

6D INDUCTION / LR BENDS
ANGLE OF 15 TO 30 DEGREE.
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

11.2.1.5 8" NB ( 219.1) 8.74 7.92
API 5L X 
52, PSL-
2

NOS 1  1,04,500.00 1,04,500.00    

11.2.1.6 12" NB ( 323.9) 7.14 6.4
API 5L X 
65, PSL-
2

NOS 1  1,16,600.00 1,16,600.00    

11.2.1.7 12" NB ( 323.9) 8.74 7.14
API 5L X 
65, PSL-
2

NOS 1  1,17,700.00 1,17,700.00    

11.2.1.8 12" NB ( 323.9) 9.52 8.74
API 5L X 
65, PSL-
2

NOS 1  1,18,800.00 1,18,800.00    

11.2.2 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.2.2.1 6" NB ( 168.3) 7.11 6.4
API 5L X 
52, PSL-
2

NOS 1     97,350.00 97,350.00       

11.2.2.2 6" NB ( 168.3) 7.92 7.11
API 5L X 
52, PSL-
2

NOS 1     97,900.00 97,900.00       

11.2.2.3 8" NB ( 219.1) 7.04 6.4
API 5L X 
52, PSL-
2

NOS 1  1,05,050.00 1,05,050.00    

11.2.2.4 8" NB ( 219.1) 7.92 7.04
API 5L X 
52, PSL-
2

NOS 1  1,05,600.00 1,05,600.00    

11.2.2.5 8" NB ( 219.1) 8.74 7.92
API 5L X 
52, PSL-
2

NOS 1  1,07,250.00 1,07,250.00    

11.2.2.6 12" NB ( 323.9) 7.14 6.4
API 5L X 
65, PSL-
2

NOS 1  1,19,900.00 1,19,900.00    

ANGLE OF 31 TO 45 DEGREE.
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

11.2.2.7 12" NB ( 323.9) 8.74 7.14
API 5L X 
65, PSL-
2

NOS 1  1,21,000.00 1,21,000.00    

11.2.2.8 12" NB ( 323.9) 9.52 8.74
API 5L X 
65, PSL-
2

NOS 1  1,22,100.00 1,22,100.00    

11.2.3 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.2.3.1 6" NB ( 168.3) 7.11 6.4
API 5L X 
52, PSL-
2

NOS 1  1,01,200.00 1,01,200.00    

11.2.3.2 6" NB ( 168.3) 7.92 7.11
API 5L X 
52, PSL-
2

NOS 1  1,01,750.00 1,01,750.00    

11.2.3.3 8" NB ( 219.1) 7.04 6.4
API 5L X 
52, PSL-
2

NOS 1  1,08,900.00 1,08,900.00    

11.2.3.4 8" NB ( 219.1) 7.92 7.04
API 5L X 
52, PSL-
2

NOS 1  1,09,450.00 1,09,450.00    

11.2.3.5 8" NB ( 219.1) 8.74 7.92
API 5L X 
52, PSL-
2

NOS 1  1,10,550.00 1,10,550.00    

11.2.3.6 12" NB ( 323.9) 7.14 6.4
API 5L X 
65, PSL-
2

NOS 1  1,24,300.00 1,24,300.00    

11.2.3.7 12" NB ( 323.9) 8.74 7.14
API 5L X 
65, PSL-
2

NOS 1  1,25,400.00 1,25,400.00    

11.2.3.8 12" NB ( 323.9) 9.52 8.74
API 5L X 
65, PSL-
2

NOS 1  1,26,500.00 1,26,500.00    

ANGLE OF 46 TO 60 DEGREE.

Pg 19/24



 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

11.2.4 -                  

Size in in Inch ( 
mm)

Wall Thickness to be used for fabricating 
of Bend in mm

Min. wall Thickness after fabricating of Bend 
in mm

Line 
Pipe 
Grade, 
Seamles

-                  

11.2.4.1 6" NB ( 168.3) 7.11 6.4 API 5L X NOS 1  1,06,700.00 1,06,700.00    
11.2.4.2 6" NB ( 168.3) 7.92 7.11 API 5L X NOS 1  1,07,800.00 1,07,800.00    
11.2.4.3 8" NB ( 219.1) 7.04 6.4 API 5L X NOS 1  1,13,850.00 1,13,850.00    
11.2.4.4 8" NB ( 219.1) 7.92 7.04 API 5L X NOS 1  1,14,400.00 1,14,400.00    
11.2.4.5 8" NB ( 219.1) 8.74 7.92 API 5L X NOS 1  1,15,500.00 1,15,500.00    
11.2.4.6 12" NB ( 323.9) 7.14 6.4 API 5L X NOS 1  1,29,800.00 1,29,800.00    
11.2.4.7 12" NB ( 323.9) 8.74 7.14 API 5L X NOS 1  1,30,900.00 1,30,900.00    
11.2.4.8 12" NB ( 323.9) 9.52 8.74 API 5L X NOS 1  1,32,000.00 1,32,000.00    

12 -                  

12.1 -                  

-                  

12.1.1 M 1 110.00 110.00            
12.1.2 M 1 110.00 110.00            
12.1.3 M 1 110.00 110.00            

-                  

8" NB
12" NB

NOTE:    Bidder should considere the rate for MOB and DEMOB in SOR Item No.: 12.1.1 to 12.1.3 for Magnet pigging. 
No separate rate shall be paid for MOB and DEMOB for Magnetic pigging activities.

ANGLE OF 60 TO 90 DEGREE.

MAGNETIC CLEANING 

MAGNETIC CLEANING OF PIPELINE

Mobilization/demobilization  of   magnet  pigs  with tools,    tackles, consumables, accessories and personnel by 
contractor at work   site   including   but   not   limited   to   magnet   pigs   and   pig   tracking   device, temporary 
launcher and receiver as per specification and other  provision  of  the  bid  document  including supply of  material,  
equipment,  manpower,  etc.  as  required  material,  equipment,  manpower,  etc.  as  required  for magnet cleaning. 
Running  of  adequate  no  of  magnet  pigs  for  pipeline including  pig  tracking  for  each segment,  preparation  of  
site  report  as  per  specification and provisions of bid documents.

6" NB
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

13.0 -                  

-                  

13.1 -                  
13.1.1 Size in in Inch ( mm) Wall Thickness in mm -                  

13.1.1.1 6" NB ( 168.3) All Wall Thickness M 1 293.00 293.00            
13.1.1.2 8" NB ( 219.1) All Wall Thickness M 1 293.00 293.00            
13.1.1.3 12" NB ( 323.9) All Wall Thickness M 1 327.00 327.00            

13.2 -                  
13.2.1 Size in in Inch ( mm) Wall Thickness in mm -                  

13.2.1.1 6" NB ( 168.3) All Wall Thickness M 1 66.00 66.00              
13.2.1.2 8" NB ( 219.1) All Wall Thickness M 1 72.00 72.00              
13.2.1.3 12" NB ( 323.9) All Wall Thickness M 1 72.00 72.00              

13.3 -                  

13.3.1 Size in in Inch ( mm) Wall Thickness in mm -                  
13.3.1.1 6" NB ( 168.3) All Wall Thickness M 1 293.00 293.00            
13.3.1.2 8" NB ( 219.1) All Wall Thickness M 1 293.00 293.00            
13.3.1.3 12" NB ( 323.9) All Wall Thickness M 1 327.00 327.00            

14.0 -                  

-                  

DRYING, PRE-COMMISSIONING AND COMMISSIONING ASSISTANCE

Drying at Dew point temperature, Pre-commissioning activities and pre-commissioning checks to the specified 
acceptance criteria, making the entire pipeline system ready for commissioning, providing assistance during the 
complete duration of Drying, Pre Commissioning including supply of all equipment, man- power, consumables 
(including pigs and required quantity of nitrogen for pipeline commissioning and valve operations) materials for all 
temporary works and performing all associated  works, complete as per the relevant specifications, other provisions of 
Contract document and instructions of Owner / Consultant.

DRYING OF PIPELINE

API 5L X 52, PSL-2
API 5L X 52, PSL-2
API 5L X 65, PSL-2

COMMISSIONING ASSISTANCE (Applicable if pigging is involved )

Materials Specification / Grade
API 5L X 52, PSL-2

Materials Specification / Grade
API 5L X 52, PSL-2
API 5L X 52, PSL-2
API 5L X 65, PSL-2

PRECOMMISSIONING ( Pre - commissioning  Check and Activities)
Materials Specification / Grade

API 5L X 52, PSL-2
API 5L X 65, PSL-2

OVERALL COMMISSIONING OF ENTIRE PIPELINE SYSTEM 

Overall commissioning including system checks, inertisation and charging of entire pipeline system including stations 
and all associated facilities including but not limited to the following:
Notifying the Owner that the pipeline system is ready for commissioning; Review of status jointly with the Company 
and obtaining final clearance for start of commissioning; Development and submission of commissioning procedures 
including detailed calculations for lengths, obtaining Owner approval,
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

-                  

Size in in Inch ( mm) Wall Thickness in mm -                  
14.1 6" NB ( 168.3) All Wall Thickness M 1 110.00 110.00            
14.2 8" NB ( 219.1) All Wall Thickness M 1 110.00 110.00            
14.3 12" NB ( 323.9) All Wall Thickness M 1 110.00 110.00            
15.0 REPAIR OF DEFECTS IN PIPE COATING ( ATTRIBUTABLE TO OWNER) -                  
15.1 -                  

15.1.1 -                  

15.1.1.1 NOS 1 715.00         715.00            

15.1.1.2 SQ M 1 770.00         770.00            

-                  

15.2 -                  

15.2.1 -                  

15.2.1.1 NOS 1 935.00         935.00            

API 5L X 52, PSL-2
API 5L X 52, PSL-2
API 5L X 65, PSL-2

Repair of line Pipe Coating.

Supply of all coating repair materials as per the requirements of the relevant specifications, supply of all consumables, 
utilities, equipment, and all manpower required, pipe cleaning and surface preparation, repairing of coating defects 
(resulting in holiday in coating) and testing including all handling, transportation, etc. for line pipes, performing all 
works necessary for the completion of the works strictly in accordance with the relevant specifications and instructions 
of OWNER, recorded at the time of taking-over by CONTRACTOR at all places of work.

Repair of Holidays in Coating 

 carrying out overall commissioning of the total pipeline system including all facilities and all necessary co-ordination/ 
liaison with other Contractor(s) / OEM / Owner Project and O & M team / Consultant; Carrying out commissioning; 
Supply of all equipment like Nitrogen vapourisers, along with all piping and instruments, temporary venting/ flaring 
facilities, man- power, consumables including pigs and required quantity of Nitrogen;  Performing all associated works, 
complete as per applicable specification, other provisions of Contract document and instructions of Owner / 
Consultant.

Materials Specification / Grade

Repair of Cosmetic Defects in Coating:

Description of same as in “15.1.1.” above, but for repair of cosmetic defects in coating. 

Note : 1.Rates for repairing  of defects in line pipe identified and recorded at the time of receiving & taking over i.e. 
defects attributable to Owner shall be paid.
2. Bidder should refer attached ANNEXURE – VII: CRITERIA FOR REPAIR OF LINE PIPE COATING AT OWNER’S 
STORAGE along with OVERALL SCOPE OF WORK FOR CONTRACTOR OF PIPELINE & ASSOCIATED 
FACILITIES 

Repair of Defects in Line pipe

Repair of OWNER supplied pipes of all wall thicknesses, recorded at the time of taking-over by CONTRACTOR at all 
places of work 

Cutting and rebevelling 
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

15.2.1.2 NOS 1 1,100.00      1,100.00         

-                  

16.0 -                  

16.0 Cu. Mtrs 1 160.00         160.00            

-                  

17 -                  

-                  

17.1 M 1 642.00 642.00            
17.2 M 1 666.00 666.00            
17.3 M 1 719.00 719.00            

Note : Rates for repairing  of defects in line pipe identified and recorded at the time of receiving & taking over i.e. 
defects attributable to Owner shall be paid.

HOOK UP FROM EXISTING UNDER GROUND PIPLINE  OR IDLE TIME PRESERVATION 

Nitrogen purging for hook up with existing pipeline ( before and after the cutting of exisitng pipeline and welding of new 
branch). Preservation, if required, of complete pipeline including station sections, associated facilities and terminal 
facilities (installed by contractor)  and its maintenance by filling and pressurizing with nitrogen to a positive pressure of 
Min. 2 bar(g). Supply and maintenance of nitrogen at required pressure, including supply of all consumables, nitrogen, 
all equipment, manpower, etc., complete as per requirement of specifications, other provisions of contract document 
and instruction of Owner / Consultant.

NOTE :  Bidder shall be paid only, in case of Hookup with Existing Under Ground line wher tee or flow tee or HOT tap 
will be done by cutting of existing pipeline. Hook up with existing above ground / under ground  Tap Off Point  within 
station for new connectivity shall not be paid under this line item and the same shall be considered in appropiate line 
item of Station Mechanical and associated SOR.

INTELLIGENT PIGGING INCLUDING XYZ MAPPING as defined in scope of work and specification of bid document 

Mobilization/demobilization  of  Required pigs   with tools,    tackles, consumables, accessories and personnel by 
contractor at work   site   including   but   not   limited   to   ILI and XYZ  tool and   pig   tracking   device, temporary or 
parment launcher and receiver as per specification and other  provision  of  the  bid  document  including supply of  
material,  equipment,  manpower,  etc.  as  required  material,  equipment,  manpower,  etc.  as  required  for ILI and 
XYZ Mapping.
Running  of  different type and adequate  no  of pigs  for  pipeline including  pig  tracking  for  each segment,  
preparation  of  site  report  as  per  specification and provisions of bid documents.

Jack out method

6" NB
8" NB
12" NB
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 Unit Rate 

 (Basic) 

A C D E  F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONSTRUCTION CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – A 

PIPELINE AND ASSOCIATED WORKS

DOCUMENT NO.:GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

 Total Basic 
Amount 

B

BIDDER'S NAME : 

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

Notes :

1

2

3

4

5

6

7

8

9

10

11

12

a)

b)

13

14

The quantity indicated above are Tentative. 

All Above works shall be executed in accordance with SCOPE OF WORK, Technical Specification , Data Sheets, QAP, Drawings and other provision of bid documents and instruction of Owner/ Owner's Representative. 

 Bidder to confirm full complience to spec. Deviations are not allowed and shall make liable for rejection

 Item/Service mentioned in Clause No./Serial No. 5.0, 6.0, and 8.0 shall be settled sperately and shall not be inculded in Clause no./Serial No. 1.0

 The above total prices shall be inclusive of all TPI, packing, forwarding, handling, storage, stacking, Transportation, spares , special tools , tackles,loading and unloading charges 
up to final destination site but does not include taxes

All the items required to complete the work shall be the scope of supply of contractor only.

NOTE:    Bidder should considere the rate for MOB and DEMOB in SOR Item No.: 17.1 to 17.3 for ILI pigging. No 
separate rate shall be paid for MOB and DEMOB for ILI and XYZ Mapping pigging activities.

 The rates are in INR excluding GST. GST shall be payable extra at actual.

b) All design , engineering, supply, installation, tech support and guarantee
Owner supplied Material as per Scope Of Work for OVERALL SCOPE OF WORK FOR CONTRACTOR OF PIPELINE & ASSOCIATED FACILITIES are free issued supply by 
Owner. However, Transportation, Erection, Installation and integration of these free issue materials is in Contractor's scope. Receiving, taking over, transporting, loading & 
unloading, storage 
of company supplied material Free issue Materials from Owner's storage to Site is in Contractor's Scope.
Preparation of all As-Built drawings will be in contractor's scope.

Rate of laying of OFC & conduit shall be quoted in relevant Schedule of Rates (SOR) of Instrumentation Works, hence not to be included in Pipeline Laying works.

 This work is exclusive of all works associated with main pipeline only.

 All other works pertaining to Station Mechanical, Station Architecture/civil/Structural/Electrical & TCP/Instrumentation works shall be as per rates indicated elsewhere in the tender document.

 Work is inclusive of receiving, transporting, taking over, loading & unloading, storage of company supplied material and return of surplus material to Company's designated 
stockyard/store.
 Prices quoted shall include the following

a)  All handling , transportation including marine transportation( if applicable) , liason , port fee, ware house , handling , all fees customs duty etc.
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Unit Rate

(Basic)

A C D E F G = D x F

1.0

1.1

Size in in Inch
Schedule / Wall Thickness 

in mm

1.1.1 12 Sch 40 M 1 8,682.00               8,682.00                 
1.1.2 10 Sch 40 M 1 5,817.00               5,817.00                 
1.1.3 8 Sch 40 M 1 7,869.00               7,869.00                 
1.1.4 6 Sch 40 M 1 5,101.00               5,101.00                 
1.1.5 4 Sch 40 M 1 3,172.00               3,172.00                 
1.1.6 3 Sch 40 M 1 3,234.00               3,234.00                 
1.1.7 24 Sch 80 M 1 40,091.00             40,091.00               
1.1.8 18 Sch 80 M 1 23,101.00             23,101.00               
1.1.9 12 Sch 80 M 1 14,376.00             14,376.00               
1.1.10 10 Sch 80 M 1 10,445.00             10,445.00               
1.1.11 8 Sch 80 M 1 13,048.00             13,048.00               
1.1.12 6 Sch 80 M 1 9,011.00               9,011.00                 
1.1.13 4 Sch 80 M 1 4,726.00               4,726.00                 
1.1.14 3 Sch 80 M 1 3,234.00               3,234.00                 
1.1.15 2 Sch 160 M 1 3,363.00               3,363.00                 
1.1.16 1 Sch 160 M 1 1,280.00               1,280.00                 
1.1.17 3/4 Sch 160 M 1 875.00                  875.00                   

1.2 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.2.1 12 X 12 Sch 40 / 7.14 NOS 1 52,553.00             52,553.00               
1.2.2 8 X 8 Sch 40 / 6.4 NOS 1 14,850.00             14,850.00               
1.2.3 6 X 6 Sch 40 /6.4 NOS 1 7,920.00               7,920.00                 
1.2.4 12 X 12 Sch 40 NOS 1 42,900.00             42,900.00               
1.2.5 10 X 10 Sch 40 NOS 1 24,585.00             24,585.00               

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6

B

SUPPLY AND TRANSPORTATION OF PIPING MATERIALS / ITEMS AS PER SPECIFICATION, QUALITY ASSURANCE 
PLAN AND DATA SHEET ENCLOSED WITH THE TENDER

LOW TEMPERATURE CARBON STEEL PIPES

Materials Specification / Grade

ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6

EQUAL TEE

ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6
ASTM A 333 Gr 6

Materials Specification / Grade

ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.2.6 8 X 8 Sch 40 NOS 1 14,850.00             14,850.00               
1.2.7 6 X 6 Sch 40 NOS 1 7,920.00               7,920.00                 
1.2.8 4 X 4 Sch 40 NOS 1 4,455.00               4,455.00                 
1.2.9 3 X 3 Sch 40 NOS 1 2,805.00               2,805.00                 
1.2.10 24 X 24 Sch 80 NOS 1 3,16,800.00           3,16,800.00            
1.2.11 18 X 18 Sch 80 NOS 1 1,41,900.00           1,41,900.00            
1.2.12 12 X 12 Sch 80 / 7.14 NOS 1 62,700.00             62,700.00               
1.2.13 8 X 8 Sch 80 /6.4 NOS 1 17,655.00             17,655.00               
1.2.14 6 X 6 Sch 80 /6.4 NOS 1 9,653.00               9,653.00                 
1.2.15 12 X 12 Sch 80 NOS 1 62,700.00             62,700.00               
1.2.16 10 X 10 Sch 80 NOS 1 28,875.00             28,875.00               
1.2.17 8 X 8 Sch 80 NOS 1 17,655.00             17,655.00               
1.2.18 6 X 6 Sch 80 NOS 1 9,653.00               9,653.00                 
1.2.19 4 X 4 Sch 80 NOS 1 4,785.00               4,785.00                 
1.2.20 3 X 3 Sch 80 NOS 1 3,218.00               3,218.00                 
1.2.21 2 X 2 Sch 160 NOS 1 2,640.00               2,640.00                 
1.2.22 1 X 1 Sch 160 NOS 1 1,139.00               1,139.00                 
1.2.23 3/4 x 3/4 Sch 160 NOS 1 1,139.00               1,139.00                 

1.3 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.3.1 12 X 12 X 8 Sch 40 / 7.14 NOS 1 52,553.00             52,553.00               
1.3.2 12 X 12 X 6 Sch 40 / 7.14 NOS 1 52,553.00             52,553.00               
1.3.3 8 X 8 X 6 Sch 40 / 6.4 NOS 1 14,850.00             14,850.00               
1.3.4 8 X 8 X 4 Sch 40 / 6.4 NOS 1 14,850.00             14,850.00               
1.3.5 6 X 6 X 4 Sch 40 / 6.4 NOS 1 7,920.00               7,920.00                 
1.3.6 12 X 12 X 8 Sch 40 NOS 1 47,850.00             47,850.00               
1.3.7 12 X 12 X 6 Sch 40 NOS 1 47,850.00             47,850.00               
1.3.8 10 X 10 X 8 Sch 40 NOS 1 24,585.00             24,585.00               
1.3.9 10 X 10 X 6 Sch 40 NOS 1 24,585.00             24,585.00               
1.3.10 10 X 10 X 4 Sch 40 NOS 1 24,585.00             24,585.00               

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 350 LF-2 CL-1
ASTM A 350 LF-2 CL-1

ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 52
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

UNEQUAL / REDUCING TEE

Materials Specification / Grade

ASTM A 860 WPHY 65
ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.3.11 8 X 8 X 6 Sch 40 NOS 1 14,850.00             14,850.00               
1.3.12 8 X 8 X 4 Sch 40 NOS 1 14,850.00             14,850.00               
1.3.13 6 X 6 X 4 Sch 40 NOS 1 14,850.00             14,850.00               
1.3.14 4 X 4 X 2 Sch 40 X Sch 160 NOS 1 5,115.00               5,115.00                 
1.3.15 3 X 3 X 2 Sch 40 X Sch 160 NOS 1 3,465.00               3,465.00                 
1.3.16 12 X 12 X 8 Sch 80 / 7.14 NOS 1 62,700.00             62,700.00               
1.3.17 12 X 12 X 6 Sch 80 / 7.14 NOS 1 62,700.00             62,700.00               
1.3.18 8 X 8 X 6 Sch 80 /6.4 NOS 1 17,655.00             17,655.00               
1.3.19 8 X 8 X 4 Sch 80 /6.4 NOS 1 17,655.00             17,655.00               
1.3.20 6 X 6 X 4 Sch 80 /6.4 NOS 1 9,653.00               9,653.00                 
1.3.21 24 X 24 X 12 Sch 80 NOS 1 2,88,750.00           2,88,750.00            
1.3.22 24 X 24 X 18 Sch 80 NOS 1 2,88,750.00           2,88,750.00            
1.3.23 18 X 18 X 8 Sch 80 NOS 1 1,33,650.00           1,33,650.00            
1.3.24 18 X 18 X 12 Sch 80 NOS 1 1,33,650.00           1,33,650.00            
1.3.25 12X12X10 Sch 80 NOS 1 62,700.00             62,700.00               
1.3.26 12 X 12 X 8 Sch 80 NOS 1 62,700.00             62,700.00               
1.3.27 12 X 12 X 6 Sch 80 NOS 1 62,700.00             62,700.00               
1.3.28 10 X 10 X 8 Sch 80 NOS 1 28,875.00             28,875.00               
1.3.29 10 X 10 X 6 Sch 80 NOS 1 28,875.00             28,875.00               
1.3.30 10 X 10 X 4 Sch 80 NOS 1 28,875.00             28,875.00               
1.3.31 8 X 8 X 6 Sch 80 NOS 1 17,655.00             17,655.00               
1.3.32 8 X 8 X 4 Sch 80 NOS 1 17,655.00             17,655.00               
1.3.33 6 X 6 X 4 Sch 80 NOS 1 9,653.00               9,653.00                 
1.3.34 6 X 6 X 3 Sch 80 NOS 1 9,653.00               9,653.00                 
1.3.35 4 X 4 X 3 Sch 80 NOS 1 4,785.00               4,785.00                 
1.3.36 4 X 4 X 2 Sch 80 X Sch 160 NOS 1 4,785.00               4,785.00                 
1.3.37 3 X 3 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.3.38 2 X 2 X 1 Sch 160 X Sch 160 NOS 1 2,640.00               2,640.00                 

1.4 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.4.1 12 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 

ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 65

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 694 Gr. F65 

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

WELDOLET

Materials Specification / Grade
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.4.2 12 X 4 Sch 40 NOS 1 12,375.00             12,375.00               
1.4.3 10 X 3 Sch 40 NOS 1 8,250.00               8,250.00                 
1.4.4 10 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.5 8 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.6 6 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.7 12 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.8 12 X 4 Sch 40 NOS 1 12,375.00             12,375.00               
1.4.9 10 X 3 Sch 40 NOS 1 8,250.00               8,250.00                 
1.4.10 10 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.11 8 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.12 6 X 2 Sch 40 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.13 12 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.14 12 X 4 Sch 80 NOS 1 12,375.00             12,375.00               
1.4.15 10 X 3 Sch 80 NOS 1 8,250.00               8,250.00                 
1.4.16 10 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.17 8 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.18 6 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.19 24 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.20 24 X 4 Sch 80 NOS 1 12,375.00             12,375.00               
1.4.21 24 X 6 Sch 80 NOS 1 21,285.00             21,285.00               
1.4.22 18 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.23 18 X 4 Sch 80 NOS 1 12,375.00             12,375.00               
1.4.24 12 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.25 12 X 4 Sch 80 NOS 1 12,375.00             12,375.00               
1.4.26 10 X 3 Sch 80 NOS 1 8,250.00               8,250.00                 
1.4.27 10 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.28 8 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 
1.4.29 6 X 2 Sch 80 X Sch 160 NOS 1 3,218.00               3,218.00                 

1.5 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.5.1 4 X 1 Sch 40 X Sch 160, 6000 NOS 1 1,304.00               1,304.00                 

ASTM A 694 Gr. F65
ASTM A 694 Gr.F52
ASTM A 694 Gr.F52
ASTM A 694 Gr.F52
ASTM A 694 Gr.F52

ASTM A 694 Gr. F65 
ASTM A 694 Gr. F65
ASTM A 694 Gr.F52
ASTM A 694 Gr.F52
ASTM A 694 Gr.F52
ASTM A 694 Gr.F52

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

SOCKOLET

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

Materials Specification / Grade

ASTM A 350 LF2
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.5.2 4 X 3/4 Sch 40 X Sch 160, 6000 NOS 1 1,304.00               1,304.00                 
1.5.3 4 X 1 Sch 80 X Sch 160, 6000 NOS 1 1,304.00               1,304.00                 
1.5.4 4 x 3/4 Sch80 X Sch 160, 6000 NOS 1 1,304.00               1,304.00                 
1.5.5 3 x 3/4 Sch80 X Sch 160, 6000 NOS 1 1,238.00               1,238.00                 
1.5.6 3 x 1 Sch80 X Sch 160, 6000 NOS 1 1,238.00               1,238.00                 
1.5.7 3 x 3/4 Sch80 X Sch 160, 6000 NOS 1 1,238.00               1,238.00                 
1.5.8 2 X 1 Sch 160 X Sch 160, 6000 NOS 1 1,155.00               1,155.00                 
1.5.9 2 x 1/2 Sch160 X Sch 160, 6000 NOS 1 1,155.00               1,155.00                 
1.5.10 2 x 3/4 Sch160 X Sch 160, 6000 NOS 1 1,155.00               1,155.00                 

1.6 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.6.1 12 Sch 40 / 7.14 NOS 1 29,865.00             29,865.00               
1.6.2 8 Sch 40 /6.4 NOS 1 13,200.00             13,200.00               
1.6.3 6 Sch 40 /6.4 NOS 1 5,115.00               5,115.00                 
1.6.4 12 Sch 40 NOS 1 29,865.00             29,865.00               
1.6.5 10 Sch 40 NOS 1 17,490.00             17,490.00               
1.6.6 8 Sch 40 NOS 1 9,867.00               9,867.00                 
1.6.7 6 Sch 40 NOS 1 5,115.00               5,115.00                 
1.6.8 4 Sch 40 NOS 1 2,277.00               2,277.00                 
1.6.9 3 Sch 40 NOS 1 1,617.00               1,617.00                 
1.6.10 12 Sch 80 / 7.14 NOS 1 54,450.00             54,450.00               
1.6.11 8 Sch 80 / 6.4 NOS 1 14,025.00             14,025.00               
1.6.12 6 Sch 80 / 6.4 NOS 1 11,468.00             11,468.00               
1.6.13 24 Sch 80 NOS 1 3,21,750.00           3,21,750.00            
1.6.14 18 Sch 80 NOS 1 17,820.00             17,820.00               
1.6.15 12 Sch 80 NOS 1 54,450.00             54,450.00               
1.6.16 10 Sch 80 NOS 1 30,030.00             30,030.00               
1.6.17 8 Sch 80 NOS 1 14,025.00             14,025.00               
1.6.18 6 Sch 80 NOS 1 11,468.00             11,468.00               
1.6.19 4 Sch 80 NOS 1 5,280.00               5,280.00                 

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ELBOW (90 DEG, 1.5D LR)

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 65
ASTM A 860 WPHY 52

Materials Specification / Grade

ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 52
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.6.20 3 Sch 80 NOS 1 1,980.00               1,980.00                 
1.6.21 2 Sch 160 NOS 1 1,099.00               1,099.00                 
1.6.22 1 Sch 160 NOS 1 594.00                  594.00                   
1.6.23 3/4 Sch 160 NOS 1 495.00                  495.00                   

1.7 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.7.1 12 Sch 40 / 7.14 NOS 1 17,919.00             17,919.00               
1.7.2 8 Sch 40 /6.4 NOS 1 7,920.00               7,920.00                 
1.7.3 6 Sch 40 /6.4 NOS 1 3,069.00               3,069.00                 
1.7.4 12 Sch 40 NOS 1 17,919.00             17,919.00               
1.7.5 10 Sch 40 NOS 1 10,494.00             10,494.00               
1.7.6 8 Sch 40 NOS 1 5,920.00               5,920.00                 
1.7.7 6 Sch 40 NOS 1 3,069.00               3,069.00                 
1.7.8 4 Sch 40 NOS 1 1,366.00               1,366.00                 
1.7.9 3 Sch 40 NOS 1 970.00                  970.00                   
1.7.10 12 Sch 80 / 7.14 NOS 1 32,670.00             32,670.00               
1.7.11 8 Sch 80 / 6.4 NOS 1 8,415.00               8,415.00                 
1.7.12 6 Sch 80 / 6.4 NOS 1 6,881.00               6,881.00                 
1.7.13 24 Sch 80 NOS 1 1,93,050.00           1,93,050.00            
1.7.14 18 Sch 80 NOS 1 10,692.00             10,692.00               
1.7.15 12 Sch 80 NOS 1 32,670.00             32,670.00               
1.7.16 10 Sch 80 NOS 1 18,018.00             18,018.00               
1.7.17 8 Sch 80 NOS 1 8,415.00               8,415.00                 
1.7.18 6 Sch 80 NOS 1 6,881.00               6,881.00                 
1.7.19 4 Sch 80 NOS 1 3,168.00               3,168.00                 
1.7.20 3 Sch 80 NOS 1 1,188.00               1,188.00                 
1.7.21 2 Sch 160 NOS 1 659.00                  659.00                   
1.7.22 1 Sch 160 NOS 1 356.00                  356.00                   

1.8 -                         

ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 350 LF-2 CL-1
ASTM A 350 LF-2 CL-1

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 65

ELBOW (45 DEG, 1.5D LR)

Materials Specification / Grade

ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 350 LF-2 CL-1

ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

WNRF FLANGE
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

Size in in Inch
Rating /Schedule / Wall 

Thickness in mm
-                         

1.8.1 4 150# / Sch 40 NOS 1 2,265.00               2,265.00                 
1.8.2 3 150# / Sch 40 NOS 1 1,700.00               1,700.00                 
1.8.3 2 150# / Sch 160 NOS 1 972.00                  972.00                   
1.8.4 1 150# / Sch 160 NOS 1 454.00                  454.00                   
1.8.5 3/4" 150# / Sch 160 NOS 1 389.00                  389.00                   
1.8.6 12 300 # / Sch 40 NOS 1 22,523.00             22,523.00               
1.8.7 10 300 # / Sch 40 NOS 1 15,593.00             15,593.00               
1.8.8 8 300 # / Sch 40 NOS 1 9,428.00               9,428.00                 
1.8.9 6 300 # / Sch 40 NOS 1 5,904.00               5,904.00                 
1.8.10 4 300 # / Sch 40 NOS 1 3,397.00               3,397.00                 
1.8.11 3 300 # / Sch 40 NOS 1 2,104.00               2,104.00                 
1.8.12 2 300 # / Sch 160 NOS 1 1,295.00               1,295.00                 
1.8.13 1 300 # / Sch 160 NOS 1 665.00                  665.00                   
1.8.14 3/4 300 # / Sch 160 NOS 1 568.00                  568.00                   
1.8.15 24 600 # / Sch 80 NOS 1 1,26,126.00           1,26,126.00            
1.8.16 18 600 # / Sch 80 NOS 1 69,894.00             69,894.00               
1.8.17 12 600 # / Sch 80 NOS 1 32,918.00             32,918.00               
1.8.18 10 600 # / Sch 80 NOS 1 25,988.00             25,988.00               
1.8.19 8 600 # / Sch 80 NOS 1 16,855.00             16,855.00               
1.8.20 6 600 # / Sch 80 NOS 1 9,785.00               9,785.00                 
1.8.21 4 600 # / Sch 80 NOS 1 4,934.00               4,934.00                 
1.8.22 3 600 # / Sch 80 NOS 1 2,588.00               2,588.00                 
1.8.23 2 600 # / Sch 160 NOS 1 1,505.00               1,505.00                 
1.8.24 1 600 # / Sch 160 NOS 1 696.00                  696.00                   
1.8.25 3/4 600 # / Sch 160 NOS 1 616.00                  616.00                   
1.8.26 1 1/2" 900# /Sch 160 NOS 1 1,403.00               1,403.00                 
1.8.27 1 900# /Sch 160 NOS 1 935.00                  935.00                   

1.9 -                         

ASTM A 350 LF2
ASTM A 694 Gr.F65 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 350 LF2

Materials Specification / Grade

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 694 Gr.F65 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 350 LF2 / ASTM A 694 F70
ASTM A 350 LF2 / ASTM A 694 F70

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

BLIND FLANGE
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

Size in in Inch
Rating /Schedule / Wall 

Thickness in mm
-                         

1.9.1 4 150# NOS 1 1,893.00               1,893.00                 
1.9.2 3 150# NOS 1 1,295.00               1,295.00                 
1.9.3 2 150# NOS 1 713.00                  713.00                   
1.9.4 1 150# NOS 1 373.00                  373.00                   
1.9.5 3/4" 150# NOS 1 325.00                  325.00                   
1.9.6 12 300 # NOS 1 19,404.00             19,404.00               
1.9.7 10 300 # NOS 1 13,745.00             13,745.00               
1.9.8 8 300 # NOS 1 7,973.00               7,973.00                 
1.9.9 6 300 # NOS 1 4,934.00               4,934.00                 
1.9.10 4 300 # NOS 1 2,912.00               2,912.00                 
1.9.11 3 300 # NOS 1 1,837.00               1,837.00                 
1.9.12 2 300 # NOS 1 1,020.00               1,020.00                 
1.9.13 1 300 # NOS 1 535.00                  535.00                   
1.9.14 3/4 300 # NOS 1 486.00                  486.00                   
1.9.15 24 600 # NOS 1 1,24,509.00           1,24,509.00            
1.9.16 18 600 # NOS 1 6,79,239.00           6,79,239.00            
1.9.17 12 600 # NOS 1 33,783.00             33,783.00               
1.9.18 10 600 # NOS 1 28,586.00             28,586.00               
1.9.19 8 600 # NOS 1 16,508.00             16,508.00               
1.9.20 6 600 # NOS 1 8,571.00               8,571.00                 
1.9.21 4 600 # NOS 1 4,287.00               4,287.00                 
1.9.22 3 600 # NOS 1 2,185.00               2,185.00                 
1.9.23 2 600 # NOS 1 1,133.00               1,133.00                 
1.9.24 1 600 # NOS 1 325.00                  325.00                   
1.9.25 3/4 600 # NOS 1 535.00                  535.00                   
1.10 -                         

Size in in Inch
Rating /Schedule / Wall 

Thickness in mm
-                         

1.10.1 12 300 # NOS 1 23,595.00             23,595.00               
1.10.2 10 300 # NOS 1 16,335.00             16,335.00               

Materials Specification / Grade

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 694 Gr.F70 / ASTM A 350 LF2
ASTM A 694 Gr.F70 / ASTM A 350 LF2
ASTM A 694 Gr.F65 / ASTM A 350 LF2

ASTM A 694 Gr.F65 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2

SPECTACLE FLANGE

Materials Specification / Grade

ASTM A 694 Gr.F65 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2
ASTM A 350 LF2
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.10.3 8 300 # NOS 1 12,392.00             12,392.00               
1.10.4 6 300 # NOS 1 8,432.00               8,432.00                 
1.10.5 4 300 # NOS 1 3,713.00               3,713.00                 
1.10.6 3 300 # NOS 1 2,261.00               2,261.00                 
1.10.7 2 300# NOS 1 1,535.00               1,535.00                 
1.10.8 18 600 # NOS 1 75,323.00             75,323.00               
1.10.9 12 600 # NOS 1 36,300.00             36,300.00               

1.10.10 10 600 # NOS 1 30,855.00             30,855.00               
1.10.11 8 600 # NOS 1 15,477.00             15,477.00               
1.10.12 6 600 # NOS 1 10,973.00             10,973.00               
1.10.13 4 600 # NOS 1 3,713.00               3,713.00                 
1.10.14 3 600 # NOS 1 3,273.00               3,273.00                 
1.10.15 2 600 # NOS 1 2,261.00               2,261.00                 

1.11 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.11.1 12 X 6 Sch 40 / 7.14 NOS 1 26,400.00             26,400.00               
1.11.2 12 X 8 Sch 40 / 7.14 NOS 1 26,400.00             26,400.00               
1.11.3 8 X 4 Sch 40 / 6.4 NOS 1 4,620.00               4,620.00                 
1.11.4 8 X 6 Sch 40 / 6.4 NOS 1 4,620.00               4,620.00                 
1.11.5 6 X 3 Sch 40 / 6.4 NOS 1 2,805.00               2,805.00                 
1.11.6 6 X 4 Sch 40 / 6.4 NOS 1 2,805.00               2,805.00                 
1.11.7 12 X 6 Sch 40 NOS 1 19,800.00             19,800.00               
1.11.8 12 X 8 Sch 40 NOS 1 4,620.00               4,620.00                 
1.11.9 8 X 4 Sch 40 NOS 1 4,620.00               4,620.00                 

1.11.10 8 X 6 Sch 40 NOS 1 4,620.00               4,620.00                 
1.11.11 6 X 4 Sch 40 NOS 1 2,805.00               2,805.00                 
1.11.12 6 X 3 Sch 40 NOS 1 2,805.00               2,805.00                 
1.11.13 4 X 3 Sch 40 NOS 1 1,815.00               1,815.00                 
1.11.14 4 X 2 Sch 40 X Sch 160 NOS 1 3,300.00               3,300.00                 
1.11.15 3 X 2 Sch 40 X Sch 160 NOS 1 2,475.00               2,475.00                 

ASTM A 694 Gr.F65 / ASTM A 350 LF2
ASTM A 694 Gr.F52/ ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 350 LF2

ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2
ASTM A 694 Gr.F52 / ASTM A 350 LF2

ASTM A 350 LF2
ASTM A 694 Gr.F70/ ASTM A 350 LF2

ASTM A 860 WPHY 52
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 350 LF2
CONCENTRIC REDUCER

Materials Specification / Grade

ASTM A 860 WPHY 65
ASTM A 860 WPHY 65
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.11.16 2 X 3/4 Sch 160 NOS 1 1,485.00               1,485.00                 
1.11.17 2 X 1 Sch 160 NOS 1 1,485.00               1,485.00                 
1.11.18 12 X 6 Sch 80 / 7.14 NOS 1 26,400.00             26,400.00               
1.11.19 12 X 8 Sch 80 / 7.14 NOS 1 26,400.00             26,400.00               
1.11.20 8 X 4 Sch 80 / 6.4 NOS 1 8,085.00               8,085.00                 
1.11.21 8 X 6 Sch 80 / 6.4 NOS 1 8,085.00               8,085.00                 
1.11.22 6 X 4 Sch 80 / 6.4 NOS 1 3,358.00               3,358.00                 
1.11.23 24 X 18 Sch 80 NOS 1 1,46,850.00           1,46,850.00            
1.11.24 18 X 12 Sch 80 NOS 1 68,475.00             68,475.00               
1.11.25 12 X 6 Sch 80 NOS 1 21,450.00             21,450.00               
1.11.26 12 X 8 Sch 80 NOS 1 21,450.00             21,450.00               
1.11.27 12 X 10 Sch 80 NOS 1 21,450.00             21,450.00               
1.11.28 10 X 8 Sch 80 NOS 1 15,675.00             15,675.00               
1.11.29 10 X 6 Sch 80 NOS 1 18,975.00             18,975.00               
1.11.30 10 X 4 Sch 80 NOS 1 22,275.00             22,275.00               
1.11.31 8 X 4 Sch 80 NOS 1 6,600.00               6,600.00                 
1.11.32 8 X 6 Sch 80 NOS 1 6,600.00               6,600.00                 
1.11.33 6 X 4 Sch 80 NOS 1 4,455.00               4,455.00                 
1.11.34 6 X 3 Sch 80 NOS 1 4,785.00               4,785.00                 
1.11.35 4 X 3 Sch 80 NOS 1 2,475.00               2,475.00                 
1.11.36 4 X 2 Sch 80 X Sch 160 NOS 1 4,455.00               4,455.00                 
1.11.37 3 X 2 Sch 80 X Sch 160 NOS 1 2,640.00               2,640.00                 

1.12 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.12.1 12
600# / Connecting Pipe 

Thickness
NOS 1 23,100.00             23,100.00               

1.12.2 10
600# / Connecting Pipe 

Thickness
NOS 1 17,325.00             17,325.00               

1.12.3 8
600# / Connecting Pipe 

Thickness
NOS 1 10,725.00             10,725.00               

1.12.4 6
600# / Connecting Pipe 

Thickness
NOS 1 6,600.00               6,600.00                 

1.12.5 3
600# / Connecting Pipe 

Thickness
NOS 1 2,585.00               2,585.00                 

1.12.6 2
600# / Connecting Pipe 

Thickness
NOS 1 2,145.00               2,145.00                 

ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 65
ASTM A 860 WPHY 65
ASTM A 860 WPHY 52
ASTM A 860 WPHY 52

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 860 WPHY 52
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

ASTM A 694 WPHY 65 / ASTM A860 WPHY 
ASTM A 694 WPHY 52 / ASTM A860 WPHY 

ASTM A 694 Gr.F52 / ASTM A860 WPHY 52 / 
ASTM A 694 Gr.F52 / ASTM A860 WPHY 52 / 
ASTM A 694 Gr.F52 / ASTM A860 WPHY 52 / 
ASTM A 694 Gr.F52 / ASTM A860 WPHY 52 / 

ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6
ASTM A 420 WPL 6

END CAP

Materials Specification / Grade
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

1.12.7 6
300# / Connecting Pipe 

Thickness
NOS 1 6,600.00               6,600.00                 

1.12.8 4
300# / Connecting Pipe 

Thickness
NOS 1 2,805.00               2,805.00                 

1.13 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

1.13.1 24
Sch 80 / As per Matching 

Pipe / items
NOS 1 2,64,000.00           2,64,000.00            

1.13.2 18
Sch 80 / As per Matching 

Pipe / items
NOS 1 2,14,500.00           2,14,500.00            

1.13.3 12
Sch 80 / As per Matching 

Pipe / items
NOS 1 1,92,500.00           1,92,500.00            

1.13.4 10
Sch 80 / As per Matching 

Pipe / items
NOS 1 1,54,000.00           1,54,000.00            

1.13.5 8
Sch 80 / As per Matching 

Pipe / items
NOS 1 1,48,500.00           1,48,500.00            

1.13.6 6
Sch 80 / As per Matching 

Pipe / items
NOS 1 1,37,808.00           1,37,808.00            

1.14 -                         

Size in  Inch
Schedule / Wall Thickness 
in mm

-                         

1.14.1 1
Sch 160 / As per Matching 
Pipe / items

NOS 1 1,650.00               1,650.00                 
1.14.2 2

Sch 160 / As per Matching 
Pipe / items

NOS 1 1,650.00               1,650.00                 
1.14.3 3

Sch 80/ As per Matching 
Pipe / items

NOS 1 2,200.00               2,200.00                 
1.14.4 4

Sch 80/ As per Matching 
Pipe / items

NOS 1 2,338.00               2,338.00                 
1.14.5 6

Sch 80/ As per Matching 
Pipe / items

NOS 1 5,500.00               5,500.00                 
1.14.6 8

Sch 80/ As per Matching 
Pipe / items

NOS 1 8,938.00               8,938.00                 

2.0 -                         

-                         

ASTM A 694 Gr.F65 SEAMLESS
ASTM A 694 Gr.F52 SEAMLESS
ASTM A 694 Gr.F52 SEAMLESS
ASTM A 694 Gr.F52 SEAMLESS

WELDED TYPE RAIN CAP (FLAPPER BRASS TYPE) FOR VENT

Materials Specification / Grade

ASTM A 694 Gr.F52 / ASTM A860 WPHY 52 / 
ASTM A 694 Gr.F52 / ASTM A860 WPHY 52 / 

TRANSITION PIECE ( Min. 1 MTR LENGTH)

Materials Specification / Grade

ASTM A 694 WPHY 65 / ASTM A860 WPHY 
ASTM A 694 WPHY 65 / ASTM A860 WPHY 

PIPING (ABOVE GROUND): FABRICATION, ERECTION, INSTALLATION AND TESTING OF 
PIPING:

Receiving of all Owner supplied materials from Owner's designated place(s) of issue, transportation 
including loading, unloading, handling from Owner's designated place(s) of issue to Contractor's own 
stock yard(s)/ worksite(s) /work shop(s) including arranging all necessary intermediate storage area(s) 
thereof, as required; supply and Transportation of all materials (except those specified subsequently in 
SOR), equipment, consumables as defined in Contractor's scope of supply including studs & nuts & 
gaskets, their transportation to the work site(s); performing all 

BRASS
BRASS
BRASS
BRASS
BRASS
BRASS
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

-                         

-                         

-                         

-                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

2.1 12 Sch 40 M 1 12,990.00             12,990.00               
2.2 10 Sch 40 M 1 10,825.00             10,825.00               
2.3 8 Sch 40 M 1 8,660.00               8,660.00                 
2.4 6 Sch 40 M 1 6,496.00               6,496.00                 
2.5 4 Sch 40 M 1 4,331.00               4,331.00                 

Above ground/buried piping fabrication works including cutting, edge preparation (inclusive of grinding 
the edges of pipes, fittings flanges etc. to match with the matching edges of uneven/ different thickness 
wherever required), fit up, pre-heating wherever required, welding, threading etc.; erection of pipes of all 
types and thickness over sleepers at all elevations; hook-up to all sizes, all types of inline and online 
instruments such as pressure safety valves(other than those covered separately), fittings of all sizes i.e. 
flow tees, insulating joints,  LR bends, pig signallers, elbows,

reducers, tees, 'o' lets, flanges, blind flanges, spectacle blinds, tappings for pressure gauges, 
thermowells, hoses and hose couplings of all sizes, if applicable, sample connections, flame arrestors 
as applicable , vents and drains required for process and hydrotesting purposes etc. including fixing of 
all types of gaskets, bolts, studs and nuts of all sizes; carrying out non-destructive testing (excluding 
radiography covered subsequently in item of 

SOR) such  as Ultrasonic testing , magnetic particle/ liquid  penetration, Hardness Testing etc. as 
required; hook up with existing piping/pipeline installed by others as per drawings wherever required;  
and Hard Baricadding to make seperation of existing process area cleaning and flushing by 
water/compressed air, carrying out hydrostatic test, pneumatic test, valve functional test and any other 
type of testing as specified, de-pressurising, card board blasting,  dewatering, drying by compressed 
air; cutting/ rebevelling (as required),  pre-commissioning and providing commissioning assistance to 
commissioning Contractor/Agency for process piping and 

commissioning of non- process piping if  applicable; clean up-and restoration of site, preparation of as 
built drawings, documents and project records; transportation of surplus free issue materials to Owner's 
designated places; completing all works in all respects as per the AFC drawings, specifications, 
standards, and other provisions of Contract and instruction of OWNER / Consultant.

Materials Specification / Grade
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

2.6 3 Sch 40 M 1 3,248.00               3,248.00                 
2.7 24 Sch 80 M 1 16,764.00             16,764.00               
2.8 18 Sch 80 M 1 12,573.00             12,573.00               
2.9 12 Sch 80 M 1 8,382.00               8,382.00                 

2.10 10 Sch 80 M 1 6,985.00               6,985.00                 
2.11 8 Sch 80 M 1 5,588.00               5,588.00                 
2.12 6 Sch 80 M 1 4,191.00               4,191.00                 
2.13 4 Sch 80 M 1 2,794.00               2,794.00                 
2.14 3 Sch 80 M 1 2,096.00               2,096.00                 
2.15 2 Sch 160 M 1 4,382.00               4,382.00                 
2.16 1 and below Sch 160 M 1 1,643.00               1,643.00                 

-                         

3.0 -                         

Size in in Inch
Schedule / Wall Thickness 

in mm
-                         

3.1 24 Sch 80 NOS 1 752.00                  752.00                   
3.2 18 Sch 80 NOS 1 634.00                  634.00                   
3.3 12 Sch 40 / Sch 80 NOS 1 545.00                  545.00                   
3.4 10 Sch 40 / Sch 80 NOS 1 545.00                  545.00                   
3.5 8 Sch 40 / Sch 80 NOS 1 515.00                  515.00                   

As per Bid

Note:-
1. Installation of items such as valves, Pig Trap, equipments will be paid separately as per rates 
covered elsewhere.
2. Supply and installation of studs & Bolts with washer and Gaskets shall be included in above rates. No 
seperate rates shall be paid for such items.
3. Bidder should also inculde the cost of supply & application of rust prevent material i.e moly coat on 
studs and bolts. 

Performance of radiographic inspection of piping of all types, sizes, thickness including 
providing or hiring of all necessary equipment, supply of all consumables including radiographic 
films and whatever else even though not expressly mentioned but required to perform the work 
as per specification and instructions of Owner / Consultant

Materials Specification / Grade

As per Bid
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

3.6 6 Sch 40 / Sch 80 NOS 1 485.00                  485.00                   
3.7 4 Sch 40 / Sch 80 NOS 1 455.00                  455.00                   
3.8 3 Sch 40 / Sch 80 NOS 1 455.00                  455.00                   
3.9 2 Sch 160 NOS 1 455.00                  455.00                   

3.10 1 and below Sch 160 NOS 1 455.00                  455.00                   

4.0 -                         

-                         

-                         

Size in in Inch
Rating /Schedule / End 

Connection 
-                         

4.1 6
150# / BW or FLG / 
MANUAL

NOS 1 16,500.00             16,500.00               
4.2 4

150# / BW or FLG / 
MANUAL

NOS 1 13,750.00             13,750.00               
4.3 3

150# / BW or FLG / 
MANUAL

NOS 1 11,880.00             11,880.00               
4.4 2 and below

150# / BW or FLG / 
MANUAL

NOS 1 7,150.00               7,150.00                 
4.5 12

300# / BW or FLG / GOOAV 
or HOV

NOS 1 18,370.00             18,370.00               
4.6 10

300# / BW or FLG / GOOAV 
or HOV

NOS 1 18,370.00             18,370.00               
4.7 8

300# / BW or FLG / GOOAV 
or HOV

NOS 1 18,370.00             18,370.00               
4.8 6

300# / BW or FLG / GOOAV 
or HOV

NOS 1 18,370.00             18,370.00               
4.9 12

300# / BW or FLG / 
MANUAL

NOS 1 18,370.00             18,370.00               

INSTALLATION OF VALVES

Receiving and taking over of all Owner supplied materials, equipments from Owner's designated 
place(s) of issue, transportation including loading, unloading, handling from Owner's designated 
place(s) of issue to Contractor's own stock yard(s)/ work site(s)/ work shop(s) including arranging all 
necessary intermediate storage area(s) thereof, as required; supply of all materials, equipment, 
consumables as defined in  Contractor's scope of supply and its transportation to the work 
site(s);installation of valves,equipments including fixing of gaskets, bolts, studs, nuts wherever required, 
levelling, aligning, installation and assembly of accessories including accessories for actuators including 
making electrical connections for such actuators, if any, by bolting/threading or welding of pipes at all 
elevations, testing, completing all works in all respects as per drawings, specification, other provisions 
of Contract and directions of the OWNER / Consultant.

Installation / Erection of above ground / Under Ground / Flanged / Butt welded Valves 
(Ball/Check//Globe ) as per details given below:

Materials Specification / Grade

As per Bid
As per Bid

As per Bid

As per Bid

As per Bid
As per Bid
As per Bid
As per Bid
As per Bid
As per Bid
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

4.10 10
300# / BW or FLG / 
MANUAL

NOS 1 18,370.00             18,370.00               
4.11 8

300# / BW or FLG / 
MANUAL

NOS 1 18,370.00             18,370.00               
4.12 6

300# / BW or FLG / 
MANUAL

NOS 1 16,500.00             16,500.00               
4.13 4

300# / BW or FLG / 
MANUAL

NOS 1 13,750.00             13,750.00               
4.14 3

300# / BW or FLG / 
MANUAL

NOS 1 11,880.00             11,880.00               
4.15 2 & below

300# / BW or FLG / 
MANUAL

NOS 1 7,150.00               7,150.00                 
4.16 12

600# / BW or FLG / GOOAV 
OR HOV

NOS 1 18,370.00             18,370.00               
4.17 10

600# / BW or FLG / GOOAV 
OR HOV

NOS 1 18,370.00             18,370.00               
4.18 8

600# / BW or FLG / GOOAV 
OR HOV

NOS 1 18,370.00             18,370.00               
4.19 6

600# / BW or FLG / GOOAV 
OR HOV

NOS 1 18,370.00             18,370.00               
4.20 12

600# / BW or FLG / 
MANUAL

NOS 1 16,500.00             16,500.00               
4.21 10

600# / BW or FLG / 
MANUAL

NOS 1 16,500.00             16,500.00               
4.22 8

600# / BW or FLG / 
MANUAL

NOS 1 16,500.00             16,500.00               
4.23 6

600# / BW or FLG / 
MANUAL

NOS 1 12,650.00             12,650.00               
4.24 4

600# / BW or FLG / 
MANUAL

NOS 1 11,000.00             11,000.00               
4.25 3

600# / BW or FLG / 
MANUAL

NOS 1 8,250.00               8,250.00                 
4.26 2 & below

600# / BW or FLG / 
MANUAL

NOS 1 3,674.00               3,674.00                 

5.0 -                         

-                         

-                         

5.1 MT 1 1,37,500.00           1,37,500.00            

As per Bid
As per Bid
As per Bid
As per Bid
As per Bid

As per Bid
As per Bid
As per Bid
As per Bid
As per Bid
As per Bid

As per Bid
As per Bid
As per Bid
As per Bid
As per Bid
As per Bid

PIPE SUPPORTS

Supply Transportation of pipe support to site, fabrication and erection of pipe/ equipment supports (for 
all sizes/ thickness) including shoes, Guide, T-posts, Safety & Caution Board for Station for all types of 
guides, anchors, special supports etc. if applicable, all necessary equipment, consumables, labour etc. 
for completing all works including supply of Studs,bolts, nuts, washers, U-clamps, wooden blocks etc. 
as required for supporting, 

SUPPLY, transportation to site and application of Paints and primers suitable for highly corrosive/ 
normal corrosive painting environment including identification, lettering/ numbering, colour coding as 
defined in contract document and as per standard specification for Shop and Field painting,  Drawings, 
Specification, Standards, other provisions of Contract and instruction of Owner / Consultant.

CS Structural Steel
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

-                         

5.2 -                         

5.2.1 Lumsum 1 2,750.00               2,750.00                 
5.2.2 Lumsum 1 4,400.00               4,400.00                 
5.2.3 Lumsum 1 7,150.00               7,150.00                 
5.2.4 Lumsum 1 13,200.00             13,200.00               
5.2.5 Lumsum 1 15,400.00             15,400.00               
5.2.6 Lumsum 1 16,500.00             16,500.00               
5.2.7 Lumsum 1 17,050.00             17,050.00               

6.0 -                         

-                         

-                         

Item weight upto 50 kg
Item weight more than 50 Kg and upto 150 kg
Item weight more than 150 Kg and upto 250 kg
Item weight more than 250 kg and upto 500 kg 
Item weight more than 500 Kg and upto 1000 kg
Item weight more than 1 Ton and upto 2 Tonnes

Note : Welds, bolts, nuts, washers etc. shall not be measured.   Rates for structural steel work shall be 
deemed to include the same

Dismantling & removing the existing installed equipment such as DG Set, Metering skid, Filter, 
Filteration skid, PRS skid, Pig Barrel, Pig Trolly, Jib Crane, Piping spools,electrical/ instrumentation 
panel, valves, structural steel etc. carefully including handling, loosing the nuts, bolt cutting etc(if 
required) and stacking the equipments/ material within a radius of 250 Mts. and as directed by Owner.  
Manpower, Machinery required, transportation is in contractor's scope. Including tranportation of 
dismantled equipments to owners store.

Item weight more than 2 Tonnes and upto 3 Tonnes

PAINTING

Supply of paints, solvents and primers, preparation of surfaces and application of primer and finish 
paints suitable for highly corrosive painting environment as defined in contract document and on pipes 
as per standard specification for field and shop painting , identification, lettering/ numbering, colour 
coding etc. as specified 

including rub down and touch up of shop primer or scrapping of shop primer wherever required and 
providing of surface prepration up to SA 2 1/2,  scaffolding for all heights, labour, materials, tools and 
tackles, consumables, supervision etc. to complete the work in all respect as per Specification, 
Drawings, Standards and instruction of OWNER / Consultant.
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

-                         

6.1 -                         

6.1.1 -                         

6.1.1.1 M 1 1,021.00               1,021.00                 
6.1.1.2 M 1 816.00                  816.00                   
6.1.1.3 M 1 715.00                  715.00                   
6.1.1.4 M 1 715.00                  715.00                   
6.1.1.5 M 1 715.00                  715.00                   
6.1.1.6 M 1 715.00                  715.00                   
6.1.1.7 M 1 715.00                  715.00                   
6.1.1.8 M 1 715.00                  715.00                   
6.1.1.9 M 1 715.00                  715.00                   

6.2 -                         

6.2.1 -                         

6.2.1.1 -                         
6.2.1.1.1 M 1 1,375.00               1,375.00                 
6.2.1.1.2 M 1 1,375.00               1,375.00                 
6.2.1.1.3 M 1 1,265.00               1,265.00                 
6.2.1.1.4 M 1 1,265.00               1,265.00                 
6.2.1.1.5 M 1 1,265.00               1,265.00                 
6.2.1.1.6 M 1 1,122.00               1,122.00                 
6.2.1.1.7 M 1 1,021.00               1,021.00                 

Painting of all above ground piping including all fittings, valves, Insulating Joint, flanges etc. including 
colour bands and line marking / stenciling with Surface preparation

24
18
12
10
8

Note: 
1. The painting of all markers shall conform to highly Marine/ Coastal environment for above ground 
piping and equipments (Above Ground) of spec. irrespective of whatever shown on respective 
Standards. 
2. All Exterior paints indicating for the required service conditions.
3. Primer and finish coats shall be of Class-I quality and shall conform to paint system C5.08 in 
accordance with Table C.5 of ISO 12944-5.

HIGHLY CORROSIVE PAINTING ENVIRONMENT

For PU
24
18
12
10
8

6
4
3
2 & below

HIGHLY CORROSIVE PAINTING ENVIRONMENT

Painting of all above ground piping including all fittings, valves, Insulating Joint, flanges etc. including 
colour bands and line marking / stenciling with Surface preparation

6
4
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

6.2.1.1.8 M 1 919.00                  919.00                   
6.2.1.1.9 M 1 816.00                  816.00                   
6.2.1.2 -                         

6.2.1.2.1 M 1 1,837.00               1,837.00                 
6.2.1.2.2 M 1 1,632.00               1,632.00                 
6.2.1.2.3 M 1 1,429.00               1,429.00                 
6.2.1.2.4 M 1 1,429.00               1,429.00                 
6.2.1.2.5 M 1 1,225.00               1,225.00                 
6.2.1.2.6 M 1 1,122.00               1,122.00                 
6.2.1.2.7 M 1 1,021.00               1,021.00                 
6.2.1.2.8 M 1 919.00                  919.00                   
6.2.1.2.9 M 1 816.00                  816.00                   
6.2.1.3 -                         

6.2.1.3.1 M 1 2,145.00               2,145.00                 
6.2.1.3.2 M 1 1,939.00               1,939.00                 
6.2.1.3.3 M 1 1,837.00               1,837.00                 
6.2.1.3.4 M 1 1,837.00               1,837.00                 
6.2.1.3.5 M 1 1,650.00               1,650.00                 
6.2.1.3.6 M 1 1,650.00               1,650.00                 
6.2.1.3.7 M 1 1,375.00               1,375.00                 
6.2.1.3.8 M 1 1,021.00               1,021.00                 
6.2.1.3.9 M 1 919.00                  919.00                   

18
12
10
8
6
4

3
2 & below
For R95
24

10
8
6
4
3
2 & below

3
2 & below
For Cold Tap (including 50% overlapping)
24
18
12
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

7.0 -                         

-                         

Size in in Inch (mm)
Wall Thickness for Minor 

Barrel in mm
Wall Thickness for Major Barrel in mm

Mate
rials 
Spec

-                         

7.1 12" X 6" Sch-40 XS (Note -2)
As 
per 

NOS 1 17,04,300.00         17,04,300.00          
7.2 14" X 8" Sch-40 XS (Note -2)

As 
per 

NOS 1 19,63,740.00         19,63,740.00          
7.3 18" X 12" Sch-40 15.88 mm (Note -2)

As 
per 

NOS 1 23,73,600.00         23,73,600.00          

-                         

8.0 -                         

-                         

8.1 MT 1 21,450.00             21,450.00               

9.0 LS 1 44,000.00             44,000.00               AS-BUILT HAZOP STUDY

SCRAPER TRAP,QOEC, JIB CRANE, PIG HANDLING SYSTEM

Design, engineering, manufacturing, procurement of materials and bought out components, Fabrication, 
assembly at shop, inspection, testing at manufacturer's works, supply, packing, transportation, delivery 
of the following, including supply of all commissioning spares & special tools and tackles and 
documentation as per enclosed general notes, standard specifications, addendums, instruction to 
bidders / suppliers, data sheets, drawings etc. and other codes and standards attached with bid.

Note : 1. Rate of PIG SIGNALLER (INTRUSIVE AND NON INTRUSIVE TYPE) for engineeing, 
Designing, supply, Transportation, Installation / Erection, testing and commissioning  shall be quoted in 
relevant Schedule of Rates (SOR) of Instrumentation Works, hence not to be included in Station 
Mechanical works.
2. Wall thickness shall be finalised based on Calculation with Corrosion allowance 3 mm and design 
factor - 0.5 ( for location class 1,2 & 3).

ERECTION OF MECHANICAL EQUIPMENT

Erection of Equipment with assemblies placing the equipment on foundations, levelling, aligning, fixing 
of foundation bolts including chipping and dressing of foundations grouting (incluing supply and 
applications of grout material), drying with compressed air, erection of inter- connecting piping 
whereever required. Purging the line with NITROGEN providing manpower for carrying out trial and start 
up runs and testing under the supervision guidance of manufacturer/clients- personnel and rectifying 
defects of any and completing the work in all respects as per drawing, specifications and instructions of 
Owner / Consultant for each equipmen including accessories.

Filter, Meter and PRS Skid 
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

Notes :

Contractor Shall engage independent HAZOP Chairman/ Agency for HAZOP study of all As-built P&ID 
of connectivity / project in consultation with PMC/Owner. 
Note : Cost/expense for HAZOP study shall included for appointment of HAZOP Agency/chairman’s 
fees, documentation, Travelling, boarding, lodging, administration of the HAZOP study and 
miscellaneous expense including preparation & submission of HAZOP report.

1.  The rates are in INR excluding GST. GST shall be payable extra at actual.

2. The quantity indicated above are Tentative. 

3. All Above works shall be executed in accordance with SCOPE OF WORK, Technical Specification ,Data Sheets, QAP, Drawings and other provision of bid documents 
and instruction of Owner/ Owner's Representative. 

10. All other works pertaining to pipeline, Station Architecture/civil/Structural/Electrical & TCP/Instrumentation works shall be as per rates indicated elsewhere in the 
tender document.

11. Work is inclusive of receiving, Transporting, taking over, loading & unloading, storage of company supplied material and return of surplus material to Company's 
designated stockyard/store.

4. Cost mentoined for alll the item supply will be inclusive of transportation cost. No extra cost shall be paid for transporation.

5. Bidder to confirm full complience to spec. Deviations are not allowed and shall make liable for rejection

6. The above total prices shall be inclusive of all TPI, packing, forwarding, handling, storage, stacking, Transportation, spares , special tools , tackles,loading and 
unloading charges up to final destination site but does not include taxes

7. All the items required to complete the work shall be the scope of supply of contractor only.

8. Rate of pig signaller (Intrusive and Non Intrusive type) shall be quoted in relevant Schedule of Rates (SOR) of Instrumentation Works, hence not to be included in 
Station Mechanical works.

9. This work is exclusive of all works associated with Station Mechanical only.
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit Quantity HSN/SAC
 Total Basic 

Amount 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – B 

STATION MECHANICAL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

B

14. Preparation of all As-Built drawings shall be in contractor's scope.

12.  Prices quoted shall include the following

a)  All handling , transportation including marine transportation( if applicable) , liason , port fee, ware house , handling , all fees customs duty etc.

b) All design , engineering, supply, installation,, tech support and guarantee

13. Owner supplied Material as per  Scope Of Work for OVERALL SCOPE OF WORK FOR CONTRACTOR OF PIPELINE & ASSOCIATED FACILITIES are free issued 
supply by Owner. However, Transportation, Erection, Installation and integration of these free issue materials is in Contractor's scope. Receiving, taking over, 
transporting, loading & unloading, storage of company supplied material Free issue Materials from Owner's storage to Site is in Contractor's Scope including 
reconciliation & transportation of surplus material, removed material, spares to owner’s designated store from site. 
Storage of materials including preservation as required as per suppliers/manufacturer’s recommendation and loading, unloading & transportation from Owner store 
(Refer Annexure – IV) to work site is included in the scope of Contractor.
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Unit Rate

(Basic)

A C D E F G = D x F

1 C

2 C.1

3 C.1.1 SQ.M 1 22.00           22.00                

4 C.2 -                    

5 C.2.1 -                    

6 C2.1.1 EACH 1 44,000.00    44,000.00         

7 C2.1.2 EACH 1 55,000.00    55,000.00         

8 C.3 -                    

9 C.3.1 SQ.M 1 118.00         118.00              

10 C.4 -                    

11 C.4.1 CUM 1 226.00         226.00              

12 C.4.2 CUM. 1 248.00         248.00              

13 C.5 -                    

14 C.5.1 CUM 1 455.00         455.00              

15 C.6 -                    

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

GEO TECHNICAL INVESTIGATION  (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Conducting soil investigation with boring including all field tests and laboratory tests, mobilization and demobilization of equipments & personnel etc. for soil investigation for each 
borehole location . complete work in all respects as per   drawings,   specifications   and   directions   of   Engineer-in-Charge including submitting hard copies of Reports & 
recommendations and supply of electronic files.

10 Mtr. Deep Boreholes

20 Mtr. Deep Boreholes

SITE GRADING & ROCK CUTTING FOR SITE GRADING (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Cutting down trees having a girth above 30cms and upto and including of 120 cms (girth measured at a height of one metre above ground level) including cutting of trunk and branches, 
digging and grubbing of roots upto all depth below ground level, filling the hollows produced by removal of roots with approved available earth for all leads and lifts, watering, ramming 
and compacting the filled earth to obtain 95% of maximum laboratory dry density, disposing the unserviceable materials beyond plant boundary at suitable location to be decided by the 
Contractor and stacking the serviceable materials within plant boundary etc. complete as per specifications and directions of Engineer-in-Charge.

B

CIVIL , STRUCTURAL & ARCHITECTURAL

SURVEY WORK

Conducting topographical ground/land survey in the specified area as shown in the tender drawings by conventional/GPS or any other standard method, covering details of physical 
features like Rivers, Nallahs, Lakes, Ponds, wells, pits, Forest, Trees, Roads, culverts, transmission lines, telegraph/ telephone and electric poles, underground or any other services, 
cross drainage works including cross sectional details of nallah  etc.  including establishing high flood level with source of information, identification of any monument, historical structure, 
wild life sanctuary in the vicinity, storm water disposal point  with  levels,  cross-section  details  of  nallah,  recording  spot  levels, including providing in tabulation girth wise no. of trees 
etc as specified, plotting and developing topographical contour maps, showing true north including establishing survey reference stations, key plan etc. including all equipment's, 
instruments, personnel's, clearing of bushes as per requirement for intervisibility to carry out survey work etc. , complete work in all respects as   per   drawings,   specifications   and   
directions   of   Engineer-in-Charge including submitting hard copies of drawings/map and supply of electronic files.
Note: Survey work shall be carried out by survey agency approved by Contractor and shall be submitted to PMC for review.

EARTHWORK EXCAVATION IN SOIL (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Earth work in EXCAVATION below ground level for all kinds of works in ALL TYPES OF SOILS EXCEPT SOFT ROCK AND HARD ROCK as classified in specification for a depth upto 
1.5m including removal of vegetation, shrubs and debris, cutting and dressing of sides in slopes, levelling, grading and ramming of bottoms, dewatering of accumulated water from any 
source and keeping the surface dry for subsequent works and disposal or stacking of excavated material WITHIN A LEAD OF 100M, as directed including providing temporary supports 
to existing service lines like water pipes, sewage pipes, electric overhead and underground cables etc. all complete, but excluding shoring and strutting.Quoted rate  includes removal of 
gravel filling along with HDPE sheet, paver block and other misc. items in the existing process area.

Earth  work  in  EXCAVATION  below  ground  level  for  all kinds of works in ALL TYPES OF SOILS EXCEPT SOFT ROCK AND HARD ROCK as classified in specification for a  depth  
beyond  1.5m  and  upto  and  inclusive  of  3.0m including  Removal  of  vegetation,  shrubs  and  debris, cutting and dressing of sides in slopes, levelling, grading and  ramming  of  
bottoms,  dewatering  of  accumulated water  from  any  source  and  keeping  the  surface  dry  for subsequent works and disposal or stacking of excavated material  within  a  lead  of  
100m,  as  directed  including providing temporary supports to existing service lines like water  pipes,  sewage  pipes,  electric  overhead  and underground  cables  etc.  all  complete,  
but  excluding shoring  and  strutting. 

EARTHWORK EXCAVATION IN SOFT ROCK (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Earth  work  in  EXCAVATION  below  ground  level  for  all kinds  of  works  in  SOFT  ROCK  as  classified  in specification  for a depth upto 1.5m including removal of vegetation,  
shrubs  and  debris,  cutting  and  dressing  of sides  in  slopes,  levelling,  grading  and  ramming  of bottoms,  dewatering  of  accumulated  water  from  any source and keeping the 
surface dry for subsequent works and  disposal  or  stacking  of  excavated  material  within  a lead  of  100m,  as irected  including  providing  temporary supports to existing service 
lines like water pipes, sewage pipes, electric overhead and underground cables etc. all complete,  but  excluding  shoring  and  strutting. 

BACKFILLING AFTER EXECUTION OF WORK (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

16 C.6.1 CUM 1 280.00         280.00              

17 C.7 -                    

18 C.7.1 CUM 1 152.00         152.00              

19 C.8 -                    

20 C.8.1 CUM 1 407.00         407.00              

21 C.9 -                    

22 C.9.1 -                    

23 C.9.1.1 CUM 1 6,959.00      6,959.00           

24 C.9.2 -                    

25 C.9.2.1 CUM 1 9,460.00      9,460.00           

26 C.9.2.2 CUM 1 8,798.00      8,798.00           

27 C.9.3 -                    

BACKFILLING after execution of the WORK to proper grade and level with selected materials from available excavated soil from spoil heaps ,including re- excavating the deposited soil 
excavated earlier, breaking clods, laying at all depths and heights in layers of thickness not exceeding 15 cms. watering, rolling and ramming by manual methods/ mechanical 
compactors to achieve 95% laboratory maximum dry density, dressing, trimming etc. in foundations, plinths, trenches, pits etc. all complete. Quoted rate includes backfilling of earth, 
gravel along with HDPE sheet, paver block and other misc. items in the existing process area  and restoration at found condition.

TRANSPORTING & DISPOSING THE SURPLUS EARTH AND DEBRIS

Transporting and disposing the SURPLUS EARTH AND DEBRIS including shrubs and vegetations from construction areas to areas ANYWHERE OUTSIDE THE PLANT BOUNDARY, 
including re-excavating the deposited soil excavated earlier, loading, transportation, unloading, laying at all depths and heights, stacking,levelling and dressing both the area (viz. from 
where the earth is transported and where it is deposited) to required levels and slopes complete with all lifts as directed. For carting on the basis of truck measurements (volume of truck 
reduced by 30% for voids). DISPOSAL AREAS OUTSIDE PLANT BOUNDARY TO BE ARRANGED BY THE CONTRACTOR. Royalty as applicable for disposal outside plant limits to be 
borne by the Contractor.

EARTH WORK IN FILLING (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

EARTHWORK IN FILLING by excavating the earth from BORROW  AREAS  arranged  by  CONTRACTOR  for material available at any leads,  transporting  the  earth  from  borrow  
area  including cleaning & stripping the earth at borrow areas, breaking clods,  loading,  unloading  and  laying  at  all  depths  and heights  in  layers  of  thickness  not  exceeding  15  
cms., watering,  rolling  and  ramming  by  manual methods/mechanical  compactors  to  achieve  95%  of  the maximum  laboratory  dry  density,  ressing,  trimming, levelling  the  top  
surface  etc.  in  Plot filling, Filling under Approach  road, etc.  all  complete. 

PLAIN & REINFORCED CEMENT CONCRETE: (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS) 

PLAIN CEMENT CONCRETE - PCC 

Providing and laying PLAIN CEMENT CONCRETE for all depths below and upto plinth level in foundations, drains, fillings, non-suspended floors, pavements & ramps or any other works 
etc. including shuttering, tamping, ramming, vibrating, curing, etc. all as specified in any shape, position, thickness and finishing the top surface rough or smooth as specified and 
directed all complete for concrete grade M20 with 20mm and down size graded crushed stone aggregates/Gravels. ALL MATERIALS INCLUDING CEMENT SUPPLIED BY THE 
CONTRACTOR.

RCC (SUBSTRUCTURE- BELOW PLINTH BEAM LEVEL) - CONTROL ROOM BUILDING, GUARD ROOM & BOUNDARY WALL

Providing and laying REINFORCED CEMENT CONCRETE OF M-30 GRADE with 20 mm and down size graded crushed stone aggregates/ gravel in SUBSTRUCTURE INCLUDING 
CENTERING & SHUTTERING )  e.g. foundations, raft, pile caps, columns, etc., (including single pour concreting as specified on the drawing), applying cement wash on concrete surface 
(wherever no other surface application is specified), providing pockets, openings, recesses, chamfering, etc., wherever required, vibrating, tamping, curing and rendering if required to 
give a smooth and even surface etc. (EXCLUDING THE COST OF REINFORCEMENT) for all depths below plinth level in any shape, position and thickness etc. all complete as 
specified, shown and directed. ALL MATERIALS INCLUDING CEMENT SUPPLIED BY THE CONTRACTOR.

Providing and laying REINFORCED CEMENT CONCRETE OF M-25 GRADE with 20 mm and down size graded crushed stone aggregates/ gravel in SUBSTRUCTURE INCLUDING 
CENTERING & SHUTTERING )  e.g. foundations, raft, pile caps, columns, etc., (including single pour concreting as specified on the drawing), applying cement wash on concrete surface 
(wherever no other surface application is specified), providing pockets, openings, recesses, chamfering, etc., wherever required, vibrating, tamping, curing and rendering if required to 
give a smooth and even surface etc. (EXCLUDING THE COST OF REINFORCEMENT) for all depths below plinth level in any shape, position and thickness etc. all complete as 
specified, shown and directed. ALL MATERIALS INCLUDING CEMENT SUPPLIED BY THE CONTRACTOR.

RCC WORKS - EXCLUDING CONTROL ROOM BUILDING, GUARD ROOM & BOUNDARY WALL
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

28 C.9.3.1 CUM 1 9,460.00      9,460.00           

29 C.9.3.2 CUM 1 8,798.00      8,798.00           

30 C.9.3.3 SQ.M 1 20,350.00    20,350.00         

31 C.9.3.4 SQ.M 1 20,900.00    20,900.00         

32 C.9.3.5 SQ.M 1 33,000.00    33,000.00         

33 C.9.3.6 SQ.M 1 34,925.00    34,925.00         

34 C.9.3.7 -                    

35 C.9.3.7.1 RM 1 1,375.00      1,375.00           

36 C.9.3.7.2 RM 1 1,485.00      1,485.00           

37 C.9.3.7.3 RM 1 1,595.00      1,595.00           

38 C.9.3.7.4 RM 1 1,755.00      1,755.00           

39 C.9.3.7.5 RM 1 1,930.00      1,930.00           

Providing and laying REINFORCED CEMENT CONCRETE OF M-30 GRADE with 20 mm and down size graded crushed stone aggregates/ gravel in SUBSTRUCTURE & 
SUPERSTRUCTURE UPTO AND INCLUSIVE OF 3M ABOVE PLINTH LEVEL AND FOR ALL DEPTHS INCLUDING CENTERING & SHUTTERING )  e.g. foundations, raft, beams, pile 
caps, Retaining walls, counterforts, buttresses, pedestals, pipe sleepers, pipe support (in all respect), columns, U/G water tank etc., including equipment/ machine foundations & 
pedestals viz. metering skid, Diesel generators, etc. (including single pour concreting as specified on the drawing), applying cement wash on concrete surface (wherever no other surface 
application is specified), providing pockets, openings, recesses, chamfering, etc., wherever required, vibrating, tamping, curing and rendering if required to give a smooth and even 
surface etc. (EXCLUDING THE COST OF REINFORCEMENT)  in any shape, position and thickness etc. all complete as specified, shown and directed. ALL MATERIALS INCLUDING 
CEMENT SUPPLIED BY THE CONTRACTOR.

Providing and laying REINFORCED CEMENT CONCRETE OF M-25 GRADE with 20 mm and down size graded crushed stone aggregates/ gravel in SUBSTRUCTURE & 
SUPERSTRUCTURE UPTO AND INCLUSIVE OF 3M ABOVE PLINTH LEVEL AND FOR ALL DEPTHS INCLUDING CENTERING & SHUTTERING )  e.g. foundations, raft, beams, pile 
caps, Retaining walls, counterforts, buttresses, pedestals, pipe sleepers, pipe support (in all respect), columns, U/G water tank etc., including equipment/ machine foundations & 
pedestals viz. generators, etc. (including single pour concreting as specified on the drawing), applying cement wash on concrete surface (wherever no other surface application is 
specified), providing pockets, openings, recesses, chamfering, etc., wherever required, vibrating, tamping, curing and rendering if required to give a smooth and even surface etc. 
(EXCLUDING THE COST OF REINFORCEMENT) in any shape, position and thickness etc. all complete as specified, shown and directed. ALL MATERIALS INCLUDING CEMENT 
SUPPLIED BY THE CONTRACTOR.

DG set foundation as per Dwg attached in bid documents and other relvant dwgs., design basis  and specs including but not limited to well compacted earth, supply and filling of rubble 
soling, sand supply and filling as per SOR clause no. C.20.10, PCC works as per SOR clause no. C.9.1 , RCC works as per SOR Clause no. C.9.2.1, Reinforcement works as per SOR 
clause no. C.11. This includes associated works like RCC ramp, brick masonry works,RCC Pavement, 150 mm Dia PVC Pipes as per 4985_ Heavy Duty etc. complete in all respect as 
per the above referred drawing.

Metering skid foundation as per Dwg attached in bid documents  and other relvant dwgs., design basis and specs including but not limited to well compacted earth, supply and filling of 
rubble soling, sand supply and filling as per SOR clause no. C.20.10, PCC works as per SOR clause no. C.9.1 , RCC works as per SOR Clause no. C.9.2.1, Reinforcement works as per 
SOR clause no. C.11. etc. complete in all respect as per the above referred drawing.

Valve pit chamber (Depth upto 1.5m) as per Dwg attached in bid documents and other relvant dwgs., design basis  and specs including but not limited to well compacted earth, supply 
and filling of rubble soling, sand supply and filling as per SOR clause no. C.20.10, PCC works as per SOR clause no. C.9.1 , RCC works as per SOR Clause no. C.9.2.1, Reinforcement 
works as per SOR clause no. C.11. etc. complete in all respect as per the above referred drawing.This includes associated works like RCC walls, Pre-cast cover slab with hook, structural 
steel works, MS Rungs, Polysulphide sealent,casing pipe, Locking arrangement, pipe support inside chamber etc. complete in all respect as per the above referred drawing.

Valve pit chamber (Depth upto 1.5m to 3m)  as per Dwg attached in bid documents and other relvant dwgs., design basis  and specs including but not limited to well compacted earth, 
supply and filling of rubble soling, sand supply and filling as per SOR clause no. C.20.10, PCC works as per SOR clause no. C.9.1 , RCC works as per SOR Clause no. C.9.2.1, 
Reinforcement works as per SOR clause no. C.11. etc. complete in all respect as per the above referred drawing.This includes associated works like RCC walls, Pre-cast cover slab with 
hook, structural steel works, MS Rungs, Polysulphide sealent,casing pipe, Locking arrangement, pipe support inside chamber etc. complete in all respect as per the above referred 
drawing.

PILING WORK :- Providing and building up pile of below diameter  in RCC of grade M30 with 20 mm down size graded crush stone aggregates / gravel including all shuttering 
but excluding the cost of reinforcement (to be measured under respective item ) all complete as directed.

300 MM DIA 

350 MM DIA 

400 MM DIA 

450 MM DIA

500 MM DIA
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

40 C.9.3.8 SQ.M 1 23,925.00    23,925.00         

41 C.9.3.8.1 LS 1 1,73,000.00 1,73,000.00      

42 C.9.3.8.2 LS 1 1,17,000.00 1,17,000.00      

43 C.10 -                    

44 C10.1 -                    

45 C10.1.1 SQ.M 1 30,800.00    30,800.00         

46 C10.1.2 SQ.M 1 29,700.00    29,700.00         

47 C.10.2 -                    

48 C.10.2.1 SQ.M 1 22,330.00    22,330.00         

49 C.11 -                    

Under Ground Water tank for ALL depth and Size as per dwgs attached in bid documents & relvant dwgs. , design basis and specs including but not limited to well compacted earth, 
supply and filling of rubble soling, sand supply and filling as per SOR clause no. C.20.10, PCC works as per SOR clause no. C.9.1, RCC works as per SOR Clause no. C.9.2.1, 
Reinforcement works as per SOR clause no. C.11. etc. complete in all respect as per the above referred drawing.This includes associated works like RCC top and bottom slabs, side 
walls, on all sides, glazed tiles from inside, vent pipe, inlet pipe, overflow pipe, PVC stopper,  Manhole with CI Cover, Rungs, Level Switch, Corrugated GI shed, motor and self priming 
centrifugal pump (Capacity of 2m3/hr. for head of 20m) for pumping water to over head tank etc. complete in all respect as per the above referred drawing.

Constructing brick masonry Septic Tank with brickwork in cement mortar 1:6 including R.C.C. 1:2:4 (1 cement : 2 sand : 4 graded coarse aggregate) top slab, C.I. cover all as per 
standard drawing, etc. complete in all respects inclusive of cost of all materials, labour, tools, tackles etc. as per drawings, specifications and directions of the Engineer-in-Charge.

Making soak pit 2.5 m diameter 3.0 metre deep with 45 x 45 cm dry brick honey comb shaft with bricks and S.W. drain pipe 100 mm diameter, 1.8 m long,  Brick bats of size 80 mm to 40 
mm  complete as per standard design/drawing. :

CONTROL ROOM BUILDING - SUPERSTRUCTURE (INCLUDING OTHER ASSOCIATED FACILITIES)

Construction of Control Room Building as per drawings, design basis and specification. Building work for all Superstructure 
works  (excluding Staircase. Payment of staircase shall be made against individual line items like excavation, 
concrete,reinforcement etc. available in this SOR) INCLUDING CENTERING & SHUTTERING , Reinforcement , Beams at 
all levels, columns, Stub columns,slab & other structural elements, plinth protection, all ramps,AAC masonry work, all RCC 
trenches and its associated facilties, partition wall, Plastering & pointing, flooring, Floor finishes, Door & windows, rolling 
shutter, false ceiling, all internal and external finishes, painting, roof treatment, False Ceiling, False Flooring and Underdeck 
insulation,steps,Flooring works, painting and colouring, Anti-termite treatment, painting & Stencling of each rooms and For 
Parapet wall, furniture, HDPE drinking water tank, soakpit & septic tank, U/G sewerage system, Cable Pull Pit and its 
associated hume pipes, Plumbing  & building drainage, water supply and sanitary works , RO machine,wind soak,table (1 
No.),chair (4 No.), cat ladder, miscellaneous works as per relevant specs complete in all respect as per Architecture and 
other relvant structural drawings and specifications etc.)
All the items/works shown in this architecture drawings shall be formed as part of scope. Superstructure shall be considered 
from bottom of plinth level beam (including cable trench) to the highest point of roof. No extra payment shall be made on 
account of height/extra projections of structure.
FOR MODE OF MEASREUMENT REFER CIVIL SOW documents attached in bid documents

Seismic zone V (Refer Drawings attached in bid documents)

Seismic zone IV, III & II  (Refer Drawings attached in bid documents)

GUARD ROOM - SUPERSTRUCTURE (INCLUDING OTHER ASSOCIATED FACILITIES)(Refer attached Drawing in bid documents)

Construction of Guard Room Building as per drawings, design basis and specification. Building work for all Superstructure works including INCLUDING CENTERING & SHUTTERING 
, Reinforcement , Beams at all levels, columns, slab & other structural elements, plinth protection, all ramps,AAC masonry work, partition wall, Plastering & pointing, flooring, Floor 
finishes, Door & windows, all internal and external finishes, painting, painting & Stencling of each rooms and For Parapet wall roof treatment, steps, Flooring works, paiting and colouring, 
Anti-termite treatment, furniture, miscellaneous works as per relevant specs complete in all respect as per Architecture and other relvant structural drawings and specifications etc.)
All the items/works shown in this architecture drawings shall be formed as part of scope. Superstructure shall be considered from bottom of plinth level beam to the highest 
point of roof. No extra payment shall be made on account of height/extra projections of structure. 

HYSD BARS (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

50 C.11.1 MT 1 83,600.00    83,600.00         

51 C.11.2 MT 1 83,600.00    83,600.00         

Supplying and placing in position HIGH YIELD STRENGTH DEFORMED STEEL BARS REINFORCEMENT of Grade Fe500D TMT conforming to IS:1786, for RCC work (excluding 
control room building & Guard room & boundary wall superstructure) including transporting the Steel, straightening, cleaning, decoiling, cutting, bending to required shapes and 
lengths as per details, binding with 18 SWG black soft annealed binding wire at every intersection, supplying and placing with proper cover blocks, supports, chairs, overlaps, welding, 
spacers, fanhooks etc. for all heights and depths etc. all complete as directed. SUPPLY OF ALL MATERIAL IN CONTRACTOR'S SCOPE

Supplying and placing in position HIGH YIELD STRENGTH DEFORMED STEEL BARS REINFORCEMENT of Grade Fe 550D TMT conforming to IS:1786, for RCC work (excluding 
control room building & Guard room & boundary wall superstructure  ) including transporting the Steel, straightening, cleaning, decoiling, cutting, bending to required shapes and 
lengths as per details, binding with 18 SWG black soft annealed binding wire at every intersection, supplying and placing with proper cover blocks, supports, chairs, overlaps, welding, 
spacers, fanhooks etc. for all heights and depths etc. all complete as directed. SUPPLY OF ALL MATERIAL IN CONTRACTOR'S SCOPE
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

52 C.12 -                    

53 C.12.1 -                    

54 C12.1.1 RM 1 39,050.00    39,050.00         

55 C12.1.2 RM 1 44,880.00    44,880.00         

56 C12.1.3 RM 1 51,150.00    51,150.00         

57 C.12.2

Compound wall with Footings, RCC columns, beams at all level, RCC Retaining wall, brick works at all 
level, coping and Brick masonry above FGL (3.0m high) and additional 0.85m high barbed wire & 
concertina coil (dia. 610mm)  including earthwork in excavation in all types of soil including hard rock 
and soft rock, earthwork in backfilling , sand padding of required thickness below foundation,  laying of 
PCC as shown in drawing, overhead on ‘Y’ shape structural steel frame. SUPERSTRUCTURE & 
SUBSTRUCUTRE works including (reinforcement, masonry work, Plastering ,painting, CENTERING & 
SHUTTERING complete in all respect etc.) and supplying,  fixing  and  tensioning  in  position , GI  
Barbed  wire conforming  to  IS:278  in  horizontal  rows  and  cross  diagonals  for  compound  wall  
"Y"  shaped overhang etc. with necessary GI staples, clips and pins,  GI  straining  bolts  and  binding  
wire, expansion joints, weep holes, stone pitching outside (Type-1 or Type-2 as per dwg. attached in 
the bid documents and as per IFC drawing ), well compacted earth  with  all  labour  and materials  etc.  
complete  as  per  Tender and IFC drawings,  specifications and  directions  of  Engineer-in-
Charge.(The  barbed  wire shall  be  measured  in  linear  length  of  the  barbed  wire actually  fixed)  
Supplying, fabricating and fixing in position structural steel line posts, straining posts, struts for 'Y' 
shaped overhang etc.  conforming  to  IS:2062  over  brick/stone  Masonry/ RCC  compound  walls/  
columns,  cutting  to  required  size as  per  drawings  and  specifications,  welding  where necessary, 
embedding in position, holding to correct level and  line,  any  auxiliary  structure  for  dummy  
supports, drilling  holes  and  painting  as  per  painting  specification attached  with  tender,  cutting  
brick/rubble/concrete surfaces if necessary, grouting with M20 grade concrete including  cost  of  grout  
with  all  labour  and  material, including backfilling ,disposal of surplus earth outside the station 
boundary for all lift and leads  etc. complete as per drawings, specifications and directions of Engineer-
in-Charge. All The  works shown in the IFC drawing issued shall be covered as part of the scope in 
this line item.
( All materials including cement shall be supplied by contractor). For Meaurement in Running Metre, 
Centre line length of Boundary wall shall be considered. NO extra payment on account of structural 
projections etc. shall be considered.(Note: Rates are excluding Sand filling along the perimeter of 
boundary wall , however sand padding below foundation is already covered as part of this SOR line 

-                    

58 C 12.2.1 RM 1 41,250.00    41,250.00         

59 C 12.2.2 RM 1 47,080.00    47,080.00         

60 C 12.2.3 RM 1 55,330.00    55,330.00         

BOUNDARY WALL WORKS (REFER ATTACHED SPECIFICATION AND DRAWING IN BID DOCUMENTS)

Compound wall with Footings, RCC columns, beams at all level, Retaining wall, brick works at all level, coping and Brick masonry (3.0m high) including 0.6m high barbed wire 
& concertina coil (dia. 600mm)  including earthwork in excavation in all types of soil including hard rock and soft rock,  laying of PCC and RCC, overhead on ‘Y’ shape structural steel 
frame. SUPERSTRUCTURE & SUBSTRUCUTRE works including (reinforcement, masonry work, Plastering ,painting, CENTERING & SHUTTERING complete in all respect etc.) 
and supplying,  fixing  and  tensioning  in  position , GI  Barbed  wire conforming  to  IS:278  in  horizontal  rows  and  cross  diagonals  for  compound  wall  "Y"  shaped overhang etc. 
with necessary GI staples, clips and pins,  GI  straining  bolts  and  binding  wire, expansion joints, weep holes, stone pitching outside, well compacted earth  with  all  labour  and 
materials  etc.  complete  as  per  drawings,  specifications and  directions  of  Engineer-in-Charge.(The  barbed  wire shall  be  measured  in  linear  length  of  the  barbed  wire actually  
fixed)  Supplying, fabricating and fixing in position structural steel line posts, straining posts, struts for 'Y' shaped overhang etc.  conforming  to  IS:2062  over  brick/stone  Masonry/ RCC  
compound  walls/  columns,  cutting  to  required  size as  per  drawings  and  specifications,  welding  where necessary, embedding in position, holding to correct level and  line,  any  
auxiliary  structure  for  dummy  supports, drilling  holes  and  painting  as  per  painting  specification attached  with  tender,  cutting  brick/rubble/concrete surfaces if necessary, grouting 
with M20 grade concrete including  cost  of  grout  with  all  labour  and  material, including backfilling ,disposal of surplus earth outside the station boundary for all lift and leads  etc. 
complete as per drawings, specifications and directions of Engineer-in-Charge.( All materials including cement shall be supplied by contractor). For Meaurement in Running Metre, 
Centre line length of Boundary wall shall be considered. NO extra payment on account of structural projections etc. shall be considered.(Note: Rates are excluding Sand filling. If Sand 
filling is required shall be paid as per SOR item no. C.20.10.1)

TYPE-A (DIFFERENCE BETWEEN FGL AND NGL IS ≤ 0.8 MTR.)

TYPE-B (DIFFERENCE BETWEEN FGL AND NGL IS > 0.8 MTR. BUT ≤ 1.3 MTR.)

TYPE-C (DIFFERENCE BETWEEN FGL AND NGL IS > 1.3 MTR. BUT ≤ 1.8 MTR.)

TYPE-A (DIFFERENCE BETWEEN FGL AND NGL IS ≤ 0.8 MTR.)

TYPE-B (DIFFERENCE BETWEEN FGL AND NGL IS > 0.8 MTR. BUT ≤ 1.3 MTR.)

TYPE-C (DIFFERENCE BETWEEN FGL AND NGL IS > 1.3 MTR. BUT ≤ 1.8 MTR.)
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Unit Rate

(Basic)

A C D E F G = D x F

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

61 C.12.3 -                    

62 C 12.3.1 RM 1 11,000.00    11,000.00         

63 C 12.3.2 RM 1 14,300.00    14,300.00         

64 C 12.3.3 RM 1 16,500.00    16,500.00         

65 C.13 -                    

66 C.13.1 KG 1 102.00         102.00              

67 C.13.1.1 NO 1 1,10,000.00 1,10,000.00      

68 C.13.1.2 NO 1 1,21,000.00 1,21,000.00      

69 C.13.1.3 NO 1 1,32,000.00 1,32,000.00      

70 C.13.1.4 NO 1 77,000.00    77,000.00         

71 C.14 -                    

72 C.14.1 RM 1 7,535.00      7,535.00           

73 C.14.2 RM 1 10,675.00    10,675.00         

74 C.15 -                    

75 C.15.1 SQ.M 1 2,750.00      2,750.00           

76 C.15.2 SQ.M 1 3,135.00      3,135.00           

STRUCTURAL  STEEL  WORKS  (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Supplying, transporting, storing, fabricating in position and testing/examining bolted and/or welded STRUCTURAL STEEL WORKS at all levels and locations including all built-up 
sections/compound sections made out of rolled sections, I-Beam and/or plates/bent plates in  platforms, crossover (excluding chequered plates,hand railing and gratings), ladders, 
channel section,Structural Supports, Safety Sign Board  & Emergency Contact Sign Board (including Letter Writing) as per dwg. attached in bid documents  , I-Beams for pipe support & 
equipment and process piping, posts etc. cutting to required size, straightening/ bending if required, edge preparation, cleaning, preheating, bolting/welding of joints, (including sealing 
the joints of box sections with continuous welding), finishing edges by grinding, fixing in line and level with temporary staging & bracing and removal of the same after erection,  preparing 
the surface for painting and applying shop primer as per  relevant specifications, design basis and other  tender drawings  Specification  after fabrication etc. all complete (SUPPLY OF 
ALL MATERIALS IN CONTRACTOR'S SCOPE).

Structural steel gate (3.0 m wide )- Openable type with 2 panel as per dwg. Attached in bid documents and other relevant specifications, design basis and other  tender drawings 
wherever applicable

Structural steel gate (4.0 m wide ) -Openable type with 2 panel as per dwg. Attached in bid documents  and other relevant specifications, design basis and other  tender drawings 
wherever applicable

Structural steel gate (4.50 m wide ) - Sliding type as per dwg. Attached in bid documents  and other relevant specifications, design basis and other  tender drawings wherever applicable

Structural steel wicket gate (1.2 m wide ) as per dwg. Attached in bid documents  and other relevant specifications, design basis and other  tender drawings wherever applicable

DEMOLITION, DISMANTLING, REMOVAL,TRANSPORTATION,DISPOSING OF EXISTING Compound wall  elements which briefly covers Footings, RCC columns, beams at all 
level, RCC Retaining wall, brick works at all level, coping and Brick masonry above FGL (3.0m high) and additional 0.85m high barbed wire & concertina coil (dia. 610mm)  
including earthwork in excavation in all types of soil including hard rock and soft rock, earthwork in backfilling and compaction ,  PCC , coping,grouting etc. overhead on ‘Y’ 
shape structural steel frame. SUPERSTRUCTURE & SUBSTRUCUTRE works including (reinforcement, masonry work, Plastering ,painting, CENTERING & SHUTTERING 
complete in all respect etc.) , GI  Barbed  wire conforming  to  IS:278  in  horizontal  rows  and  cross  diagonals  for  compound  wall  "Y"  shaped overhang etc. with 
necessary GI staples, clips and pins,  GI  straining  bolts  and  binding  wire, expansion joints, weep holes, stone pitching outside (as per site condition ), backfilling and well 
compacted earth , with  all  labour  and materials  etc.  completely cleaned as  per  site condition,  specifications and  directions  of  Engineer-in-Charge.
This includes Transporting and disposing the ALL THE  DEBRIS including RCC, brick masonry and structural items,barbed wire etc. complete in all respect from construction 
areas to areas ANYWHERE OUTSIDE THE PLANT BOUNDARY. DISPOSAL AREAS OUTSIDE PLANT BOUNDARY TO BE ARRANGED BY THE CONTRACTOR. Royalty as 
applicable for disposal outside plant limits to be borne by the Contractor.
For Meaurement in Running Metre, Centre line length of Boundary wall shall be considered. NO extra payment on account of structural projections etc. shall be considered. 
All   works  related for boundary wall demolishing and disposing shall be covered under this line item only and NO additional SOR  line item shall be operable for boundary 
wall demolishing and disposing.

TYPE-A (DIFFERENCE BETWEEN FGL AND NGL IS ≤ 0.8 MTR.)

TYPE-B (DIFFERENCE BETWEEN FGL AND NGL IS > 0.8 MTR. BUT ≤ 1.3 MTR.)

TYPE-C (DIFFERENCE BETWEEN FGL AND NGL IS > 1.3 MTR. BUT ≤ 1.8 MTR.)

CHAIN LINK FENCING (REFER ATTACHED DWG. IN BID DOCUMENTS)

Supplying, fabricating and fixing G.I. chain link fencing fabric, 1.8 mtr height, conforming to IS:2721 fixed to steel/RCC posts/struts above ground level, including supply of chain link 
fencing fabric in 1.8 metre wide rolls, stretcher bars, staples, etc. required for fixing the fencing, fixing of chain link fencing between straining posts, 230 thk & 450 high brick fixing of 
bottom of fencing in cement concrete 1:2:4 blocks and painting with synthetic enamel etc. , including supply and fixing line wires, supply and laying of Rubble soling complete as per 
drawings, specifications and directions of Engineer -in-Charge (All materials shall be supplied by Contractor). (The measurement of chain link fencing shall be on linear basis for 1.8 m 
wide fencing fabric) 
Supplying, fabricating and fixing G.I. chain link fencing fabric, 3.0 mtr height, conforming to IS:2721 fixed to steel/RCC posts/struts above ground level, including supply of chain link 
fencing fabric in 3.0 metre wide rolls, stretcher bars, staples, etc. required for fixing the fencing, fixing of chain link fencing between straining posts, 230 thk & 450 high brick fixing of 
bottom of fencing in cement concrete 1:2:4 blocks and painting with synthetic enamel etc. , including supply and fixing line wires, supply and laying of Rubble soling complete as per 
drawings, specifications and directions of Engineer -in-Charge (All materials shall be supplied by Contractor). (The measurement of chain link fencing shall be on linear basis for 3.0 m 
wide fencing fabric) 

ROADS & FLEXIBLE PAVEMENT (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Bituminous Road  (All layers complete in all respect as per relevant standard drawing)

RCC Road  (All layers complete in all respect as per relevant standard drawing)
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Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

77 C.16 -                    

78 C.16.1 -                    

79 C.16.1.1 SQ.M 1 2,970.00      2,970.00           

80 C.16.1.2 SQ.M 1 2,805.00      2,805.00           

81 C.16.1.3 SQ.M 1 2,860.00      2,860.00           

82 C.16.1.4 SQ.M 1 2,860.00      2,860.00           

83 C.17 -                    

84 C.17.1 -                    

85 C.17.1.1 RM 1 1,650.00      1,650.00           

86 C.17.1.2 RM 1 2,200.00      2,200.00           

87 C.17.1.3 RM 1 2,640.00      2,640.00           

88 C.17.1.4 RM 1 2,860.00      2,860.00           

89 C.17.1.5 RM 1 3,025.00      3,025.00           

90 C.17.1.6 RM 1 2,750.00      2,750.00           

91 C.18.0 -                    

92 C.18.1 -                    

93 C.18.1.1 NO 1 1,21,000.00 1,21,000.00      

94 C.18.1.2 NO 1 1,92,500.00 1,92,500.00      

95 C.18.1.3 NO 1 2,14,500.00 2,14,500.00      

96 C.18.1.4 NO 1 3,02,500.00 3,02,500.00      

97 C.19 -                    

98 C.19.1 RM 1 660.00         660.00              

99 C.20 -                    

CONCRETE PAVEMENTS (REFER ATTACHED DWG. IN BID DOCUMENTS)
Providing and laying Reinforced Cement Concrete with 20mm and down size graded crushed stone aggregates in flooring, pavements,roads etc. including leaving pockets, if necessary, 
making recess/drains, laying in alternate panels, etc. for all depths including shuttering, tamping, curing, etc. as specified in any shape, thickness, position and finishing the top surface 
smooth etc. all complete as per drawings, specifications and directions of Engineer-in-Charge. For RCC of M-25/M-30 grade concrete (all materials including cement but excluding cost of 
providing & fixing reinforcement ).  Providing 20mm wide Expansion Joints in pavement slabs as per  general technical specification including cleaning the joints of all loose material, 
filling with 20mm thick impregnated fibre boards for the full depth of slab except for 25mm depth from top and sealing the top 25mm with approved Joint Sealing Compound as per 
IS:1834 Type-B etc. Sealing joint around pedestal and column etc. 20mm wide x 150 mm deep including filling with 20mm thick impregnated fire board for the full depth of slab except for 
25mm depth from top and sealing the top 25mm with approved joint sealing compound as per IS:1834 Type-B.  all complete as per drawings, specifications and directions of Engineer-in-
Charge. 
Type-I

Type-II ( For process area)

Type-III

Type-IV

400 mm  Internal dia pipes

500 mm  Internal dia pipes

BOX CULVERT (REFER ATTACHED DWG. IN BID DOCUMENTS)

Construction of RCC Box culvert  of following type including wing wall and parapet wall all complete as per  technical specifications and drawings.                                                                       

Type 1

Type 2

RCC HUME PIPE CULVERTS & ELECTRICAL ROAD CROSSINGS ETC. (REFER ATTACHED DWG. IN BID DOCUMENTS)

Providing, laying, jointing and testing RCC  hume pipes of following dia. and NP3 class for culverts, road crossing, incl. excavation in all strata up to an average depth of 1 m cutting, 
collars jointing in 1:2 cement mortar etc. complete as per specifications and as directed by the engineer-in charge. Supplying and laying in position of RCC NP3 class pipes with collars, 
confirming to IS: 458 for pipe culverts, cable crossing, road crossing etc. including cutting the hume pipe if necessary, lowering, laying in position to proper levels, slopes etc. caulking the 
joints with spun yarn soaked in neat cement slurry and finishing with cement mortar 1: 2 (1 Cement: 2 Sand) curing etc. all complete as per drawings / specifications and directions of 
Owner/Owner’s Representative. Rate is included the cost of excavation up to 1.2-meter cover and backfilling of earth. Providing bedding concrete of PCC (1:4:8) 75 mm thick and 
backfilling with good earth.
100  mm  Internal dia pipes

150  mm  Internal dia pipes

250 mm  Internal dia pipes

300 mm  Internal dia pipes

Type 3

Type 4

U/G AND A/G G.I. PIPELINE SYSTEM - WATER SERVICES (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Supplying and laying mild steel galvanised pipes conforming to IS:1239 (heavy grade) and fittings conforming to IS:1239/ ASTM A105 (Galvanized) and as per piping materials 
specification Class including supply of teflon tapes, white lead, etc. cutting the pipes to required lengths, making threads, earthwork in excavation for trenches, valve pits, etc. in all types 
of soil excluding soft and hard rock including laying of pipes in trenches, joining the pipes and fittings with threaded connections, hydrostatic testing of the piping, backfilling the trenches 
with selected/approved earth fill material, cutting of roads wherever required, making good the road surface after laying, disposal of surplus earth within a lead of 500 m, etc. including 
supply of necessary fittings etc. complete as per specifications, drawings and directions of Engineer-in-Charge. For ( Nom. Dia - 50 mm, Pipe class - J2A ) Excluding piping system in 
control room and guard room.

MISC. CIVIL AND STRUCTURAL WORKS 
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Unit Rate

(Basic)

A C D E F G = D x F

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

100 C.20.1 CUM 1 6,320.00      6,320.00           

101 C.20.2 SQ.M 1 358.00         358.00              

102 C.20.3 -                    

103 C.20.3.1 RM 1 3,080.00      3,080.00           

104 C.20.3.2 RM 1 3,190.00      3,190.00           

105 C.20.3.3 RM 1 3,300.00      3,300.00           

106 C.20.4 -                    

107 C.20.4.1 KG 1 121.00         121.00              

108 C.20.5 -                    

109 C.20.5.1 KG 1 121.00         121.00              

110 C.20.6 -                    

111 C.20.6.1 KG 1 149.00         149.00              

112 C.20.7 -                    

113 C.20.7.1 KG 1 156.00         156.00              

114 C.20.8 -                    

Providing 13mm thick average cement plaster in cement mortar 1:3 (1 cement: 3 sand) on brick walls/stone  masonry/pitching or on concrete surfaces for manholes, valve chamber, 
cable pull pit, earthing pit , valves pits, culverts, wing walls, etc. including cleaning  and preparation of the surface, scaffolding, curing etc. for all depths and heights complete as per 
drawings specifications and direction of Engineer-in-Charge.All materials including cement supplied by the Contractor.

STORM WATER DRAIN - BRICK DRAIN (REFER ATTACHED DWG. IN BID DOCUMENTS)
Providing and laying brick drain including 13mm thick average cement plaster in cement mortar 1:3 (1 cement: 3 sand) on brick drain walls  including cleaning  and preparation of the 
surface,curing etc. for all depths and heights complete as per drawings specifications and direction of Engineer-in-Charge.

Type 1 (300MM WIDE BRICK MASONRY)

Type 2 (500MM WIDE BRICK MASONRY)

Type 3 (RCC TYPE)

MS CHEQUERED PLATES

Providing and laying brick masonry with locally available bricks of specified class (Brick of class lower than  specified shall not be accepted) in cement mortar 1:4 (1 cement : 4 
Coarse sand) in one or more brick thickness and in any shape in foundation and plinth for valve pits, drains, valve chamber,earthing pit, cable pull pit, circular/square manholes, wing 
walls, etc. including providing recesses, openings, etc. including curing, finishing the joints flush below ground level and raking out joints in plinth with all labour and material, etc. 
complete as per drawings, specifications and direction of Engineering-Charge. All materials including cement supplied by the Contractor and. ( Brick Class - 5 )

Supplying, fabricating and erecting in position at all levels and  locations  ELECTROFORGED  GALVANISED GRATING  (purchased  from  approved  manufacturer  by the  Contractor)  
conforming  to  GTL/Consultant STANDARD  (in  walkways,  platforms,  stair  treads  etc.)   including  cutting  to  required  size,  shape,  making  holes, notches, openings of required 
size, nosing, straightening if  required,  making  the  edges  smooth,  removing  the burrs,  fixing  with  manufacturer's  supplied  galvanised clamps,  preparation  and  submission  of  
fabrication drawings,  all  complete  as  specified  and  directed (SUPPLY  OF  ALL  MATERIALS  IN  CONTRACTOR'S SCOPE).

HAND RAILING 1000mm

Supplying, fabricating and erecting in position at all levels and  locations  bolted,  screwed  and/or  welded  M.S. CHEQUERED  PLATES  of  any  thickness  in  walkways, platforms, 
stairtreads or any other place as directed, etc. cutting  to  required  size,  shape,  making  holes,  notches, openings of required size, nosing, straightening if required, making the edges 
smooth, removing the burrs, fixing, welding, preparation and submission of fabrication drawings  and  preparing  the  surfaces  for  painting  and applying  shop primer as per TE 
Specification  after fabrication  and  return  of  unused/  scrap/  unserviceable chequered  plates  to  Owner's  store  and  material reconciliation etc. all complete as specified and directed

ANCHOR BOLTS

Supplying, fabricating, fixing and keeping in position at all levels and locations THREADED ANCHOR BOLTS of all  diameters  and  nomenclature  including  nuts,  washers, anchor 
plates, pipe sleeves etc. in foundations, columns, pedestals, pipe supports, slabs, beams, walls etc. or any other place as directed including handling & transporting, straightening if  
required,  turning  from  relevant  size  M.S.  rounds  to required  diameter,  threading,  welding,  providing necessary  templates  and  auxiliary  dummy  structures, if any,  necessary  
tying  and  welding  with  reinforcement, adjustment  of  shuttering  &  reinforcement/any  other fixture,  greasing  exposed  metal  surfaces,  covering  bolts and packing the sleeves with 
jute cloth etc. all complete as specified and directed.(SUPPLY OF ALL MATERIALS IN  CONTRACTOR'S  SCOPE). 

MS METAL INSERTS

Supplying,  transporting,  storing,  fabricating  and  fixing  in position  M.S.  METAL  INSERT  (with  lugs and Teflon sheet)  of  any  shape made  out  of  flats,  plates,  rolled  sections,  
pipes  etc. providing  necessary  templates,  staging,  cutting, straightening, if required, bolting, welding as required and embedding  in  position  on  both  Plain  and  Reinforced Cement  
concrete  members  inclusive  of  adjusting shuttering  &  reinforcement/  any  other  fixture,  welding where  necessary,  tying  and  holding  to  correct  level,  line and  position,  any  
auxiliary  dummy  structures  to  support the heavy inserts, painting exposed surfaces with a coat of  primer  as  per  TE  Specification   all complete  for  all  depths  and  heights  as  
specified  and directed.  (SUPPLY  OF  ALL  MATERIALS  IN CONTRACTOR'S  SCOPE).

MS GRATING
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(Basic)

A C D E F G = D x F

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

115 C.20.8.1 RM 1 1,430.00      1,430.00           

116 C.20.9 SQ.M 1 1,111.00      1,111.00           

117 C.20.10 -                    

118 C.20.10.1 CUM 1 990.00         990.00              

119 C.20.11 -                    

120 C.20.11.1 SQ.M 1 880.00         880.00              

121 C.20.12 -                    

122 C.20.12.1 CUM 1 1,650.00      1,650.00           

123 C.20.13 -                    

124 C.20.13.1 SQ.M 1 903.00         903.00              

125 C.20.14 -                    

126 C.20.14.1 NO 1 2,75,000.00 2,75,000.00      

127 C.20.14.2 NO 1 11,000.00    11,000.00         

128 C.20.15 -                    

Supplying, fabricating and fixing in position at all locations 1000mm high INCLINED & HORIZONTAL HAND RAILING (for staircases/platform/crossover )  consisting  of  top  rail,  mid  rail  
and  vertical  posts (as per drawing)  with  32mm  nominal diameter  medium  grade  M.S.  Tubes  conforming  to IS:1239  including  straightening  if  required,  cutting,  bending,  
welding,  bolting,  grouting  with  ordinary  grout, cleaning, surface preparation, hot-dip galvanising (80-85 micron as per IS:4759, IS:2629, IS: 4736, IS:2633), shop primer (1 coat of P6 
of 40 micron) as per TE SPEC.  preparation  and submission  of  fabrication  drawings  etc.  all  complete  as specified,  shown  and  directed.  (SUPPLY  OF  ALL MATERIALS  IN  
CONTRACTOR'S  SCOPE).  (Complete handrail work shall be measured as length of top rail only and  not  length  of  each  element  fixed).

Supplying & Laying interlocking Paver Blocks for roads, footpaths and any other place etc. including providing 50 mm thick sand filling below Paver Blocks including compaction of 
sand layer, filling the joints by dry sand, providing precast kerb stone of PCC M-20 at edges, including preparation of compacted sub-grade etc. all complete as per drawing, standard 
and directions of Engineer-in-Charge. (All material including cement supplied by contractor, paver blocks shall confirm to IS: 15658. cloour and shape of paver block shall be as per 
owner requirements for 60mm thick  paver blocks.

SAND FILLING

Supplying and filling approved SAND of specified quality under floors, in foundations, plinths, tank foundations etc. for all depths and heights including cost of 
sand,royalties,transportation  to  site  for  all  leads  and  lifts, including loading, unloading, spreading in layers of loose thickness not  exceeding  150  mm,watering,ramming,compacting 
with  mechanical  compactors  and/or  other  equipment  to the specified levels to achieve 85% relative density as per IS:2720 Part XIV,including preparation of subgrade to the required 
slope, providing testing apparatus and testing the degree  of  consolidation  all  complete  as  per  drawings, specifications  and  direction  of  Engineer-in-charge. The rates  shall  be  
inclusive  of  the  cost  of  all labour,material,equipments etc. all complete . 

BORE WELL (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Providing bore well with sufficient yield for all depth and seasoned use in all type of soil including soft & hard rock with supply Erection, /Installation , Testing and Commissioning of 
Submersible pump (Single Phase with Dual starter including cables and accessories) of  good quality, IS marked (C.I body) including providing floor drainage system around tube well 
and upto nearest storm water drain  including drilling for tube well, providing casing pipes, cleaning, testing and commissioning of tube well system all complete as per specification, 
design basis, standard, codes and direction of Engineer- in-Charge.
Note : Contractor shall arrange required NOC for bore well from concern authority at no extra cost.

Supply,  Erection, /Installation , Testing and Commissioning of Submersible pump (1 HP_ Single Phase with Dual starter incluing cable and accessories) of  good quality, IS marked (C.I 
body) including providing floor drainage system around tube well and upto nearest storm water drain  for tube well as per specification, design basis, standard, codes and direction of 
Engineer- in-Charge.
Note : Item rate shall be applicable and paid in case only 1 HP _Submersible pump supplied by Contracor where existing bore well is available without Submersible pump.

RUBBLE SOLING 

Gravel Filling   (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Supply and laying of gravel/ crush stone of size ranging between  20 mm to 40 mm in compacted thickness of 100mm including 1000 micron HDPE sheet in process area development 
,valve pit, open area within the unit battery limit or at any other place as directed, etc. complete as per drawings, specifications, design basis and direction of Engineer-in-Charge

SAND GRAVEL MIX

Supplying and filling sand gravel mix (1:1) with approved aggregate below road, RCC pavement, manholes, pits, foundations, bedding of UG piping etc. in layers of 150 mm loose 
thickness (maximum) including watering, ramming, rolling, compacting to achieve 85% relative density as per IS 2720 Part-XIV, quarrying, royalties, transportation, handling, etc. all 
complete as per drawings, specifications, design basis and directions of Engineer-in- Charge. (The rate shall be inclusive of the cost of all labour, material, equipment etc. all complete)

RANDOM RUBBLE PITCHING  (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Supplying & laying random rubble pitching 225 mm thick in 1:6 cement mortar (1 cement: 6 coarse sand) in one layer for embankments, road side slopes,holding ponds bunds, drains, 
channels or at any other place as directed including cost of stones, all royalties & taxes, transportation to site with all leads and lifts, dressing, preparation of sub grade for pitching, flush 
pointing in 1:4 cement mortar (1 cement: 4 sand), curing etc. complete as per drawings, specifications, design basis  and directions of Engineer-in-Charge.
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Unit Rate

(Basic)

A C D E F G = D x F

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

129 C.20.15.1 SQM 1 1,045.00      1,045.00           

130 C.20.16 -                    

131 C 20.16.1 KG 1 145.00         145.00              

132 C.20.17 -                    

133 C20.17.1
Painting of Above Ground Civil Supports/Foundations/Earth Pits etc. (Existing/Newly Constructed) 
including Paint (Terra cotta), equipments for application & its accessories, manpower,  material etc. 
upto required surface finish.

2500 Sq. Mtr. SQM 1 154.00         154.00              

134 C.21 -                    

135 C.21.1 CUM 1 1,868.00      1,868.00           

136 C.21.2 CUM 1 1,868.00      1,868.00           

137 C.21.3 -                    

138 C.21.3.1 CUM 1 3,221.00      3,221.00           

139 C.21.3.2 CUM 1 3,221.00      3,221.00           

140 C.21.4 -                    

141 C.21.4.1 CUM 1 2,208.00      2,208.00           

142 C.21.5 -                    

143 C.21.5.1 SQM 1 119.00         119.00              

144 C.22 -                    

145 C.22.1 -                    

146 C.22.1.1
Per 

bag of 
1 1,485.00      1,485.00           

147 C.22.1.2
Per 

bag of 
1 1,650.00      1,650.00           

 Supply & filling Rubble Soiling (250-300 mm  thick) in trench, bottom of foundations for piping supports and other facilities as per the drawings etc. up to required level complete as per 
drawings, specifications and as directed by EIC . No separate charges shall be paid for manpower, consumables, equipments, handling, tools & tackles used during execution of this 
activity.The rubble stone shall be of best variety of black trap / granite / basalt or other approved-variety of stone available locally. The stone shall be hard, durable free from defects and 
of required size and shall be approved by the Engineer-in-charge. The scope for work covers supply and laying in foundations, trenches, pits and over areas, in all sorts of soil, soft and 
hard rock, correct to dimensions given in the drawing including shoring, protections of existing underground utilities of any, such as water lines, electric cables etc. dewatering and 
shoring if necessary, stacking the useful materials as directed within the lead specified, refilling around the foundation and into the plinth with selected useful excavated earth and 
disposing off the surplus earth / materials within specified lead and finishing the surface to proper levels, slopes and camber etc. all complete.

FRP SHEET CANOPY

Demolishing  RCC  WORK  (taking  all  necessary  safety precautions)  for  all  depths  below  plinth  level  including supply  of  all  tools  &  tackles,  necessary  scaffolding, propping,  
underpinning  etc.,  cutting,  straightening, scraping and cleaning of reinforcement bars, stacking of serviceable materials, disposal of unserviceable material to  spoil  heaps  anywhere  
within  the  plant  boundary,  all complete  as  specified  and  directed.  (Excavation  & backfilling  shall  be  paid  separately  under  relevant items). 

Demolishing  RCC  WORK  (taking  all  necessary  safety precautions)  for  all  heights  above  plinth  level  including supply  of  all  tools  &  tackles,  necessary  scaffolding, propping,  
underpinning  etc.,  cutting,  straightening, scraping and cleaning of reinforcement bars, stacking of serviceable materials, disposal of unserviceable material to  spoil  heaps  anywhere  
within  the  plant  boundary,  all complete as specified and directed. 

PCC

Demolishing  PLAIN  CEMENT  CONCRETE  work  (taking all  necessary  safety  precautions)  for  all  depths  below plinth  level  including  supply  of  all  tools  &  tackles, necessary  
scaffolding,  propping,  underpinning  etc. disposal  of  unserviceable  material  to  spoil  heaps anywhere  within  the  plant  boundary,  all  complete  as specified  and  directed.  
(Excavation  and  backfilling  shall be paid separately under relevant items) 

INTERLOCKING PAVER BLOCK

Taking out existing CC interlocking paver blocks including removal of rubbish etc., disposal of unserviceable material to the dumping ground and stacking of serviceable material within 
50 metre lead as per direction of Engineer-in-Charge.

Supply, Fabrication and Installation of FRP Sheet Canopy with all accessories like studs & washers for any instruments,GEB meter, CO2 Cylinder, UG tank etc.Dimensions of the canopy 
to suit at site condition and instruction as per EIC. No separate charges shall be paid for manpower, consumables, equipments, tools & tackles used during execution of this activity.

PAINTING

DEMOLISHING  AND  DISMANTLING  (REFER ATTACHED SPECIFICATION IN BID DOCUMENTS)

Demolishing  BRICKWORK  (taking  all  necessary  safety precautions)  for  all  depths  below  plinth  level  including supply  of  all  tools  and  tackles,  necessary  scaffolding, 
propping, underpinning, cleaning and stacking of serviceable  material,  disposal  of  unserviceable  material to  spoil  heaps  anywhere  within  the  plant  boundary,  all complete  as  
specified  and  directed.  (Excavation  & backfilling  shall  be  paid  separately  under  relevant items).

Demolishing  BRICKWORK  (taking  all  necessary  safety precautions)  for  all  heights  above  plinth  level  including supply  of  all  tools  and  tackles,  necessary  scaffolding, 
propping,  underpinning,  cleaning  and  stacking  of serviceable  material,  disposal  of  unserviceable  material to  spoil  heaps  anywhere  within  the  plant  boundary,  all complete  as  
specified  and  directed.

RCC 

GROUTING WITH NON-SHRINKABLE COMPOUND

Providing and laying manually or by pumping at all positions a ready mix non-shrink cementitious grout of compressive strength specified below for specified works  e.g. pipe support, 
base grouting of rotating equipment and other installation complete in all respects as per scope of work, detailed construction drawings , technical specifications and directions of the 
Engineer-In-Charge.       

Having compressive strength of 30 N/mm2 

Having compressive strength 45 N/mm2 
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Unit Rate

(Basic)

A C D E F G = D x F

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

148 -                    

149 C.23 -                    

150 C.23.1 SQ.M 1 49,500.00    49,500.00         

151 C.24 -                    

152 C.24.1 SQ.M 1 121.00         121.00              

153 C.25 -                    

154 C.25.1 NOS 1 2,75,000.00 2,75,000.00      

155 C.26 -                    

156 C.26.1 -                    

157 C.26.1.1 NO 1 1,650.00      1,650.00           

158 C.26.1.2 NO 1 4,400.00      4,400.00           

159 C.26.1.3 NO 1 7,150.00      7,150.00           

160 C.26.1.4 NO 1 13,200.00    13,200.00         

161 C.26.1.5 NO 1 15,400.00    15,400.00         

162 C.26.1.6 NO 1 16,500.00    16,500.00         

163 C.26.1.7 NO 1 17,050.00    17,050.00         

Supplying, transporting, storing, fabricating in position and testing/examining bolted and/or welded including all built-up sections/compound sections made out  plates/bent 
plates,plywood painting etc. in PORTA CABIN WITH WIND SOCK.etc.( for Control Room or Guard Room) cutting to required size, straightening/ bending if required, edge preparation, 
cleaning, finishing edges, fixing in line and level as Specification  and standard drawings etc. all complete (SUPPLY OF ALL MATERIALS IN CONTRACTOR'S SCOPE). 

GREEN BELT DEVELOPMENT

 Development of Green belt  (approx. 20% of the plot area), 2 rows of trees @ 3m c/c shall be planted along boundary wall of the plot & available open space. Locally available tree and 
suitable for local condition shall be used. The top 300 mm of soil shall be filled/removed and backfilled with good earth soil for landscaping, if required. Decision on removal & refilling 
shall be based on soil conditions at site.Brick curbing, if required, shall be provided with single line brick work embedded 100mm inside the earth.

RECHARGE WELL (REFER ATTACHED DWG. IN BID DOCUMENTS)

Providing and laying brick masonry with locally available bricks of specified class (Brick of class lower than  specified shall not be accepted) in cement mortar 1:4 (1 cement : 4 Coarse 
sand) in one or more brick thickness and in any shape in Recharge well including curing, finishing with all labour and material, etc. complete as per drawings, specifications and direction 
of Engineering-Charge. All materials including cement supplied by the Contractor. 

RE-INSTALLATION OF EXISTING ITEM

1) Minimum coverage as per manufacturers recommendations shall be applied in absence of actual field consumption data.]

PORTA CABIN WITH WIND SOCK  (REFER ATTACHED DWG. IN BID DOCUMENTS)

Item weight more than 1 Ton and upto 2 Tonnes

Item weight more than 2 Tonnes and upto 3 Tonnes

Installation of equipment such as DG Set, Metering skid, Filter, Filteration skid, PRS skid, Pig Barrel, Pig Trolly, Jib Crane, Piping,electrical/ instrumentation panel, valves, structural steel 
etc. carefully including handling, erection and proper installtion of the equipments/ material within a radius of 250 Mts. and as directed by EIC.
Manpower, Machinery required, transportation is in contractor's scope .

Item weight upto 50 kg,

Item weight more than 50 Kg and upto 150 kg

Item weight more than 150 Kg and upto 250 kg

Item weight more than 250 kg and upto 500 kg 

Item weight more than 500 Kg and upto 1000 kg
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Unit Rate

(Basic)

A C D E F G = D x F

S. 
No.

Description of Items Unit
Quantit

y
HSN/SAC

Total Basic 
Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – C

CIVIL AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 Dated 06.07.2026

B

Notes:

1.  The rates are in INR excluding GST. GST shall be payable extra at actual.

2. The quantity indicated above are Tentative. 

13. Preparation of all As-Built drawings for each project will be in contractor's scope.

9.  Prices quoted shall include the following

a)  All handling , transportation including marine transportation( if applicable) , liason , port fee, ware house , handling , all fees customs duty etc.

b) All design , engineering, supply, installation,, tech support and guarantee

10. For all line items, referred Spec./drawing is tentative only. All the applicable IFC DRAWINGS, SOW, Design Basis, Specifications, Project drawings, Standrd drawings etc. shall be referred for better understanding of scope of contract.

11.If any items are not covered in SOR and required to execute the work which is a part of scope of contract. The contractor shall be paid as per Delhi Schedule of rates (DSR).

12. In case of using CRS reinforcement, Sulphate resistant cement (SRC), 10 % additional rate may be considered on reinforcement and concrete works line items of above SOR.

3. All Above works shall be executed in accordance with  ISSUED FOR CONSTRUCTION DRAWINGS (IFC), SCOPE OF WORK, Design Basis, Technical Specifications ,Standard drawings, Project drawings, Data Sheets, QAP, Drawings and other provision of 
bid documents and instruction of Owner/ Owner's Representative. 

4. Bidder to confirm full compliance to spec. Deviations are not allowed and shall make liable for rejection

5. The above total prices shall be inclusive of all TPI, packing, forwarding, handling, storage, stacking, Transportation, spares , special tools , tackles,loading and unloading charges up to final destination site but does not include taxes

6. All the items required to complete the work shall be the scope of supply of contractor only.

7. This work is exclusive of all works associated with Station Architecture/civil/Structural only.

8. All other works pertaining to Station Mechanical/Electrical & TCP/Instrumentation works shall be as per rates indicated elsewhere in the tender document.
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Unit Rate

(Basic)

A C D E F G = D x F

1.0

1.1

1.1.1 Nos. 1        3,19,000.00              3,19,000.00 

1.1.2 Nos. 1           62,700.00                 62,700.00 

1.1.3 Nos. 1           49,500.00                 49,500.00 

1.1.4 Nos. 1           49,500.00                 49,500.00 

1.1.5 Nos. 1           53,900.00                 53,900.00 

1.1.6 Nos. 1        1,04,500.00              1,04,500.00 

1.1.7 Nos. 1        1,14,400.00              1,14,400.00 

1.1.8 Nos. 1      66,00,000.00            66,00,000.00 

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

SWITCH BOARDS / AC UPS SYSTEM / PANEL/STABILIZER /DG SET

Design & Engineering, supply , Installation, testing and commissioning of MEDB/SWITCH BOARD, DG, AC 
UPS system with battery bank /battery rack installation,FLP wall mounted battery Isolators or Junction box & 
ups distribution board and ,cubicles with  electrical  equipment,  misc.  electrical panels  etc.,  including  
transportation  up to site  at  the  place  of  installation,  unpacking,  assembly, including mounting and wiring 
of loose parts supplied by equipment  vendor,  interconnection  of  shipping  sections and    requisite    inter-
panel    wiring    between    shipping sections,    including    supply    of    all    wiring    materials, installation   
on   foundations   or   fixing   to   wall   or   steel structures,    aligning,   levelling,   grouting,   including all 
labour and  materials,  as  per  approved  drawings,  specifications of   this   tender   and   directions   of   
OWNER / CONULTANT.
Design, Engineering, Supply , erection , termination , earthing (as per SLD) and commissioning of floor mounted  
415V,3phase  MEDB as per single line diagram of SV station attached in the bid documents .

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

Design, Engineering, Supply , erection , termination , earthing (as per SLD) Testing &Commissioningof   Min size of 
2x5 KVA  floor mounted  AC supply UPS system, Parallel redundant ,with auxiliary bsupply and three phase charger 
and with NI-Cd battery bank with rack,with 12 hours backup,     (6 hrs. each)  (2 x50% load)  as per the Tender 
specification.General Specification of-UPS System.

Design, Engineering, Supply , erection , termination , earthing  and commissioning of wall mounted  415V,3phase 
OLDB as per single line diagram of SV station attached in the bid documents .

Design, Engineering, Supply , erection , termination , earthing  and commissioning of wall mounted  415V,3phase  
ILDB as per Single line diagram of of SV station attached in the bid documents  

Design, Engineering, Supply , erection , termination, earthing ,Testing & commissioning of wall mounted  415V,3phase 
SSDB as per Single line diagram of SV station attached in the bid documents . 

Design, Engineering, Supply , erection , termination, earthing ,Testing &commissioning of wall mounted  415V,3phase 
ACDB with change over circuit & timer as per Single line diagram of SV station attached in the bid documents .

Design, Engineering, Supply , erection , termination , earthing ,Testing & commissioning of wall mounted 415V,3phase 
, PDB as per Single line diagram of Dispatch station with power supply & Receiving station/customer end with power 
supply according to drawing attached in the bid documents.

Design, Engineering, Supply , erection , termination , earthing ,Testing & commissioning of wall mounted/structral 
mountes 415V,3phase , FLP type PDB/Lighting distribution board as per Single line diagram of Dispatch station with 
power supply & Receiving station/customer end with power supply according to drawing attached in the bid documents.
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

1.1.9 Nos. 1        5,50,000.00              5,50,000.00 

1.1.10 Nos. 1           55,000.00                 55,000.00 

1.1.11 Nos. 1           44,000.00                 44,000.00 

1.1.12 Nos. 1        6,21,500.00              6,21,500.00 

1.1.13 Nos. 1           49,500.00                 49,500.00 

1.1.14 Nos. 1      11,00,000.00            11,00,000.00 

2                             -   

2.1                             -   

2.1.1 M 1 671.00                                   671.00 

2.1.2 M 1 545.00                                   545.00 

2.1.3 M 1 462.00                                   462.00 

2.1.4 M 1 380.00                                   380.00 

2.1.5 M 1 358.00                                   358.00 

Design, Engineering, Supply , erection , termination , earthing (as per SLD) Testing & and commissioning of floor 
mounted, having min.75 kva capacity,415V,3phase  Stabilizer with microprocessor based display,having manual 
bypass and  energy efficient Isolation Transformer as per General specification of Servo stabilizer.

Design, Engineering, Supply , erection , Testing & commissioning of wall mounted SFU as per Single line diagram of 
SV station  attached in bid documents including liasioning with SEB as per Tender specification and direction of 
OWNER / CONSULTANT.
Design, Engineering, Supply , erection , termination , earthing ,Testing & and commissioning of  lighting inverter with 
VRLA battery,distribution board,stand structure and other required material like cable/cord/link etc as per TS-Electrical 
package and Typical single line diagram of SV station attached in the bid documents.

Design, Engineering, Supply , erection , termination , earthing (as per SLD) Testing & commissioning of prime rated 
DG Set, min.40kva capacity,415V,3ph+N,with inbuilt control panel as per TS-DG set  and  Typical single line diagram  
of SV station attached in the bid documents.  

Design, Engineering, Supply , erection , termination , earthing  and commissioning of UPS Distribution board , 230 V 
AC,with copper busbar, refer TS Electrical package & SLD of typical sv station for outgoing feeders.

4C x 50 sqmm AL FRLS XLPE

4C x 35 sqmm AL FRLS XLPE

Design, Engineering, Supply , Installation, testing and commissioning of Minimum 18KW ON Grid Solar system 
complete with solar modules, MPPT Solar inverter, ACDB, DCDB, DC Cables, earthing and lightning protection 
complete in all respects.

POWER AND CONTROL CABLE

Supply, laying with excavation and backfilling of cable trench/tray as specified in General specification of 
Erection, Installation, Testing & commisioning of Electrical Equipments  / Cable route layout , termination , 
erection and  testing  of 1.1 KV Power  FRLS XLPE Cables . Outdoor cable will be laid in buried cable trench 
and via HDPE duct laying and in Indoor application it will be in Cable trench by provision of Cable tray and 
supports inside the trench as per cable and Accessories .

4C x 120 sqmm AL FRLS XLPE

4C x 95 sqmm AL FRLS XLPE

4C x 70 sqmm AL FRLS XLPE
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

2.1.6 M 1 303.00                                   303.00 

2.1.7 M 1 644.00                                   644.00 

2.1.8 M 1 512.00                                   512.00 

2.1.9 M 1 369.00                                   369.00 

2.1.10 M 1 193.00                                   193.00 

2.1.11 M 1 270.00                                   270.00 

2.1.12 M 1 545.00                                   545.00 

2.1.13 M 1 451.00                                   451.00 

2.1.14 M 1 132.00                                   132.00 

2.1.15 M 1 61.00                                      61.00 

2.1.16 M 1 98.00                                      98.00 

2.1.17 M 1 116.00                                   116.00 

3                             -   

3.1                             -   

3.1.1                             -   

3.1.1.1 Nos. 1 24,750.00                          24,750.00 

3.1.2                             -   

4C x 25 sqmm AL FRLS XLPE

4C x 16 sqmm CU FRLS XLPE

4C x 10 sqmm CU FRLS XLPE

4C x 6 sqmm CU FRLS XLPE

4 sqmm CU Wire

6 sqmm CU Wire

Earthing & Lightning 

Supply , Installation , testing and commissioning of GI Earth electrodes  & Cu plate type earth electrode 
complete with earth pit as per General specification of Erection, Installation, Testing & commisioning of 
Electrical Equipments ,General specification for Earthing and Lightning Potection  & Indoor and Outdoor 
earthing layouts of various station as described in specification Electrical package and all necessary material 
including excavation of earth pit , filling with charcol and salt , back filling, brick work ,pit cover, Lightning 
rod/spike/hollow sphire and all necessary civil work,connections including all labour and materials as 
approved drawing and specification of this tender, IS 3043 & IEC 62305 and direction of OWNER / 
CONSULTANT.
GI Earth Electrodes

65 dia x 3000 mm Long GI pipe electrode type Earth pit 

3C x 2.5  sqmm CU FRLS XLPE

3C x 6 sqmm CU FRLS XLPE

3C x 16 sqmm CU FRLS XLPE

3C x 10 sqmm CU FRLS XLPE

3C x 2.5  sqmm CU FRLS Unarmoured Cable 

 2.5 sqmm CU Wire

Cu plate  Earth Pit
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

3.1.2.1 Nos. 1 37,950.00                          37,950.00 

3.1.3                             -   

3.1.3.1 M 1 495.00                                   495.00 

3.1.3.2 M 1 385.00                                   385.00 

3.1.3.3 M 1 350.00                                   350.00 

3.1.3.4 M 1 495.00                      495.00 

3.1.3.5 M 1 61.00                                      61.00 

3.1.3.6 Single core stranded 16 Sqmm Cu green earthing wire M 1 248.00                                   248.00 

3.1.3.7 Single core stranded 25 Sqmm Cu green earthing wire M 1 325.00                                   325.00 

3.1.3.8 M 1 209.00                                   209.00 

3.1.3.9 Nos. 1 2,475.00                              2,475.00 

3.1.3.10 Nos. 1 5,720.00                              5,720.00 

3.1.3.11 M 1 220.00                                   220.00 

3.1.3.12 Nos. 1 2,475.00                              2,475.00 

4                             -   

4.1                             -   

25 x 3 mm Cu Flat strip

Single core stranded 2.5 Sqmm Cu green earthing wire

Single core stranded 10 Sqmm Cu green earthing cable

300mm long 25x6  copper earth busbar with rigid insulator 

20mm dia 1500mm long copper vertical airterminal  for lightning protection . Refer typical drawing attached in the bid 
documents for Lightning protection system.

25x6mm GI strip for building roof & down conductor for lightning protection.Refer typical drawing attached in the bid 
documents for Lightning protection system.

600x600x3mm Cu plate type Earth pit 

Earth strip and wire 

65 x 8 mm GI Flat strip

50x 6 mm GI Flat strip

25x 6 mm GI Flat strip for Pole Earthing

200 x 200 x6 mm MS plate with anchor fastner as mentioned in typical drawing attached in the bid documents for 
Lightning protection system.

OUTDOOR Lighting

Supply , Erection , Testing & commissioning of Outdoor area lighting system including with supply of 
flameproof / weather proof LED light fixture,hot dip galvanized lighting pole , junction box and earthing  
including supply of all necessary hardware , transportation at the place , un packing and all labour and 
materials as per approved drawings and General specification of Erection, Installation, Testing & 
commisioning of Electrical Equipments General specification for Lighting of this Tender and directions of 
OWNER / CONSULTANT. Refer TS Electrical package.
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

4.1.1 Nos. 1 27,500.00                          27,500.00 

4.1.2 Nos. 1 30,910.00                          30,910.00 

4.1.3 Nos. 1 21,450.00                          21,450.00 

4.1.4 Nos. 1 13,750.00                          13,750.00 

4.1.5 Nos. 1 1,32,000.00                    1,32,000.00 

5                             -   

5.1                             -   

5.1.1 Nos. 1 4,015.00                              4,015.00 

5.1.2 Nos. 1 15,950.00                          15,950.00 

5.1.3 Nos. 1 2,915.00                              2,915.00 

5.1.4 Nos. 1 2,695.00                              2,695.00 

5.1.5 M 1 83.00                                      83.00 

5.1.6 M 1 300.00                                   300.00 

6                             -   

6.1                             -   

27 W  Lantran LED Fixturewith whether proof Junction box for Gate  for Gate lamp

White LED Solar Light system  with 6 mtr long hot dip galvanized steel tubular  pole with with high efficiency multi 
crystaline cell  ,VRLA battery/controller box, and with solar panel and other hardwares,cables ,connectors  for Outdoor 
critical lighting Refer Electrical Design Basis, General Specification for Lighting & Technical data sheet of solar street 
light for further details.

INDOOR Lighting

Supply , erection , Testing & commissioning of Indoor building  area lighting system including with supply of 
LED light fixture with all assesories, point wiring,PVC conduit laying  including supply of all necessary 
hardware , transportation at the place , un packing and all labour and materials as per approved drawings and 
General specification of Erection, Installation, Testing & commisioning of Electrical Equipments ,General 
specification for Lighting  of this Tender and directions of OWNER / CONSULTANT. Refer TS Electrical 
package.

2x36 W LED decorative fixture for control room & Electrical room

1x50W LED FLP, Industrial Fixture with FLP Junction box for battery room

100W FLP LED Fixture (min.IP-65) high illumination level with exd type Junction box (min.IP-65), 4.5 mtr high pole for 
hazardeous /process area

160W LED Fixture with 11mtr high pole with  whether proof Junction box, for  open area

70 W  Street LED Fixture with 9 mtr long pole with  whether proof  Junction box for street area lighting

2x36W LED fixture for Store room/ Guard Room

2x18W LED Industrial Fixture for Toilet /Varandah/Co2 area

PVC Conduit including bend,tee, clamps,JB and other required assesories 

Supply and installation of 150mm heavy duty pvc pipe should meet the latest IS 4985.

Switch socket 

Supply , Installation ,testing of single phase Switch socket,regulators and MCB  as per General specification 
of Erection, Installation, Testing & commisioning of Electrical Equipments  and Indoor illumination layout  for 
SV and Indoor illumination layout for Typical SV station and direction of OWNER / CONSULTANT.
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

6.1.1 Nos. 1 935.00                                   935.00 

6.1.2 Nos. 1 715.00                                   715.00 

6.1.3 Nos. 1 1,045.00                              1,045.00 

6.1.4 Nos. 1 1,705.00                              1,705.00 

6.1.5 Nos. 1 2,145.00                              2,145.00 

6.1.6 Nos. 1 935.00                                   935.00 

6.1.7 Supply ,Installation,testing of 50Amp / 63Amp ,4 pole MCB in existing OLDB Nos. 1 2,695.00                              2,695.00 

7                             -   

7.1                             -   

7.1.1 Nos. 1 4,235.00                              4,235.00 

7.1.2 Nos. 1 23,650.00                          23,650.00 

7.1.3 Nos. 1 4,730.00                              4,730.00 

7.1.4 Nos. 1 9,350.00                              9,350.00 

8                             -   

8.1                             -   

8.1.1 Nos. 1 74,250.00                          74,250.00 

5/15A  surface type switch socket

5A  flush type  socket OUTLET FOR EXHAUST FAN

16A Switch socket

Flame proof Junction box for Exhaust fan in Battery room

16 A plug socket  MCB for AC

Modular switch board

Air conditioning unit

Supply ,Installation and testing  of Indoor & Outdoor unit of split AC including all labours and materials  for 
Typical SV station refer specification of Erection, Installation, Testing & commisioning of Electrical 
Equipments and General Specification fo Air conditioningSystem and directions of OWNER / CONSULTANT.

1.5 Ton ,Five star Air condition INVERTER base unit

FANS and Exhaust FAN  

Supply ,Installation and testing  of  energy efficient Ceiling Fan  and  Exhaust fan with louvers  including all 
labours and materials  as per  Indoor Illumination layout for SV and General specification of Erection, 
Installation, Testing & commisioning of Electrical Equipments , Electrical Design Basis and directions of 
OWNER / CONSULTANT.

Ceiling Fan  230V AC 1200 mm sweep

450 mm FLP Exhaust Fan for battery room

200 mm  Exhaust Fan for toilet

300 mm Exhaust Fan for Electrical room
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

9                             -   

9.1                             -   

9.1.1 SQ. Mtr 1 2,145.00                              2,145.00 

9.1.2 Nos. 1 660.00                                   660.00 

9.1.3 Nos. 1 1,650.00                              1,650.00 

9.1.4 Aluminium tags for Cable Nos. 1 17.00                                      17.00 

9.1.5 Electrical hand gloves Pair 1 1,980.00                              1,980.00 

9.1.6 Nos. 1 2,530.00                              2,530.00 

9.1.7 M 1 715.00                                   715.00 

9.1.8 M 1 913.00                                   913.00 

10                             -   

10.1                             -   

10.1.1 Nos. 1 396.00                                   396.00 

10.1.2 Nos. 1 770.00                                   770.00 

10.2                             -   

10.2.1 Nos. 1 369.00                                   369.00 

Hardware and  other Accessories

Supply  and Installation of Hardware and other accessories including all labours and materials  as per  
General specification of Erection, Installation, Testing & commisioning of Electrical Equipments , Electrical 
Design Basis , General Specification for Cable and accessories and  directions of OWNER / CONSULTANT.

Rubber Mat

Cable Glands (Ex-d) : Flame proof IIA/IIB double compression type brass for out door termination of overall 
diameter  including all labour and material as per approved drawings , specifications of this tender and 
direction of OWNER / CONSULTANT.

Cables with upto OD 20 mm

Cables with above  OD 20 mm

Cable Glands  : Weather proof double compression type brass for out door termination of overall diameter  
including all labour and material as per approved drawings , specifications of this tender and direction of 
OWNER / CONSULTANT.

Cables with upto OD 20 mm

CAUTION Board 

Sock treatment chart

Cable route marker as per Standard drawing 

Ladder type Cable tray  - Galvanized steel fabricated out of hot rolled sheet steel with rigid welded ladder type 450 mm 
wide  straight run

Ladder type Cable tray  - Galvanized steel fabricated out of hot rolled sheet steel with rigid welded ladder type 300 mm 
wide  straight run

Cable Glands 
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

10.2.2 Nos. 1 468.00                                   468.00 

10.2.3 Nos. 1 699.00                                   699.00 

10.3                             -   

10.3.1 Nos. 1 83.00                                      83.00 

10.3.2 Nos. 1 72.00                                      72.00 

10.3.3 70 Sq mm aluminium lugs. Nos. 1 66.00                                      66.00 

10.3.4 50 Sq mm aluminium lugs. Nos. 1 55.00                                      55.00 

10.3.5 35 Sq mm aluminium lugs. Nos. 1 44.00                                      44.00 

10.3.6 Nos. 1 33.00                                      33.00 

10.3.7 Nos. 1 44.00                                      44.00 

10.3.8 Nos. 1 33.00                                      33.00 

10.3.9 Nos. 1 20.00                                      20.00 

10.3.10 Nos. 1 28.00                                      28.00 

10.3.11 Nos. 1 13.00                                      13.00 

11.00 Nos. 1 9,075.00                              9,075.00 

12.00                             -   

12.1 Nos. 1 2,915.00                              2,915.00 

12.2 Nos. 1 3,135.00                              3,135.00 

12.3 Nos. 1 3,575.00                              3,575.00 

12.4 Nos. 1 3,795.00                              3,795.00 

Cables with above  OD 20 mm

10 Sq mm tinned copper lugs

4 Sq mm  tinned copper lugs

6 Sq mm  tinned copper lugs

2.5 sq.mm tinned copper lugs

Supply and Installation of Bolt on/Din-Rail Industrial type Fabricated Finished Enclosure (MCB Distribution Box)of 
Aproved Make Legrand, Hawells(4P MCB 8-Way Bolt on Type/Din Rail Type)

Supply & installation of MCB, 10 KA of Aproved Make as per the GSPL Vendor list attached with this tender

Cables with upto OD 30 mm upto 40 mm

Supply and fixing of cable lugs of the following types and sizes as per Electrical package & Typical Single line 
diagram of this tender and direction of OWNER / CONSULTANT.

120 Sq mm aluminium lugs.

95 Sq mm aluminium lugs.

25 Sq mm aluminium lugs.

16 Sq mm tinned copper lugs.

6A SP, DP, TP, TPN, FP

10A SP, DP, TP, TPN, FP

16A SP, DP, TP, TPN, FP

25A SP, DP, TP, TPN, FP
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

12.5 Nos. 1 4,015.00                              4,015.00 

13.0 Nos 1 49,500.00                          49,500.00 

14.0 Nos 1 49,500.00                          49,500.00 

15.0                             -   

15.1 M 1 165.00                                   165.00 

15.2 M 1 198.00                                   198.00 

16.0                             -   

16.1 M 1 165.00                                   165.00 

16.2 M 1 198.00                                   198.00 

17.0 No. 1 979.00                                   979.00 

Relocation of Lighting / Solar pole within the terminal which includes removal with or without RCC foundation & re-
installation with proper foudation , concrete support etc. complete in all respect. This also includes leveling of old 
foundation location & backfilling if required, with all tools/tackles/labour/machinery/Hydra etc. Removal of fixtures, JB, 
earthing connections, Cable connections from pole at old location & reconnection and testing of all the system at new 
location is included in the scope.
Dismantling of cables including excavation and backfilling after removing the cables from cable trench/tray as specified 
in General specification. completion of job in totality to the satisfaction of EIC, the safe removal of existing cable, route 
marker etc. No separate charges shall be paid for manpower, consumables,lifting equipments, handling, tools & tackles 
used during execution of this activity.

Upto 25 Sq.mm

above 25 Sq.mm and upto 120 Sq.mm

Relaying of cables including excavation and backfilling of cable trench/tray as specified in TS-  Erection, Installation, 
Testing & commisioning of Electrical Equipments  / Cable route layout , termination , erection and  testing  of 1.1 KV 
Power  FRLS XLPE Cables. completion of job in totality to the satisfaction of EIC, The safe laying of existing cable, 
route marker etc. No separate charges shall be paid for manpower, consumables,lifting equipments, handling, tools & 
tackles used during execution of this activity.

Upto 25 Sq.mm

32A SP, DP, TP, TPN, FP

Dismantling and stacking of damaged lighting pole  /  Solar lighting Ploe of sizes upto15M including excavation, cutting 
etc.& backfilling if required, completion of job in totality to the satisfaction of EIC within a lead of 100Mtr. The safe 
removal of existing luminaire, JBs, Earthing connection, cable connection etc. from the pole  and handing over of same 
to GSPL is in contractor's scope. No separate charges shall be paid for manpower, consumables,lifting equipments, 
handling, tools & tackles used during execution of this activity.

above 25 Sq.mm and upto 120 Sq.mm

Dismantling and ReInstallation to other safe place of single phase 5/15 A Switch socket outlet, Switch boards as per 
TS-  Erection, Installation, Testing & commisioning of Electrical Equipments and Indoor illumination layout  for SV and 
Indoor illumination layout for Typical SV station and direction of OWNER / CONSULTANT. completion of job in totality 
to the satisfaction of EIC. The safe dismentling and reinstallation to other safe place of existing S/S outlet, wiring, 
conduiting etc. No separate charges shall be paid for manpower, consumables,lifting equipments, handling, tools & 
tackles used during execution of this activity.
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

18.0 No. 1 16,500.00                          16,500.00 

19.0 No. 1 25,300.00                          25,300.00 

20.0 No. 1 27,500.00                          27,500.00 

21.0 No. 1 22,000.00                          22,000.00 

22                             -   

22.1                             -   

22.2                             -   

22.2.1 Mtr 1 17.00                                      17.00 

TEMPORARY CATHODIC PROTECTION SYSTEM

Soil Resistivity Measurement, Soil Chemical analysis , Bonding from existing PCP system/existing pipeline ,Testing and 
commissioning & Monitoring of the temporary cathodic protection [TCP] system using galvanic anodes to protect the 
external surface of the entire steel grid network from, against soil-side corrosion for minimum 2 year or till 
commissioning of permanent CP system whichever is later . All work shall be carried out conforming to the Scope of 
work, Design Basis, Data Sheets, specification, standard and vendor list attached  and provisions of TENDER 
including TS-TCP system OWNER/CONSULTANT  approved survey report/design package, including all materials, 
equipments, consumables, start up/commissioning  etc. including transportation, storage of materials at site, 
manpower, in line with direction of OWNER / CONSULTANT.Refere detail SOW and specification.

TCP design shall include adequacy check of existing CP system(TR unit/Anodes) for bonding with exisitng PCP 
system.

Design engineering,all calculation of complete  sacrificial anode cathodic protection system (Only Design)

6” NB 3LPE coated under ground gas pipeline

Dismantling of GI Pipe / Cu plate type earth electrode including GI/Cu strip complete in all respects.completion of job in 
totality to the satisfaction of EIC. The safe dismentling of GI Pipe / Cu Plate earth electrode etc. No separate charges 
shall be paid for manpower, consumables,lifting equipments, handling, tools & tackles used during execution of this 
activity.

ReInstallation on safe place of GI Pipe / Cu plate type earth electrode complete with earth pit as per TS- Erection, 
Installation, Testing & commisioning of Electrical Equipments ,General specification for Earthing and Lightning 
Protection & Indoor and Outdoor earthing layouts of various station as described in Electrical package and all 
necessary material including excavation of earth pit , filling with charcol and salt , back filling, brick work ,pit cover, 
Earthing electrode and all necessary civil work,connections including all labour and materials as approved drawing and 
specification of this tender, IS 3043 & IEC 62305 and direction of OWNER / CONSULTANT.

Dismantling of 40 kva DG set complete with Control panel, Exhaust pipe, L.T Cables, earthing etc.complete in all 
respects.completion of job in totality to the satisfaction of EIC. The safe removal of existing DG, Control panel, LT 
Cables connections, Exhaust pipe and earthings etc. from the existing location. No separate charges shall be paid for 
manpower, consumables,lifting equipments, handling, tools & tackles used during execution of this activity.

ReInstallation on safe place of 40 KVA DG Set complete in all respect. This also includes leveling of old foundation 
location & backfilling if required, with all tools/tackles/labour/machinery/Hydra etc. Installation of control panel, earthing 
connections, Cable connections, Exhaust pipe  from existing location & reconnection and testing of all the system at 
proposed location is included in the scope.

Pg 10/14



Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

22.2.2 Mtr 1 17.00                                      17.00 

22.2.3 Mtr 1 17.00                                      17.00 

22.3 Nos. 1 24,200.00                          24,200.00 

22.4 Nos. 1 24,200.00                          24,200.00 

22.5 Nos. 1 24,200.00                          24,200.00 

22.6 Nos. 1 11,880.00                          11,880.00 

22.7 Nos. 1 23,100.00                          23,100.00 

22.8 Nos. 1 6,380.00                              6,380.00 

22.9 Nos. 1 8,250.00                              8,250.00 

22.10 Nos. 1 6,32,500.00                    6,32,500.00 

22.11 Nos. 1 2,76,100.00                    2,76,100.00 

22.12 Nos. 1 35,200.00                          35,200.00 

22.13                             -   

22.14 Mtr 1 319.00                                   319.00 

22.15 Mtr 1 385.00                                   385.00 

22.16 Mtr 1 495.00                                   495.00 

22.17 Mtr 1 550.00                                   550.00 

8” NB 3LPE coated  under ground gas pipeline

12” NB 3LPE coated  under ground gas pipeline

Supply, Installation and testing of Polarisation Coupons 

Supply Installation and testing of ER probe & reader  for external corrosion monitoring 

Supply, Installation and testing of Solid State decoupling device and zinc grounding cell at the High tension pipelines 
locations as indicated in specification

Supply, Installation and testing of isolating spark gap or surge divertor on isolation joint with connections on both side 
of IJ in the installed test station

Supply & Installation of cables – Annealed high conductivity, tinned, stranded copper conductor, XLPE insulated, 
650/1100 V grade, PVC,FRLS sheathed or as per specification and Miscellaneous such as termination, tagging, 
excavating the trench for cable laying, backfilling, etc., including the cost of all labour, materials, tools and tackles.

1C x 4 sqmm armoured - Anneled high conductivity tinned stranded  copper conductor ,xlpe insulated,pvc 
sheathed,650V grade

Supply, Installation with civil foundation work for Normal size test station (IP 55) as per spec - Temporary cathodic 
protection
Supply Installation with civil foundation work for Big size test station (IP 55) for HT crossing as per specification -
Temporary cathodic protection

Supply, Installation and testing Permanent Reference Cell  with cotton bag & backfill material

Supply, Installation and testing of MG Anode with all civil works

Supply, Installation and testing of Zn Anode with all civil work

Supply of pin including Installation and testing of pipe to cable connection by Pin Brazing Encapsulation method

1C x 6 sqmm armoured - Anneled high conductivity tinned stranded  copper conductor ,xlpe insulated,pvc 
sheathed,650V grade
1C x 10sqmm armoured - Anneled high conductivity tinned stranded  copper conductor ,xlpe insulated,pvc 
sheathed,650V grade
1C x 25 sqmm armoured - Anneled high conductivity tinned stranded  copper conductor ,xlpe insulated,pvc 
sheathed,650V grade

Pg 11/14



Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

22.18 Mtr 1 600.00                                   600.00 

22.19 SQ. Mtr 1 1,021.00                              1,021.00 

22.20 Nos. 1 16,500.00                          16,500.00 

22.21 No. 1 16,500.00                          16,500.00 

22.22 No. 1 22,000.00                          22,000.00 

23                             -   

23.1                             -   

23.1.1
Per 

Package
1 2,04,600.00                    2,04,600.00 

23.1.2 Nos. 1 46,200.00                          46,200.00 

23.1.3 Nos. 1 33,000.00                          33,000.00 

Dismantling of TLP including excavation, cutting etc.& backfilling if required, completion of job in totality to the 
satisfaction of EIC. The safe removal of existing TLP, cables, cable connection, removal of foundation etc. and handing 
over of same(TLP, cables & cable terminations etc.) to GSPL is in contractor's scope. No separate charges shall be 
paid for manpower, consumables, lifting equipments, handling, tools & tackles used during execution of this activity.

Relocation of existing test station as per enclosed drawings and technical specifications. Work shall include all related 
civil works including foundation, termination of cables inside the test stations along with lugs & ferules sealing of cable 
entry space with bitumen compound supply of all materials, consumables, tools, tackles, etc. for satisfactory completion 
of work and as per directions of EIC.

PERMANENT CATHODIC PROTECTION SYSTEM

Design, engineering,supply,installation,testing ,commissioning with all post commissioning 
surveys,preparation/submission & approvals of documents & Asbuilts drawings/documents of complete permanent 
cathodic protection system having life of 40 years.The scope shall include acquisition of land for anode ground bed and 
anode junction box and for laying of cables. The scope shall also include disconnection of temporary cathodic 
protection system wherever it is not the part of PCP before commissioning and reconnect it after commissioning, 
installation of independent sacrificial type CP System, laying and termination of all the cables of CP system, including 
all the CP cables . Supply, Installation, testing and commissioning of CPTR unit ,CTSU & reader,Permanent 
Cu/CuSO4 Reference cell,cp cables,cable route markers, Deepwell/shallow type anode ground bed as per soil 
resistivity with MMO lida tubular anode,coke breeze,anode & cathode tail cable. The scope shall also include any civil 
& fabrication works like pcc foundation ,tenching,backfilling,drilling for installation of anode ,chanlink & fencing . The 
scope shall also include three months cp monitoring after commissioning of pcp system. Refere detail SOW and 

Design,Engineering,Attenuaction calculation for Permanent Cathodic Protection system of proposed section /pipeline 
as per TS -Permanent cathodic protection system. 

Supply, Installation with civil foundation work for Anode Junction Box (IP 55) as per tender specification & drawing.

1C x 35 sqmm armoured - Anneled high conductivity tinned stranded  copper conductor ,xlpe insulated,pvc 
sheathed,650V grade

Supply and installation of 6 mm thick HDPE sheet under the HT Line crossing or Foreign pipeline

Dismentaling ,Relocation &  "fit  to use "  of Reference cell including cabling and all other accessories, including cable 
laying, trenching, routing, marking and retermination complete in all respects. 

Supply, Installation with civil foundation work for Cathode Junction Box (IP 55)as per tender specification & drawing.
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

23.1.4 Nos. 1 4,48,800.00                    4,48,800.00 

23.1.5 Nos. 1 9,57,000.00                    9,57,000.00 

23.1.6 Nos. 1 6,27,000.00                    6,27,000.00 

23.1.7 Nos. 1 42,240.00                          42,240.00 

23.1.8 Mtr 1 317.00                                   317.00 

23.1.9 Mtr 1 726.00                                   726.00 

23.1.10 Mtr 1 343.00                                   343.00 

23.1.11 Mtr 1 343.00                                   343.00 

23.1.12 Nos. 1 72,600.00                          72,600.00 

23.1.13 KG 1 86.00                                      86.00 

23.2                             -   

23.2.1 Mtr 1 11.00                                      11.00 

23.2.2 Mtr 1 11.00                                      11.00 

23.2.3 Mtr 1 5.00                                          5.00 

Supply, Installation and testing of Anode & Cathode header cable 1CX35 sq.mm Annealed,high conductivity,copper 
conductor, xlpe insulated,pvc sheathed FRLS armoured cable

Supply, Installation and testing of reference cell & monitoring  cable 1CX4 sq.mm Annealed,high conductivity,copper 
conductor, xlpe insulated,pvc sheathed FRLS armoured cable

Supply and installation of 8 pair, 1.5 mm2, copper conductor PVC insulated screened cable for sending analogue 
signals between CPTR & SCADA system I/O rack

Supply, Installation and testing of CTSU & Reader at selected location by Engineer Incharge

Coke breeze

Post Commissioning  surveys as per TS -Cathodic protection system 

supply,Installation and testing of Floor mounted CPTR unit ,suitable to 230 V ac supply having Min capacity of  
25A/25V,IP-52,with remote montioring and control through SCADA facility as per TS -Permanent cathodic protection 
system.

supply,Installation and testing of Deep well type Anode bed using MMO lida tubular anodes (size & quantity a per 
attenuciation calculation)  with all civil & fabrication associated acivites and  required materials like vent pipe,MS 
pipe,pvc pipe as per TS -Permanent cathodic protection system & SOW for PCP system attached in the bid documents 
for further details work . (Note : Cables required from Anode bed to TR unit or any where shall be paid seperately in 
respective line item of SOR) 
supply,Installation and testing of Shallow type Anode bed using MMO LIDA tubular anode (size & quantity as per 
attenuciation calculation) with all civil & fabrication associated acivites and  required materials like including GI 
cannister ,PVC pipe with end cap,sand ,bricks etc.  as per TS -Permanent cathodic protection system & SOW for PCP 
system attached in the bid documents for further details work . (Note : Cables required from Anode bed to TR unit or 
any where shall be paid seperately in respective line item of SOR.)

Supply, Installation and testing Permanent Reference Cell with Special Backfill in Cotton bag

Supply, Installation and testing of Anode tail cable 1CX16 sq.mm HMWPE sheathed & PVDF 1100 V ,un armoured 
cable

Closed  Interval potential logging Survey (CIPL)

AC-DC Interference Survey & Mitigation measure

Coating conductance survey
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Unit Rate

(Basic)

A C D E F G = D x F

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – D  

ELECTRICAL INCLUDING CATHODIC PROTECTION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev 0 dated 06.07.2026

Total Basic 
Amount

B

S. No. Description of Items Unit
Quantit

y
HSN/SA

C

23.2.4 Mtr 1 5.00                                          5.00 

23.2.5 Mtr 1 5.00                                          5.00 

23.3 Mtr 1 3.00                                          3.00 

Notes :

1

2

3

4

5

6

7

8

9

10

11

12

13

 The rates are in INR excluding GST. GST shall be payable extra at actual.

The quantity indicated above are Tentative. 

 All Above works shall be executed in accordance with SCOPE OF WORK,  Specification, Data Sheets, QAP, Drawings and other provision of bid documents and instruction of Owner/ 
Owner's Representative. 

Bidder to confirm full complience to spec. Deviations are not allowed and shall make liable for rejection

The above total prices shall be inclusive of all TPI, packing, forwarding, handling, storage, stacking, Transportation, spares , special tools , tackles,loading and unloading charges up to final 
destination site but does not include taxes

Current Attenuation Survey (CAT) Survey

Direct Current Voltage Gradient Survey (DCVG) Survey

CP monitoring for three months after pcp commissioning from the date of commissioning with monthly progress reports 
& mitigation of any anomaly required to tune up the functioning of PCP system

b) All design , engineering, supply, installation,, tech support and guarantee

Owner supplied Material as per Scope Of Work, are free issued supply by Owner. However, Erection, Installation and integration of these free issue materials is in Contractor's scope. 

Receiving, taking over, loading & unloading, storage of company supplied material Free issue Materials from Owner's storage to Site is in Contractor's Scope.

Preparation of all As-Built drawings will be in contractor's scope.

 All the items required to complete the work shall be the scope of supply of contractor only.

This work is exclusive of all works associated with Station Mechanical only.

All other works pertaining to pipeline, Station Architecture/civil/Structural/Instrumentation works shall be as per rates indicated elsewhere in the tender document.

Work is inclusive of receiving, taking over, loading & unloading, storage of company supplied material and return of surplus material to Company's designated stockyard/store.

Prices quoted shall include the following

a) All handling , transportation including marine transportation( if applicable) , liason , port fee, ware house , handling , all fees customs duty etc.
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Unit Rate

(Basic)

A C D E F G = D x F

1

1.1

1.1.1 a) Nos. 1 26,400.00            26,400.00           

b) Nos. 1 26,400.00            26,400.00           

c) Nos. 1 30,800.00            30,800.00           

d) Nos. 1 1,92,500.00        1,92,500.00        

1.1.2

a) Nos. 1 1,43,000.00        1,43,000.00        

b) Nos. 1 69,300.00            69,300.00           

c) Set 1 25,300.00            25,300.00           

d) Set 1 22,550.00            22,550.00           

e) Set 1 13,750.00            13,750.00           

f) Nos. 1 8,52,500.00        8,52,500.00        

1.1.3 a) Nos. 1 6,76,500.00        6,76,500.00        

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

Engineering , Design, ,Supply, Installation, Calibration, Testing & Commissioning of Pressure Gauges (0-60 Barg) inclusive of supply of necessary 
piping materials/tubings along with all necessary valves & fittings, fabrication and installation of impulse lines/manifolds , supports & testing.  as per 
General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document.

Engineering , Design, Supply, Installation, Calibration, Testing & Commissioning of Pressure Gauges (0-1 Barg) inclusive of supply of necessary 
Gauge saver along with all necessary valves & fittings, fabrication and installation of impulse lines/manifolds , supports &  testing.  as per General 
Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document.

Engineering , Design, Supply, Installation, Sizing, Testing & Commissioning of Pressure Safety valve as per General Specification-Instrumentation , 
QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document.

Transmitter
Engineering , Design, Supply, Installation, Calibration, Testing &  Commissioning of Pressure Transmitters including mounting of Instrument on yoke, 
canopy , supply of yoke, supply and erection of supports for impulse lines wherever required, supply, fabrication & installation of SS manifolds/ SS 
impulse lines & SS valves & fittings with supports, testing and painting of supports. as per Specification  , QAP and Technical datasheet of RFP 
Technical document. 

Engineering , Design, Supply, Installation, Calibration, Testing &  Commissioning of  Temperature Transmitters including mounting of Instrument on 
yoke, supply of yoke, supply and erection of supports for impulse lines wherever required, supply, fabrication & installation of SS manifolds/ SS 
impulse lines & SS valves & fittings with supports, testing and painting of supports  as per General Specification-Instrumentation , QAP ,SOW, 
Technical datasheet & Design Basis of RFP Technical document. 

B

 

Instrument Supply & Installation in Field :

Engineering , Design, ,Supply, Installation, Calibration, Testing & Commissioning of Pressure Gauges (0-100 Barg) inclusive of supply of necessary 
piping materials/tubings along with all necessary valves & fittings, fabrication and installation of impulse lines/manifolds , supports & testing.  as per 
General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document.

Engineering , Design with wake frequency calculation, Supply , Installation, Calibration,  Testing &  Commissioning of RTD welded type thermowell (as 
per approved Piping GAD & Hook-up drawings) inclusive of installation of thermowell on the piping nozzle and installation of instruments  as per 
General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of  RFP Technical document.   

Engineering , Design with wake frequency calculation, Supply , Installation, Calibration,  Testing &  Commissioning of RTD Skin type (as per 
approved Piping GAD & Hook-up drawings)  and installation of instruments  as per General Specification-Instrumentation ,SOW, Technical datasheet  
of  RFP Technical document.   
Engineering , Design with wake frequency calculation, Supply , Installation, Calibration, wake frequency calculation , Testing &  Commissioning of 
Temp. Gauge with  welded type thermowell (as per approved Piping GAD & Hook-up drawings) inclusive of installation of thermowell on the piping 
nozzle and installation of instruments  as per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of RFP 
Technical document.   
Engineering , Design, Supply of Universal Hand Held Communicator / HART Configurator as per General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis of RFP Technical document. 

Engineering , Design, Supply, Installation, Testing & Commissioning of Intrusive Pig Signaller  as per General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis of RFP Technical document.
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

b) Nos. 1 7,70,000.00        7,70,000.00        

1.1.4  a) Set 1 24,20,000.00      24,20,000.00      

b) Nos. 1 2,888.00              2,888.00             

 c) Nos. 1 3,465.00              3,465.00             

 d) Nos. 1 36,850.00            36,850.00           

 e) Nos. 1 4,043.00              4,043.00             

 f) Nos. 1 3,696.00              3,696.00             

g) Nos. 1 11,550.00            11,550.00           

h) Nos. 1 3,465.00              3,465.00             

 i) Nos. 1 3,465.00              3,465.00             

j) Nos. 1 5,280.00              5,280.00             

k) Nos. 1 9,240.00              9,240.00             

 l) Nos. 1 1,35,850.00        1,35,850.00        

1.1.5  a) Set 1 27,50,000.00      27,50,000.00      

 b) Nos. 1 3,080.00              3,080.00             

Design , Engineering , Volume calculation ,Power consumption Calculation, Supply, Installation,  Testing and commissioning of Fire alarm system 
and CO2 Flooding system  including common Fire alarm cum suppression panel  with Detector , cylinder , directional valve , NRV , PSV , Pressure 
switch , Actuation hose , cylinder stand , Electrically glow type EXIT board, Hooter/Flasher , Siren , MCP  , Cables ( LHS, Power and Signal) and 
Manual release switches( as per final approved Bill of material and GA drawing ) inclusive of Battery & Battery box as per General Specification-
Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document and in accordance with latest NFPA.

Supply, Installation,  Testing and commissioning of Optical detector as per approved data sheet & General Specification-Instrumentation , QAP ,SOW, 
Technical datasheet & Design Basis`

Supply, Installation,  Testing and commissioning  of Multicriteria  detector as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Directional valve as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Actuation hose as per approved datasheet & General Specification-Instrumentation , QAP ,SOW, 
Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of NRV for cylinder bank  as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Engineering , Design, Supply, Installation, Testing & Commissioning of Non Intrusive Pig Signaller  as per General Specification-Instrumentation , 
QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document.

NOTE : Loose supply of above item of Sr No.: 1.1.4 b) to 1.1.4  l) shall be paid separately.  The same shall not be paid separately in case of  Fire 
alarm system and CO2 Flooding system supplied in set as per approved documents. i.e. in item no.: 1.1.4 a).

Design , Engineering , Volume calculation ,Power consumption Calculation, Supply, Installation,  Testing and commissioning of Fire alarm system 
and clean agent flooding system [ Inert  Gas ] including common Fire alarm cum suppression panel  with Detector , cylinder , directional valve , 
NRV , PSV , Pressure switch , Actuation hose , cylinder stand , Electrically glow type EXIT board, Hooter/Flasher , Siren , MCP  , Manual abort switch 
,Cable ( LHS, Power and Signal), Manual Abort Switch and Manual release switches( as per final approved Bill of material and GA drawing ) inclusive 
of Battery & Battery box as per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis of RFP Technical document  

Supply, Installation,  Testing and commissioning  of Optical detector as per approved datasheet & General Specification-Instrumentation , QAP ,SOW, 
Technical datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of weight monitoring system  for cylinder bank  as per approved datasheet & General Specification-
Instrumentation , QAP ,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning of Electrically glow type EXIT sign board  as per approved datasheet & General Specification-
Instrumentation , QAP ,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Manual call point  as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Pressure switch   as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Hooter with Flasher as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis
Supply ,Installation , Testing and commissioning of OEM  Electronic Cards/Microprocessor cards  suitable to new/existing Fire Alarm Cum Release 
Panel 
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

c) Nos. 1 3,465.00              3,465.00             

 d) Nos. 1 46,200.00            46,200.00           

 e) Nos. 1 11,550.00            11,550.00           

f) Nos. 1 12,870.00            12,870.00           

 g) Nos. 1 3,465.00              3,465.00             

h) Nos. 1 3,465.00              3,465.00             

 i) Nos. 1 5,060.00              5,060.00             

 j) Nos. 1 9,240.00              9,240.00             

 k) Nos. 1 4,070.00              4,070.00             

 l) Nos. 1 1,35,850.00        1,35,850.00        

1.1.6  a) Set 1 16,50,000.00      16,50,000.00      

b) Nos. 1 5,87,400.00        5,87,400.00        

c) Nos. 1 1,78,200.00        1,78,200.00        

Supply, Installation,  Testing and commissioning  of Multicriteria  detector as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of Directional valve as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Actuation hose as per approved datasheet & General Specification-Instrumentation , QAP ,SOW, 
Technical datasheet & Design Basis documents

Supply ,Installation , Testing and commissioning of OEM  Electronic Cards/Microprocessor cards  suitable to new/existing Fire Alarm Cum Release 
Panel 
NOTE : Loose supply of above item of Sr No.: 1.1.5 b) to1.1.5 l) shall be paid separately.  The same shall not be paid separately in case of  Fire 
alarm system and CLEAN AGENT system [ Inert Gas ] supplied in set as per approved documents. i.e. in item no.: 1.1.5 a).

Design, Engineering, Power consumption ,  Supply, Installation, Testing & Commissioning of LEL GAS Detection System  including Controller Unit in 
Control Panel , FLP Junction box , Cable ,Glands & Sensors .  Please note following item  for the quantification as  "Set" 

• 1 set ( TX & RX) OPGD with Pole and accessories
• 1  Nos of PGD with stand and accessories  
• 1 No of wall mounted panel ( with 16 Channel Control Card, Power supply, Channel card for detector etc.)
• 1 No of Hooter
• 1 No of Beacon
• 1 no of junction box
(This shall be  as per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents attached in the Bid 
Document .

Supply, Installation,  Testing and commissioning  of Open Path Gas detector as per General Specification-Instrumentation , QAP ,SOW, Technical 
datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of Point Gas detector as per General Specification-Instrumentation , QAP ,SOW, Technical 
datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of NRV for cylinder bank  as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis

Supply, Installation,  Testing and commissioning  of Electrically glow type EXIT sign board  as per approved datasheet & General Specification-
Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of Manual call point  as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of Pressure switch   as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of Hooter with Flasher  As per General Specification-Instrumentation , QAP ,SOW, Technical 
datasheet & Design Basis documents)

Supply, Installation,  Testing and commissioning  of Manual abort switch as per approved datasheet & General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis documents
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

d) Nos. 1 1,89,750.00        1,89,750.00        

e) Nos. 1 4,33,400.00        4,33,400.00        

 f) Nos. 1 66,440.00            66,440.00           

 g) Nos. 1 29,700.00            29,700.00           

 h) Nos. 1 26,070.00            26,070.00           

 i) Nos. 1 17,820.00            17,820.00           

 j) Nos. 1 14,850.00            14,850.00           

 k) Nos. 1 14,850.00            14,850.00           

 l) No. 1 55,000.00            55,000.00           

1.1.7

a) mtr 1 160.00                 160.00                

b) mtr 1 127.00                 127.00                

c) mtr 1 451.00                 451.00                

d) Nos. 1 22,550.00            22,550.00           

e) Nos. 1 16,913.00            16,913.00           

f) Nos. 1 16,913.00            16,913.00           

Supply, Installation,  Testing and commissioning  of Portable Gas detector as per General Specification-Instrumentation , QAP ,SOW, Technical 
datasheet & Design Basis documents

Dismantling ,Relocation &  "fit  to use " of   Hooter/Beacon with stand   detector along with pole & all accessories including   cable laying ,trenching, 
routing ,marking ,retermination and loop checking

Supply, Installation, testing and commissioning  of controller cards for existing Gas Detector Panel including all accessories such as prefab cable, 
terminal block, barriers/isolators, relays, relay board, C-channel, PVC conduit with cover, MCB fuse etc. complete in all respects.

NOTE : Loose supply of above item of Sr No.: 1.1.6 b) to1.1.6  l) shall be paid separately.  The same shall not be paid separately in case of  LEL 
GAS Detection System supplied in set as per approved documents. i.e. in item no.: 1.1.6 a).

Optical Fibre Cable & HDPE Duct

Design, Engineering, Manufacturing and testing, Supply, Transportation, Erection /Installation by  using blowing techniques in HDPE lubricated duct,  
Splicing and field testing by OTDR of Optical Fibre Cable. 
OFC armoured cable shall be 24 Nos.single mode fibres in accordance to   ITU-T-G-655 suitable to 1550/1625 nm  wavelength  & Telecordia GR-20 
core compliant as per  General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents

Design, Engineering, Manufacturing, testing, Supply, Testing, Inspection, Transportation, Erection/Installation / Laying of 50mm Outer Diameter PLB 
HDPE Duct for OFC in common trench along with pipeline as per  Specification

Supply, Installation,  Testing and commissioning  of Monitor/controller as per General Specification-Instrumentation , QAP ,SOW, Technical datasheet 
& Design Basis documents

Supply, Installation,  Testing and commissioning  of Hooter and Beacon  as per General Specification-Instrumentation , QAP ,SOW, Technical 
datasheet & Design Basis documents

Supply, Installation,  Testing and commissioning  of FLP Junction box  as per General Specification-Instrumentation , QAP ,SOW, Technical datasheet 
& Design Basis documents

Dismantling ,Relocation &  "fit  to use " of  existing OPGD   detector along with pole & all accessories including   cable laying ,trenching, routing 
,marking ,retermination and loop checking

Dismantling ,Relocation &  "fit  to use " of   existing PGD   detector along with pole & all accessories including   cable laying ,trenching, routing 
,marking ,retermination and loop checking

Dismantling ,Relocation &  "fit  to use " of   Junction Box with stand   detector along with pole & all accessories including   cable laying ,trenching, 
routing ,marking ,retermination and loop checking

Design, Engineering, Manufacturing, testing, Supply, Testing, Inspection, Transportation, Erection /Installation / Laying of 50mm Outer Diameter PLB 
HDPE Duct for OFC in separate  trench with excavation and backfilling of the trench as per  Specification

 Engineering, Manufacturing, Supply,  Inspection, Transportation, Erection, Installation of  OFC distance marker (on pipeline) as per specification

 Engineering, Manufacturing, Inspection & Testing,  Supply,  , Transportation, Erection, Installation of  any type of jointing closure as per General 
Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents

Supply , Engineering, Manufacturing,  Inspection, Transportation, Erection, Installation of  joint pit , electronic route marker and connection of OFC in 
jointing pit with cover as per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

-                      

1.1.7.1 Nos. 1 17,325.00            17,325.00           

1.1.7.2 Nos. 1 2,860.00              2,860.00             

1.1.8

a) Mtr. 1 149.00                 149.00                

b) Mtr. 1 209.00                 209.00                

c) Mtr. 1 319.00                 319.00                

d) Mtr. 1 391.00                 391.00                

e) Mtr. 1 644.00                 644.00                

f) Mtr. 1 1,045.00              1,045.00             

g) Mtr. 1 605.00                 605.00                

h) Mtr. 1 990.00                 990.00                

i) Mtr. 1 358.00                 358.00                

j) Mtr. 1 979.00                 979.00                

k) Mtr. 1 440.00                 440.00                

m) Mtr. 1 319.00                 319.00                

n) Mtr. 1 319.00                 319.00                

6" HDPE Duct -  between pull pit to control room/electrical room for the cable insertion

Signal Cable , Cable Gland , Cable tray, Junction box and  MCT Block

Supply and Laying of control, signal, multipair, single triad cables onfield to respective Junction box  (Installation of JB with RCC support as per the 
hook-up drawing) and  on main cable trays, perforated trays, trenches including supply of all required cable glands(Explosion proof double 
compression type) and consumables like ferrules, clamps, PVC tubes, aluminium/SS tag plates etc., clamping , ferruling, glanding of the cables, 
termination at both ends, including shield/drain/ communication wire, providing/fixing of identifying tags and megger testing and loop testing  
inclusive of supply & erection of GI Perforated tray in Process area and buried cable for outdoor area with RCC hume pipe for road crossing and 
laying the cables in cable trench on tray in control room. Scope and supply shall be as per General Specification-Instrumentation , QAP ,SOW, 
Technical datasheet & Design Basis documents. 
Note - RCC support and RCC hume pipe shall be paid shall be paid in Civil SOR.
- 1 P x 1.5 mm²

- 1 P x 2.5 mm²

- 2 P x 1.5 mm²

Miscellaneous Items 

OFC Splicing Joint :
OFC-24 Fiber Jointing at pit location / FTC including pigtails   by preparation of fiber, removal of the sheath, cleaning of the fiber, fixing the fiber to the 
LIU with proper clamping / ties. Numbering of the fiber using ferrules, splicing the fiber to the pigtail, proper routing of the fiber in the cassette. Proper 
closure of the cassette, connecting the pigtail to the adapter, and marking the same, for 1-24 fibers joints. Job Include Supply of Jointing Enclosure for 
24 core Fiber Cable, Weather proof, as per Standard Specification and approved make ( Raychem, 3 M make ) and Fault finding & identification using 
OTDR. End to end testing of fibres after jointing and submission of report. In case of unacceptable dB loss at repair joint same needs to be rectified 
with-out any cost implication to GSPL. Final end to end OTDR test shall be carried-out for all 24 Fibres & submit the report without any cost implication 
to GSPL. No separate charges shall be paid for manpower, instruments,  transportation used during this activity. Visit for fault finding & final testing 
shall be considered as one visit only. Complete Link Testing End to End with Power Source, Laser Source, OTDR meter working with 1310 nm and 
1550 nm from both end including Pigtails, Patch cord for testing. Submission of all 24 core OTDR traces between two terminals or across the joints  
No separate charges will be paid for Pit Excavation & back-filling for particular joint location.

- 8 T x 1.5 mm²

- 4 P x 2.5 mm² (For power supply)

- 2P x 1.5 mm²  - Quad Cable for RTD

- 2P x 2.5 mm² 

- 2 P x 2.5 mm²

- 6 P x 0.5 mm² IS cable

- 12 P x 0.5 mm² IS cable

- 6 P x 1.5 mm²  NIS cable

- 12 P x 1.5 mm² NIS cable

- 1 T x 1.5 mm² NIS cable
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

o) Mtr. 1 264.00                 264.00                

p) Nos. 1 303.00                 303.00                

q) Nos. 1 413.00                 413.00                

r) Nos. 1 248.00                 248.00                

s) Nos. 1 325.00                 325.00                

t) Nos. 1 660.00                 660.00                

u) Nos. 1 451.00                 451.00                

v) Mtr. 1 451.00                 451.00                

w) Mtr. 1 616.00                 616.00                

x) Mtr. 1 891.00                 891.00                

RS-232/485 Serial interface Cable

Flameproof double compression Cable Gland 1/2" NPT 

Perforated Cable tray ( 100 mm wide x 30 mm hight) 

Ladder type Cable tray ( 300 mm wide x 30 mm hight) 

Flameproof double compression Cable Gland 3/4" NPT 

Flameproof double compression Cable Gland 1/2"ET 

Flameproof double compression Cable Gland 3/4"ET 

Flameproof double compression Cable Gland 11/2"ET

Flameproof double compression Cable Gland 1 " ET

Perforated Cable tray ( 60 mm wide x 30 mm hight) 

Pg 6/11



Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

y) Nos. 1 24,200.00            24,200.00           

z) Nos. 1 1,37,500.00        1,37,500.00        

2.0

2.1 Set 1 6,71,000.00        6,71,000.00        

a) Nos. 1 23,650.00            23,650.00           

b) Nos. 1 15,400.00            15,400.00           

c) Nos. 1 15,400.00            15,400.00           

d) Nos. 1 49,500.00            49,500.00           

e) Nos. 1 35,200.00            35,200.00           

f) Nos. 1 13,200.00            13,200.00           

g) Nos. 1 4,950.00              4,950.00             

h) Nos. 1 16,500.00            16,500.00           

3.0

3.1

a) Nos. 1 8,580.00              8,580.00             

b) Nos. 1 7,480.00              7,480.00             

c) Nos. 1 27,500.00            27,500.00           

d) Nos. 1 19,250.00            19,250.00           

e) Nos. 1 19,250.00            19,250.00           

f) Nos. 1 11,550.00            11,550.00           

Flameproof Junction box as per specification with Plug and suitable for  cable entries of single pair and multi pair cable as per the Instrument cable 
schedule

Multi cable Transit (MCT) block with stay plate and module as per the approved datasheet

CONTROL PANEL AND PANEL MOUNTED INSTRUMENTS IN CONTROL ROOMS

Design, Engineering, Procurement, Manufacture, Testing, Inspection, Supply, Transportation, Erection, Calibration / Simulation, Loop checking & 
Commissioning of Local Control Panels (Free Standing type floor mounted) along with all accessories and Panel Mounted Instruments as indicated 
below, including supply of commissioning spares with special tools and tackles as required,  as per Data Sheets / Specification in the Bid Document

Supply and installation of AC power to DC power Converter ( Power Module) (As per General Specification-Instrumentation , QAP ,SOW, Technical 
datasheet & Design Basis documents)

Supply & Replacement of GSPL approved make Selector switch in Instrument local control panel. The job shall be carried out by qualified instrument 
technician /electrician.

Supply, installation , Testing and commission of relays and relay boards, for existing LCP Panel including all accessories such as prefab cable, 
terminal block, C-channel, PVC conduit with cover, MCB, fuse etc. complete in all respects.

NOTE : Loose supply of above item of Sr No.: 2.1 a) to h) shall be paid separately.  The same shall not be paid separately in case of  Local Control 
Panels supplied in set as per approved documents. i.e. in item no.: 2.1.

Start up and commissioning

Start up & Commissioning of complete terminal Field  instruments, Loop checking including all labour, test equipments and other auxiliaries as 
required, etc., complete in all respects as per specifications/ drawings/ directions of Engineer-in-Charge. All necessary Testing and commissioning 
reports, as-built drawings etc., shall also be prepared and to be submitted to the client /consultant 

Control Panel (As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents)

Supply and installation of Indicators (As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents) 

Supply and installation of Signal  Repeater / Multiplier  (As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design 
Basis documents)

Supply and installation of Barriers  (As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents)

Supply and installation of Annunciator  (As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents)

Supply and installation of Process Indicator  (As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis 
documents)

PT

TT

GOOA

HOA

OPGD

PGD
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

3.2
Lumpsum 
per skid

1 2,58,500.00        2,58,500.00        

3.3
Lumpsum 
per skid

1 2,03,500.00        2,03,500.00        

4.0

a) Nos. 1 16,940.00            16,940.00           

b) Nos. 1 24,750.00            24,750.00           

c) Nos. 1 45,100.00            45,100.00           

d) Nos. 1 17,050.00            17,050.00           

e) Nos. 1 8,250.00              8,250.00             

f) Nos. 1 6,600.00              6,600.00             

g) Nos. 1 11,770.00            11,770.00           

h) Nos. 1 11,880.00            11,880.00           

5.0

a) Nos. 1 3,850.00              3,850.00             

b) Nos. 1 2,750.00              2,750.00             

c) Nos. 1 3,850.00              3,850.00             

d) Nos. 1 1,375.00              1,375.00             

e) Nos. 1 1,375.00              1,375.00             

f) Nos. 1 2,750.00              2,750.00             

g) Nos. 1 3,850.00              3,850.00             

h) Nos. 1 3,850.00              3,850.00             

i) Nos. 1 2,750.00              2,750.00             

Metering skid (Free Issue material)  such as cable laying & termination  from Field JB to Control room mounted Panel with necessary accessories 
etc., installation of Metering Panel within control room and interfacing with RTU panel as per As per General Specification-Instrumentation , QAP 
,SOW, Technical datasheet & Design Basis documents). Contractor's Scope will also include Receiving, taking over, loading & unloading, 
transportation ,storage of supplied this Free issue Materials from Owner's storage/designated store  to Site  
NOTE : Any supply of materials by contractor for erection / installation, testing of skid other than free issue shall be paid extra. 

Metering skid cable laying & termination  from Field JB to  Field mounted Panel and Installation of Solar Power system as per instruction of 
Client/PMC instruction as per As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis documents) . 
Contractor's Scope will also include Receiving, taking over, loading & unloading, transportation ,storage of supplied this Free issue Materials from 
Owner's storage/designated store  to Site 
NOTE : Any supply of materials by contractor for erection / installation, testing of skid other than free issue shall be paid extra. 

Supply and installation of Fire Fighting Equipment 
All fire extinguishers shall bear ISI or equivalent mark. Manuals of each fire extinguisher shall be provided at every location. 
NOTE : The quantity and size of fire extinguishers required shall be provided based on the nature of occupancy and class of fire/risk to be protected 
with prior approval of Owner.

DCP - 10 Kg

DCP - 25 Kg with Trolley

DCP - 75 Kg with Trolley

PT of Calibration Range (0-100 barg)

TT of Calibration Range (-30 to + 70 deg. C)

LT (Type Differential Pressure) of Calibration Range (0-500 mmH2O)

PG of Calibration Range (0-100 barg)

PG of Calibration Range (0-60 barg)

TG of Calibration Range (0-100 deg.C)

10 Kg Co2 Based

4.5 Kg Co2 Based

2 Kg Co2 Based

6 Nos of Sand buckets with stand 

4 Nos of Sand buckets with stand 

Calibration of secondary instruments such as Pressure Transmitter, Diff Pressure Transmitter, Level Transmitter (DP Type),Temperature Transmitter, 
Pressure Gauge, Diff Pressure Gauge, Temperature Gauge, RTD at respective locations. (Trained manpower as well as master calibrator along with 
all tools and tackles, consumables, etc. required for removal, calibration and reinstallation of field instruments is in the scope of contractor).

DPG of Calibration Range (0-2 barg)

DPT of Calibration Range(0-2 barg)

RTD (Duplex : 2 X PT 100)
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

6.0

a) Nos. 1 13,750.00            13,750.00           

b) Nos. 1 16,500.00            16,500.00           

7.0

a) Nos 1 9,350.00              9,350.00             

b) Nos 1 13,750.00            13,750.00           

c) Nos 1 16,500.00            16,500.00           

d) Nos 1 18,150.00            18,150.00           

Supply & Installation of 12V SMF Battery of Approved make.  No separate charges shall be paid for manpower, consumables, equipments, tools & 
tackles used during execution of this activity. Contractor shall buyback the old battery.F140:P140

18 Ah

42 Ah

60 Ah

75 Ah

Testing and Calibration of PSV/CRV: Calibration of PSV/CRV sizes as given below with men, materials  tools & tackles, consumables. The job 
including dismantling of PSV/CRV from the filter equipment/Pipeline/ Launcher/Receiver/Actuator Valve cylinders/PRS skid at  height of maximum 3 
meter, blinding of one upstream side of line flange of removed space of valve, Cleaning of all components by kerosene if required, Lapping of nozzle 
& disc if required, assembly of valve with repaired component, Calibration and Testing  as found as left set pressure of  valve at spot with all 
required materials tools & tackles. seat tightness required at 90% of test pressure & calibration of PG is required. Re-installation/errection of 
PSV/CRV on Filter equipment/Pipeline/ Launcher/Receiver/Actuator Valve cylinders/PRS skid in position after testing/calibration. Consumable such as 
nitrogen, grease, testing gaskets & painting of Valves etc. shall be arranged at site by the contractor for the above job. Gasket for the pipes / joint 
flanges shall  be provided by contractor. Issuing a certificate of calibration by a competent person as per SMPV latest rules. The job shall be done by 
the competent person who has certificate possessing by issued Factory Inspector. All type of transportation is included in the job

up to 2"

above 2"
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

8.0

8.1 a) SET 1 2,91,500.00        2,91,500.00        

8.2

 a) SET 1 2,47,500.00        2,47,500.00        

9.0 Mtrs 1 2,035.00              2,035.00             

10.0 SET 1 38,500.00            38,500.00           

11.0 SET 1 25,25,964.00      25,25,964.00      

12.0 Nos. 1 38,500.00            38,500.00           

13.0 SET 1 56,88,300.00      56,88,300.00      

Modification of Local Control Panel (LCP)  and Gas Detection Panel (GDP)

In case of RTU panel is in scope of bidder :  Design, Engineering, Manufacturing, testing, Supply, Inspection, FAT, Transportation, 
Erection/Installation, SAT, Integration with existing system of GTL etc. of RTU/SCADA System as per scope and Specification attached in tender.

In case of RTU panel is free issue material : Installation of RTU panel in the control room building with panel earthing connection to earthing pit, 
RTU panel base frame, all Interfacing signals and power cables between RTU and Local Control Panel ,GDP,FAP, UPS etc., RS485 cable required 
for SCADA & Telecom connectivity As per General Specification-Instrumentation ,QAP ,SOW, Technical datasheet & Design Basis System 
architecture/cable block diagram documents. Contractor's Scope will also include Receiving, taking over, loading & unloading, transportation ,storage 
of supplied this Free issue Materials from Owner's storage/designated store to Site.  
Note : In case of RTU Panel issued as a free issue material, Commissioning and integration of RTU panel with existing GTL's SCADA system shall be 
in scope of Owner / RTU panel suppler. 

In case of Telecom System (includes MPLS-TP, IP Phones, CCTV Cameras etc.) is in scope of bidder : Design, Engineering, Manufacturing, 
testing, Supply, Inspection, FAT, Transportation, Erection/Installation, SAT, Integration with existing system of GTL etc. of Telecom System as per 
scope and Specification attached in tender.

Modification of Local Control Panel (LCP) covers the minimum below ;
Provision of the necessary panel cutout (If spare not available ) in existing panel for process indicator for PT and TT  ,
Provision of additional lamp or selector switch or push button with necessary wiring (If spare not available) for GOOV and it's  wiring for new field 
instrument signals with existing spare of the panel.
Provision of Process indicator (Bar graph) with wiring for new PT and TT if spare not available
Provision of barrier and repeater with necessary wiring as per the loop scheme for new PT, TT and GOV if spare are not available. 
Provision of Terminal block module with wiring if spare terminals are not available in AITB , DITB and SCADA TB.
Provision of delay timer and relay with wiring  for new GOOV logic  if spare not available

NOTE : Either one or more spares/modification / changes executed in existing LCP shall be completely payment paid as per above 8.1 based on 
approved documents. Further, All necessary hardware required for modification of panel shall be provided by contractor.

Modification of GAS Detection System (GDP)
Modification of GAS Detection System (GDP)
The existing Gas detection panel modification involve to use existing card in 16 channel rack for OPGD and PGD. Wiring of detector signal to existing 
TB of panel as per the approved document/drawing and Interfacing , loop checking , calibration ,testing and commissioning of the new Gas detectors.
Provision of new detector control card with wiring  in existing GDP for new detectors if spare card not available 
Provision of Terminal block module with wiring if spare terminals are not available in  existing TB  .

 Supply, Installation, testing and commissioning of SS 316 Tubes (0.065" thk) for GOOA Valve from the tapping point to GOOA Valve including all 
labour, accessories, connectors, SS Valves, and other auxiliaries as required, etc., complete in all respects as per specifications/ drawings/ directions 
of Engineer-in-Charge.

Dismantling of Existing GDP
'Dismantling, Re-location, Re-installation, termination,  Testing and commissioning of Existing GDP Job includes , Re-routing of cables (on cable trays) 
to the new location,  dismantling, Re-routing, Re-installation of cable trays, Glanding and termination of cables at ends etc., complete in all respects as 
per specifications/ drawings/ directions of Engineer-in-Charge.
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Unit Rate

(Basic)

A C D E F G = D x F

S. No. Description of Items Unit
Quantit

y
HSN/S

AC
Total Basic 

Amount

Annexure-C Unit Base Rate/ SCHEDULE OF RATES    (Tender no.: GTL/PROC/2026/08/O/502; (n)Procure Tender ID: 340579)

HIRING OF CONTRACTOR FOR CUSTOMER CONNECTIVITY PIPELINE PROJECTS ACROSS GUJARAT

SCHEDULE – E  

INSTRUMENTATION AND ASSOCIATED WORKS

DOCUMENT NO.: GTL-ARC-DOC-SOR-060-04-01

Rev. -0 dated 06.07.2026

B

14.0 Nos. 1 38,500.00            38,500.00           

15.0 SET 1 2,86,000.00        2,86,000.00        

16.0 SET 1 1,12,200.00        1,12,200.00        

Notes :

In case of Telecom panel (MPLS-TP) & IP phones are free issue material : Installation of Telecom Panel (MPLS-TP) in the control room building 
with panel earthing connection to earthing pit, Telecom panel base frame, Telecom panel battery stand, charger rack & Stand and all Interfacing 
signals, power and communication cables with RTU As per General Specification-Instrumentation , QAP ,SOW, Technical datasheet & Design Basis 
System architecture/cable block diagram documents).Contractor's Scope will also include Receiving, taking over, loading & unloading, transportation 
,storage of supplied this Free issue Materials from Owner's storage/designated store to Site 
Note : In case of Telecom Panel (MPLS-TP) & IP phones are issued as a free issue material, Commissioning and integration of Telecom panel 
(MPLS-TP) and IP phones with existing GTL's Telecom Network and EPABX system shall be in scope of Owner / Telecom Panel suppler. 

Suppy , Mounting,  Install ,testing & Commissioning of IP Based CCTV Camera [PTZ Type ] with 1 no. PTZ camera with IR 
Illuminators,required accessories including 1 no  Pole with  structure & associated canopy ,  integration & Configuration  with existing 
CCTV server.

Suppy , Mounting,  Install ,testing & Commissioning of IP Based CCTV Camera [Fixed Type ] with -  1 No of Fixed Type Camera .required 
accessories including 1 no  Pole with  structure & associated canopy ,  integration & Configuration  with existing CCTV server .

11. Owner supplied Material as Scope Of Work for OVERALL SCOPE OF WORK FOR CONTRACTOR OF PIPELINE & ASSOCIATED FACILITIES are free issued supply by Owner. However, Erection, Installation and integration of 
these free issue materials is in Contractor's scope. Receiving, taking over, loading & unloading, storage 
of company supplied material Free issue Materials from Owner's storage to Site is in Contractor's Scope.

12. Preparation of all As-Built drawings will be in contractor's scope.

7. Rate of RCC Foundation, RCC Hume pipe, Power cable, earthing etc. work shall be quoted in relevant Schedule of Rates (SOR) of Civil / Electrical and TCP Works, hence not to be included in Instrumentation works.

8. All other works pertaining to Station Mechanical, Station Architecture/civil/Structural/Electrical and TCP works shall be as per rates indicated elsewhere in the tender document.

9. Work is inclusive of receiving, taking over, loading & unloading, storage of company supplied material and return of surplus material to Company's designated stockyard/store.

10.  Prices quoted shall include the following

a)  All handling , transportation including marine transportation( if applicable) , liaison , port fee, ware house , handling , all fees customs duty etc.

b) All design , engineering, supply, installation,, tech support and guarantee

1.  The rates are in INR excluding GST. GST shall be payable extra at actual.

2. The quantity indicated above are Tentative and for the bid evaluation purpose only. 

3. All Above works shall be executed in accordance with SCOPE OF WORK, Technical Specification, Data Sheets, QAP, Drawings and other provision of bid documents and instruction of Owner/ Owner's Representative. 

4. Bidder to confirm full compliance to spec. Deviations are not allowed and shall make liable for rejection

5. The above total prices shall be inclusive of all TPI, packing, forwarding, handling, storage, stacking, Transportation, spares , special tools , tackles, loading and unloading charges up to final destination site but does not include taxes

6. All the items required to complete the work shall be the scope of supply of contractor only.
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